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BEFORE THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF CALIFORNIA

In the matter of the Application of the
GOLDEN STATE WATER COMPANY

(U 133 W) for an order authorizing it to Application 14-07-006
decrease rates for water service by .
$1,615.,400 or -0.50% in 2016, to increase (Filed July 15, 2014)

by $10,280,800 or 3.21% in 2017; and
increase by $10,303,200 or 3.12% in 2018.

JOINT RESPONSE OF GOLDEN STATE WATER COMPANY
AND THE OFFICE OF RATEPAYER ADVOCATES TO
ADMINISTRATIVE LAW JUDGE LIRAG'S OCTOBER 12, 2016
AND OCTOBER 13, 2016 RULINGS

Golden State Water Company (“Golden State” or “GSWC”) and the Office of Ratepayer
Advocates (“ORA”) (collectively, the “Joint Respondents”) hereby respond to Administrative
Law Judge (“ALJ”) Lirag's October 12, 2016 Ruling directing the Joint Respondents to jointly
file a list of projects that are being litigated in Application 14-07-006, but that were not discussed
in the Joint Respondents' briefs submitted in this proceeding (“October 12 Ruling”).
Specifically, the October 12 Ruling indicates that the list of such projects shall include the name
of the project, the customer service area or location of the project, the parties' basic positions,
and the exhibit number of testimony supporting each parties' position. In addition, the Joint
Respondents also hereby respond to ALJ Lirag's October 13, 2016 Ruling directing the Joint
Respondents to serve an updated copy of the settlement agreement entered into by the Joint

Respondents in this proceeding (“Settlement Agreement”), correcting certain errors described in

detail below (“October 13 Ruling”).



The Settlement Agreement identifies all of the capital projects that the Joint Respondents
have addressed in this proceeding and designates each project into three categories: (1) Settled
dollar amount; (2) Litigated; (3) Litigated*, with the asterisk indicating that the dispute between
the parties is a common plant issue. The Joint Respondents' briefs do not address any project in
category one (settled projects), address all projects that are in category two (Litigated projects),
and do not address projects in category three (Litigated*) on an individual basis, but do address
the common plant issues that are applicable to the category three projects.

The Joint Respondents have recently identified a single project—the Lautenschlager
Plant, Recoat Res #2 project in Region 1 (Simi Valley Customer Service Area)—that was
categorized in the Settlement Agreement as a category two (Litigated) project,' but should have
been designated as a category three (Litigated*) project because the only issue in dispute is a
common plant issue—specifically, the appropriate contingency factor to be applied to the
project.

The Joint Respondents have also identified several projects in Region 2 that were
categorized in the Settlement Agreement as category three (Litigated*) projects, but that should
have been categorized as category two (Litigated) projects because ORA and Golden State
dispute the appropriate cost estimate for a line item related to the SCADA interconnection for
each project (referred to herein as the “Region 2 SCADA Projects™).” These Region 2 SCADA
Projects were not discussed in the Joint Respondents' briefs, and therefore, are listed below

pursuant to the October 12 Ruling.

! Settlement Agreement at 39 (Table 3.7).
? Settlement Agreement at 40-42 (Table 3.8).



LIST OF DISPUTED PROJECTS

The following table lists the Region 2 SCADA projects, including the name of the
project, the customer service area of the project and the exhibit number and beginning page

number reference for the Joint Respondents' testimony addressing each project:

GSWC GSWC
Customer Opening Rebuttal ORA
Project Name Service Area Testimony | Testimony [ Report
Region 2 -
Norwalk SCADA at CB-23 | Central Basin GS-31 at GS-129 at | ORA-8 at
& CB-35 East p.168 p.235 p-109
Region 2 -
Bell-Bell Gardens SCADA | Central Basin GS-31 at GS-129 at | ORA-8 at
at CB-3 West p.177 p.235 p-109
Region 2 -
Florence-Graham SCADA Central Basin GS-31 at GS-129 at | ORA-8 at
at CB-5, 6, & 12 West p.183 p.235 p-109
Region 2 -
Willowbrook SCADA at Central Basin GS-31 at GS-129 at | ORA-8 at
CB-51 West p.-194 p.235 p-109
Southwest SCADA at Region 2 — GS-31 at GS-129 at | ORA-8 at
Interconnections Southwest p-200 p.235 p-109
WB-11, Abandon, WB-15, Region 2 - GS-31 at GS-129 at | ORA-8 at
Upgrade Southwest p.223 p.235 p-109
WB-24 & WB-34, Upgrade | Region 2 - GS-31 at GS-129 at | ORA-8 at
Vault & SCADA Culver City p.227 p.235 p-109

For each of the Region 2 SCADA Projects, Golden State's Opening Testimony (GS-31)
sets forth a description of the proposed project and an explanation of the need for the project.
ORA does not contest the need for any of the Region 2 SCADA Projects. The dispute between
ORA and Golden State relates to the appropriate cost estimate for a line item related to the
SCADA interconnection for each of the Region 2 SCADA Projects. The Joint Respondents'

positions on this disputed issue is quoted below from their respective testimony.



ORA's Position in ORA-8

“In addition, GSWC estimates the cost of each SCADA system at $97,637 (2013 dollars).
In 2013, GSWC installed SCADA systems at five MWD interconnections with cost
ranging from $46,365 to $97,637. GSWC's estimated cost in this GRC is over 2.1 times
the lowest 2013 project cost and is therefore unreasonable. GSWC has already loaded its
latest project cost estimates with a 15% design factor (applicable to estimated
construction cost), 3.1% annual escalation factors, and 10% contingency factor to shield
the company from cost uncertainties. Given these additional loading factors, particularly
the contingency factor, there is no reason for GSWC to use the highest cost as the
baseline for its project cost estimates. It is more reasonable and appropriate to use the
average construction cost of $67,973 from the five projects completed in 2013 to develop
cost estimates for proposed MWD interconnection SCADA projects.” (ORA-8 at 110)
(citations omitted).

Golden State's Position in GS-129:

“(Q) Does ORA recommend that all or a portion of this project be denied?

(A) No. ORA recommends that the Commission approve these SCADA projects,
however, ORA states that “[i]t is more reasonable and appropriate to use the average
construction cost of $67,973 from the five projects completed in 2013 to develop cost
estimates for proposed MWD interconnection SCADA projects.”

(Q) Does GSWC agree with ORA's assessment?

(A) No. GSWC disagrees that it is “more reasonable and appropriate to use the average
construction cost of $67,973” since each project will be unique and will have different
items that need to be addressed for the purposes of construction. The recent lowest three
bids for the MWD connections that ORA included when calculating their average, do not
include several items that will be needed for these proposed 15 SCADA projects in
Region II; for instance, among other things, vault ventilation, traffic control plans,
instrumentation, and differing site conditions. GSWC does not consider those three bids
to be representative of the proposed work and asserts that they should not be used for the
purposes of averages. The second highest bid for CB-4 may also not be representative of
the work to be done for these SCADA projects. GSWC maintains that due to the
uncertainties found in previous SCADA projects, many of which were not determined
until further into the design phase of each project, using a unit price of $97,637 — a price
based on actual bid data for previous work of the same type and magnitude and in the
same geographic area — is reasonable. [q] It is important to note that all the numbers
mentioned in the rebuttal testimony of these SCADA projects are unloaded construction
costs, which means that they do not include design, escalation, overhead, or
contingency.” (GS-129 at 236-237) (citations omitted).

UPDATED SETTLEMENT AGREEMENT

Pursuant to the October 13 Ruling, the Joint Respondents hereby serve an updated

version of the Settlement Agreement (attached as Exhibit A) that designates the Lautenschlager



Plant, Recoat Res #2 project as a “Litigated*” project, and the Region 2 SCADA Projects as
“Litigated” projects.

Respectfully submitted,

October 17, 2016 /s/ Joseph M. Karp

Joseph M. Karp

Matthew K. Narensky

Winston & Strawn LLP

101 California Street, 35th Floor

San Francisco, California 94111-5894
Telephone: (415) 544-1000

Email: jkarp@winston.com

Attorneys for Golden State Water Company

October 17, 2016 /s/ Shanna Foley

Shanna Foley

Kerriann Sheppard

California Public Utilities Commission

505 Van Ness Avenue

San Francisco, California 94102
Telephone: (213) 620-2465

Email: sf2@cpuc.ca.gov; sk6@cpuc.ca.gov

Attorneys for the Office of Ratepayer Advocates
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STATE WATER COMPANY (U 133 W) for an
order authorizing it to decrease rates for water
service by $1,615,400 or -0.50% in 2016, to
increase by $10,280,800 or 3.21% in 2017; and
increase by $10,303,200 or 3.12% in 2018.

Application No. 14-07-006
(Filed July 15, 2014)

CORRECTED PARTIAL SETTLEMENT AGREEMENT
BETWEEN GOLDEN STATE WATER COMPANY AND
THE OFFICE OF RATEPAYER ADVOCATES
OF THE CALIFORNIA PUBLIC UTILITIES COMMISSION

I. TERMS AND CONDITIONS — GENERAL

1.0 This Partial Settlement Agreement (“Settlement Agreement” or
“‘Agreement”) is entered into by Golden State Water Company (“GSWC”)
and the Office of Ratepayer Advocates (“ORA”) of the California Public
Utilities Commission (“Commission”), collectively referred to as the

“Parties.”

1.1 This Agreement resolves a number of issues in GSWC's General Rate
Case (“GRC”), Application (“A.”) 14-07-006, for a change in its general
rates for water service in Region 1 (Arden Cordova, Bay Point, Clearlake,
Los Osos, Ojai, Santa Maria and Simi Valley Customer Service Areas
(“CSAs”), Region 2, and Region 3. This Agreement settles a number of
outstanding issues in this proceeding except for the following ones:

Capital Expenditures (plant) in the General Office and Regions 1, 2 and 3,



1.2

1.3

1.4

1.5

1% Merit Increase for Labor Expense, Manager Base Salaries, Executive
Compensation, Special Request #3 — inclusion of chemical expenses in
the Modified Cost Balancing Account (“MCBA”), and attrition filing

requirements.

The Parties agree that the Commission's adoption of this Agreement
should not be construed as an admission or waiver by any Party regarding
any fact, matter of law, or issue thereof that pertains to the subject of this
Agreement. In accordance with the Commission's Rules of Practice and
Procedure, Rule 12.5, the Parties intend that the Commission's adoption
of this Agreement be binding on each Party, including its legal successors,
predecessors, assigns, partners, joint ventures, shareholders, members,
representatives, agents, attorneys, parent or subsidiary companies,
affiliates, officers, directors, and/or employees. Adoption of this
Agreement does not constitute approval of, or precedent regarding, any
principle in any future proceeding, unless the Commission expressly

provides otherwise.

The Parties agree that no Party to this Agreement, or any Parties' legal
successors, predecessors, assigns, partners, joint ventures, shareholders,
members, representatives, agents, attorneys, parent or subsidiary
companies, affiliates, officers, directors, and/or employees thereof,

assumes any personal liability as a result of this Agreement.

The Parties agree that the Commission has primary jurisdiction over any
interpretation, enforcement, or remedy pertaining to this Agreement, as
provided by the California Constitution, Article XlI, Section 8. No Party
may bring an action pertaining to this Agreement in any local, State, or
Federal court, or administrative agency, without having first exhausted its

administrative remedies at the Commission.

If any Party fails to perform its respective obligations under this

Agreement, the other Party may come before the Commission to pursue a



1.6

2.0

21

remedy including enforcement.

The Parties agree that this Agreement is an integrated agreement and the
provisions of the Agreement are not severable. Therefore, if the
Commission rejects, conditions, or modifies any term or portion of this
Agreement, the Parties shall convene a conference within fifteen (15) days
thereof and engage in good faith negotiations to determine whether some
or all of the remainder of the Agreement is acceptable to the Parties. In
the event an agreement is reached, all Parties must consent in writing to
any changes or the Agreement is void. If the Parties cannot agree to
resolve any issue raised by the Commission's actions within thirty (30)
days of their conference, this Agreement shall be rescinded, the Parties
shall be released from any obligation, representation, or condition set forth
in this Agreement, including their obligation to support this Agreement,
and the Parties shall be restored to their positions prior to having entered
into this Agreement. Thereafter, the Parties may pursue any action they

deem appropriate.

. FACTUAL BACKGROUND

GSWC is a Class A water company regulated by the Commission. GSWC
divides its service territory into three geographical regions: Region 1,
Region 2, and Region 3. Region 1 incorporates Customer Service Areas
(“CSAs”) in Northern California and California's Central Coast. Regions 2
and 3 encompass areas of Southern California. GSWC's headquarters is

located in San Dimas, in Southern California.

GSWC's GRC application (A.14-07-006) was formally filed on July 15,
2014. In support of its application, GSWC submitted detailed testimony,
Results of Operations Reports, supporting Work Papers and Water Master
Plans (GSWC Exhibits GS-1 to GS-111-C). ORA reviewed GSWC's
application, as well as the aforementioned documents, made field tours of

GSWC's water systems, and appeared at Public Participation Hearings



2.2

3.0

3.1

held in Rancho Cordova, Simi Valley, Ojai, Claremont, and Huntington
Park. On March 6, 2015, ORA served its Reports (ORA Exhibits 1-9). On
May 1, 2015, GSWC served its rebuttal testimony. Commencing on May
5, 2015, the Parties met and engaged in settlement negotiations. The
Parties' agreed-upon terms and conditions, comprising the Agreement,
regarding specific issues in A.14-07-006 are set forth below in this

Agreement.

This Settlement Agreement is comprised of this Agreement document
itself and the following appendices attached hereto:
Appendix A — Reconciliation - Summary of Earnings
Appendix B — General Office Capital Budget - Settlement
Appendix C — General Office CWIP — Settlement
Appendix D — Regions 1, 2 & 3 Capital Budget - Settlement
Appendix E — Regions 1, 2 & 3 CWIP - Settlement
Appendix F — Balancing Account and Memorandum Account
Surcharges

Appendix G — Allocation Percentages

TERMS AND CONDITIONS OF THE SETTLEMENT AGREEMENT

Plant — Regions 1,2 and 3

The Parties did not reach agreement on all GSWC's requested capital
expenditures for the General Office (“GO”) and Regions 1, 2, and 3.
Differences between the Parties include the need, scope, timing and/or
estimated costs for specific capital projects; the following sub-sections
present capital expenditures in Regions 1, 2, and 3 and identify
undisputed and disputed projects or budgets. (GO capital expenditures
are discussed in Section 12.) The following common plant issues raised
in ORA's testimony (Exhibits ORA-8 and 8-C) are being litigated and affect

multiple projects: contingency factors, design cost factor for pipeline



3.2

3.3

projects, vehicle replacement policy, Urban Water Management Plans,
Chemical Disinfection Building Replacements, Pressure Requirements,
and Pipeline Replacements; the dollar impact of these disputed areas are

reflected in the comparison tables in this section.

Region 1, 2 and 3 Capital Budgets
GSWC's Request and ORA's Position:
GSWC requested combined capital budgets for 2015, 2016, and 2017 of

$248.2 million and ORA recommended combined capital budgets of

$117.5 million, as shown in the table below:

GSWC ORA!
Region 1 2015 $ 12,346,500 $ 6,363,800
2016 $16,956,510 $7,294,500
2017 $ 17,904,340 $6,266,300
Region 2 2015 $48,057,800 $22,836,010
2016 $41,665,400 $17,837,600
2017 $34,101,800 $17,294,900
Region 3 2015 $ 20,733,400 $11,370,500
2016 $24,519,800 $13,378,500
2017 $31,978,100 $14,827,300
Total $248,172,700 $117,469,410

ORA also recommended Advice Letter treatment for the 1% Avenue Bridge
Pipeline Replacement project (with an Advice Letter cost recovery cap at
GSWC request of $1,144,500) in Barstow, and the Reservoir Construction
in the Mohave Tank Zone project (with an Advice Letter cost recovery cap
at GSWC request of $1,333,300) in Morongo Valley.

Overhead
GSWC's Request and ORA's Position:
GSWC requested an overhead loading factor of 17.42% in 2015, 2016,

and 2017. This overhead rate was calculated using the methodology set

forth in the prepared written direct testimony of GSWC's witness Jimmy

1 Budget amounts in this table reflect correction of spreadsheet errors, and therefore differ from
Exhibit ORA-1, ORA Company-Wide Report, Table 1-B.



Cheung (Exhibit GS-13). As described therein, the overhead rate was
calculated based on (1) the estimated charges to be booked to GSWC's
overhead pool (including 19.1% of capitalized A&G expenses); and (2)
GSWC's requested Capital Budgets. In addition, GSWC also requested to
carry forward its residual overhead cost pool balance to subsequent years,
instead of allocating the year-end residual overhead balance to that year's
existing capital projects.

ORA recommended an overhead loading factor of 17.34%. The difference
is due to ORA using a capitalization ratio of 18.3% instead of GSWC's
recommended 19.1% to capitalize A&G expenses. ORA also
recommended denying GSWC's request to carry forward residual

overhead cost pool.

Resolution:

Parties agree to use 18.3% to calculate the capitalized A&G expense to
be included in the overhead pool for the purpose of setting rates. The
overhead loading factor is calculated by dividing the total overhead cost
(overhead pool) by the total company-wide capital budget without
overhead. Therefore, Parties also agree that the adopted overhead
loading factor should be calculated to reflect adopted capital expenditures

and adopted labor expense.?

Parties also agree that GSWC will true up the residual overhead cost pool
balance every three years (2016-2018). However in the next GRC,
GSWC will submit overhead testimony that includes information about

residual balances for each year, including the current balance.

2 The 1% merit adjustment for example is one of the cost factors in the overhead pool and
remains a litigated issue; capital expenditures are also litigated issues.



3.4

Construction Work in Progress (“CWIP”) and Additional Capital
Expenditures in 2014-2016

GSWC's Request and ORA's Position:

GSWC requested to include its 2013 recorded CWIP in rate base plus
additional capital expenditures? in 2014, 2015, and 2016.

ORA does not oppose the use of year-end 2013 CWIP balance in
forecasting 2016 and 2017 weighted CWIP balance. However ORA
recommended reducing the 2013 year-end CWIP balance by aged CWIP
items totaling to $4,730,501 (see Chapter 5 of ORA's Company-Wide
Report, Exhibit ORA-1).

In additional to aged CWIP items, ORA also contested and removed

dollars associated with a number of specific projects from GSWC's
requested 2013 CWIP balance and other capital expenditures in 2014-
2016 (see specific testimony in sections titled “Additional Adjustments to
Requested Capital Expenditures” in ORA's respective plant reports —
Exhibits ORA-7, ORA-8, and ORA-9). These project-specific adjustments
reduced the additional capital expenditure amounts by a total of
$4,987,337 in 2013, $5,799,082 in 2014, and $9,917,768 in 2015. In
Region 3 — Apple Valley CSA, ORA also recommended shifting the
forecasted costs for the Valley Crest Reservoir and Valley Crest Booster
Station totaling $3,043,228 from 2014 to 2016 capital spending.

Resolution:

To address ORA's adjustment of aged CWIP amounts, Parties agree to
reduce year-end 2013 CWIP balance by $76,2154 for cancelled projects,
and $129,9505 for new business projects that have not been offset by

Contributions or Advances received.

3 GSWC refers to these expenditures as related to “CWIP” projects; they include some projects
that have started as well as projects that have not started (i.e., not “construction work in

progress.”)

4 $76,215 is the total amount under the ‘Cancelled' column on pages 7 and 8 of Nanci Tran's
rebuttal testimony (Exhibit GS-127).

S $129,950 is the difference between total amounts under ‘New Business' and CIAC/Adv
Received' columns on pages 7 and 8 of Nanci Tran's rebuttal testimony (Exhibit GS-127).



New Business Not Total
Offset by Reduction/Addition
Cancelled CIAC/Advances to 2013 CWIP
Los Osos -$2,131 $0 -$2,131
Santa Maria $0 -$152,911 -$152,911
Region 2 -$68,795 -$17,890 -$86,684
Region 3 -$2,574 $40,851 $38,277
Total -$76,215 -$129,950 -$203,450

These adjustments will also reduce/increase the weighted CWIP balance

forecasted for 2016 and 2017.

The Parties have not agreed to all of the project-specific adjustments

proposed by ORA. The following tables present ORA's project-specific

adjustments, including those that the Parties have settled and those that

are being litigated and, if adopted, will result in reductions of GSWC's

proposed 2013 CWIP balances and/or forecasted additional capital
expenditures for years 2014, 2015, and 2016.

CWIP & Additional Capital Expenditures — Region 1
GSwWC ORA Settlement

Los Osos CSA
Edna Rd — Land Acquisition
2014 $356,213 $0 Litigated
Edna Rd — Drill & Equip Well
2015 $2,234,041 0 Litigated
Edna Rd — Air Mitigation
2014 $190,000 $0 Litigated
Ojai CSA
Valley View Plant — Land




CWIP & Additional Capital Expenditures — Region 1

GSWC

ORA

Settlement

Acquisition

2014

$154,612

$0

Litigated

Fairview Plant — Site

Improvement

2014

$101,064

$0

Litigated

Valley View — Relocate

Booster Station

2014

$277,447

$0

Litigated

Santa Maria CSA

Tanglewood — Reservoir &

Boosters

2015

$346,935

$0

Litigated

Tanglewood #3 Spare
Pump/Motor

2014

$40,000

$0

Litigated

Foxencanyon #5 Spare

Pump/Motor

2014

$40,000

$0

Litigated

CWIP & Additional Capital Expenditures — Region 2

GSWC ORA Settlement
Southwest CSA
Chadron Plant — Site
Remediation
2013 $671,363 $0 Litigated
2015 $560,266 $0 Litigated
Truro Plant — Destroy Well #4
2013 $2,570,804 $0 Litigated




CWIP & Additional Capital Expenditures — Region 2

GSWC ORA Settlement
2014 $1,040,000 0 Litigated
2015 $20,000 $0 Litigated

CWIP & Additional Capital Expenditures — Region 3

GSWC ORA Settlement
Placentia CSA
Placentia - Site for Reservoir
2013 $172,911 $0 $0
North Zone — Two 1.5MG
Reservoir
2013 $996 $0 $0
San Gabriel CSA
Garvey Well No. 3 — Drill and
Equip
2013 $1,242,295 $0 $0
Barstow CSA
Linda Vista Pipeline
2013 $140,308 $140,308 $140,308
2014 $434,899 $0 Litigated
H Street Booster Station
2013 $32,557 $32,557 $32,557
2015 $1,154,801 $0 Litigated
H Street Plant Site Acquisition
2013 $47,995 $47,995 $47,995
2014 $108,120 0 Litigated
Irwin Reservoir &
Transmission Main
2013 $197,757 $197,757 $197,757
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3.5

CWIP & Additional Capital Expenditures — Region 3

GSwWC ORA Settlement

2015 $4,194,613 0 Litigated
Linda Vista Reservoir
2013 $39,864 $39,864 $39,864
2015 $1,353,168 0 Litigated
Buena Vista St., 6™ to 7™
2013 $6,784 $6,784 $6,784
2015 $3,830 0 Litigated
Bradshaw 11 Install Transfer
Switch
2014 $13,500 0 Litigated
Apple Valley CSA
Valley Crest Reservoir
2013 $125,690 $125,690 $125,690
2014 $2,120,595 Move fo

2016 Litigated
2016 $0| $2,120,595
Valley Crest Booster Station
2013 $235,412 $$235,412 $235,412
2014 $922,633 $0 N
2016 $0 $922,633 Htigated
Wrightwood CSA
Sheep Creek Reservoir
2013 $328,968 $0 Litigated
2015 $50,113 $0 Litigated

Back-in-Service Assets

GSWC's Request and ORA's Position:

GSWC requested to return to plant in service (i.e., to include in ratebase)

11




several assets previously removed; these assets total $255,367 in Arden
Cordova, $1,271,925 in Region 2, and $670,694 in Region 3. ORA
opposed the return of the following assets to plant in service: Trussel Well
in Arden Cordova ($255,367) and Del Monte Well #4 ($175,437), Graydon
site ($4,000), and Lower O'Neil site ($134,630) in Region 3.

Both GSWC and ORA agreed that with the exception of Land, a counter

adjustment will have to be made in depreciation reserve.

Resolution:

Parties agree that the Graydon site ($4,000) and the Lower O'Neil site
($134,630) should not be returned to plant in service. Parties agree that
assets relating to Trussel Well and Del Monte Well #4 are associated with

projects opposed by ORA and should be returned to plant in service only if

the Commission approves these projects.

Back-in-Service Assets

Ratemaking Area GSWC ORA Settlement
Arden Cordova
GSWC amount if
Commission approved
2014 $225,367 $0 Trussel Well & Reservoir
project; ORA amount if
rejected.
Region 2
2014 $1,271,925 | $1,271,925 $1,271,925
Region 3
2014 $45,168 $45,168 $45,168
$186,896 (GSWC amount
2015 $190,896 $11,459 | minus the Graydon asset) if
Commission approves the

12




3.6

Del Monte Well #4 project;

ORA amount if rejected.

2016

$134,630

$0

$0

Adjustment in Depreciation Reserve (excluding Land)

Ratemaking Area GSwWC ORA Settlement
Arden Cordova
GSWC amount if
2014 $121.369 $0 Commission approved the
Trussel Well Reservoir,
ORA amount if rejected.
Region 2
2014 $1,265,177 | $1,265,177 $1,265,177
Region 3
2014 $42,071 $42,071 $42,071
GSWC amount if
2015 $175.437 $11.459 Commission approves the
Del Monte Well #4, ORA
amount if rejected.
2016 $134,630 $0 $0

Depreciation Accrual Rates

GSWC's Request and ORA's Position:

GSWC utilized a new depreciation study conducted by an outside

consultant Dane Watson. ORA made no specific findings on GSWC's

new depreciation study, but ORA does not oppose the use of GSWC's

proposed composite depreciation rates in calculating revenue
requirements for 2016, 2017, and 2018.
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Resolution:
For this GRC, Parties agree to use the following composite depreciation

rates to calculate revenue requirements for 2016 - 2018:

Operating Area GSwWC ORA Settlement
Northern District Office 2.04% 2.04% 2.04%
Coastal District Office 6.41% 6.41% 6.41%
Arden Cordova 2.48% 2.48% 2.48%
Bay Point 1.97% 1.97% 1.97%
Clearlake 2.00% 2.00% 2.00%
Los Osos 2.63% 2.63% 2.63%
Ojai 2.58% 2.58% 2.58%
Santa Maria 2.32% 2.32% 2.32%
Simi Valley 2.09% 2.09% 2.09%
Central District Office 2.52% 2.52% 2.52%
Southwest District Office 2.52% 2.52% 2.52%
Region 2 (CSAs) 2.52% 2.52% 2.52%
Foothill District Office 2.68% 2.68% 2.68%
Mountain/Desert District Office 2.68% 2.68% 2.68%
Orange County District Office 2.68% 2.68% 2.68%
Region 3 (CSAs) 2.68% 2.68% 2.68%

Depreciable Plant Calculation
GSWC's Request and ORA's Position:

GSWC requested to begin using a half-year convention for calculating

depreciation plant and expenses starting in 2016. ORA made no specific

findings on GSWC's proposed methodology change.

Resolution:

For this GRC, Parties agree to use the half-year convention for calculating
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3.8

3.9

depreciation plant and expenses.

Contribution Adjustment
GSWC's Request and ORA's Position:

GSWC included in its ratebase workpapers various Contribution

Adjustments. ORA identified the following adjustments in 2014 that were
included in error and should be removed: $109,688 in Arden Cordova,
$1,912 in Qjai, $3,368 in Santa Maria, $486 in Simi Valley, and $53,438 in
Region 3.

Resolution:
Parties agree to correct the Contribution Adjustments as recommended by
ORA.

Region 1, 2 and 3 Capital Budgets Not Disputed by ORA
The need for and the cost of the capital budgets listed in the following

table were not disputed by ORA.

Table 3.1
Undisputed Capital Budgets - Region 1

Year | GSWC ORA Settlement

Northern District Office

2015 | $10,800 | $10,800 $10,800

Office Furniture and Equipment 2016 | $11,100 | $11,100 $11,100
2017 | $11,400 | $11,400 $11,400
2015 $6,000 $6,000 $6,000
Misc. Tools and Safety Equip. 2016 $6,200 $6,200 $6,200
2017 $6,400 $6,400 $6,400

Coastal District Office
2015 $5,000 $5,000 $5,000
Office Furniture and Equipment 2016 $5,200 $5,200 $5,200
2017 $5,400 $5,400 $5,400
2015 $0 $0 $0
Transportation Equipment: 2016 | $73,500 | $73,500 $73,500
2017 $0 $0 $0
2015 | $18,000 | $18,000 $18,000
Misc. Tools and Safety Equip. 2016 $6,900 $6,900 $6,900
2017 $7,100 $7,100 $7,100

Arden Cordova CSA
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Table 3.1
Undisputed Capital Budgets - Region 1

Year | GSWC ORA Settlement

2015 | $116,000 | $116,000 $116,000
Misc Street Improvements 2016 | $120,000 | $120,000 $120,000
2017 | $124,000 | $124,000 $124,000

2015 | $83,000 | $83,000 $83,000
Meters 2016 | $148,400 | $148,400 $148,400
2017 | $120,000 | $120,000 $120,000

2015 | $523,800 | $523,800 $523,800
Services 2016 | $537,900 | $537,900 $537,900
2017 | $552,400 | $552,400 $552,400

2015 | $500,000 | $500,000 $500,000
Services (Meter Retrofit Program) 2016 | $500,000 | $500,000 $500,000
2017 | $500,000 | $500,000 $500,000

2015 | $54,900 $54,900 $54,900
Minor Main Replacements 2016 | $56,400 | $56,400 $56,400
2017 | $57,900 | $57,900 $57,900

2015 | $49,500 | $49,500 $49,500
Minor Pumping Plant Equip. 2016 | $50,800 | $50,800 $50,800
2017 | $52,200 | $52,200 $52,200

2015 | $33,100 | $33,100 $33,100
Minor Purification Equip. 2016 | $34,000 | $34,000 $34,000
2017 | $34,900 | $34,900 $34,900

2015 | $10,100 | $10,100 $10,100

Office Furniture and Equip. 2016 | $10,400 | $10,400 $10,400
2017 | $10,600 | $10,600 $10,600
2015 $5,500 $5,500 $5,500
Misc. Tools and Safety Equip. 2016 $5,700 $5,700 $5,700
2017 $5,800 $5,800 $5,800
Bay Point CSA
2015 $6,400 $6,400 $6,400
Meters 2016 $5,300 $5,300 $5,300
2017 $5,400 $5,400 $5,400
2015 | $218,000 | $218,000 $218,000
Services 2016 | $223,900 | $223,900 $223,900

2017 | $230,000 | $230,000 $230,000

2015 | $76,900 | $76,900 $76,900

Minor Main Replacements 2016 | $78,900 | $78,900 $78,900
2017 | $81,100 | $81,100 $81,100

2015 $7,900 $7,900 $7,900

Minor Pumping Plant Equip. 2016 $8,100 $8,100 $8,100
2017 $8,400 $8,400 $8,400

2015 $500 $500 $500

Minor Purification Equip. 2016 $500 $500 $500
2017 $500 $500 $500

2015 $8,100 $8,100 $8,100

Office Furniture and Equip.

2016 $8,300 $8,300 $8,300
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Table 3.1
Undisputed Capital Budgets - Region 1

Year | GSWC ORA Settlement

2017 $8,500 $8,500 $8,500
2015 | $35,700 | $35,700 $35,700
Transportation Equipment 2016 $0 $0 $0
2017 $0 $0 $0
2015 $2,800 $2,800 $2,800
Misc. Tools and Safety Equip. 2016 $2,900 $2,900 $2,900
2017 $3,000 $3,000 $3,000
Clearlake CSA
2015 $5,300 $5,300 $5,300
Meters 2016 $5,000 $5,000 $5,000
2017 $6,100 $6,100 $6,100
2015 | $58,700 | $58,700 $58,700
Services 2016 | $60,200 | $60,200 $60,200

2017 | $61,900 | $61,900 $61,900

2015 | $36,100 | $36,100 $36,100
Minor Main Replacements 2016 | $37,000 | $37,000 $37,000
2017 | $38,000 | $38,000 $38,000

2015 | $16,000 | $16,000 $16,000
Minor Pumping Plant Equip. 2016 | $16,400 | $16,400 $16,400
2017 | $16,900 | $16,900 $16,900

2015 | $12,600 | $12,600 $12,600

Minor Purification Equip. 2016 | $12,900 | $12,900 $12,900
2017 | $13,300 | $13,300 $13,300

2015 $4,000 $4,000 $4,000

Office Furniture and Equip. 2016 $4,100 $4,100 $4,100
2017 $4,200 $4,200 $4,200

2015 $4,800 $4,800 $4,800

Misc. Tools and Safety Equip. 2016 $4,900 $4,900 $4,900
2017 $5,000 $5,000 $5,000

Los Osos CSA

2015 | $30,900 | $30,900 $30,900
Meters 2016 | $25,400 | $25,400 $25,400
2017 | $18,100 | $18,100 $18,100

2015 | $20,600 | $20,600 $20,600
Services 2016 | $21,200 | $21,200 $21,200
2017 | $21,700 | $21,700 $21,700

2015 | $31,800 $31,800 $31,800
Minor Main Replacements 2016 | $32,700 | $32,700 $32,700
2017 | $33,600 | $33,600 $33,600

2015 | $59,400 | $59,400 $59,400

Minor Pumping Plant Equip. 2016 | $173,900 | $173,900 $173,900
2017 | $63,400 | $63,400 $63,400

2015 $3,500 $3,500 $3,500

Minor Purification Equip. 2016 $3,600 $3,600 $3,600
2017 $3,800 $3,800 $3,800
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Table 3.1

Undisputed Capital Budgets - Region 1

Year | GSWC ORA Settlement
2015 $3,000 $3,000 $3,000
Office Furniture and Equip. 2016 $3,100 $3,100 $3,100
2017 $3,200 $3,200 $3,200
2015 $500 $500 $500
Misc. Tools and Safety Equip. 2016 $600 $600 $600
2017 $700 $700 $700
Ojai CSA

2015 | $48,100 | $48,100 $48,100
Meters 2016 | $25,000 | $25,000 $25,000
2017 | $21,800 | $21,800 $21,800
2015 | $179,700 | $179,700 $179,700
Services 2016 | $184,600 | $184,600 $184,600
2017 | $189,600 | $189,600 $189,600
2015 | $169,200 | $169,200 $169,200
Minor Main Replacements 2016 | $173,800 | $173,800 $173,800
2017 | $178,500 | $178,500 $178,500
2015 | $67,700 | $67,700 $67,700
Minor Pumping Plant Equip. 2016 | $69,500 | $69,500 $69,500
2017 | $71,400 | $71,400 $71,400
2015 | $39,800 | $39,800 $39,800
Minor Purification Equip. 2016 | $40,900 | $40,900 $40,900
2017 | $42,000 | $42,000 $42,000
2015 | $16,800 | $16,800 $16,800
Office Furniture and Equip. 2016 | $17,300 | $17,300 $17,300
2017 | $17,800 | $17,800 $17,800
2015 | $10,600 | $10,600 $10,600
Misc. Tools and Safety Equip. 2016 | $10,900 | $10,900 $10,900
2017 | $11,200 | $11,200 $11,200

Santa Maria CSA
2015 | $36,000 | $36,000 $36,000
Misc Street Improvements 2016 | $38,000 | $38,000 $38,000
2017 | $40,000 | $40,000 $40,000
2015 | $59,500 | $59,500 $59,500
Meters 2016 | $41,600 | $41,600 $41,600
2017 | $41,600 | $41,600 $41,600
2015 | $292,300 | $292,300 $292,300
Services 2016 | $300,200 | $300,200 $300,200
2017 | $308,300 | $308,300 $308,300
2015 | $111,600 | $111,600 $111,600
Minor Main Replacements 2016 | $114,600 | $114,600 $114,600
2017 | $117,700 | $117,700 $117,700
2015 | $222,200 | $222,200 $222,200
Minor Pumping Plant Equip. 2016 | $342,600 | $342,600 $342,600
2017 | $234,300 | $234,300 $234,300
Minor Purification Equip. 2015 | $15,900 | $15,900 $15,900
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Table 3.1
Undisputed Capital Budgets - Region 1

Year | GSWC ORA Settlement
2016 | $16,300 | $16,300 $16,300
2017 | $16,700 | $16,700 $16,700
2015 $8,400 $8,400 $8,400
Office Furniture and Equip. 2016 $8,600 $8,600 $8,600
2017 $8,900 $8,900 $8,900
2015 $4,800 $4,800 $4,800
Misc. Tools and Safety Equip. 2016 $4,900 $4,900 $4,900
2017 $5,000 $5,000 $5,000
Simi Valley CSA
2015 | $451,600 | $451,600 $451,600
Meters 2016 | $62,700 | $62,700 $62,700
2017 | $45,400 | $45,400 $45,400
2015 | $35,100 | $35,100 $35,100
Services 2016 | $35,200 | $35,200 $35,200
2017 | $36,100 | $36,100 $36,100
2015 $7,000 $7,000 $7,000
Minor Main Replacements 2016 $7,200 $7,200 $7,200
2017 $7,400 $7,400 $7,400
2015 | $50,000 | $50,000 $50,000
Minor Pumping Plant Equip. 2016 | $51,400 | $51,400 $51,400
2017 | $52,800 | $52,800 $52,800
2015 $500 $500 $500
Minor Purification Equip. 2016 $500 $500 $500
2017 $500 $500 $500
2015 $5,900 $5,900 $5,900
Office Furniture and Equip. 2016 $6,000 $6,000 $6,000
2017 $6,200 $6,200 $6,200
2015 | $48,300 | $48,300 $48,300
Transportation Equipment 2016 $0 $0 $0
2017 $0 $0 $0
2015 $3,700 $3,700 $3,700
Misc. Tools and Safety Equip. 2016 $3,800 $3,800 $3,800
2017 $3,900 $3,900 $3,900
Table 3.2
Undisputed Capital Budgets - Region 2
Year GSWC ORA Settlement
Central District Office

2015 $10,300 $10,300 $10,300
Minor Purification Equip. 2016 $10,600 $10,600 $10,600
2017 $10,800 $10,800 $10,800
2015 $7,600 $7,600 $7,600
Office Furniture and Equip. 2016 $7,800 $7,800 $7,800
2017 $8,000 $8,000 $8,000
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2015 $14,200 $14,200 $14,200
Misc. Tools and Safety Equip. | 2016 $14,600 $14,600 $14,600
2017 $15,000 $15,000 $15,000
Southwest District

2015 $18,100 $18,100 $18,100
Office Furniture and Equip. 2016 $18,600 $18,600 $18,600
2017 $19,100 $19,100 $19,100
2015 $11,800 $11,800 $11,800
Misc. Tools and Safety Equip. | 2016 $12,100 $12,100 $12,100
2017 $12,400 $12,400 $12,400

CBE CSA
2015 $67,000 $67,000 $67,000
Misc Street Improvements 2016 $70,000 $70,000 $70,000
2017 $73,000 $73,000 $73,000
. 2015 $2,000 $2,000 $2,000
New B“S'g‘;svflgunded Y 12016 $3,000 $3,000 $3,000
2017 $4,000 $4,000 $4,000
2015 $185,700 $185,700 $185,700
Meters 2016 $243,600 $243,600 $243,600
2017 $361,400 $361,400 $361,400
2015 $154,500 $154,500 $154,500
Services 2016 $158,700 $158,700 $158,700
2017 $162,900 $162,900 $162,900
2015 $348,200 $348,200 $348,200
Minor Main Replacements 2016 $357,600 $357,600 $357,600
2017 $367,300 $367,300 $367,300
2015 $155,900 $155,900 $155,900
Minor Pumping Plant Equip. 2016 | $160,100 | $160,100 $160,100
2017 $164,400 $164,400 $164,400
2015 $2,000 $2,000 $2,000
Minor Purification Equip. 2016 $2,100 $2,100 $2,100
2017 $2,100 $2,100 $2,100
2015 $13,300 $13,300 $13,300
Office Furniture and Equip. 2016 $13,700 $13,700 $13,700
2017 $14,100 $14,100 $14,100
2015 $42,800 $42,800 $42,800
Misc. Tools and Safety Equip. | 2016 $43,900 $43,900 $43,900
2017 $45,100 $45,100 $45,100
2015 $8,200 $8,200 $8,200
Additions to General Structure | 2016 $8,500 $8,500 $8,500
2017 $8,700 $8,700 $8,700

CBW CSA
2015 $91,000 $91,000 $91,000
Misc Street Improvements 2016 $94,000 $94,000 $94,000
2017 $97,000 $97,000 $97,000
2015 $140,300 $140,300 $140,300
Meters 2016 $303,900 $303,900 $303,900
2017 $254,900 $254,900 $254,900
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2015 | $301,900 | $301,900 $301,900
Services 2016 $310,100 $310,100 $310,100
2017 $318,500 $318,500 $318,500
2015 $284,000 $284,000 $284,000
Minor Main Replacements 2016 | $291,700 | $291,700 $291,700
2017 | $299,500 | $299,500 $299,500
2015 $82,000 $82,000 $82,000
Minor Pumping Plant Equip. 2016 $84,200 $84,200 $84,200
2017 $86,500 $86,500 $86,500
2015 $4,100 $4,100 $4,100
Minor Purification Equip. 2016 $4,200 $4,200 $4,200
2017 $4,400 $4,400 $4,400
2015 $14,800 $14,800 $14,800
Office Furniture and Equip. 2016 $15,200 $15,200 $15,200
2017 $15,600 $15,600 $15,600
2015 $43,900 $43,900 $43,900
Misc. Tools and Safety Equip. | 2016 $45,100 $45,100 $45,100
2017 $46,300 $46,300 $46,300

Southwest CSA
2015 | $512,000 | $512,000 $512,000
Misc Street Improvements 2016 $528,000 $528,000 $528,000
2017 | $544,000 | $544,000 $544,000
2015 | $295,600 | $295,600 $295,600
Meters 2016 | $256,700 | $256,700 $256,700
2017 | $869,500 | $869,500 $869,500
2015 $253,300 $253,300 $253,300
Services 2016 $260,100 $260,100 $260,100
2017 $267,100 $267,100 $267,100
2015 | $1,718,200 | $1,718,200 $1,718,200
Minor Main Replacements 2016 | $1,764,600 | $1,764,600 $1,764,600
2017 | $1,812,200 | $1,812,200 $1,812,200
2015 | $114,300 | $114,300 $114,300
Minor Pumping Plant Equip. 2016 $117,300 $117,300 $117,300
2017 $120,500 $120,500 $120,500
2015 $1,300 $1,300 $1,300
Minor Purification Equip. 2016 $1,300 $1,300 $1,300
2017 $1,300 $1,300 $1,300
2015 $22,300 $22,300 $22,300
Office Furniture and Equip. 2016 $22,900 $22,900 $22,900
2017 $23,500 $23,500 $23,500
2015 $17,000 $17,000 $17,000
Misc. Tools and Safety Equip. | 2016 $17,500 $17,500 $17,500
2017 $17,900 $17,900 $17,900

Culver City CSA
2015 $82,000 $82,000 $82,000
Misc Street Improvements 2016 $85,000 $85,000 $85,000
2017 $88,000 $88,000 $88,000
Meters 2015 | $115,100 | $115,100 $115,100
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2016 $230,000 $230,000 $230,000
2017 $313,100 $313,100 $313,100
2015 $107,900 $107,900 $107,900
Services 2016 $110,800 $110,800 $110,800
2017 $113,800 $113,800 $113,800
2015 $377,600 $377,600 $377,600
Minor Main Replacements 2016 $387,800 $387,800 $387,800
2017 $398,200 $398,200 $398,200
2015 $12,400 $12,400 $12,400
Minor Pumping Plant Equip. 2016 $12,800 $12,800 $12,800
2017 $13,100 $13,100 $13,100
2015 $400 $400 $400
Minor Purification Equip. 2016 $400 $400 $400
2017 $400 $400 $400
2015 $8,300 $8,300 $8,300
Office Furniture and Equip. 2016 $8,500 $8,500 $8,500
2017 $8,800 $8,800 $8,800
2015 $4,500 $4,500 $4,500
Misc. Tools and Safety Equip. | 2016 $4,600 $4,600 $4,600
2017 $4,700 $4,700 $4,700
2015 $4,000 $4,000 $4,000
Additions to General Structure | 2016 $4,100 $4,100 $4,100
2017 $4,300 $4,300 $4,300
Table 3.3
Undisputed Capital Budgets - Region 3
Year | GSWC ORA Settlement
Foothill District Office
2015 | $15,100 | $15,100 $15,100
Office Furniture and Equip. 2016 | $15,500 | $15,500 $15,500
2017 | $15,900 | $15,900 $15,900
2015 $700 $700 $700
Additions to General Structure 2016 $800 $800 $800
2017 $800 $800 $800
Orange County District
2015 $8,100 $8,100 $8,100
Office Furniture and Equip. 2016 $8,300 $8,300 $8,300
2017 $8,500 $8,500 $8,500
2015 | $14,000 | $14,000 $14,000
Misc. Tools and Safety Equip. 2016 | $14,400 | $14,400 $14,400
2017 | $14,800 | $14,800 $14,800
Mountain Desert District Office
2015 | $13,200 | $13,200 $13,200
Office Furniture and Equip. 2016 | $13,600 | $13,600 $13,600
2017 | $14,000 | $14,000 $14,000
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Table 3.3

Undisputed Capital Budgets - Region 3

Year | GSWC ORA Settlement
2015 $5,700 $5,700 $5,700
Misc. Tools and Safety Equip. 2016 $5,900 $5,900 $5,900
2017 $6,100 $6,100 $6,100

Claremont CSA
2015 | $81,000 | $81,000 $81,000
Misc Street Improvements 2016 | $84,000 | $84,000 $84,000
2017 | $87,000 | $87,000 $87,000
2015 $4,000 $4,000 $4,000
New Business Funded by GSWC 2016 $5,000 $5,000 $5,000
2017 $6,000 $6,000 $6,000
2015 | $252,600 | $252,600 $252,600
Meters 2016 | $251,300 | $251,300 $251,300
2017 | $294,700 | $294,700 $294,700
2015 | $188,100 | $188,100 $188,100
Services 2016 | $193,100 | $193,100 $193,100
2017 | $198,400 | $198,400 $198,400
2015 | $89,100 | $89,100 $89,100
Minor Main Replacements 2016 | $91,500 | $91,500 $91,500
2017 | $94,000 | $94,000 $94,000
2015 | $137,300 | $137,300 $137,300
Minor Pumping Plant Equip. 2016 | $141,000 | $141,000 $141,000
2017 | $144,800 | $144,800 $144,800
2015 | $13,800 | $13,800 $13,800
Minor Purification Equip. 2016 | $14,100 | $14,100 $14,100
2017 | $14,500 | $14,500 $14,500
2015 $8,500 $8,500 $8,500
Office Furniture and Equip. 2016 $8,800 $8,800 $8,800
2017 $9,000 $9,000 $9,000
2015 | $12,400 | $12,400 $12,400
Misc. Tools and Safety Equip. 2016 | $12,700 | $12,700 $12,700
2017 | $13,000 | $13,000 $13,000
2015 | $13,900 | $13,900 $13,900
Additions to General Structure 2016 | $14,300 | $14,300 $14,300
2017 | $14,700 | $14,700 $14,700
San Dimas CSA

2015 | $147,000 | $147,000 $147,000
Misc Street Improvements 2016 | $152,000 | $152,000 $152,000
2017 | $157,000 | $157,000 $157,000
2015 $2,000 $2,000 $2,000
New Business Funded by GSWC 2016 $3,000 $3,000 $3,000
2017 $4,000 $4,000 $4,000
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Table 3.3

Undisputed Capital Budgets - Region 3

Year | GSWC ORA Settlement
2015 | $320,700 | $320,700 $320,700
Meters 2016 | $339,400 | $339,400 $339,400
2017 | $243,200 | $243,200 $243,200
2015 | $247,800 | $247,800 $247,800
Services 2016 | $254,500 | $254,500 $254,500
2017 | $261,400 | $261,400 $261,400
2015 | $164,200 | $164,200 $164,200
Minor Main Replacements 2016 | $168,700 | $168,700 $168,700
2017 | $173,200 | $173,200 $173,200
2015 | $117,900 | $117,900 $117,900
Minor Pumping Plant Equip. 2016 | $121,100 | $121,100 $121,100
2017 | $124,300 | $124,300 $124,300
2015 | $21,600 | $21,600 $21,600
Minor Purification Equip. 2016 | $22,200 | $22,200 $22,200
2017 | $22,800 | $22,800 $22,800
2015 $7,400 $7,400 $7,400
Office Furniture and Equip. 2016 $7,600 $7,600 $7,600
2017 $7,900 $7,900 $7,900
2015 | $12,500 | $12,500 $12,500
Misc. Tools and Safety Equip. 2016 | $12,800 | $12,800 $12,800
2017 | $13,200 | $13,200 $13,200
2015 | $24,400 | $24,400 $24,400
Additions to General Structure 2016 | $25,000 | $25,000 $25,000
2017 | $25,700 | $25,700 $25,700

San Gabriel CSA

2015 | $83,000 | $83,000 $83,000
Misc Street Improvements 2016 | $86,000 | $86,000 $86,000
2017 | $89,000 | $89,000 $89,000
2015 | $132,400 | $132,400 $132,400
Meters 2016 | $98,900 | $98,900 $98,900
2017 | $115,100 | $115,100 $115,100
2015 | $315,200 | $315,200 $315,200
Services 2016 | $323,700 | $323,700 $323,700
2017 | $332,500 | $332,500 $332,500
2015 | $156,400 | $156,400 $156,400
Minor Main Replacements 2016 | $160,700 | $160,700 $160,700
2017 | $165,000 | $165,000 $165,000
2015 | $51,500 | $51,500 $51,500
Minor Pumping Plant Equip. 2016 | $52,900 | $52,900 $52,900
2017 | $54,300 | $54,300 $54,300
Minor Purification Equip. 2015 | $14,600 | $14,600 $14,600
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Table 3.3

Undisputed Capital Budgets - Region 3

Year | GSWC ORA Settlement
2016 | $15,000 | $15,000 $15,000
2017 | $15,400 | $15,400 $15,400
2015 | $10,000 | $10,000 $10,000
Office Furniture and Equip. 2016 | $10,200 | $10,200 $10,200
2017 | $10,500 | $10,500 $10,500
2015 $7,800 $7,800 $7,800
Misc. Tools and Safety Equip. 2016 $8,000 $8,000 $8,000
2017 $8,200 $8,200 $8,200
2015 | $20,000 | $20,000 $20,000
Additions to General Structure 2016 | $20,600 | $20,600 $20,600
2017 | $21,100 | $21,100 $21,100

Los Alamitos CSA
2015 | $424,000 | $424,000 $424,000
Misc Street Improvements 2016 | $437,000 | $437,000 $437,000
2017 | $451,000 | $451,000 $451,000
2015 | $386,200 | $386,200 $386,200
Meters 2016 | $424,900 | $424,900 $424,900
2017 | $584,400 | $584,400 $584,400
2015 | $367,500 | $367,500 $367,500
Services 2016 | $377,400 | $377,400 $377,400
2017 | $387,600 | $387,600 $387,600
2015 | $270,200 | $270,200 $270,200
Minor Main Replacements 2016 | $277,500 | $277,500 $277,500
2017 | $285,000 | $285,000 $285,000
2015 | $64,000 | $64,000 $64,000
Minor Pumping Plant Equip. 2016 | $65,800 | $65,800 $65,800
2017 | $67,600 | $67,600 $67,600
2015 $4,700 $4,700 $4,700
Minor Purification Equip. 2016 $4.800 $4.800 $4.,800
2017 $5,000 $5,000 $5,000
2015 | $24,900 | $24,900 $24,900
Office Furniture and Equip. 2016 | $25,600 | $25,600 $25,600
2017 | $26,300 | $26,300 $26,300
2015 | $21,100 | $21,100 $21,100
Misc. Tools and Safety Equip. 2016 | $21,700 | $21,700 $21,700
2017 | $22,200 | $22,200 $22,200
2015 | $86,600 | $86,600 $86,600
Additions to General Structure 2016 | $89,000 | $89,000 $89,000
2017 | $91,400 | $91,400 $91,400
Placentia CSA

Misc Street Improvements 2015 | $172,000 | $172,000 $172,000

25




Table 3.3

Undisputed Capital Budgets - Region 3

Year | GSWC ORA Settlement
2016 | $178,000 | $178,000 $178,000
2017 | $184,000 | $184,000 $184,000
2015 | $146,800 | $146,800 $146,800
Meters 2016 | $206,300 | $206,300 $206,300
2017 | $339,700 | $339,700 $339,700
2015 | $254,900 | $254,900 $254,900
Services 2016 | $261,800 | $261,800 $261,800
2017 | $268,800 | $268,800 $268,800
2015 | $265,100 | $265,100 $265,100
Minor Main Replacements 2016 | $272,200 | $272,200 $272,200
2017 | $279,600 | $279,600 $279,600
2015 | $111,900 | $111,900 $111,900
Minor Pumping Plant Equip. 2016 | $114,900 | $114,900 $114,900
2017 | $118,000 | $118,000 $118,000
2015 $2,800 $2,800 $2,800
Minor Purification Equip. 2016 $2,900 $2,900 $2,900
2017 $2,900 $2,900 $2,900
2015 | $15,000 | $15,000 $15,000
Office Furniture and Equip. 2016 | $15,400 | $15,400 $15,400
2017 | $15,800 | $15,800 $15,800
2015 $3,400 $3,400 $3,400
Misc. Tools and Safety Equip. 2016 $3,500 $3,500 $3,500
2017 $3,600 $3,600 $3,600
2015 | $38,300 | $38,300 $38,300
Additions to General Structure 2016 | $39,300 | $39,300 $39,300
2017 | $40,400 | $40,400 $40,400

Apple Valley CSA

2015 | $134,000 | $134,000 $134,000
Misc Street Improvements 2016 | $139,000 | $139,000 $139,000
2017 | $144,000 | $144,000 $144,000
2015 $9,000 $9,000 $9,000
New Business Funded by GSWC | 2016 | $10,000 | $10,000 $10,000
2017 | $11,000 | $11,000 $11,000
2015 | $13,600 | $13,600 $13,600
Meters 2016 | $14,500 | $14,500 $14,500
2017 | $15,400 | $15,400 $15,400
2015 | $115,200 | $115,200 $115,200
Services 2016 | $118,300 | $118,300 $118,300
2017 | $121,500 | $121,500 $121,500
Minor Main Replacements 2015 | $70,900 | $70,900 $70,900
2016 | $72,800 | $72,800 $72,800
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Table 3.3

Undisputed Capital Budgets - Region 3

Year | GSWC ORA Settlement
2017 | $74,800 | $74,800 $74,800
2015 | $46,700 | $46,700 $46,700
Minor Pumping Plant Equip. 2016 | $175,200 | $175,200 $175,200
2017 | $49,300 | $49,300 $49,300
2015 $2,200 $2,200 $2,200
Minor Purification Equip. 2016 $2,300 $2,300 $2,300
2017 $2,300 $2,300 $2,300
2015 $4,400 $4,400 $4,400
Office Furniture and Equip. 2016 $4,500 $4,500 $4,500
2017 $4,700 $4,700 $4,700
2015 $2,700 $2,700 $2,700
Misc. Tools and Safety Equip. 2016 $2,800 $2,800 $2,800
2017 $2,900 $2,900 $2,900
2015 | $17,000 | $17,000 $17,000
Additions to General Structure 2016 | $17,500 | $17,500 $17,500
2017 | $17,900 | $17,900 $17,900

Barstow CSA

2015 | $153,000 | $153,000 $153,000
Misc Street Improvements 2016 | $158,000 | $158,000 $158,000
2017 | $163,000 | $163,000 $163,000
2015 | $86,800 | $86,800 $86,800
Meters 2016 | $94,300 | $94,300 $94,300
2017 | $130,900 | $130,900 $130,900
2015 | $543,500 | $543,500 $543,500
Services 2016 | $558,100 | $558,100 $558,100
2017 | $573,200 | $573,200 $573,200
2015 | $137,900 | $137,900 $137,900
Minor Main Replacements 2016 | $141,600 | $141,600 $141,600
2017 | $145,500 | $145,500 $145,500
2015 | $81,100 | $81,100 $81,100
Minor Pumping Plant Equip. 2016 | $185,000 | $185,000 $185,000
2017 | $85,500 | $85,500 $85,500
2015 $1,300 $1,300 $1,300
Minor Purification Equip. 2016 $1,300 $1,300 $1,300
2017 $1,400 $1,400 $1,400
2015 $8,600 $8,600 $8,600
Office Furniture and Equip. 2016 $8,800 $8,800 $8,800
2017 $9,100 $9,100 $9,100
2015 | $13,800 | $13,800 $13,800
Misc. Tools and Safety Equip. 2016 | $14,200 | $14,200 $14,200
2017 | $14,600 | $14,600 $14,600
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Table 3.3

Undisputed Capital Budgets - Region 3

Year | GSWC ORA Settlement
2015 | $11,700 | $11,700 $11,700
Additions to General Structure 2016 | $12,000 | $12,000 $12,000
2017 | $12,300 | $12,300 $12,300

Calipatria CSA
2015 | $41,000 | $41,000 $41,000
Misc Street Improvements 2016 | $43,000 | $43,000 $43,000
2017 | $45,000 | $45,000 $45,000
2015 $8,000 $8,000 $8,000
New Business Funded by GSWC 2016 $9,000 $9,000 $9,000
2017 | $10,000 | $10,000 $10,000
2015 $7,700 $7,700 $7,700
Meters 2016 $9,500 $9,500 $9,500
2017 | $10,300 | $10,300 $10,300
2015 $8,700 $8,700 $8,700
Services 2016 $8,900 $8,900 $8,900
2017 $9,100 $9,100 $9,100
2015 | $25,500 | $25,500 $25,500
Minor Main Replacements 2016 | $26,200 | $26,200 $26,200
2017 | $26,900 | $26,900 $26,900
2015 $9,700 $9,700 $9,700
Minor Pumping Plant Equip. 2016 | $10,000 | $10,000 $10,000
2017 | $10,200 | $10,200 $10,200
2015 | $23,500 | $23,500 $23,500
Minor Purification Equip. 2016 | $24,100 | $24,100 $24,100
2017 | $24,700 | $24,700 $24,700
2015 $6,900 $6,900 $6,900
Office Furniture and Equip. 2016 $7,100 $7,100 $7,100
2017 $7,300 $7,300 $7,300
2015 $1,400 $1,400 $1,400
Misc. Tools and Safety Equip. 2016 | $1,400 | $1,400 $1,400
2017 $1,400 $1,400 $1,400
2015 $900 $900 $900
Additions to General Structure 2016 $900 $900 $900
2017 $900 $900 $900
Morongo Valley CSA

2015 $5,800 $5,800 $5,800
Meters 2016 $5,200 $5,200 $5,200
2017 $5,900 $5,900 $5,900
2015 | $23,900 | $23,900 $23,900
Services 2016 | $24,500 | $24,500 $24,500
2017 | $25,200 | $25,200 $25,200
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Table 3.3

Undisputed Capital Budgets - Region 3

Year | GSWC ORA Settlement
2015 | $17,700 | $17,700 $17,700
Minor Main Replacements 2016 | $18,200 | $18,200 $18,200
2017 | $18,700 | $18,700 $18,700
2015 | $23,500 | $23,500 $23,500
Minor Pumping Plant Equip. 2016 | $24,100 | $24,100 $24,100
2017 | $24,700 | $24,700 $24,700
2015 $1,500 $1,500 $1,500
Minor Purification Equip. 2016 $1,600 $1,600 $1,600
2017 $1,600 $1,600 $1,600
2015 $6,200 $6,200 $6,200
Office Furniture and Equip. 2016 $6,400 $6,400 $6,400
2017 $6,600 $6,600 $6,600
2015 $1,900 $1,900 $1,900
Misc. Tools and Safety Equip. 2016 $2,000 $2,000 $2,000
2017 $2,000 $2,000 $2,000
2015 $600 $600 $600
Additions to General Structure 2016 $600 $600 $600
2017 $600 $600 $600

Wrightwood CSA $249,000

2015 | $40,000 | $40,000 $40,000
Misc Street Improvements 2016 | $42,000 | $42,000 $42,000
2017 | $44,000 | $44,000 $44,000
2015 | $16,000 | $16,000 $16,000
Meters 2016 | $16,900 | $16,900 $16,900
2017 | $17,200 | $17,200 $17,200
2015 | $25,700 | $25,700 $25,700
Services 2016 | $26,400 | $26,400 $26,400
2017 | $27,100 | $27,100 $27,100
2015 | $15,100 | $15,100 $15,100
Minor Main Replacements 2016 | $15,600 | $15,600 $15,600
2017 | $16,000 | $16,000 $16,000
2015 | $26,800 | $26,800 $26,800
Minor Pumping Plant Equip. 2016 | $27,500 | $27,500 $27,500
2017 | $28,300 | $28,300 $28,300
2015 $2,100 $2,100 $2,100
Minor Purification Equip. 2016 $2,200 $2,200 $2,200
2017 $2,200 $2,200 $2,200
2015 $4,000 $4,000 $4,000
Office Furniture and Equip. 2016 | $4,100 | $4,100 $4,100
2017 $4,200 $4,200 $4,200
Misc. Tools and Safety Equip. 2015 $2,000 $2,000 $2,000
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3.10

Table 3.3

Undisputed Capital Budgets - Region 3
Year | GSWC ORA Settlement
2016 $2,000 $2,000 $2,000
2017 $2,100 $2,100 $2,100
2015 $3,200 $3,200 $3,200
Additions to General Structure 2016 $3,300 $3,300 $3,300
2017 $3,400 $3,400 $3,400

Region 1, 2 & 3 Capital Projects Partially Agreed to by ORA (Timing

and/or Common Plant Adjustments)
GSWC's Request and ORA's Position:

ORA agreed to the need for the following requested capital projects in

GSW(C's proposed capital budgets for Regions 1, 2, and 3, but
recommended different timing, and/or different cost due to design cost
factor for pipeline projects and/or contingency cost factor, both of which

are ORA's common plant adjustments.

Table 3.4
Undisputed Capital Projects Differ by ORA's Common Plant Adjustments - Region 1
Year GSWC ORA Settlement

Arden Cordova CSA

2015 | $109,400 $104,400

Negrara Plant, Des. well & raze site 2016 $0 $0 Litigated
2017 $0 $0
2015 $109,400 $104,400

Gold Country Plant, Des well & raze 2016 $0 $0 Litigated
2017 $0 $0

2015 $39,200 $37,400
Coloma WTP, Additional booster 2016 $274,200 $261,800 Litigated

2017 $0 $0
2015 $0 $0
South Bridge Plant, Relocate meter 2016 $5,400 $5,100 Litigated

2017 $37,400 $35,700

2015 $57,000 $52,900

Hwy 50 Crossing, Abandonment 2016 $0 $0 Litigated
2017 $0 $0
2015 $10,800 $7,100

Install fire hydra. on dead-end mains 2016 | $112,800 | $107,600 Litigated
2017 $0 $0

Coloma WTP, Repla. filter (N5&6) 2015 $156,200 $149,100 Litigated
2016 $0 $0
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Table 3.4
Undisputed Capital Projects Differ by ORA's Common Plant Adjustments - Region 1

Year GSWC ORA Settlement
2017 $0 $0
2015 $0 $0
Coloma WTP, Repla. filter (N1&S1) 2016 $0 $0 Litigated
2017 $148,700 $141,900
2015 $65,000 $0
UWMP, Cordova System 2016 $0 $65,000 Litigated
2017 $0 $0
Bay Point CSA
2015 $68,600 $63,800
Ambrose Park, Abandon main 2016 $0 $0 Litigated
2017 $0 $0
2015 $0 $0
Willow Pass Rd, Alberts to Ambrose 2016 $0 $0 Litigated
2017 $63,400 $42,300
2015 $65,000 $0
UWMP, Bay Point 2016 $0 $65,000 Litigated
2017 $0 $0
Clearlake CSA
2015 $39,900 $26,600
Lakeshore Dr, Palo Alto to end 2016 $418,200 $399,200 Litigated
2017 $0 $0
2015 $0 $0
Sonoma WTP, Change-out GAC 2016 $0 $0 Litigated
2017 $77,100 $73,600
Los Osos CSA
Los Olivos Plant, .Construct 2812 $1.151 228 $1 ’098’828 Litigated
Reservoir
2017 $0 $0
Ojai CSA
o . 2015 $0 $0
Fairview Plant,elic:)osters, T-main, 2016 | $1.746,100 | $1.666,700 Litigated
' 2017 $0 $0
. . 2015 $0 $0
Running Rldgisni?nt, Abandon 2016 $29.000 $27.700 Litigated
2017 $201,200 $192,000
2015 $0 $0
Heidelberger Booster, Retaining wall 2016 $14,900 $14,200 Litigated
2017 $34,300 $32,800
2015 $0 $0
Signal Tank, Seismic evaluation 2016 $0 $0 Litigated
2017 $41,300 $39,500
2015 $0 $0
Del Norte, Palomar to s/o Fairview 2016 $137,500 $131,300 Litigated
2017 $0 $0
Verano Dr. & Rancho Dr. 2015 $0 $0 Litigated
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Table 3.4
Undisputed Capital Projects Differ by ORA's Common Plant Adjustments - Region 1

Year GSWC ORA Settlement
2016 $10,400 $9,900
2017 $277,600 $265,000
2015 $0 $0
Grand Ave., Ellison to Los Alamos 2016 $0 $0 Litigated
2017 $58,100 $38,900
2015 $0 $0
Cuyuma & El Paso, Sierra to Bristol 2016 $0 $0 Litigated
2017 $107,900 $72,100
2015 $65,000 $0
UWMP - Qjai 2016 $0 $65,000 Litigated
2017 $0 $0
Santa Maria CSA
2015 $0 $0
Mira Flores #6, MCC & SCADA 2016 $149,400 $0 Litigated
2017 $0 $146,800
2015 $0 $0
Vista Reservoir Plant, Demo tank 2016 $48,200 $46,000 Litigated
2017 $0 $0
2015 $0 $0
Vista #38&#5, Destroy wells, raze site 2016 $152,600 $145,700 Litigated
2017 $0 $0
2015 $65,000 $0
UWMP - Orcultt 2016 $0 $65,000 Litigated
2017 $0 $0
Simi Valley CSA
2015 $203,200 $193,900
Alamo Plant, Slope Stabilization 2016 $0 $0 Litigated
2017 $0 $0
2015 $0 $0
Appleton Plant, Raze Site 2016 $65,600 $62,600 Litigated
2017 $0 $0
2015 $65,000 $0
UWMP - Simi Valley 2016 $0 $65,000 Litigated
2017 $0 $0
Table 3.5
Undisputed Capital Projects Differ by ORA's Common Plant Adjustments- Region 2
Year | GSWC ORA Settlement
Central District Office
2015 $81,900 $35,500
Transportation Equipment 2016 $0 $0 Litigated
2017 $0 $49,000
CBE CSA
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Table 3.5
Undisputed Capital Projects Differ by ORA's Common Plant Adjustments- Region 2

Year | GSWC ORA Settlement
2015 $23,100 $22,000
Massinger & Hawaiian PLC Upgrd 2016 | $160,900 $153,600 Litigated
2017 $0 $0
2015 $0 $0
Centralia Destroy Wells #3 & 4 2016 $96,300 $92,000 Litigated
2017 $0 $0
2015 $65,000 $0
UWMP - Artesia System 2016 $0 $65,000 Litigated
2017 $0 $0
2015 $65,000
UWMP - Norwalk System 2016 $0 $65,000 Litigated
2017 $0 $0
CBW CSA
2015 $17,100 $16,300
Gage Well #1, Priory Well #2, Dstry 2016 $118,900 $113,500 Litigated
2017 $0 $0
2015 $0 $0
Miramonte Wells #1&2, Pmps/Mtrs 2016 $0 $0 Litigated
2017 | $1,107,700 | $1,057,300
2015 $0 $0
Coolidge Booster B VFD 2016 $13,800 $13,200 Litigated
2017 $95,600 $91,200
2015 $65,000 $0
UWMP - Bell-Bell Gardens System 2016 $0 $65,000 Litigated
2017 $0 $0
2015 $65,000 $0
UWMP - Florence-Graham System | 2016 $0 $65,000 | Litigated
2017 $0 $0
Southwest CSA
2015 $0 $0
Chadron Plant Drainage Connection | 2016 $11,900 $11,300 Litigated
2017 $82,600 $78,900
2015 $0 $0
Dalton Well #1, Replace MCC 2016 $17,000 $16,200 Litigated
2017 $117,800 $112,500
2015 $11,900 $11,300
Wadsworth Plant, Destroy East Tank | 2016 $82,500 $78,800 Litigated
2017 $0 $0
2015 $0
Yukon, Flex-Tends & Isolation Valve | 2016 $0 $0 Litigated
2017 $110,500 $105,500
2015 $156,800 $145,600
Lemoli Ave., W 154th to W 152nd 2016 $0 $0 Litigated
2017 $0 $0
UWMP - Southwest System 2015 $65,000 $0 Litigated
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Table 3.5
Undisputed Capital Projects Differ by ORA's Common Plant Adjustments- Region 2

Year | GSWC ORA Settlement
2016 $0 $65,000
2017 $0 $0
Culver City CSA
2015 $593,700 $0
WB-23, Rict Vault & install SCADA 2016 $0 $582,600 Litigated
2017 $0 $0
2015 $442,800 $422,700
Baldwin Hills Site Drain Pipe 2016 $0 $0 Litigated
2017 $0 $0
2015 $12,000 $11,500
Charnock Plant, dstry Wells #9&#10 | 2016 $83,900 $80,100 Litigated
2017 $0 $0
2015 $535,100 $510,800
Higuera Bridge Pipeline Repl. 2016 $0 $0 Litigated
2017 $0 $0
2015 $65,000 $0
UWMP - Culver System 2016 $0 $65,000 Litigated
2017 $0 $0
Table 3.6
Undisputed Capital Projects Differ by ORA's Common Plant Adjustments -
Region 3
Year | GSWC ORA Settlement
Claremont
2015 SO SO
Mills Well, Upgrade electrical 2016 SO SO Litigated
2017 $229,700 $219,200
2015 SO S0
Margarita, Recoat Reservoir 2016 SO SO Litigated
2017 $351,000 $335,100
2015 S0 S0
7th., Harvard - College Way 2016 S0 o) Litigated
2017 $293,000 $279,700
2015 $493,400 $471,000
Miramar,Mills-Miramar Well #5 2016 o) S0 Litigated
2017 $0 $0
2015 $65,000 SO
UWMP - Claremont 2016 S0 $65,000 Litigated
2017 $0 $0
San Dimas CSA
Cienega Area Main Repl. 2015 SO SO Litigated
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Table 3.6
Undisputed Capital Projects Differ by ORA's Common Plant Adjustments -

Region 3
Year | GSWC ORA Settlement
2016 S0 S0
2017 $141,600 $78,800
2015 $65,000 S0
UWMP - San Dimas System 2016 S0 $65,000 Litigated
2017 $0 $0
San Gabriel Valley CSA
2015 $25,800 $24,700
Jeffries Sand filter 2016 o SO Litigated
2017 S0 S0
2015 $0 $0
Teresa Seismic upgrades 2016 S0 SO Litigated
2017 $150,400 $143,500
2015 S0 $0
Fratus Area Main Repl. 2016 | $1,913,100 | $1,826,200 Litigated
2017 S0 )
2015 $475,200 $453,600
Parmerton Area Main Repl. 2016 S0 SO Litigated
2017 SO S0
2015 $116,100 $64,600
Marshburn Area Main Repl. 2016 | $1,016,200 $970,000 Litigated
2017 $0 $0
2015 $0 $0
Isabel south of Emerson 2016 $28,000 $18,700 Litigated
2017 $292,100 $278,800
2015 $65,000 S0
UWMP - South Arcadia system 2016 S0 $65,000 Litigated
2017 $0 $0
2015 $65,000 )
UWMP - South San Gabriel system 2016 S0 $65,000 Litigated
2017 $0 $0
Los Alamitos CSA
2015 $65,000 S0
UWMP - West Orange system 2016 SO $65,000 Litigated
2017 SO S0
2015 $182,600 $134,200
Yellowtail, Upgrade Electrical Panel | 2016 S0 $0 Litigated
2017 S0 S0
Placentia CSA
Newport, Recoat reservoir 2015 20 20 Litigated
2016 S0 )
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Table 3.6
Undisputed Capital Projects Differ by ORA's Common Plant Adjustments -

Region 3
Year | GSWC ORA Settlement
2017 $352,100 $336,100
2015 $0 $0
Timberline, Recoat reservoir 2016 $474,400 $452,900 Litigated
2017 S0 )
2015 $62,000 $59,200
Cowan Heights, SCADA, Phs llI 2016 $433,700 $414,000 Litigated
2017 SO SO
2015 $0 $0
Clearview, Impr. access to reservoir | 2016 S0 SO Litigated
2017 $223,100 $213,000
2015 $78,100 $74,500
Golden, Res. Struc & seism. jnteval. | 2016 S0 $0 Litigated
2017 $0 $0
2015 $78,100 $74,500
College, Res. Struc&seismic eval. 2016 S0 SO Litigated
2017 $0 $0
2015 $0 $0
College, Modify Reservoir Oveflow 2016 S0 S0 Litigated
2017 $137,200 $130,900
2015 $74,400 $71,000
Larkridge, Recoat N & S tanks 2016 $520,500 $496,900 Litigated
2017 $0 $0
2015 S0 S0
Linda Vista, Recoat tank 2016 o) S0 Litigated
2017 $281,200 $268,400
2015 S0 S0
Main St Area Main Replacements 2016 $329,900 $306,400 Litigated
2017 $0 $0
2015 $65,000 )
UWMP - Placentia-YorbalLnd system | 2016 S0 $65,000 Litigated
2017 SO SO
2015 $65,000 S0
UWMP - Yorba Linda system 2016 SO $65,000 Litigated
2017 S0 S0
Apple Valley CSA
2015 S0 S0
Apple Valley N. - SCADA Phase IlI 2016 $18,600 $17,800 Litigated
2017 $129,300 $123,400
Apple Valley S. - SCADA Phase Il 2015 20 20 Litigated
2016 $10,400 $9,900
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Table 3.6
Undisputed Capital Projects Differ by ORA's Common Plant Adjustments -

Region 3
Year | GSWC ORA Settlement
2017 $71,800 $68,600
2015 $0 $0
Mohawk, Recoat reservoir 2016 SO SO Litigated
2017 $348,800 $333,000
2015 $390,900 $373,100
Anoka Plant, Recoat reservoir 2016 o SO Litigated
2017 SO SO
2015 $0 $0
Lucerne Valley, SCADA 2016 S0 o) Litigated
2017 $148,700 $141,900
2015 $142,100 $135,600
Rambling Rd., Verde to Valencia 2016 S0 $0 Litigated
2017 $0 $0
2015 $247,000 $235,800
Verde Dr., Kiowa to Valencia 2016 SO SO Litigated
2017 $0 $0
2015 $0 $0
Nandina St Area Main Replacement | 2016 S0 S0 Litigated
2017 $236,500 $131,800
Barstow CSA
2015 $0 $0
College Reservoir Seismic Couplings | 2016 $6,600 $6,300 Litigated
2017 $46,000 $43,900
2015 $65,000 $0
UWMP - Barstow 2016 S0 $65,000 Litigated
2017 S0 $0
Calipatria CSA
2015 SO SO
Holabird WTP, Grounding Survey 2016 S0 SO Litigated
2017 $99,100 $94,600
Wrightwood CSA
2015 $84,400 $80,500
Heath Creek #7, Mod. Treat. Sys. 2016 S0 o) Litigated
2017 SO S0
2015 $230,000 $219,500
East Canyon Dr., Lone Pine/Orchard | 2016 S0 SO Litigated
2017 o) $0
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3.1

Region 1, 2 & 3 Capital Projects Partially Agreed to by ORA (Cost
Estimate and/or Scope)

GSWC's Request and ORA's Position:

ORA agreed to the need for the following requested capital projects in

GSWC's proposed capital budgets for Regions 1, 2, and 3, but took issue

with the construction cost estimate and/or scope of the project.

Table 3.7
Partially Agreed Capital Projects - Region 1
Year | GSWC ORA Settlement
Northern District Office
2015 $42,800 $0
Transportation Equipment: 2016 $44,000 $0 Litigated
2017 $37,500 $37,500
Arden Cordova CSA
2015 | $1,657,300 $91,000
Trussel Plant, Well, Res & Boosters | 2016 | $3,070,200 $0 Litigated
2017 $0 $0
2015 $397,900 $282,000
Coloma WTP, Recoat Res #2 2016 $0 $0 Litigated
2017 $0 $0
2015 $92,900 $0
Transportation Equipment 2016 $47,700 $0 Litigated
2017 $97,900 $49,000
Bay Point CSA
. I 2015 $0 $0
Hill St. Plant, RZ%oat/selsmlc Res 2016 $0 $0 Litigated
2017 $70,700 $54,000
2015 $0 $0
Skyline Reservoir, Recoat interior 2016 $0 $0 Litigated
2017 $50,000 $34,300
Clearlake CSA
2015 $179,100 $131,200
Sonoma WTP, Clearwell roof & int. | 2016 $0 $0 Litigated
2017 $0 $0
Los Osos CSA
2015 $0 $0
Country Club PFlsen;, Replace East 2016 $48.700 $46,500 Litigated
2017 $337,700 $0
2015 $77,300 $29,000
Transportation Equipment 2016 $0 $0 Litigated
2017 $0 $0
Ojai CSA
Mutual Plant, Install Fencing 2015 $0 $0 Litigated
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Table 3.7
Partially Agreed Capital Projects - Region 1

Year | GSWC ORA Settlement
2016 $90,700 $24,900
2017 $0 $0
Santa Maria CSA
2015 $0 $0
Orcutt Hill Plant, Recoat Res #1 2016 $77,700 $50,000 Litigated
2017 $538,800 $347,000
2015 $0 $0
Mira Flores #1, Res and electrical 2016 $0 $0 Litigated
2017 $300,700 $13,400
. 2015 $0 $0
Alta Mesa Plan;,tc\:/.vells, electrical, 2016 $57 400 $46.100 Litigated
2017 $398,000 $319,600
. . 2015 $0 $0
Eucalyptus ]I;Isirl}:, Disinfection 2016 $9,400 $7.900 Litigated
Y 2017 $65,400 $54,900
2015 $0 $0
La Serena Plant, Disinfection facility | 2016 $27,300 $23,300 Litigated
2017 $189,700 $161,800
. . 2015 $0 $0
SystemW|deL,aIT(gs|{/<ld:2(IaAnalyzers - 2016 $21.300 $2.200 Litigated
2017 $0 $15,400
. . 2015 $0 $0
Systemwide, F({)el‘ilL?tLtjal Analyzers - 2016 $275.600 $28,700 Litigated
2017 $0 $199,700
: . 2015 $0 $0
Systemwide, ﬁezlg:gal Analyzers - 2016 $106.000 $11.100 Litigated
i 2017 $0 | $76,800
2015 $48,300 $48,300
Transportation Equipment 2016 $49,700 $0 Litigated
2017 $0 $0
Simi Valley CSA
Lautenschlagergzlant, Recoat Res 5812 ig :8 Litigated*
2017 $303,600 $250,300

*Litigated - though GSWC agrees with ORA's change to GSWC's costs estimate,

the final costs will be based on the litigated Common Plant Adjustments.

Table 3.8
Partially Agreed Capital Projects - Region 2
Year | GSWC ORA Settlement
Southwest District Office
2015 $34,900 $34,900
Transportation Equipment 2016 $35,800 $35,800 Litigated
2017 $123,500 $36,800

CBE CSA
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Table 3.8

Partially Agreed Capital Projects - Region 2

Year | GSWC ORA Settlement

2015 $0 $0

Alley w/o Arline , 207th to Centralia | 2016 $206,900 $188,400 Litigated
2017 $0 $0
2015 $426,000 $386,800

Cecilia Ave Area Main Repl. 2016 $0 $0 Litigated
2017 $0 $0
2015 | $2,007,700 | $1,832,500

Metro Center Dr Area Main Repl. 2016 $0 $0 Litigated
2017 $0 $0
2015 $305,100 $202,800

Norwalk SCADA at CB-23 & CB-35 | 2016 $0 $0 Litigated
2017 $0 $0
2015 $358,100 $35,100

Seine Ave Area Main Repl. 2016 | $3,132,800 $527,100 Litigated
2017 $0 $0

CBW CSA

2015 $152,500 $101,400

Bell-Bell Gardens SCADA at CB-3 | 2016 $0 $0 Litigated
2017 $0 $0
2015 | $457,500 | $304,100

Firnc-Grhm SCADA at CB-5, 6, 12 | 2016 $0 $0 Litigated
2017 $0 $0
2015 $929,300 $838,710

Hampshire Tank Roof & Bstrs/Mtrs | 2016 $0 $0 Litigated*
2017 $0 $0
2015 $152,500 $0

Willowbrook SCADA at CB-51 2016 $104,200 Litigated
2017 $0 $0
2015 $184,500 $134,200

Alley n/o Florence, Emil to end 2016 $0 $0 Litigated
2017 $0 $0
2015 $0 $0

Gifford Ave. Area Main Repl. 2016 $274,800 $19,400 Litigated
2017 | $2,382,800 $289,000
2015 $965,400 $246,400

Sherman Way, Florence to Gage 2016 $0 $0 Litigated
2017 $0 $0
2015 $487,500 $441,200

82nd St and 89th St 2016 $0 $0 | Litigated
2017 $0 $0
2015 $0 $0

Alley w/o Cmptn Ave, 77th to 78th 2016 $25,400 $12,100 Litigated
2017 $265,000 $180,100

Alley wio Pace Ave, 92nd to 96th | 2012 | $582,400 1 $528,500 | 40 e
2016 $0 $0
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Table 3.8

Partially Agreed Capital Projects - Region 2

Year | GSWC ORA Settlement

2017 $0 $0
2015 $856,900 $782,100

Fir Ave. Area Main Repl 2016 $0 $0 Litigated
2017 $0 $0
2015 $147,000 $9,800

Maie Ave. Area Main Repl. 2016 | $1,286,200 $146,500 Litigated
2017 $0 $0
2015 $159,000 $86,900

Nadeau St. Area Main Repl. 2016 | $1,391,300 | $1,302,800 Litigated
2017 $0 $0
2015 $0 $0

Slauson Ave Alley, Mlbr to Pacific | 2016 $0 $0 Litigated
2017 $378,800 $209,000
2015 $0 $0

Merkel Ave and N. Somerset Rd 2016 $0 $0 | Litigated
2017 $537,100 $501,800

Southwest CSA
Southwest SCADA at ;812 :8 :8 Litigated
Interconnections

2017 $664,700 $483,800
2015 $702,400 $0

WB-11, Abandon; WB-15, Upgrade | 2016 $0 $0 Litigated
2017 $0 $439,100
2015 $582,000 $529,100

93rd St, Normandie to Budlong 2016 $0 $0 Litigated
2017 $0 $0
2015 | $1,432,000 | $1,274,500

98th St. Area Main Repl. 2016 $0 Litigated
2017 $0 $0
2015 $0 $0

112th St. Area Main Repl. 2016 | $4,610,300 | $1,410,800 Litigated
2017 $0 $0
2015 $0 $0

117th St., Yukon to West of Doty Ave | 2016 $0 $0 Litigated
2017 $233,000 $125,500
2015 $0 $0

119th and 122nd 2016 | $862,600 | $787,200 | Litigated
2017 $0 $0
2015 $438,300 $397,700

147th St. Area Main Repl. 2016 $0 $0 Litigated
2017 $0 $0
2015 $147,000 $140,300

Imperial Hwy west of Vermont Ave | 2016 $0 $0 Litigated
2017 $0 $0

169th St., Gramercy to Western 2015 $223,600 $207,800 Litigated
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Table 3.8

Partially Agreed Capital Projects - Region 2

Year | GSWC ORA Settlement
2016 $0 $0
2017 $0 $0
2015 $390,400 $239,700
Alley n/o 163rd St., Main to Ball 2016 $0 $0 Litigated
2017 $0 $0
2015 $944,200 $900,900
Century Blvd., La Cienega to Felton | 2016 $0 $0 Litigated
2017 $0 $0
2015 $165,600 $153,800
Faysmith Ave., Rosecrans to 147th | 2016 $0 $0 Litigated
2017 $0 $0
2015 $0 $0
Gardena Blvd. Area Main Repl. 2016 $453,700 $252,300 Litigated
2017 | $3,934,100 | $3,749,700
2015 $0 $0
Hawthorne 250 Zone Connector Pipe | 2016 $0 $0 Litigated
2017 | $1,129,700 | $1,000,000
2015 $0 $0
Larch Ave., hlcﬂaarl?nagtan Beach to 2016 $131.100 $71.600 Litigated
2017 | $1,137,000 | $1,063,400
2015 | $1,260,800 | $1,141,200
Normandie Ave and 159th St 2016 $0 $0 Litigated
2017 $0 $0
2015 | $2,266,000 | $2,005,800
Spring St. Area Main Repl. 2016 $0 $0 Litigated
2017 $0 $0
2015 $449,900 $418,000
Prairie Ave, 119th St to 119th PI 2016 $0 $0 Litigated
2017 $0 $0
2015 $305,100 $172,900
Raymond Ave, Connect Dead Ends | 2016 $0 $0 Litigated
2017 $0 $0
2015 $319,600 $172,800
WQ Area 16 Main Repl. Project 2016 | $2,795,400 | $2,591,100 Litigated
2017 $0 $0
2015 $478,500 $456,700
Yukon Ave., 102nd to 104th 2016 $0 $0 Litigated
2017 $0 $0
2015 $46,400 $0
Transportation Equipment 2016 $83,500 $35,800 Litigated
2017 $49,000 $0
Culver City CSA
2015 $618,900 $0
WB-24,WB-34, Upgd Vault&SCADA | 2016 $0 $530,100 Litigated
2017 $0 $0
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Table 3.

8

Partially Agreed Capital Projects - Region 2

Year | GSWC ORA Settlement

2015 $0 $0

Wesley St. Area Main Repl. 2016 $211,400 $116,400 Litigated
2017 | $1,834,000 | $1,730,900
2015 $239,500 $129,800

McDonald St. Area Main Repl. 2016 | $2,094,700 | $1,946,800 Litigated
2017 $0 $0
2015 $21,300 $9,500

Tuller Ave, Venice to frwy Ramp 2016 $223,300 $142,200 Litigated
2017 $0 $0
2015 | $2,732,000 $694,600

Culver Blvd. Area Main Repl. 2016 $0 $0 Litigated
2017 $0 $0

*Litigated - though GSWC agrees with ORA's change to GSWC's costs estimate,

the final costs will be based on the litigated Common Plant Adjustments.

Table 3.9
Partially Agreed Capital Projects - Region 3
Year | GSWC ORA Settlement
Foothill District Office
2015 $46,400 S0
Transportation Equipment 2016 $29,700 | $29,700 Litigated
2017 $97,900 $0
2015 $20,800 | $20,800
Misc. Tools and Safety Equipment 2016 $140,900 S0 | Litigated
2017 $21,900 | $21,900
Orange County District Office
2015 $35,500 | $35,500
Transportation Equipment 2016 ) SO | Litigated
2017 $49,000 S0
Mountain-Desert District Office
2015 $0 $0
Transportation Equipment 2016 $42,200 SO | Litigated
2017 $38,700 | $43,300
Claremont CSA
2015 S0 S0
Pomello repl BP & new emerggen | 2016 | $236,300 $7,000 | Litigated
2017 | $1,365,900 | $48,800
2015 | $1,597,600 | $503,200
Mntn&Tulane,Hood-Sta. Barbara 2016 SO S0 | Litigated
2017 $0 $0
Geneva, Arrow to Doane 2015 | 51,170,800 | 5614,700 Litigated
2016 $0 $0
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Table 3.9

Partially Agreed Capital Projects - Region 3
Year | GSWC ORA Settlement
2017 ) S0
San Dimas CSA
2015 SO SO
Kirkwall Rd. Area Main Repl. 2016 $106,600 | $29,700 | Litigated
2017 $924,500 | $441,200
San Gabriel Valley CSA
2015 $24,800 $7,600
Encinita disinfection facilities 2016 $173,800 | $53,400 | Litigated
2017 $0 $0
2015 $24,800 $7,600
Persimmon disinfection facilities 2016 $0 SO | Litigated
2017 $178,500 | $54,900
2015 $24,800 $7,600
Farna disinfection facilities 2016 $173,800 | S$53,400 | Litigated
2017 $0 $0
2015 S0 SO
San Gabriel disinfection facilities 2016 $18,500 $7,900 | Litigated
2017 $127,900 | $54,900
2015 $84,800 | $15,700
Bisby Area Main Repl. 2016 S0 S0 | Litigated
2017 $762,100 | $240,000
Los Alamitos CSA
2015 S0 S0
West Orange Syst, SCADA Phs Il 2016 $177,800 | $146,000 | Litigated
2017 | $1,027,400 | $843,500
2015 S0 $0
Florista W, Tank Recoat&Drain Imp. | 2016 $109,500 | $50,400 | Litigated
2017 $632,800 | $348,900
Placentia CSA
2015 S0 SO
Placentia, SCADA Phs llI 2016 $114,300 | $59,300 Litigated
2017 $661,000 | $411,500
2015 $0 $0
Yorba Linda, SCADA Phs Il 2016 $55,900 | $37,600 | Litigated
2017 $388,000 | $260,600
Apple Valley CSA
2015 $234,000 | $93,000
Mesquite Rd., Papago to Chipeta 2016 ) SO | Litigated
2017 $0 $0
Taos & Waalew Rd Area Main Repl. 2015 20 20 Litigated
2016 S0 SO
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3.12

Table 3.9
Partially Agreed Capital Projects - Region 3

Year | GSWC ORA Settlement
2017 $93,100 | $33,800
2015 S0 S0

Milpas Dr Area Main Replacements | 2016 $98,300 | $17,900 | Litigated
2017 $851,600 | $265,800

2015 $46,400 | $46,400

Transportation Equipment 2016 $47,700 S0 | Litigated
2017 SO0 | $49,000
Calipatria CSA
2015 $92,900 S0
Transportation Equipment 2016 S0 | $95,400 | Litigated
2017 $49,000 $0

Morongo Valley CSA

2015 $46,400 | $46,400
Transportation Equipment 2016 $47,700 | $47,700 | Litigated
2017 $49,000 o

Wrightwood CSA

2015 $148,400 | $96,900

Linnet Resvr, Earthquake Valve 2016 S0 SO | Litigated
2017 $0 $0
2015 $587,600 | $227,300

Helen St., Cedar to Walnut 2016 S0 S0 | Litigated
2017 $0 $0
2015 $0 S0

Virginia St. Area Main Replacement | 2016 $116,800 | $36,500 | Litigated
2017 | $1,133,800 | $580,300

Region 1, 2 & 3 Capital Projects with Need Disputed by ORA
GSWC's Request and ORA's Position:
In this proceeding, ORA disputed the need for the following capital

projects in GSWC's proposed capital budgets for Regions 1, 2, and 3.

Table 3.10
Capital Projects with Need Disputed by ORA - Region 1

Year | GSWC ORA Settlement

Northern District Office
2015 $5,960 $0

Total Contingency Budget 2016 $6,130 $0 Litigated

2017 $5,530 $0

Coastal District Office
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Table 3.10
Capital Projects with Need Disputed by ORA - Region 1

Year | GSWC ORA Settlement

2015 $2,300 $0

Total Contingency Budget 2016 $8,560 $0 | Litigated
2017 $1,250 $0

Arden Cordova

2015 $273,500 $0

Arden Water Supply, Acquire Land 2016 $0 $0 | Litigated
2017 $0 $0
2015 $0 $0

Arden Water Supply, New well 2016 $0 $0 Litigated
2017 $308,900 $0
2015 $140,600 $0

Coloma WTP, Grounding Survey 2016 $0 $0 | Litigated
2017 $0 $0
2015 $0 $0

Greenhills Rd Area Main Repla. 2016 $181,300 $0 Litigated
2017 | $1,572,100 $0
2015 $836,300 $0

Chassella Way Area Main Repla. 2016 $0 $0 | Litigated
2017 $0 $0
2015 $32,500 $0

Brenda Way, Dawes to Chase 2016 $341,400 $0 | Litigated
2017 $0 $0
2015 $0 $0

Mills Park Dr, Olson to Silverwood | 2016 $98,300 $0 | Litigated
2017 $852,200 $0
2015 $0 $0

Zinfandel Dr Area Main Repla. 2016 $0 $0 | Litigated
2017 $270,100 $0
2015 $0 $0

Paseo Dr Area Main Replacements | 2016 $0 $0 Litigated
2017 $166,200 $0
2015 $135,280 $0

Contingency Budget 2016 $139,130 $0 | Litigated
2017 $143,170 $0

Bay Point

2015 $28,200 $0

CCWD WTP (GSWC SOC) 2016 | $174,900 $0 | Litigated
2017 $225,600 $0
2015 $515,800 $0

Madison Reservoir, Re-roof res. 2016 $0 $0 | Litigated
2017 $0 $0
2015 $0 $0

Pacifica Ave to Port Chicago Hwy 2016 $360,100 $0 | Litigated
2017 $0 $0

North & Franklin, Cleve. to EBMUD | 2015 $0 $0 | Litigated

46



Table 3.10
Capital Projects with Need Disputed by ORA - Region 1

Year | GSWC ORA Settlement
2016 $49,000 $0
2017 $509,400 $0
2015 $35,630 $0
Contingency Budget 2016 $32,790 $0 | Litigated
2017 $33,690 $0
Clearlake
2015 $0 $0
Lakeshore Plant, Generator conn. 2016 $0 $0 | Litigated
2017 $4,400 $0
2015 $0 $0
Sonoma WTP, Generator connection | 2016 $0 $0 Litigated
2017 $6,500 $0
2015 $262,700 $0
Park Terrace Dr, w/o Parkview 2016 $0 $0 Litigated
2017 $0 $0
2015 $0 $0
West 40th St, Hill to Sunset 2016 $38,400 $0 | Litigated
2017 $399,300 $0
2015 $0 $0
Wilder Ave, West 40th to Hillcrest 2016 $0 $0 Litigated
2017 $34,300 $0
2015 $13,750 $0
Contingency Budget 2016 $18,820 $0 Litigated
2017 $14,540 $0
2015 $0 $0
Transportation Equipment 2016 $47,700 $0 | Litigated
2017 $0 $0
Los Osos
2015 $237,500 $0
Los Olivos Plant, Install new well 2016 | $1,385,100 $0 Litigated
2017 $0 $0
Bayview Zone, Realign pressure 2015 $0 $0 "
z,one 2016 $46,000 $0 | Litigated
2017 $318,600 $0
Cabrillo, Callfagle(asrdoniz, Alamo ;812 :8 ig Litigated
2017 $147,200 $0
2015 $0 $0
Caballeros, cul-de-sac to Miraleste 2016 $12,600 $0 Litigated
2017 $131,300 $0
2015 $0 $0
Hacienda, Caballeros to Machado 2016 $0 $0 | Litigated
2017 $116,300 $0
. 2015 $22,700 $0 "
Contingency Budget 2016 $26.050 $0 Litigated
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Table 3.10
Capital Projects with Need Disputed by ORA - Region 1

Year | GSWC ORA Settlement
2017 $14,450 $0
Ojai
2015 $0 $0
Main Zone, Realign pressure zone 2016 $255,200 $0 | Litigated
2017 $737,800 $0
2015 $0 $0
Ojai Ave., Bristol to Gridley 2016 $48,300 $0 | Litigated
2017 | $1,743,800 $0
2015 $58,020 $0
Contingency Budget 2016 $52,200 $0 Litigated
2017 $53,230 $0
2015 $48,300 $0
Transportation Equipment 2016 $0 $0 | Litigated
2017 $0 $0
Santa Maria
. . 2015 $0 $0
Systemwide é;)unde Realignment 2016 $80,400 $0 Litigated
Y 2017 $0 $0
2015 $0 $0
Rice Ranch Subzone, Install PRV 2016 $53,100 $0 | Litigated
2017 $0 $0
2015 $0 $0
Oak Plant, MCC & install VFD 2016 $132,500 $0 | Litigated
2017 $0 $0
2015 $0 $0
Orcutt Plant, MCC & install VFD 2016 $147,800 $0 | Litigated
2017 $0 $0
2015 $0 $0
Pinewood Plant, Res and boosters | 2016 | $1,171,200 $0 | Litigated
2017 $0 $0
2015 $0 $0
Osage Plant, Disinfection facility 2016 $9,900 $0 | Litigated
2017 $69,000 $0
2015 $0 $0
Arrowhead Dr. e/o Crystal to end 2016 $10,100 $0 | Litigated
2017 $104,700 $0
2015 $0 $0
Bradley Rd., Stubblefield to Clark 2016 $0 $0 | Litigated
2017 | $1,487,300 $0
2015 $0 $0
Willowood Area Main Replacements | 2016 $0 $0 | Litigated
2017 $163,400 $0
2015 $0 $0
Driftwood Area Main Replacements | 2016 $0 $0 | Litigated
2017 $166,500 $0
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Table 3.10
Capital Projects with Need Disputed by ORA - Region 1

Year | GSWC ORA Settlement
2015 $76,300 $0
Contingency Budget 2016 $87,850 $0 | Litigated
2017 $73,250 $0
Simi Valley
2015 $851,600 $0
East L.A. Ave., Sycamore to Sequoia | 2016 $874,600 $0 | Litigated
2017 $0 $0
2015 $0 $0
Cochran St., Jay to Sycamore 2016 $109,400 $0 | Litigated
2017 $948,900 $0
2015 $0 $0
Galena Ave., Sebring to Lindale 2016 $0 $0 | Litigated
2017 $57,200 $0
2015 $60,210 $0
Contingency Budget 2016 $16,680 $0 | Litigated
2017 $15,230 $0
Table 3.11
Capital Projects with Need Disputed by ORA - Region 2
Year | GSWC ORA Settlement
Central District Office
2015 $11,400 $0
Total Contingency Budget 2016 $3,300 $0 | Litigated
2017 $3,400 $0
Southwest District Office
2015 $6,500 $0
Total Contingency Budget 2016 $6,700 $0 Litigated
2017 $15,500 $0
CBE CSA
2015 $538,900 $0
Studebaker Well #3 Drill & Equip 2016 | $3,142,400 $0 | Litigated
2017 $0 $0
2015 $0 $0
Jersey Ave Alley Area Main Repl. | 2016 $223,000 $0 | Litigated
2017 | $1,933,300 $0
2015 $0 $0
Hermes St Area Main Repl. 2016 | $2,189,300 $0 | Litigated
2017 $0 $0
2015 $91,100 $0
Contingency Budget 2016 $108,400 $0 Litigated
2017 $112,600 $0
. . 2015 $0 $0 .
Transportation Equipment 2016 $95.400 $0 Litigated
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Table 3.11

Capital Projects with Need Disputed by ORA - Region 2
Year | GSWC ORA Settlement
2017 $0 $0
CBW CSA

2015 $494,400 $0

Bissell Bstrs B & C, upsize piping | 2016 $0 $0 | Litigated
2017 $0 $0
2015 $0 $0

McKinley Chem Building & Sump | 2016 $30,200 $0 | Litigated
2017 $210,100 $0
2015 $232,600 $0

Wilmington, El Segundo, & 130th | 2016 | $2,034,000 $0 | Litigated
2017 $0 $0
2015 $87,100 $0

Contingency Budget 2016 | $110,200 $0 | Litigated
2017 $102,600 $0
2015 $0 $0

Transportation Equipment 2016 $47,700 $0 | Litigated
2017 $0 $0

Southwest CSA

2015 $0 $0

130th St. Area Main Repl. 2016 $966,900 $0 | Litigated
2017 | $8,384,700 $0
2015 | $6,382,900 $0

154th St. Area Main Repl. 2016 $0 $0 | Litigated
2017 $0 $0
2015 $470,300 $0

180th St., Denker to Evelyn 2016 $0 $0 | Litigated
2017 $0 $0
2015 $517,300 $0

Broadway, 131st to 135th 2016 $0 $0 | Litigated
2017 $0 $0
2015 | $1,079,700 $0

Burin Ave. and Grevillea Ave. 2016 $0 $0 | Litigated
2017 $0 $0
2015 $693,000 $0

El Segundo Blvd and Avalon Blvd | 2016 $0 $0 Litigated
2017 $0 $0
2015 $349,200 $0

El Segundo Blvd. Area Main Repl. | 2016 | $3,054,800 $0 | Litigated
2017 $0 $0
2015 $982,200 $0

El Segundo Blvd., Main to Towne | 2016 $0 $0 | Litigated
2017 $0 $0
. 2015 $0 $0

Electric St,V1§r2mncc)intto Alley w/o 2016 $944.300 $0 | Litigated
2017 $0 $0
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Table 3.11

Capital Projects with Need Disputed by ORA - Region 2
Year | GSWC ORA Settlement

2015 | $1,482,100 $0

Freeman Ave. Area Main Repl. 2016 $0 $0 | Litigated
2017 $0 $0
2015 $0 $0

Haas Ave and 116th St 2016 | $965,200 $0 | Litigated
2017 $0 $0
2015 $0 $0

Wilton PI., 129th to 135th 2016 $0 $0 | Litigated
2017 $929,900 $0
. - 2015 $300,000 $0

Chadron Plan’;gll’ée Remediation 2016 $0 $0 Litigated
2017 $0 $0
. - 2015 $0 $0

Chadron Plant2,081|2e Remediation 2016 $300.000 $0 | Litigated
2017 $0 $0
. - 2015 $0 $0

Chadron Plant2,081|t7e Remediation 2016 $0 $0 | Litigated
2017 $300,000 $0
2015 $246,800 $0

Contingency Budget 2016 $252,400 $0 | Litigated
2017 $316,100 $0

Culver City CSA

2015 $0 $0

Baldwin Hills Booster Station 2016 $386,900 $0 Litigated
2017 | $2,237,100 $0
2015 $383,900 $0

Perham Plant Upgrades 2016 | $2,238,300 $0 | Litigated
2017 $0 $0
2015 $532,800 $0

College Ave and Matteson Ave 2016 $0 $0 | Litigated
2017 $0 $0
2015 $471,800 $0

Garfield Ave and Huntley Ave 2016 $0 $0 | Litigated
2017 $0 $0
2015 $962,400 $0

Le Bourget Ave. Area Main Repl. 2016 $0 $0 Litigated
2017 $0 $0
2015 $63,000 $0

Contingency Budget 2016 $75,900 $0 | Litigated
2017 $85,600 $0
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Table 3.12
Capital Projects Need Disputed by ORA - Region 3

Year | GSWC ORA Settlement
Foothill District Office
2015 $8,300 S0
Total Contingency Budget 2016 $18,700 SO Litigated
2017 $13,700 S0
Orange County District Office
2015 $5,800 $0
Total Contingency Budget 2016 $2,300 SO Litigated
2017 $7,200 S0
Mountain Desert District Office
2015 $1,900 S0
Total Contingency Budget 2016 $6,200 SO Litigated
2017 $5,900 $0
Claremont CSA
2015 $288,200 S0
Pomello Well #5, Drill and Equip 2016 | $1,680,400 SO | Litigated
2017 $0 $0
2015 $272,100 S0
Del Monte-Arsenic Removal Syst | 2016 S0 S0 | Litigated
2017 | $1,629,300 S0
2015 $71,600 S0
Contingency Budget 2016 $72,700 SO Litigated
2017 $78,300 S0
San Dimas CSA
2015 S0 S0
Arrow Hwy., Rennell to Lone Hill 2016 S0 SO Litigated
2017 $30,200 S0
2015 $294,800 S0
Palomares, San Dimas Cny-Walker | 2016 S0 S0 | Litigated
2017 $0 $0
2015 $91,700 S0
Contingency Budget 2016 $95,100 SO Litigated
2017 $97,000 S0
2015 S0 S0
Transportation Equipment 2016 S0 SO Litigated
2017 $97,900 S0
San Gabriel CSA
2015 $70,800 $0
Contingency Budget 2016 $69,000 S0 | Litigated
2017 $82,000 S0
Transportation Equipment 2015 S0 SO Litigated
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Table 3.12
Capital Projects Need Disputed by ORA - Region 3

Year | GSWC ORA Settlement
2016 $0 $0
2017 $97,900 S0
Los Alamitos CSA
2015 $596,800 SO
Simone Well #2, Drill and Equip 2016 | $3,480,000 SO Litigated
2017 $0 $0
2015 $0 $0
Howard, Install Pump Drain 2016 S0 SO Litigated
2017 $86,600 S0
2015 $0 $0
South Cypress, Install Pump Drain | 2016 S0 S0 | Litigated
2017 $129,600 S0
2015 $289,100 S0
Valley View Well #2, Install VFD 2016 S0 S0 | Litigated
2017 $0 $0
2015 SO SO
Cerritos, Los Alamitos, Catalina 2016 $160,100 SO Litigated
2017 | $1,388,000 S0
2015 $0 $0
Enterprise, Green & Midway 2016 S0 S0 | Litigated
2017 $32,500 S0
2015 $122,500 S0
Contingency Budget 2016 $128,700 S0 | Litigated
2017 $147,000 S0
Placentia CSA
2015 S0 S0
Fairhaven Well #3, Drill and Equip | 2016 S0 SO Litigated
2017 $447,200 SO
_ , 2015 | $413,100 $0
Rangeview,Deerhaven-Overhil .
PRV 2016 SO S0 | Litigated
2017 $0 $0
2015 $799,200 S0
Newport and Brier, Install PRVs 2016 S0 S0 | Litigated
2017 $0 $0
2015 $0 $0
La Vereda and E Lemon Heights 2016 $42,000 S0 | Litigated
2017 $436,500 S0
2015 S0 S0
Skyline,Cowan Heights-Hntng Horn | 2016 S0 SO Litigated
2017 $91,500 SO
Madison, west of Diane to 2015 S0 SO Litigated
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Table 3.12

Capital Projects Need Disputed by ORA - Region 3

Year | GSWC ORA Settlement
Diamond 2016 $0 S0
2017 $41,300 SO
2015 $93,100 SO
Contingency Budget 2016 $96,400 S0 | Litigated
2017 $106,900 SO
2015 $92,900 $0
Transportation Equipment 2016 $47,700 SO | Litigated
2017 $0 $0
Apple Valley CSA
2015 $0 $0
Yucca Booster Zone, Construct res. | 2016 S0 S0 Litigated
2017 $425,900 SO
2015 $409,500 SO
Kiowa, Drill and equip new well 2016 | $2,388,000 SO | Litigated
2017 $0 $0
2015 SO SO
Kiowa,Construct res. & booster sta. | 2016 S0 SO Litigated
2017 $335,400 S0
2015 $0 $0
Mohawk, emerg. transfer switch | 2016 S0 S0 | Litigated
2017 $181,800 S0
2015 $317,300 SO
Dexter Rd Area Main Replacement | 2016 S0 S0 | Litigated
2017 $0 $0
2015 $31,900 SO
Contingency Budget 2016 $45,600 SO Litigated
2017 $28,900 SO
Barstow CSA
2015 SO SO
Bradshaw Wells #11 & 12, L.
Electrical 2016 $32,900 SO Litigated
2017 $227,900 SO
2015 $0 $0
Eaton Tank, Construct 2016 $292,200 SO | Litigated
2017 | $1,688,300 SO
2015 $0 $0
Arrowhead Ave, Irwin to w/o Irwin | 2016 $36,200 SO Litigated
2017 $376,700 SO
2015 S0 $0
Buena Vista St., 6th to 7th 2016 | $217,700 S0 | Litigated
2017 SO SO
Carson St., Lillian to Muriel 2015 S0 SO Litigated
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Table 3.12

Capital Projects Need Disputed by ORA - Region 3

Year | GSWC ORA Settlement
2016 $0 $0
2017 $363,200 SO
, , 2015 $0 $0
Frances Dr, Muriel to Mountain ..
View 2016 $37,400 $0 | Litigated
2017 $390,000 SO
2015 $95,700 $0
Contingency Budget 2016 | $101,500 S0 | Litigated
2017 $107,000 SO
2015 $72,400 $0
Transportation Equipment 2016 S0 SO Litigated
2017 $97,900 SO
Calipatria CSA
2015 $17,700 SO
Contingency Budget 2016 $8,800 SO Litigated
2017 $14,000 SO
Morongo Valley CSA
Elm Well, Uranium Removal 2015 2617,000 20
’ 2016 S0 S0 | Litigated
System
2017 S0 $0
2015 $12,800 S0
Contingency Budget 2016 $13,000 S0 | Litigated
2017 $13,400 $0
Wrightwood CSA
New Sheep Crk res&pipe, USFS 2015 | 5102,200 20
Perm. ’ 2016 $104,900 SO | Litigated
2017 $107,800 SO
_ 2015 | $411,100 $0
Desert View, Lone ..
Pine/Heathcreek 2016 >0 20 | Litigated
2017 $0 $0
2015 $444,900 SO
Twin Lakes Dr., Lone Pine to Oak | 2016 S0 S0 | Litigated
2017 SO S0
State Hwy 2 Area Main 2015 20 20
2016 S0 S0 | Litigated
Replacement
2017 $879,300 SO
2015 S0 $0
Walnut St., Linnet to Virginia 2016 S0 SO Litigated
2017 $601,600 SO
2015 $9,500 $0
Contingency Budget 2016 $9,800 S0 | Litigated
2017 $10,100 SO
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3.13

Table 3.12
Capital Projects Need Disputed by ORA - Region 3

Year | GSWC ORA Settlement
2015 $0 $0

Transportation Equipment 2016 S0 SO Litigated
2017 $49,000 S0

Advice Letter Projects Recommended by ORA

GSWC's Request and ORA's Position:

In this proceeding, ORA did not challenge the need for the following

GSWC-proposed projects but recommended advice letter treatment for
these projects. ORA recommended that upon project completion GSWC
be authorized to file advice letter seeking rate recovery of the actual costs

of the plant additions, capped at the amount set forth in GSWC's request.

GSWC opposes advice letter treatment for these projects.

Table 3.13
Advice Letter Projects Recommended by ORA - Region 3
Year | GSWC ORA Settlement
Barstow CSA
2015 $117,400 | Approved as
2016 | $1,027,100 | Advice Letter
Projects with
1st Ave Bridge Replacement cap of Litigated
$1,144,500
(GSWC's
2017 SO | Request S)
Orange County District
Office
2015 S0 | Approved as
2016 $196,700 | Advice Letter
Mojave Tank Zone, Construct Projects with .
res. cap of Litigated
$1,333,300
(GSWC's
2017 | $1,136,600 | Request S)
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3.14 Working Cash

3.14.1 Revenue Lag Days
GSWC's Request and ORA's Position:
GSWC in its application included its 2013 Water Revenue Adjustment

Mechanism (“WRAM?”) balances in calculating revenue lag days. ORA

opposed such inclusion.

Resolution:
Parties agree to not litigate this disputed issue in this proceeding and

settle on the following revenue lag days for the estimation of working cash.

CSA/Region GSWC | ORA | Settlement
Arden Cordova 32 46 46
Bay Point 45 32 32
Clearlake 33 33 33
Los Osos 47 52 52
Ojai 105 53 53
Santa Maria 45 33 33
Simi Valley 36 50 50
Region 2 29 34 33
Region 3 55 43 46

3.14.2 Lag Days for Expenses
GSWC's Request and ORA's Position:
In this GRC, GSWC relied upon 2010 data for calculating the lead-lag
days for expenses. ORA generally agreed with GSWC's methodology of

calculating lead-lag days but recommended that GSWC submit an
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4.0

4.1

updated lead-lag study using the most recent data available in its next
GRC.

Resolution
GSWC agrees to update its lead-lag study using the most recent data

available in its next GRC.

3.14.3 Lag Days for Payroll Taxes

GSWC's Request and ORA's Position:

GSWC calculated the number of lag days for Payroll Taxes as the time

from the end of the payroll period to the date of payment - four days.
ORA adjusted GSWC's Payroll Tax lag days from four to 16.5, which is
the sum of four lag days of payroll tax and 12.5 lag days of payroll
calculated by GSWC.

GSWC noted it pays its Payroll Taxes on the same day it pays its payroll,

and therefore the number of lag days should be 12.5.

Resolution
Parties agree to use 13.5 lag days for Payroll Taxes in this GRC. GSWC
agrees to update the number of lag days for Payroll Taxes in its next GRC

when it updates its lead-lag study using the most recent data available.

Sales and Customers

Customers (Connections)

GSWC's Request and ORA's Position:

GSWC and ORA used the methodology prescribed in D.07-05-062, the
Rate Case Plan (“RCP”), to forecast customer growth within each

Customer Class. The Parties used the five-year (2009-2013) average

annual change by customer class to estimate customers in the Test Year.
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In Arden Cordova, GSWC is switching customers from flat rate to metered
billing. GSWC forecasted a flat rate to metered conversion of 313 per
year for 2016, 2017, and 2018. ORA recommended using an average of
322 per year. GSWC agreed with ORA's recommendation.

Resolution:

The Parties agree to the average annual number of customers set forth in

the tables below.

Table 4-1 - Arden Cordova Customer Class

Arden Cordova

Customer Class 2016 2017 2018
Residential 10,935 11,279 11,623
Residential — Flat rate to metered

conversion 322 322 322
Commercial 1,031 1,028 1,025
Industrial 4 4 4
Public Authority 33 34 35
Irrigation 376 371 366
Resale 0 0 0
Contract 0 0 0
Other 0 0 0
Flat Rate

Residential/Commercial 2,946 2,624 2,302
Private Fire 543 541 539
Total 16,190 16,203 16,216
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Table 4-2 - Bay Point Customer Class

Bay Point

Customer Class 2016 2017 2018
Residential 4,761 4,797 4,833
Commercial 218 223 227
Industrial 7 7 7
Public Auth. 16 16 16
Irrigation 36 35 33
Resale 0 0 0
Contract 0 0 0
Other 2 2 2
Private Fire 32 32 32
Total 5,072 5,112 5,150

Table 4-3 - Clearlake Customer Class

Clearlake

Customer Class 2016 2017 2018
Residential 2,067 2,065 2,063
Commercial 88 91 94
Industrial 0 0 0
Public Auth. 0 0 0
Irrigation 0 0 0
Resale 0 0 0
Contract 0 0 0
Other 0 0 0
Private Fire 4 4 4
Total 2,159 2,160 2,161

Table 4-4 - Los Osos Customer Class

Los Osos

Customer Class 2016 2017 2018
Residential 3,047 3,047 3,047
Commercial 135 129 122
Industrial 1 1 1
Public Auth. 8 8 8
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Irrigation 49 53 58
Resale 0 0 0
Contract 0 0 0
Other 0 0 0
Private Fire 24 24 25
Total 3,264 3,262 3,261
Table 4-5 - Ojai Customer Class

Ojai

Customer Class 2016 2017 2018
Residential 2,448 2,442 2,437
Commercial 340 343 346
Industrial 4 4 4
Public Auth. 23 24 25
Irrigation 44 48 52
Resale 0 0 0
Contract 0 0 0
Other 0 0 0
Private Fire 37 37 38
Total 2,896 2,898 2,902

Table 4-6 - Santa Maria Customer Class

Santa Maria

Customer Class 2016 2017 2018
Residential 12,891 12,934 12,977
Commercial 553 554 555
Industrial 6 6 6
Public Auth. 12 11 11
Irrigation 81 86 92
Resale 0 0 0
Contract 0 0 0
Other 6 7 8
Private Fire 78 82 86
Total 13,627 13,680 13,735
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Table 4-7 - Simi Valley Customer Class

Simi Valley

Customer Class 2016 2017 2018
Residential 12,243 12,204 12,165
Commercial 730 771 811
Industrial 27 27 27
Public Auth. 112 111 111
Irrigation 87 95 103
Resale 0 0 0
Contract 0 0 0
Other 0 0 0
Private Fire 169 171 174
Total 13,368 13,379 13,391

Table 4-8 - Region 2 Customer Class

Region 2

Customer Class 2016 2017 2018
Residential 73,466 73,658 73,850
Commercial 25,136 25,100 25,063
Industrial 233 232 230
Public Auth. 643 636 630
Irrigation 430 451 471
Resale 0 0 0
Contract 55 57 59
Other 1 1 0
Private Fire 1,967 1,983 1,998
Total 101,931 102,118 102,301

62




4.2

Table 4-9 - Region 3 Customer Class

Region 3

Customer Class 2016 2017 2018
Residential 87,424 87,542 87,660
Commercial 8,640 8,612 8,585
Industrial 55 53 53
Public Auth. 562 554 546
Irrigation 1,049 1,075 1,103
Resale 3 3 3
Contract 5 5 5
Other 3 3 3
Flat Rate

Commercial 8 8 8
Private Fire 1,323 1,333 1,342
Total 99,072 99,188 99,308

Sales per Customer

GSWC's Request and ORA's Position:

In its original sales forecast, GSWC used the annual 2013 recorded, the

five-year (2009-2013) average, or the 2-year (2012-2013) average sales

level depending on customer class. For the residential sales, ORA used

the last adopted sales in Ojai, Simi Valley, and San Dimas and the

recorded 2013 sales for Wrightwood. For the commercial sales forecast in

Arden-Cordova, Los Osos, Simi Valley, Region 2, Claremont, Orange
County, and San Dimas, ORA used the recorded 2013 rather than the

five-year average proposed by GSWC.

GSWC submitted revised testimony in May 2015 in response to the ALJ

Ruling resulting from the Governor's Executive Order B-29-15 mandating

a Statewide 25% reduction in water usage from 2013 level. ORA agreed

with GSWC's methodology for calculating revised sales forecasts per

customer in ORA's May 19, 2015 Revised Testimony on Sales-Related

Issues (Exhibit ORA-10).




Resolution:

The Parties agree to the forecasted annual sales per customer

(Ccflcustomer/year) for each ratemaking area set forth in the tables below.
The settled amounts are equal to the 2013 recorded average sales per
customer reduced by the respective percentage reduction specified in the
Mandatory Actions by Water Utilities,® plus a 3% usage rebound assumed
to occur after the drought mandate expires in February 2016. The Parties
also agree to adjust sales forecasts for escalation years 2017 and 2018
using the method described in Section 18.6, which discusses GSWC's

Special Request #6 for a Sales Reconciliation Mechanism, if applicable.

Table 4-10 - Arden Cordova Ccf/customer per year

Arden Cordova Ccflcustomer/year
Customer Class GSWC ORA | Settlement
Residential 246 246 162
Commercial 1,896 2,025 1,335
Industrial 700 700 326
Public Authority 4111 4111 2,920
Irrigation 1,384 1,384 1,056
Resale 0 0 0
Contract 0 0 0
Other 0 0 0
Flat Rate

Residential\ Commercial 397 409 285
Public Authority 0 0 0
Private Fire 2 2 2

6 The Mandatory Actions by Water Utilities includes reduction targets for each system based on
historical usage in Residential Gallons Per Capita per Day as defined by the State Water
Resources Control Board.
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Table 4-11 - Bay Point Ccf/customer per year

Bay Point Ccf/customer/year
Customer Class GSWC ORA | Settlement
Residential 103 103 93
Commercial 948 948 907
Industrial 12,588 12,588 4,079
Public Authority 1,724 1,724 1,830
Irrigation 1,007 1,007 967
Resale 0 0 0
Contract 0 0 0
Other 0 0 0
Flat Rate

Residential\ Commercial 0 0 0
Public Authority 0 0 0
Private Fire 0.5 0.5 0.5

Table 4-12 - Clearlake Ccf/customer per year

Clearlake Ccflcustomer/year
Customer Class GSWC ORA | Settlement
Residential 68 68 54
Commercial 191 191 140
Industrial 0 0 0
Public Authority 0 0 0
Irrigation 0 0 0
Resale 0 0 0
Contract 0 0 0
Other 0 0 0
Flat Rate

Residential\ Commercial 0 0 0
Public Authority 0 0 0
Private Fire 0 0 0
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Table 4-13 - Los Osos Ccf/customer per year

Los Osos Ccflcustomer/year
Customer Class GSWC ORA Settlement
Residential 105 105 81
Commercial 433 440 340
Industrial 510 510 328
Public Authority 1,736 1,736 1,202
Irrigation 206 206, 140
Resale 0 0 0
Contract 0 0 0
Other 112 112 0
Flat Rate

Residential\ Commercial 0 0 0
Public Authority 0 0 0
Private Fire 0 0 0

Table 4-14 - Ojai Ccf/customer per year

Ojai Ccflcustomer/year
Customer Class GSWC ORA Settlement
Residential 241 248 159
Commercial 646 646 502
Industrial 220 220 158
Public Authority 1,085 1,085 815
Irrigation 1,736 1,736 864
Resale 0 0 1
Contract 172 172 0
Other 0 0 0
Flat Rate

Residential\ Commercial 0 0 0
Public Authority 0 0 0
Private Fire 0 0 0
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Table 4-15 - Santa Maria Ccf/customer per year

Santa Maria Ccflcustomer/year
Customer Class GSWC ORA Settlement
Residential 238 238 169
Commercial 860 860 637
Industrial 103 103 67
Public Authority 5,575 5,575 3,334
Irrigation 1,572 1,572 1,002
Resale 0 0 0
Contract 0 0 0
Other 637 637 885
Flat Rate

Residential\ Commercial 0 0 0
Public Authority 0 0 0
Private Fire 10 10 10

Table 4-16 - Simi Valley Ccf/customer per year

Simi Valley Ccf/customer/year
Customer Class GSWC ORA Settlement
Residential 168 175 134
Commercial 906 951 744
Industrial 405 405 296
Public Authority 1,992 1,992 1,878
Irrigation 1,208 1,208, 889
Resale 0 0 0
Contract 0 0 0
Other 248 248 104
Flat Rate

Residential\ Commercial 0 0 0
Public Authority 0 0 0
Private Fire 26 26 26
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Table 4-17 - Region 2 Ccf/customer per year

Region 2 Ccf/customer/year
Customer Class GSWC ORA| Settlement
Residential 134 134 121
Commercial 503 510 462
Industrial 1,416 1,416 1,430
Public Authority 1,648 1,648 1,711
Irrigation 936 936 735
Resale 0 0 0
Contract 8,481 8,481 8,773
Other 295 295 175
Flat Rate
Residential\ Commercial 0 0 0
Public Authority 0 0 0
Private Fire 25 25 25
Table 4-18 - Region 3 Ccf/customer per year
Region 3 Ccf/customer/year
Customer Class GSWC ORA| Settlement
Residential 173 174 134
Commercial 917 937 730
Industrial 2,014 2,014 2,029
Public Authority 2,682 2,682 2,266
Irrigation 1,118 1,118 888
Resale 10,735 10,735 9,217
Contract 136,795 136,795 104,996
Other 250 250 220
Flat Rate
Commercial 0 0 0
Public Authority 0 0 0
Private Fire 32 32 32
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4.3

4.4

Sales for Special Contracts
GSWC's Request and ORA's Position:

GSWC provides water to some customers under special contracts, at

discounted rates. ORA recommended GSWC update its billing system to
provide in its GRC filings usage information for all customers including
contract customers and that the Commission conduct a legal analysis as
to whether it is appropriate to continue billing these customers with special

contract conditions.

Resolution:

Parties agree that, in both testimony and workpapers in future GRC filings,
GSWC will disclose the volume of water produced from and sold to
existing and any new special contract customers. GSWC will also provide

the associated costs or revenues from the water produced and sold.

Water Loss
GSWC's Request and ORA's Position:

Water loss is the amount of water lost through operations plus

unaccounted-for water. GSWC used the five-year (2009-2013) averages
to calculate the water loss rates through operations plus unaccounted-for
water. ORA also used the same five-year averages, except for two
ratemaking areas. ORA used a two-year (2012-2013) average loss rate

for Ojai and recorded 2013 loss rate for Region 2.
Resolution:

The Parties agree to the estimated water loss rates set forth in the table

below.
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4.5

5.0

5.1

Table 4-19 - Water Loss

Ratemaking Area GSWC ORA | Settlement

Arden Cordova 2.17% 2.17% 217%
Bay Point 12.26% 12.26% 12.26%
Clearlake 35.58% 35.58% 35.58%
Los Osos 6.64% 6.64% 6.64%
Ojai 10.13% 10.13% 10.13%
Santa Maria 10.50% 7.03% 8.93%
Simi Valley 4.51% 4.51% 4.51%
Region 2 4.69% 3.91% 4.36%
Region 3 10.99% 10.99% 10.99%

Removal of 10% cap for WRAM/MCBA Surcharges
GSWC's Request and ORA Position:

The Governor's Executive Order B-29-15 ordered a statewide 25%

reduction in potable urban water usage as compared to the amount used
in 2013 starting in June 2015. To address the potential impacts of the
Order, GSWC requested to lift the 10% cap on total net WRAM and MCBA
surcharges effective with the filings for recovery of the WRAM/MCBA in
2016 and through the end of this rate cycle, 2018.

ORA agreed with GSWC request.

Resolution:

Parties agree that GSWC's WRAM/MCBA cumulative surcharges filed in
2016, 2017, 2018 and 2019 should not be subject to the 10% cap unless
otherwise ordered by a Decision in Phase 2 of OIR 11-11-008 (or another

proceeding).
Labor
Regions 1, 2 & 3 Labor

GSWC's Request and ORA's Position:

GSWC's Region 1, 2, and 3 forecasts for total labor were based on its
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2014 organizational structure of 332 positions and actual annual salaries.
Within the 2014 organizational structure, GSWC requested the following:
moving one previously adopted Water Quality Analyst position from the
Southwest District of Region 2 to the General Office (water segment);
eliminating six previously adopted positions — three Water Treatment
Operators, one District Office Assistant and one District Water Loss
Control Technician Il in Region 2 and one Customer Service
Representative in Region 3.

After identifying the expensed portion of each position's base pay, GSWC
then added inflation including customer growth (where applicable),
overtime, merit (equity) increases, stand-by and call-out pay, and then
adjusted for vacancies to derive the forecast for the Test Year. Instead of
removing specific vacant positions, GSWC applied an average vacancy

factor to its labor analysis.

ORA agreed to GSWC's forecast with the following adjustments:

1) reduction of manager salaries by 23.21%;

2) removal of GSWC's proposed 1% merit increase; and

3) removal of GSWC's application of customer growth factors to escalate

its 2016 Test Year labor expense forecast.

Resolution:
There are remaining disputed issues for labor expenses in Regions 1, 2,

and 3. The Parties' original positions are shown in the table below.
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Table 5.1 - Region 1 Labor

Region 1 — 2016 Labor Expenses

Northern District Office GSWC ORA
Operations Labor $14,867 $13,387
Maintenance Labor $0 $0
A&G Labor $409,259 | $368,510
Total Labor Expense $424,126 | $381,896
Coastal District Office GSWC ORA
Operations Labor $13,116 $11,893
Maintenance Labor $3,825 $3,468
A&G Labor $466,675 $423,161
Total Labor Expense $483,616 | $438,523
Arden Cordova CSA GSWC ORA
Operations Labor $666,900 | $650,453
Maintenance Labor $240,655 | $234,720
A&G Labor $129,343 $126,153
Total Labor Expense $1,036,898 | $1,011,327
Bay Point CSA GSWC ORA
Operations Labor $313,366 | $301,194
Maintenance Labor $28,581 $27,471
A&G Labor $41,323 $39,718
Total Labor Expense $383,270 | $368,383
Clearlake CSA GSWC ORA
Operations Labor $283,268 | $278,212
Maintenance Labor $45,371 $44,561
A&G Labor $39,505 $38,799
Total Labor Expense $368,143 $361,572
Los Osos CSA GSWC ORA
Operations Labor $269,818 | $265,064
Maintenance Labor $57,064 $56,058
A&G Labor $98.,899 $97,156
Total Labor Expense $425,781 $418,278
Ojai CSA GSWC | ORA
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Table 5.1 - Region 1 Labor

Region 1 — 2016 Labor Expenses

Operations Labor $254,627 | $249,154
Maintenance Labor $94,309 $92,281
A&G Labor $140,220 $137,206
Total Labor Expense $489,156 | $478,642
Santa Maria CSA GSWC ORA
Operations Labor $660,528 | $639,171
Maintenance Labor $136,432 | $132,021
A&G Labor $151,038 $146,155
Total Labor Expense $947,999 | $917,346
Simi Valley CSA GSWC ORA
Operations Labor $329,016 | $321,688
Maintenance Labor $98,199 $96,012
A&G Labor $96,825 $94,668
Total Labor Expense $524,039 | $512,368
Region 1 - Total Labor $5,083,028 | $4,888,335
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Table 5.2 - Region 2 Labor

Region 2 — 2016 Labor Expenses

Central District Office GSWC ORA
Operations Labor $75,643 $70,031
Maintenance Labor $1,135 $1,051
A&G Labor $624,861 $578,505
Total Labor Expense $701,639 | $649,587
SOl_Jthwest District GSWC ORA
Office

Operations Labor $32,493 $29,708
Maintenance Labor $20,443 $18,691
A&G Labor $657,537 | $601,183
Total Labor Expense $710,472 | $649,582
Region 2 RMA GSWC ORA
Operations Labor $3,271,262 | $3,234,106
Maintenance Labor $901,094 | $890,859
A&G Labor $985,578 | $974,383
Total Labor Expense $5,157,934 | $5,099,348

Region 2 - Total Labor

| $6,570,045 | $6,398,517
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6.0

6.1

Table 5.3 - Region 3 Labor
Region 3 — 2016 Labor Expenses
Orange County District GSWC ORA
Office
Operations Labor $25,525 $23,797
Maintenance Labor $3,139 $2,926
A&G Labor $574.879 | $535,942
Total Labor Expense $603,543 $562,665
Foothill District Office GSWC ORA
Operations Labor $151,973 | $138,430
Maintenance Labor $3,015 $2,746
A&G Labor $389,110 | $354,434
Total Labor Expense $544,097 | $495,609
Mountain Desert GSWC ORA
District Office
Operations Labor $67,551 $61,375
Maintenance Labor $2,055 $1,867
A&G Labor $384,474 | $349,323
Total Labor Expense $454,080 $412,566
Region 3 CSAs GSWC ORA
Operations Labor $3,772,335 | $3,686,781
Maintenance Labor $1,857,483 | $1,815,357
A&G Labor $1,377,584 | $1,346,342
Total Labor Expense $7,007,402 | $6,848,480
Region 3 - Total Labor | $8,609,122 | $8,319,320

Administrative and General (A&G) Expenses and Operations and

Maintenance (O&M) Expenses

Common Issues

Update Escalation Factors

Where inflationary adjustments were deemed appropriate, GSWC utilized

the annual inflation (escalation) factors from the ORA Energy Cost of

75



6.2

Service & Natural Gas and Water Branches' May 2014 “Estimates of Non-
Labor and Wage Escalation Rates” and “Summary of Compensation per
Hour” memoranda (“ORA Memos”) to develop inflation-adjusted
(escalated) estimates for A&G and O&M expenses. GSWC requested
that these factors be updated to the most current information available at

the time of the decision.

ORA agreed with GSWC's request.

Resolution
The Parties agree that the final adopted A&G and O&M expense forecasts
should be updated to reflect the escalation rates from the latest available

ORA Memos at the time of the decision.

Purchase Card Transactions

ORA recommended the following:
As part of its proposed application for future GRCs, GSWC must
provide a complete listing of all PCARD transactions whose dollar
amounts are included in recorded costs used by GSWC for
forecasting purposes. The list should be organized in the same
manner as that in GSWC's work papers (e.g., by ratemaking area,
year, and sub account) and each listed item should have a clear
description identifying the nature of the expenditure. ORA will
consider the proposed application deficient and not recommend
acceptance if a complete listing is not provided.

GSWC in its rebuttal stated that it did not believe such a report should be

filed with the proposed application.

Resolution

GSWC agrees to provide the report in response to ORA's data request in
its next GRC. ORA reserves the right to review GSWC's PCARD Policy in
GSWC's future GRCs.
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6.3

6.4

7.0

Customer Growth Factor

For some of its A&G and O&M expense categories, GSWC applied annual
customer growth factors, in addition to the annual escalation factors from
the ORA Memos, to escalate recorded costs to develop Test Year forecast
amounts.

ORA did not apply the customer growth factors.

Resolution

Parties agree not to litigate this issue in this proceeding, and agree to
settle on the amounts set forth in Sections 7.0 through 8.0 for A&G and
O&M expenses, respectively.

Dues and Expenses Related to Chambers of Commerce, Service

Clubs and Lobbying Activities, and One-Time Expenses

GSWC included selected dues and expenses related to chambers of
commerce, service clubs and lobbying activities and one-time charges that
GSWC believed were beneficial to GSWC's customers in its Test Year

forecast.

In general, ORA removed dues and expenses related to chambers of
commerce, service clubs and lobbying activities and selected one-time

charges from its forecast.

Resolution
Parties agree not to litigate this issue in this proceeding and agree to
settle on amounts for A&G and O&M expenses specified in Sections 7.0

through 8.0, respectively.

Administrative and General Expenses

GSWC forecasted its A&G expenses by using inflation-adjusted five-year
(2009-2013) average of historical data.
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7.1

Exceptions to this general forecasting methodology by GSWC are
described in the following subsections. GSWC also adjusted A&G
Expenses for a reduction in Vehicle Expense — Company. Vehicle
Expense — Company includes depreciation. In this GRC, GSWC is
proposing a lower depreciation rate for vehicles. Vehicle Expense —
Company has been reduced proportionately. ORA's general forecasting
methodology is similar to GSWC's but with some exceptions as described
in the following subsections; Parties were able to agree to A&G expense
forecasts as specified in each subsection. As noted in Section 6.1 above,
for the final decision, these settled expense forecasts should be updated

to reflect the escalation rates from the latest available ORA Memos.

Office Supplies

GSWC's Request and ORA's Position:

To forecast Office Supplies, GSWC used the escalated five-year average
except in the Arden Cordova CSA, and the Northern District Office, where

Office Supplies are being forecasted based on the two-year average

adjusted for inflation and customer growth.

The differences in GSWC's and ORA's forecasts were the result of
GSW(C's application of customer growth, and ORA removing costs that
GSWC will no longer incur, adjustments to GSWC's Long Distance
telecommunications service expenses due to GSWC switching from AT&T
to Verizon, removal of charitable contributions, chamber of commerce and
service club related expenses, and charges ORA considered one-time

and/or unsupported.
Resolution:

The Parties agree to the Test Year 2016 estimates for Office Supplies set
forth below.

78



7.2

7.3

Office Supplies 2016 ($)

CSA GSWC ORA | Settlement
Arden Cordova 98,581 98,142 98,300
Bay Point 54,924 50,591 53,200
Clearlake 54,679 47,947 50,100
Los Osos 46,376 42,985 44,100
Ojai 76,961 73,687 77,300
Santa Maria 105,256 94,451 98,700
Simi Valley 43,647 41,704 43,500
Northern Dist. 39,488 39,407 39,500
Coastal Dist. 26,304 26,304 26,300
Region 2 346,164 325,018 346,900
Central Dist. 156,955 155,169 154,800
Southwest Dist. 168,697 167,003 168,400
Region 3 639,946 608,229 630,700
Foothill Dist. 82,783 82,780 82,800
Mountain/Desert Dist. 71,043 70,361 70,400
Orange County Dist. 98,800 98,800 98,800

Property Insurance

See General Office Section 14.7 — Property Insurance Expense.

Injuries and Damages

GSWC's Request and ORA's Position:

Injuries and Damages expenses are forecasted at the General Office level
and then allocated to the CSAs and District Offices. The detailed

information and description of the Parties' positions regarding the forecast

is presented in the General Office Section 14.8 — Injuries & Damage
Expense. The amount to be allocated to the CSAs and District Offices is

shown below.
Resolution:

The Parties agree to the Test Year 2016 estimates for Injuries and

Damages expenses set forth below.
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7.4

Injuries and Damages 2016 ($)

CSA GSWC ORA Settlement
Arden Cordova 78,874 67,292 77,378
Bay Point 30,554 26,082 29,869
Clearlake 36,656 31,274 35,957
Los Osos 41,228 35,181 40,403
Ojai 37,817 32,264 37,100
Santa Maria 88,749 75,915 85,614
Simi Valley 51,933 44,308 50,938
Northern Dist. 54,689 46,997 1/
Coastal Dist. 73,073 62,515 1/
Region 2 428,242 365,360 420,124
Central Dist. 127,300 108,773 1/
Southwest Dist. 104,703 89,556 1/
Region 3 552,943 471,754 542,465
Foothill Dist. 149,617 127,231 1/
Mountain/Desert Dist. 53,868 45,957 1/
Orange County Dist. 108,487 108,487 1/

1/ Managers' labor expenses are being litigated at the District Office level.
The expense portion of the final adopted Injuries and Damages cost

should be allocated using the final adopted labor expense ratio.

Pension and Benefits
GSWC's Request and ORA's Position:

Pension and Benefits expenses are forecasted at the General Office level

and then allocated to the CSAs and District Offices. Pension and Benefits

costs are being litigated.
Resolution:

The Parties agree that final adopted Pension and Benefits expense

estimates should be allocated based on employee participation.
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Pension and Benefits 2016 ($)

CSA GSWC ORA | Settlement
Arden Cordova 372,072 324,248 1/
Bay Point 141,725 125,683 1/
Clearlake 165,253 142,972 1/
Los Osos 206,254 177,399 1/
Ojai 174,919 153,874 1/
Santa Maria 405,582 350,647 1/
Simi Valley 203,635 178,348 1/
Northern Dist. 252,875 218,386 1/
Coastal Dist. 299,101 257,580 1/
Region 2 2,017,877 | 1,764,089 1/
Central Dist. 524,494 454,595 1/
Southwest Dist. 386,932 339,822 1/
Region 3 2,729,893 | 2,358,672 1/
Foothill Dist. 540,494 456,365 1/
Mountain/Desert Dist. 540,494 176,559 1/
Orange County Dist. 460,608 392,830 1/

1/ Disputed Item.

Business Meals
GSWC's Request and ORA's Position:

To forecast Business Meals expenses, GSWC used the escalated five-

year average. The difference in GSWC's and ORA's forecasts was due to

GSW(C's application of customer growth to develop its forecast.
Resolution:

The Parties agree to the Test Year 2016 estimates for Business Meals set
forth below.
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7.6

Business Meals 2016 ($)

CSA GSWC ORA | Settlement
Arden Cordova 1,090 | 1,085 1,100
Bay Point 773 763 800
Clearlake 1,031 | 1,033 1,000
Los Osos 729 730 700
Ojai 4123 | 4,116 4,100
Santa Maria 1,228 | 1,213 1,200
Simi Valley 954 952 1,000
Northern Dist. 1,930 | 1,930 1,900
Coastal Dist. 1,585 | 1,585 1,600
Region 2 10,003 | 9,972 10,000
Central Dist. 4,329 | 4,329 4,300
Southwest Dist. 5,100 | 5,100 5,100
Region 3 8,765 | 8,739 8,800
Foothill Dist. 1,965 | 1,965 2,000
Mountain/Desert Dist. 1,669 | 1,669 1,700
Orange County Dist. 3,041 | 3,041 3,000

Outside Services
GSWC's Request and ORA's Position:

To forecast Outside Services expenses, GSWC used the escalated five-

year average except for the following - (1) In Bay Point, GSWC used the
two-year average. (2) In Clearlake, the forecasted amount is based on the
inflation-adjusted five-year average increased by $10,000 spread over
three years for legal costs needed to establish a Franchise Agreement in
Clearlake. (3) In Los Osos, GSWC removed the costs related to the Los
Osos Interlocutory Stipulated Judgment Memorandum Account
("LOISJMA") and the Los Osos Groundwater Adjudication Memorandum
Account ("LOAMA”) from the historical data. Past costs are currently
being recovered through a surcharge. To the extent costs are incurred in
the future, up to a maximum of $200,000 per year related to the Los Osos
Groundwater Adjudication, they will be captured in a balancing account,
and therefore do not need to be forecasted in this GRC. (4) In Ojai,

Outside Services expenses are forecasted using the inflation-adjusted
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five-year average. Costs related to defending condemnation efforts in Ojai

have been removed from the historical data.

The differences in GSWC's and ORA's forecasts are: ORA's removal of
the customer growth factor; in Bay Point, ORA disagreed with GSWC's
use of the two-year average; in Ojai, ORA removed the costs related to
the Saylor Company which GSWC no longer uses; and in Region 2, ORA
removed one-time and lobbying costs.

Resolution:
The Parties agree to the Test Year 2016 estimates for Outside Services

set forth below.

Outside Services 2016 ($)

CSA GSWC ORA | Settlement
Arden Cordova 104,761 104,425 104,600
Bay Point 30,171 18,551 24,300
Clearlake 10,849 10,872 10,900
Los Osos 111,781 111,967 111,900
Ojai 46,572 44,562 44,600
Santa Maria 160,222 158,879 159,500
Simi Valley 7,727 7,714 7,700
Northern Dist. 3,807 3,802 3,800
Coastal Dist. 17,842 17,849 17,800
Region 2 114,735 107,037 108,400
Central Dist. 111,768 107,374 110,900
Southwest Dist. 115,881 112,661 115,500
Region 3 161,000 160,671 160,800
Foothill Dist. 2,643 2,652 2,600
Mountain/Desert Dist. 4,448 4,441 4,400
Orange County Dist. 55,228 55,224 55,200

Miscellaneous
GSWC's Request and ORA's Position:

To forecast Miscellaneous expenses, GSWC used the escalated five-year

average except for the following: in Bay Point, Miscellaneous is based on

the three-year inflation-adjusted average, and in Los Osos, Miscellaneous
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7.8

is based on the latest recorded data, adjusted for inflation.

The differences in GSWC's and ORA's forecasts are due to the following:
GSW(C's application of customer growth; ORA's removal of chamber of
commerce and service club related expenses; ORA's removal of one-time
expense in the Coastal District, cancelled projects in Region 2, and

unsupported charges in Regions 2 and 3.

Resolution:
The Parties agree to the Test Year 2016 estimates for Miscellaneous

expenses set forth below.

Miscellaneous 2016 ($)

CSA GSwWC ORA | Settlement
Arden Cordova 34,843 33,272 34,100
Bay Point 575 160 400
Clearlake 692 356 500
Los Osos 702 299 500
Ojai 2,959 2,463 2,700
Santa Maria 1,292 932 1,300
Simi Valley 7,492 4,935 6,213
Northern Dist. 2,510 1,769 2,100
Coastal Dist. 1,059 907 1,000
Region 2 5,105 1,554 2,900
Central Dist. 15,031 14,364 14,700
Southwest Dist. 43,756 41,422 42,600
Region 3 16,235 8,396 12,300
Foothill Dist. 7,778 5,189 6,500
Mountain/Desert Dist. 663 666 700
Orange County Dist. 1,508 1,476 1,500

Allocated General Office Expenses — Corporate Support

GSWC's Request and ORA's Position:

The Allocated General Office Expenses—Corporate Support are forecasted
at the General Office level and then allocated to the CSAs. The detailed

information and description of the Parties' positions regarding the forecast
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7.9

is presented in Section 13.0 - General Office Allocation. Some Corporate
Support General Office Expenses, including Labor and Pension and

Benefits expenses, are being litigated in this proceeding.

Resolution:
The Parties agree that final adopted General Office Expenses — Corporate
Support expense estimates should be allocated based on the settled

allocation percentages specified in Appendix G of this Settlement.

Allocated General
Office Expenses 2016 ($)

GSWC ORA | Settlement
Arden Cordova 1,401,269 | 1,083,271 1/
Bay Point 293,060 226,483 1/
Clearlake 91,119 70,509 1/
Los Osos 169,925 130,334 1/
Ojai 197,015 153,837 1/
Santa Maria 748,657 576,890 1/
Simi Valley 802,836 619,622 1/
Northern Dist. 0 0 1/
Coastal Dist. 0 0 1/
Region 2 7,873,214 | 6,078,710 1/
Central Dist. 0 0 1/
Southwest Dist. 0 0 1/
Region 3 7,516,124 | 5,805,222 1/
Foothill Dist. 0 0 1/
Mountain/Desert Dist. 0 0 1/
Orange County Dist. 0 0 1/

1/ Use settled allocation percentages to allocate final adopted General

Office Expenses — Corporate Support cost.

Allocated General Office Expenses — Centralized Operations Support
GSWC's Request and ORA's Position:

The Allocated General Office Expenses — Centralized Operations Support

(“COPS”) are forecasted at the General Office level and then allocated to
the CSAs. The detailed information and description of the Parties'

positions regarding the forecast is presented in Section 13.0 -General
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Office Allocation. Some COPS expenses, including labor and Pension and

Benefits, are being litigated in this proceeding.

Resolution:
The Parties agree that final adopted General Office Expenses —
Centralized Operations Support expense estimates should be allocated

based on the settled allocation percentages specified in Appendix G.

Allocated Centralized
Operations Support (“COPS”) 2016 ($)

GSWC ORA | Settlement
Arden Cordova 1,265,715 | 969,991 1/
Bay Point 265,559 | 203,513 1/
Clearlake 82,772 | 63,433 1/
Los Osos 153,472 117,615 1/
Ojai 179,338 137,437 1/
Santa Maria 675,968 518,033 1/
Simi Valley 725,976 | 556,357 1/
Northern Dist. 0 0 1/
Coastal Dist. 0 0 1/
Region 2 7,109,734 | 5,448,600 1/
Central Dist. 0 0 1/
Southwest Dist. 0 0 1/
Region 3 6,785,545 | 5,200,155 1/
Foothill Dist. 0 0 1/
Mountain/Desert Dist. 0 0 1/
Orange County Dist. 0 0 1/

1/ Use settled allocation percentages to allocate final adopted General

Office Expenses — Centralized Operations Support.
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Allocated District Office Expense

GSWC's Request and ORA's Position:

GSWC and ORA agreed on the methodology to allocate the District Office
Expense among the respective CSAs. GSWC allocated District Office

Expense based on equivalent customers. ORA agreed to GSWC's

allocation factors. Labor and Pension and Benefits expenses, including

for the District Offices, are being litigated in this proceeding.

Resolution:

The Parties agree that final adopted District Office Expense should be

allocated to the CSAs based on the settled allocation percentages

specified in Appendix G.

é:(l;:ztsid District Office 2016 (3)

GSWC ORA | Settlement
Arden Cordova 698,865 621,879 1/
Bay Point 146,505 130,366 1/
Clearlake 45,225 40,243 1/
Los Osos 85,255 76,193 1/
Ojai 99,416 88,849 1/
Santa Maria 375,360 335,464 1/
Simi Valley 403,064 | 360,224 1/
Northern Dist. 0 0 1/
Coastal Dist. 0 0 1/
Region 2* 4,154,444 | 3,676,982 1/
Central Dist. 0 0 1/
Southwest Dist. 0 0 1/
Region 3* 4,674,640 | 4,209,479 1/
Foothill Dist. 0 0 1/
Mountain/Desert Dist. 0 0 1/
Orange County Dist. 0 0 1/

* Amounts include conservation expenses.

1/ Use settled allocation percentages to allocate final adopted District

Office Expenses to the CSAs.
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Other Maintenance of General Plant

GSWC's Request and ORA's Position:

To forecast Other Maintenance of General Plant expenses, GSWC used

the escalated five-year average, except for Simi Valley where GSWC used

the escalated four-year average.

The differences in GSWC's and ORA's forecasts are as follows: in Bay

Point, due to adjustment to permit costs related to the Hill Street

Treatment Plant that has been shut down; in the Coastal District and

Southwest District, due to ORA removing one-time expenses.

Resolution:

The Parties agree to the Test Year 2016 estimates for Other Maintenance

of General Plant set forth below.

Other Maintenance of

General Plant 2016 ()

CSA GSWC ORA | Settlement
Arden Cordova 13,858 13,814 13,800
Bay Point 4,029 3,807 3,800
Clearlake 641 638 600
Los Osos 6,646 6,651 6,700
Ojai 25,040 25,013 25,000
Santa Maria 13,914 13,794 13,900
Simi Valley 6,924 6,897 6,900
Northern Dist. 1,055 1,052 1,100
Coastal Dist. 1,227 366 1,000
Region 2 35,848 35,775 35,800
Central Dist. 1,332 1,325 1,300
Southwest Dist. 3,205 2,837 2,800
Region 3 164,053 163,728 163,900
Foothill Dist. 2,289 2,284 2,300
Mountain/Desert Dist. 3,114 3,103 3,100
Orange County Dist. 2,490 2,495 2,500
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Rent
GSWC's Request and ORA's Position:

To forecast Rent expense, ORA and GSWC used the most recent leases

and Common Area Maintenance charges. GSWC also made adjustments
in the Arden Cordova CSA and the Northern District Office to reflect the
2011 relocation of GSWC's office which houses its Northern District
Office, Arden Cordova CSA office and Northern California Asset

Management team.

Based on ORA's interpretation of the leases and appropriate levels of
Common Area Maintenance charges, ORA recommended changes to
GSWC's rent forecasts in Arden Cordova, Northern District Office, Santa
Maria, Simi Valley, Region 2's Bell Gardens and Gardena offices and

Region 3's Anaheim office.

Resolution:
The Parties agree to the Test Year 2016 estimates for Rent set forth

below.

Rent 2016 (%)

CSA GSWC ORA | Settlement
Arden Cordova 85,585 80,075 83,300
Bay Point 24,468 24,468 24,500
Clearlake 13,971 13,971 14,000
Los Osos 1,394 1,397 1,400
Ojai 44,466 44,466 44,500
Santa Maria 90,395 90,237 93,300
Simi Valley 37,084 36,321 36,300
Northern Dist. 45,045 42,145 43,900
Coastal Dist. 0 0 0
Region 2 361,696 358,209 361,475
Central Dist. 86,065 86,065 86,100
Southwest Dist. 86,321 84,639 84,639
Region 3 220,707 220,707 220,700
Foothill Dist. 999 999 1,000
Mountain/Desert Dist. 22,494 22,494 22,500
Orange County Dist. 97,615 94,802 94,800
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8.0

8.1

Operations and Maintenance Expenses

GSWC forecasted its O&M expenses by using inflation-adjusted five-year
(2009-2013) average of historical data.

Exceptions to this general forecasting methodology by GSWC are
described in the following subsections. GSWC also adjusted O&M
Expenses for a reduction in Vehicle Expense — Company. Vehicle
Expense — Company includes depreciation. In this GRC, GSWC is
proposing a lower depreciation rate for vehicles. Vehicle Expense —

Company has been reduced proportionately.

ORA's general forecasting methodology is similar to GSWC's but with
some exceptions as described in the following subsections. Parties were
able to agree to O&M expense forecasts as specified in each subsection.
As noted in Section 6.1, for the final decision, these settled expense
forecasts should be updated to reflect the escalation rates from the latest

available ORA Memos.

Billing and Payment Processing Allocated from General Office
GSWC's Request and ORA's Position:

Billing and Payment Processing expenses (“B&P” or “Billing and Cash

Processing”) are forecasted at the General Office level and then allocated
to the CSAs. Detailed information and Parties' positions regarding the
forecast are presented in the General Office Allocation Section 13. Some
B&P expenses, including labor and Pension and Benefits expenses, are

being litigated in this proceeding.

Resolution:
The Parties agree final adopted Billing and Payment Processing costs will
be allocated based on the settled allocation percentages specified in

Appendix G.
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Allocated GO - Billing
and Payment 2016 ($)
Processing

GSWC ORA Settlement
Arden Cordova 503,502 486,017 1/
Bay Point 105,437 102,200 1/
Clearlake 32,854 31,795 1/
Los Osos 61,123 59,049 1/
Ojai 71,056 68,890 1/
Santa Maria 268,178 258,906 1/
Simi Valley 288,043 278,589 1/
Northern Dist. - - -
Coastal Dist. - - -
Region 2 2,826,947 2,729,113 1/
Central Dist. - - -
Southwest Dist. - - -
Region 3 2,697,060 2,603,445 1/
Foothill Dist. - - -
Mountain/Desert Dist. - - -
Orange County Dist. - - -

1/ Use settled allocation percentages to allocate final adopted Billing and

Payment Processing costs.

Other Operating Expenses
GSWC's Request and ORA's Position:

To forecast Other Operating Expenses, GSWC used the escalated five-

year average except for the adjustments noted below.

Courtesy Adjustments have been removed from the forecasts of All Other
Operating Expenses. In this GRC, GSWC forecasted Courtesy
Adjustments as a revenue adjustment based on the Generally Accepted
Accounting Principles (“GAAP”).

GSWC recorded a credit to Other Operating Expenses to offset the equity

portion of AFUDC recorded on approved Advice Letter Projects. These

are not true expenses and are nonrecurring; therefore, the effect of the
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AFUDC credits have been removed from the inflation-adjusted five-year

average.

In the Santa Maria CSA, GSWC forecasted Other Operating Expense
based on the five-year average, adjusted for requested conservation
programs, AFUDC and the credit from the recovery of the Santa Maria
Management Fees related to Nipomo Mesa Management Area Technical
Group and the Twitchell Management Authority memorandum accounts,

adjusted for inflation and customer growth.

Conservation expenses are a component of GSWC's operating expenses;
those expenses are addressed in Section 11 — Conservation Expenses

and Programs.

ORA removed customer growth and certain non-recurring expenses from
the five-year average: in Bay Point, costs associated with the now-closed

Hill Street Water Treatment Plant, and in Clearlake, sludge removal costs.

Resolution:
Parties agree that GSWC will continue to incur sludge removal costs in
Clearlake and these costs should not be removed. Parties agree to the

Test Year 2016 estimates for Other Operating Expense set forth below.
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8.3

Other Operation

Expense

(in?:luding 2016 ($)

conservation)

CSA GSWC ORA Settlement
Arden Cordova 323,307 294.289 322,800
Bay Point 101,039 81.347 82,500
Clearlake 87,215 71.660 83,400
Los Osos 165,442 164.502 165,600
Ojai 82,000 81,165 82,000
Santa Maria 523,714 517,786 521,500
Simi Valley 112,859 112,199 112,800
Northern Dist. 0 0 0
Coastal Dist. 2,442 2,442 2,400
Region 2 2,063,747 2,045,179 2,047,300
Central Dist. 237,101 144,023 237,100
Southwest Dist. 223,101 128,494 223,100
Region 3 1,684,059 1,472,088 1,557,200
Foothill Dist. 172,550 132,412 172,500
Mountain/Desert Dist. 150,582 112,805 150,600
Orange County Dist. 174,748 134,610 174,700

Uncollectible Rates

GSWC's Request and ORA's Position:

GSWC and ORA used the five-year (2009-2013) average of actual

amounts expensed to calculate the uncollectible rates for each ratemaking

area. These rates are applied to the Test Year 2016 operating revenues

to determine the Test Year 2016 uncollectible expenses.

Resolution:

The Parties agree to the following uncollectible rates:
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8.4

Uncollectible Rate 2016

CSA GSWC ORA | Settlement
Arden Cordova 0.4293% 0.4293% 0.4293%
Bay Point 0.6391% 0.6391% 0.6391%
Clearlake 0.7373% 0.7373% 0.7373%
Los Osos 0.1798% 0.1798% 0.1798%
Ojai 0.1973% 0.1973% 0.1973%
Santa Maria 0.2047% 0.2047% 0.2047%
Simi Valley 0.2743% 0.2743% 0.2743%
Region 2 0.3345% 0.3345% 0.3345%
Region 3 0.3095% 0.3095% 0.3095%

Other Maintenance Expenses

GSWC's Request and ORA's Position:

To forecast Other Maintenance Expenses, GSWC used the escalated five-

year average adjusted for the reduction in vehicle depreciation rates.

ORA removed the customer growth factor from GSWC's forecast.

Resolution:

As noted above, Parties agree not to litigate the customer growth issue in

this GRC and agree to the Test Year 2016 estimates for Other

Maintenance Expenses set forth below.
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8.5

Other Maintenance Expenses 2016 ($)

CSA GSWC ORA | Settlement
Arden Cordova 286,500 285,600 286,000
Bay Point 107,200 105,800 106,500
Clearlake 66,800 66,800 66,800
Los Osos 150,800 151,000 150,900
Ojai 254,800 254,500 254,600
Santa Maria 307,800 305,200 306,500
Simi Valley 73,700 73,600 73,700
Northern Dist. 12,600 7,700 12,600
Coastal Dist. 500 500 500
Region 2 3,497,067 | 3,489,957 | 3,493,500
Central Dist. 14,149 14,139 14,100
Southwest Dist. 1,668 1,668 1,700
Region 3 6,582,152 | 6,569,128 | 6,575,600
Foothill Dist. 1,120 1,120 1,100
Mountain/Desert Dist. 1,529 1,529 1,500
Orange County Dist. 6,148 6,148 6,100

Chemical Expenses
GSWC's Request and ORA's Position:

To forecast Chemical expenses, GSWC used various inflation-adjusted,

data averaging approaches to calculate chemical cost per acre-foot of
water (“unit cost”). Specifically, GSWC used a two-year (2012-2013)
average for Arden Cordova and Clearlake; the latest recorded data (2013)
for Bay Point, Los Osos, Ojai and Santa Maria; a five-year (2009-2013)
average for Simi Valley, and the latest recorded data (2013) for Region 2

and Region 3.

ORA found and corrected calculation errors in GSWC's application of the
escalation factors to recorded expenses. GSWC agreed to correct these

errors.
For Arden Cordova and Clearlake, GSWC used inflation-adjusted two-

year (2012-2013) average unit cost. ORA accepted GSWC's two-year

average, but ORA's estimates are lower and reflect the correct application
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of the escalation factors.

For Bay Point and Santa Maria, GSWC used the last recorded year (2013)
unit cost, escalated to 2016. ORA accepted GSWC's methodology.

For Los Osos, ORA used the five-year (2009-2013) average unit cost.
GSWC accepted ORA's methodology.

For Ojai, ORA used the five-year (2009-2013) average unit cost versus
GSWC's last recorded (2013) unit cost. ORA's methodology produced a
unit cost that is lower than the last two-year (2012-2013) recorded
average unit cost. GSWC and ORA agreed to use the inflation-adjusted

2014 recorded unit cost for Test Year 2016 estimate.

For Simi Valley, both GSWC and ORA used the five-year (2009-2013)
average unit cost. ORA found and corrected an error in GSWC's
application of the escalation factors. GSWC accepts ORA's correction

which results in a slightly higher unit cost estimate than GSWC's.

ORA accepted GSWC's methodology for Region 2 which starts with the
recorded 2013 unit cost, inflated to 2016 dollars plus 6% increase for
Yukon Wells #4 and #5. ORA's estimate is lower and reflects the

correction to the application of the escalation factors as agreed by GSWC.

For Region 3, ORA used the five-year average unit cost. GSWC's used
the last recorded (2013) unit cost. GSWC's estimate is higher and
includes additional chemical expenses for the Garvey Well. Upon review
of more recent information concerning expected completion of the Garvey
Well (late 2015), ORA accepted GSWC's methodology for Region 3 which
starts with the recorded 2013 unit cost, inflated to 2016 dollars plus an

additional $48,000 per year for Garvey Well's chemical expenses.
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9.0

9.1

Resolution:

The Parties agree to the above forecasting methodologies for estimating

unit chemical cost per acre-foot. Parties also agree that the total chemical

expense by CSA/Region should be calculated using the settled sales and

supply forecasts, described elsewhere in this Agreement. The settled

chemical expense amounts shown below reflect the settled forecasting

methodologies and the settled sales and supply forecasts, which are

generally lower than both GSWC's and ORA's original forecasts due to

consideration of the drought mandate.

Chemicals 2016
CSA GSwWC ORA Settlement
Arden Cordova $99,900 $105,000 $69,589
Bay Point $3,000 $3,000 $2,998
Clearlake $36,900 $36,000 $28,953
Los Osos $260,200 $251,800 $200,153
Ojai $39,600 $31,500 $22,885
Santa Maria $50,200 $50,200 $35,151
Simi Valley $2,100 $2,200 $2,139
Region 2 $843,100 $823,400 $823,372
Region 3 $1,578,800 $1,537,200 $1,280,842

Taxes

Property Taxes

GSWC's Request and ORA's Position:

GSWC and ORA both used the same methodology of the five-year

average of property tax expenses divided by the five-year average of utility

plant in service to derive the property tax rates.
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Resolution:
The Parties agree to use the following estimated property tax rates for
2016-2018.

. Property Tax
CSA/Region pRatz
Arden Cordova 0.47%
Bay Point 0.47%
Clearlake 0.38%
Los Osos 0.50%
Ojai 0.49%
Santa Maria 0.38%
Simi Valley 0.48%
Region 2 0.65%
Region 3 0.56%

Payroll Taxes
GSWC's Request and ORA's Position:
GSWC and ORA agree to apply a Payroll Tax rate of 8.35% to labor

expenses. The differences in the Parties' initial Payroll Tax estimates

were due to the difference in labor expense estimates. The labor

expenses have not been settled.

Resolution:
The Parties agree that the final Payroll Taxes should be based on a

Payroll Tax rate of 8.35% applied to the final adopted labor expenses.

Local Taxes
GSWC's Request and ORA's Position:

GSWC forecasted Local Taxes by applying the five-year average recorded

rate of local taxes to all revenues.

ORA recommended that Local Taxes be based on revenues net of

uncollectibles.
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Resolution:

GSWC and ORA agree that GSWC's methodology does in effect net out
uncollectibles and that Local Taxes should be updated based on the final
adopted revenues. Parties agree to the following Local Tax rates for
2016-2018:

CSA/Region Local Tax
Rate
Arden Cordova 0.787%
Bay Point 1.122%
Clearlake 0.005%
Los Osos 0.000%
Ojai 1.190%
Santa Maria 0.000%
Simi Valley 1.134%
Region 2 1.192%
Region 3 0.997%

Income Taxes
GSWC's Request and ORA's Position:
GSWC and ORA used the same methodology to determine the California

Corporate Franchise Taxes (“CCFT”) deduction for Federal Income Tax
(“FIT”) purposes. The income tax rates used by both Parties are 8.84%
for CCFT and 35% for FIT.

The differences in FIT estimates by ORA and GSWC are due to
differences in estimates for revenues, expenses including deferred rate
case expense, rate base, ORA's adjustment to GSWC's Domestic
Production Activities Deduction (“DPAD”) forecast for FIT purposes, and
ORA's removal of the Deferred Revenue Amortization-Contributions and
GSWC's charitable contributions component from GSWC's FIT expense

forecast.

Resolution:

The Parties agree to use ORA's adjustments to DPAD and to deferred
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9.5

rate case expense, and to remove the Deferred Revenue Amortization-
Contributions and GSWC's charitable contributions components from
GSWC's FIT expense forecast.

The Parties agree that the final adopted income tax expenses should be
calculated based on final adopted revenue and expenses, using the rates

and adjustments described above.

Deferred Income Taxes
GSWC's Request and ORA's Position:
GSWC's estimated Accumulated Deferred Federal Income Tax (“ADFIT”)

reflects its plant estimates, any accelerated depreciation including Bonus

Depreciation provision through 2013, and the implementation of new IRS
Tangible Property Regulations. GSWC also assumed that it would pursue
an accounting method change for 2014 as set forth by the new Internal
Revenue Service (“IRS”) Tangible Property Regulations (T.D.9636).
GSWC's ADFIT estimates did not reflect the effects of the 50% bonus
Depreciation provision for 2014. The Bonus Depreciation provision was
extended to apply to qualifying plant placed in service throughout 2014
with the passing of the Tax Increase Prevention Bill (H.R. 5771) on
December 16, 2014, after GSWC had filed its application. Because H.R.
5771 affects the calculation of GSWC's tax depreciation expenses in this
GRC, and therefore under normalization affects ADFIT, during discovery,
ORA requested and GSWC provided additional work papers reflecting the

extension of the Bonus Depreciation provision through 2014.

ORA did not challenge GSWC's methodology in calculating ADFIT, but
recommended that the forecasted years' ADFIT amount should reflect the
implementation of the IRS Tangible Property Regulations and the

extension of Bonus Depreciation through 2014.

Resolution:

Parties agree that forecasted ADFIT should reflect the implementation of
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the IRS Tangible Property Regulations and the extension of Bonus

Depreciation through 2014. Because ADFIT forecasts are dependent on

capital investment, Parties agree that adopted ADFIT amounts in this

proceeding should reflect adopted capital expenditures.

Sources of Supply and Volumes

GSWC's Request and ORA's Position:

GSWC analyzed historical usage, expected supply developments, sale

projections and constraints on systems to determine the level of supply

from wells, surface water and purchased water.

Resolution:

The Parties agree to the settled supply mix volumes in KCcf for 2016,
2017, and 2018 set forth below:

Arden Cordova CSA | 2016 | 2017" | 2018’
Wells Production 663.4 620.3 577.1
Surface Water 4,0146| 4,0146| 4,0146
Total | 46780| 46349 45817
Bay Point CSA | 2016 | 2017" | 2018’
Wells Production 101.3 101.3 101.3
Purchased 732.9 740.2 746.5
Total | 834.2 | 841.5 | 847.8
Clearlake CSA | 2016 | 2017" | 2018’
Purchased Water 134.9 135.4 135.9
Surface Water 58.3 58.3 58.3
Total | 193.2 | 193.7 | 194.2
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Los Osos CSA 2016 | 2017" | 2018’
Wells Production 331.6 | 330.1 | 328.3
Total 331.6 | 330.1 | 328.3
Ojai CSA 2016 | 2017" | 2018’
Wells Production 466.0 471.5 477.2
Purchased Water 249.6 249.6 249.6
Total 715.6 | 721.1 | 726.8
Santa Maria CSA 2016 | 2017" | 2018’
Wells Production 2,825.6 | 2,837.1 2,853.4
Purchased Water 129.3 129.3 129.3
Total 2,954.9] 2,966.4| 2,982.7
Simi Valley CSA 2016 | 2017" | 2018’
Wells Production 270.3 270.3 270.3
Purchased Water 2,3294 2,361.4 2,395.0
Total 2,599.7] 2,6316] 2,665.3
Region 2 CSAs 2016 | 2017" | 2018'
Wells Production 16,847.0| 16,847.0| 16,847.0
Purchased Water 6,966.5 6.994.2 7,020.8
Total 23,813.5| 23,841.2| 23,867.8
Region 3 CSAs 2016 | 2017" | 2018’
Wells Production 16,755.8 | 16,982.7| 16,984.8
Purchased 6,794.5 6,561.6 6,563.8
Surface Water 0 0 0
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Total | 23,550.4| 22,544.3| 23,548.6
" Supply mix volumes for 2017 and 2018 may be revised as a result of the

Sales Adjustment Advice Letter, discussed in Section 18.6, if adjustment

criteria are met.

11.0 Conservation Expenses and Programs

1.1 Conservation Budget Summary
GSWC's Request and ORA's Position:
GSWC submitted a proposed conservation budget of $237,283 for Region
1, $389,511 for Region 2, and $443,954 for Region 3 for Test Year 2016.
To arrive at its recommended conservation budgets, GSWC estimated

dollars for water conservation programs in each ratemaking area for the

Test Year by escalating the 2013 adopted amounts by the Composite

Non-Labor Inflationary Rate and estimated the Customer Growth Rate.’

Based on information provided by GSWC and factors described in Exhibit
ORA-4, pp. 92-93, ORA recommended a budget of $203,974 for Region 1,
$209,816 for Region 2, and $332,814 for Region 3.

Resolution:

ORA served its conservation testimony (Exhibit ORA-4) on March 6, 2015.
On April 1, 2015, Governor Brown issued an Executive Order that directs
the State Water Resources Control Board to impose restrictions on urban
water suppliers to achieve a statewide 25 percent reduction from 2013
level in potable urban usage through February 2016 and to require
commercial, industrial, and institutional users to implement water
efficiency measures, along with other directives. ORA considered the
Executive Order, the State Water Resource Control Board's restrictions,

and the most recent adopted conservation budgets from GSWC's last

" Exhibit GS-16, p. 10.
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GRC in reaching the settlement described below.

The Parties agree to the following annual conservation budgets: $237,283
for Region 1, $389,511 for Region 2, and $443,954 for Region 3, for a
total of $1,070,748 for 2016-2018 (see Table 11.1 below).

Further, the Parties agree that within each ratemaking area, GSWC can
move funds between programs or use the funds to support new programs
and technology, but cannot move funds between ratemaking areas nor
exceed costs for programs that are subject to spending caps. Parties
agree that the following conservation programs are subject to spending
caps: School Conservation Education Program and the Public Outreach
Program. Parties agree that the budgets proposed in GSWC's application
for School Conservation Education Program and Public Outreach Program
shall be considered “not to exceed,” meaning GSWC cannot recover
spending beyond the settled upon budget in these categories, but may

use the money in these program budgets for other program categories.

Parties also agree that GSWC can spend in excess of the budget but
cannot ask for recovery of incremental funds spent through the
Conservation Expense One-Way Balancing Account. If the incremental
costs are covered in another memorandum account such as the Water
Conservation Memorandum Account, GSWC can request recovery

through that account but recovery is not guaranteed.
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Table 11.1 - Test Year 2016, Escalation Year 2017 and Escalation Year 2018
Conservation Program and Expenses for Regions 1, 2 and 3
Ratemaking Area GSwe ORA Settled Settled 3-Year
9 Proposed Recommendation | Annual Budget Budget
Region 1
Arden Cordova $ 107,488 $ 79,027 $ 107,488 $ 322,464
Bay Point $ 12,252 $ 12,247 $ 12,252 $ 36,756
Clearlake $ 4,143 $ 3,870 $ 4.143 $ 12429
Los Osos $ 8,964 $ 7,764 $ 8,964 $ 26,892
Ojai $ 9559 $ 8,790 $ 9559 $ 28677
Santa Maria $ 47,830 $ 45,842 $ 47,830 $ 143,490
Simi Valley $ 47,047 $ 46,434 $ 47,047 $ 141141
Region 2* $ 389,511 $ 209,816 $ 389,511 $ 1,168,533
Region 3* $ 443,954 $ 332814 $ 443,954 $ 1,331,862
Total Annual
Budget $ 1,070,748 $ 746,604 $ 1,070,748
Total 3-Year $ 3,212,244
Budget

*Conservation amounts included in Allocated District Office Expenses.

11.2 Region 1
GSWC's Request and ORA's Position:

The Parties' positions on conservation expenses in Region 1 are set forth

above in Section 11.1 above.
Resolution:

The Parties agree that GSWC should be authorized an annual

conservation budget of $237,283 for Region 1 as follows:
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Table 11.2 - Test Year 2016 Conservation Program and Expenses

for Region 1
Customer Service GSwWC ORA - Settlement
Areas Proposed Recommendation
Arden Cordova $ 107,488 $ 79,027 $ 107,488
Bay Point $ 12,252 $ 12,247 $ 12,252
Clearlake $ 4,143 $ 3,870 $ 4,143
Los Osos $ 8,964 $ 7,764 $ 8,964
Ojai $ 9,559 $ 8,790 $ 9,559
Santa Maria $ 47,830 $ 45,842 $ 47,830
Simi Valley $ 47,047 $ 46,434 $ 47,047
Total $ 237,283 $ 203,974 $ 237,283

Arden Cordova CSA

The Parties agree that GSWC should be authorized an annual
conservation budget of $107,488 for the Arden Cordova CSA with the

following specific program budgets:

Conservation Program and Expenses for Arden Cordova CSA

Conservation Programs GSWC ORA . Settlement
Proposed Recommendation
Regional Water Authority -
Dues $ 18,265 $ - $ 18,265
\liVater Wise School Education $ 6.750 $ 6.750 $ 6.750
rogram

Water-Based Irrigation
Controllers Rebates $ 2,000 $ 2,000 $ 2,000
Free Sprinkler Nozzles -
Residential $ 8,000 $ 7,995 $ 8,000
Free Sprinkler Nozzles —
Commercial, Industrial, & $ 12,000 $ 11,700 $ 12,000
Institutional (ClI)
Direct Install - Cll (High
Efficiency Toilet (HET), $ 12,717 $ 3,000 $ 12,717
Aerators, etc.)
Large Landscape Audits $ 17,820 $ 17,820 $ 17,820
Cll Audits $ 27,674 $ 27,500 $ 27,674
Misc. and Promotional Items $ 2,262 $ 2,262 $ 2,262
Total $ 107,488 $ 79,027 $ 107,488
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Bay Point CSA

The Parties agree that GSWC should be authorized an annual

conservation budget of $12,252 for the Bay Point CSA with the program

budgets specified below:

Conservation Program and Expenses for Bay Point CSA

Conservation Programs GSWC ORA . Settlement
Proposed Recommendation
\IéVater Wise School Education $ 10,037 $ 10,032 $ 10,037
rogram

Program Marketing (Contra

Costa Water District Programs | $ 2,215 $ 2,215 $ 2,215
& GSWC)

Total $ 12,252 $ 12,247 $ 12,252

Clearlake CSA

Parties agree that GSWC should be authorized an annual conservation
budget of $4,143 for the Clearlake CSA with the program budgets

specified below:

Conservation Program and Expenses for Clearlake CSA

GswcC

ORA

Conservation Programs Proposed Recommendation Settlement
Water Wise School Education
Program $ 976 $ 990 $ 976
CARW Toilet Direct Install
Program $ 3,167 $ 2,880 $ 3,167
Total $ 4,143 $ 3,870 $ 4,143

Los Osos CSA

The Parties agree that GSWC should be authorized an annual

conservation budget of $8,964 for the Los Osos CSA with the program

budgets specified below:
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Conservation Program and Expenses for Los Osos CSA

Conservation Programs GSwC ORA . Settlement
Proposed Recommendation

Water Wise School Education

Program $ 2,259 $ 2,244 $ 2,259
Conservation Devices -

Outdoor $ 1,030 $ - $ 1,030
CARW - Toilet Direct Program | $ 5,675 $ 5,520 $ 5,675
Total $ 8,964 $ 7,764 $ 8,964

Ojai CSA

The Parties agree that GSWC should be authorized an annual

conservation budget of $9,559 for the Ojai CSA with the program budgets

specified below:

Conservation Program and Expenses for Ojai CSA

Conservation Programs Gswc ORA . Settlement
Proposed Recommendation

Water Wise School Education
Program $ 1,898 | $ 1,890 $ 1,898
Conservation Devices -
Outdoor $ 400 $ 400 $ 400
Free Sprinkler Nozzles -
Residential $ 7,261 $ 6,500 $ 7,261
Total $ 9,559 $ 8,790 $ 9,559

Santa Maria CSA

The Parties agree that GSWC should be authorized an annual

conservation budget of $47,830 for the Santa Maria CSA with the program

budgets specified below:

Conservation Program and Expenses for Santa Maria CSA

GswcC

ORA

Conservation Programs Proposed Recommendation Settlement
Water Wise School Education
Program $ 13,012 $ 13,002 $ 13,012
Free Sprinkler Nozzles -
Residential $ 6,052 $ 5,850 $ 6,052
Free Sprinkler Nozzles -
Commercial $ 3,024 $ 2,990 $ 3,024
CARW - Toilet Direct Program | $ 25742 | $ 24,000 $ 25,742
Total $ 47,830 $ 45,842 $ 47,830
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Simi Valley CSA
The Parties agree that GSWC should be authorized an annual

conservation budget of $47,047 for the Simi Valley CSA with the program

budgets specified below:

Conservation Program and Expenses for Simi Valley CSA

Conservation Programs PGSWC ORA . Settlement
roposed Recommendation

Water Wise School Education
Program $ 10,946 $ 10,944 $ 10,946
Conservation Devices —
Outdoor $ 4,148 $ 4,148 $ 4,148
Free Sprinkler Nozzles -
Residential $ 8,195 | § 8,125 $ 8,195
Free Sprinkler Nozzles -
Commercial $ 8,746 $ 8,450 $ 8,746
Large Landscape Audits $ 9,155 | § 8,910 $ 9,155
Marketing and Local
Partnerships $ 5857 | $ 5,857 $ 5,857
Total $ 47,047 $ 46,434 $ 47,047

11.3 Region 2
GSWC's Request and ORA's Position:

The Parties' positions on conservation expenses in Region 2 are set forth

above in Section 11.1 above.
Resolution:

The Parties agree to an annual budget of $389,511 for the Region 2 with

program budgets specified below:
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Table 11.3 - Test Year 2016 Conservation Program and Expenses for
Region 2
; GSWC ORA

Conservation Programs Proposed Recommendation Settlement
Discovery Science Center
School Education Program $ 96,000 $ 48,000 $ 96,000
Conservation Devices -
Outdoor $ 12,257 $ - $ 12,257
CARW — Ultra High Efficiency
Toilet (UHET) Direct Install $ 56,678 $ 55,200 $ 56,678
Direct Install - CIl (UHET,
Aerators) $ 115,215 $ 30,000 $ 115,215
Free Sprinkler Nozzles -
Residential $ 8,000 $ 7,800 $ 8,000
Free Sprinkler Nozzles -
Commercial $ 15,000 $ 14,950 $ 15,000
Large Landscape Audits $ 34,498 $ 17,820 $ 34,498
Cll Audits $ 15,000 $ 27,500 $ 15,000
Community Partnership
Events $ 4,453 $ - $ 4,453
Regional Partner Programs $ 20,360 $ - $ 20,360
Marketing $ 8,546 $ 8,546 $ 8,546
Misc. and Customer
Promotional ltems $ 3,504 $ - $ 3,504
Total $ 389,511 $ 209,816 $ 389,511

11.4 Region 3
GSWC's Request and ORA's Position:

The Parties' positions on conservation expenses in Region 3 are set forth

above in Section 11.1 above.
Resolution:

The Parties agree to an annual budget of $443,954 for Region 3 with

program budgets specified below:

110



Table 11.4 - Test Year 2016 Conservation Program and Expenses for
Region 3
Conservation Programs Gswc ORA . Settlement
Proposed Recommendation
Discovery Science Center
School Education Program $ 96,320 $ 48,000 $ 96,320
Conservation Devices -
Outdoor $ 13,200 $ 13,200 $ 13,200
CARW — Ultra High Efficiency
Toilet (UHET) Direct Install $ 60,726 $ 60,000 $ 60,726
UHET Direct Install -
Residential $ 49,286 $ - $ 49,286
Direct Install - Cll (UHET,
Aerators) $ 60,000 $ 45,000 $ 60,000
Free Sprinkler Nozzles -
Residential $ 22,164 $ 22,100 $ 22,164
Free Sprinkler Nozzles -
Commercial $ 15,000 $ 14,950 $ 15,000
Large Landscape Audits $ 28,699 $ 28,215 $ 28,699
Cll Audits $ 45,227 $ 45,000 $ 45,227
Cll Large Landscape Audits $ 18,734 $ 30,000 $ 18,734
Turf Removal Inspection $ 5,000 $ 5,000 $ 5,000
Marketing $ 11,407 $ 11,407 $ 11,407
Conservation Printing and
Mailing $ 1,775 $ 1,775 $ 1,775
Demonstration Garden
Maintenance $ 3,509 $ 1,000 $ 3,509
Event Sponsorship $ 10,687 $ - $ 10,687
Event and Tour Supplies $ 2,220 $ 500 $ 2,220
Social Norm Program (ORA) $ - $ 6,667 $ -
Total $ 443,954 $ 332,814 $ 443,954
11.5 Exclude Conservation Budgets from Escalation

GSWC's Request and ORA's Position:

GSWC requested that conservation budgets be included in the escalation

calculations as part of the allowed revenue requirement for Escalation
Years 2017 and 2018.

ORA recommended that GSWC's conservation budgets be excluded from
escalation in calculating the allowed revenue requirement for Escalation
Years 2017 and 2018.
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11.6

Resolution:

The Parties agree not to escalate conservation expenses in 2017 and
2018. The Parties agree to a budget of $1,070,748 each year for Test
Year 2016, Escalation Year 2017, and Escalation Year 2018, for a total
three-year conservation budget of $3,212,244.

Conservation Expense One — Way Balancing Account
GSWC's Request and ORA's Position:

In order to ensure that funds authorized for conservation programs are

dedicated to that purpose, Parties agree to the establishment of a
Conservation Expense One-Way Balancing Account (“CEOWBA”) for the
rate cycle 2016-2018.

Resolution:

The Parties agree that Regions 2 and 3 should each have its own one-
way balancing account and any unspent funds will be refunded to
ratepayers at the end of this rate case cycle. Further, Parties agree that
each CSA in Region 1 should have its own one-way balancing account.
The one-way balancing accounts will cover the entire rate case cycle (i.e.,
no yearly cap), because conservation expenses may not be incurred
evenly throughout the rate case cycle. GSWC will track all conservation
expenses for the three years of this rate case cycle (2016-2018) in one-
way balancing accounts to be capped at the 3-Year Budget amounts
provided in Table 11.1 with any unspent funds refunded to ratepayers
after the end of the rate case cycle. If at the end of 2018 the cumulative
balance in any of the CEOWBAs is a positive (meaning the actual
conservation expenses did not exceed the authorized conservation
expenses), GSWC shall refund the account balance to customers in that
particular Ratemaking Area. GSWC will file a Tier 2 Advice Letter with the
Division of Water and Audits to refund any balances recorded in the
CEOWBAs.
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11.8

Presentation of Conservation Expenses in Results of Operations
GSWC's Request and ORA's Position:

ORA recommended that GSWC present conservation program expenses

separately from Other Operations expenses, and should track
conservation program expenses in its own sub-account under Account
781.

GSWC explained that in preparing this GRC GSWC followed the CPUC's
guidelines as prescribed in the Uniform System of Accounts for Water
Utilities (Class A).

Resolution:

Parties agree to ORA's proposal that GSWC track and present all
conservation expenses in a separate sub-ledger in Account 781 in 2016,
2017 and 2018.

Enhanced Conservation Spending Reporting Requirement
GSWC's Request and ORA's Position:

ORA recommended that the Commission require GSWC to provide a

breakdown of historical conservation spending for the previous five years
as part of each future GRC application, including more detailed

information beyond what is required in the Annual Report's Schedule E-3.

GSWC disagreed with ORA's recommendation and recommended that
any changes to reporting requirements should be done on an industry-

wide basis.

Resolution:
Parties agree that no additional reporting will be provided but that GSWC
will respond to data requests submitted by ORA for additional data in the

next GRC in accordance with the normal course of discovery.

113



11.9

11.10

Conservation Program Verification
GSWC's Request and ORA's Position:
ORA recommended that GSWC conduct analysis on water savings from

conservation programs using existing staff.

Resolution:

The Parties agree that in GSWC's next GRC application (TY 2019) GSWC
will provide ORA with water use information for customers who participate
in the following conservation programs in 2016: Large Landscape Audits,
Cll Audits, California Alternative Rates for Water Ultra-High Efficiency
Toilet Install, and Turf Removal. Parties agree GSWC will provide ORA
the following information: date of service/install, ratemaking area,
customer class, total cost, vendor information, co-funding partner if any,
and monthly water use for 12-months after service/install (or for as many

months as available).

Conservation Social Norm Messaging
GSWC's Request and ORA's Position:

ORA recommended the implementation of a six-month Social Norm

Messaging pilot program in the Claremont CSA with a $20,000 budget.

GSWC noted that a $20,000 budget was not sufficient to implement a six-
month pilot program. GSWC objected to implementing the program
without a memorandum account to track all costs related to the program.

Resolution:

GSWOC agrees to use its authorized resources and staffing levels to look

into options for implementing a Social Norm Message pilot program and

report on the findings (including number of customers, length of program,
cost, ratemaking area, and estimated savings) in the next GRC

application.
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12.1

General Office Plant: Corporate Support, Centralized Operations

Support, and Billing and Payment Processing

GSWC's General Office is broken out into three separate business
segments: Corporate Support, Centralized Operations Support

Department, and Billing and Payment Processing.

The Parties did not reach agreement on all GSWC's requested capital
expenditures for General Office (“GO”). Differences between the Parties
include the need, scope, timing and/or estimated costs for specific capital
projects. The following sub-sections present GO capital expenditures and
identify undisputed and disputed projects or budgets. The contingency
factor is a litigated common plant issue raised in ORA's testimony
(Exhibits ORA-2, ORA-2-C, ORA-8, and ORA-8-C) and affect the total

capital projects' cost estimates in GO.

General Office Plant Additions

GSWC's Request and ORA's Position:

GSWC requested a total General Office capital budget of $17.3 million for
2015, 2016 and 2017 and ORA recommended $5.5 million. In 2014,

GSWC requested an additional amount of $1.42 million for the Customer

Service Center relocation to its Anaheim Office, whereas ORA
recommended $757,400. The total requested by year and by General

Office business segment is shown in the table below ($ in thousands):
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Test Year GSWC ORA 1/

Corporate Support 2015 $2,135.2 $684.7
2016 $3,355.3 $1,448.2
2017 $1,108.6 $171.2
2014 $1,422.3 $757.4
Centralized Operation 2015 $2,529.1 $379.3
2016 $1,803.9 $111.5
2017 $2,817.8 $125.0
Billing and Payment 2015 $2,655.8 $2,249.3
Processing 2016 $566.1 $254.5
2017 $368.1 $65.5
Total 2014 $1,422.3 $757.4
Total 2015-2017 $17,339.9 $5,489.3

1/ ORA revised budget to correct previous spreadsheet error.

Resolution:
The Parties have resolved some but not all disputed issues for capital
budgets in the General Office. The table below summarizes the Parties'

positions in regards to the 2015-2017 General Office capital budgets.

GsSwcC>
GSWC ORA ORA
Undisputed Capital Budgets 1/ $4,496,200 | $4,359,400 $136,800

Undisputed Capital Budgets, but
differ in ORA's recommended amount| $ 2,405,200 $868,452 | $1,536,748

Disputed Capital Budgets $ 8,862,100 $0| $8,862,100
Total Capital w/o Contingency $ 15,763,500 | $5,227,852 | 10,535,648
Contingency $ 1,576,350 | $ 261,393 | $1,314,957
Total Capital $ 17,339,850 | $5,489,245 | $11,850,605

1/ GSWC and ORA agree to reclassify several software licenses to expense in
an amount of $132,800.

General Office Capital Budgets Not Disputed by ORA

For some of GSWC's requested General Office capital projects, ORA did
not dispute the need for or cost of the requested project. These projects
are listed in the following summary and detailed tables. The below cost

estimates do not include contingency.
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Table 12.1 — Summary: Undisputed Capital Budget

DESCRIPTION GSWC ORA Settlement 1/

Corporate Support $1,352,700 | $1,352,700 $1,352,700
Centralized Operation Support $745,700 $565,400 $565,400
Billing and Payment Processing $2,397,800 | $2,441,300 $2,441,300
Total $4,496,200 | $4,359,400 $4,359,400

1/ Environmental Quality Group to be part of Billing and Payment Processing -

G.O Business segment

Table 12.2 - Undisputed Capital Budget - Corporate Support

RISK MANAGEMENT
YEAR | DESCRIPTION GSWC ORA Settlement
Replacement of 3 WSHP HVAC
2015 | Units $81,700 $81,700 $81,700
Data Room UPS System Batteries
2015 | (3-5yr life) $11,700 $11,700 $11,700
GO Facility Expansion - Utility Room
2015 | to Office Space $27,200 $27,200 $27,200
GO Facility Expansion -IT
2015 | conference room $24,000 $24,000 $24,000
2015 | Data Center UPS Battery Cabinets $42,400 $42,400 $42,400
2015 | Cooling tower external float $3,500 $3,500 $3,500
Replacement of 3 WSHP HVAC
2016 | Units $88,300 $88,300 $88,300
2016 | Carpeting , Painting $67,700 $67,700 $67,700
Replacement of 3 WSHP HVAC
2017 | Units $95,300 $95,300 $95,300
2017 | Carpeting , Painting $67,700 $67,700 $67,700
Total $509,500 $509,500 $509,500
INFORMATION TECHNOLOGY
YEAR | DESCRIPTION GSWC ORA Settlement
Additional enhancements for
2015 | TransformAP $64,600 $64,600 $64,600
JDE Initial License Fee (ILF) -
2015 | based on Company headcount $2,300 $2,300 $2,300
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2016 | Upgrade JD Edwards ERP System $752,800 | $752,8008 $752,8009
JDE Initial License Fee (ILF) -
based on Company headcount &
2016 | revenue $23,500 $23,500 $23,500
Total $843,200 $843,200 $843,200

Table 12.3 - Undisputed Capital Budget - Centralized Operations Support

ASSET MANAGEMENT
YEAR | DESCRIPTION GSWC ORA Settlement
New Conference Room
2015 | Desk $6,500 $2,500 $ 2,500
CAPITAL PROGRAM MANAGEMENT
YEAR DESCRIPTION GSwC ORA Settlement

321511-01 Blankets: CPM

2015 | 32W (Tools & Safety Equip.) $18,000 $18,000 $18,000
321509-01 Blankets: CPM
32W (Office Furniture and

2015 | Equip.) $14,100 $14,100 $14,100
Blankets: CPM 31W (Tools &

2015 | Safety Equip.) $21,900 $21,900 $21,900
CPM 38W: Replace Laptop &

2015 | Docking Station (Sinagra) $2,900 $2,900 $2,900
CPM 38W: Replace Allowed in
Inspector Vehicle 2174 with 2016

2015 | similar vehicle $39,200
CPM 38W: Trimble GPS Unit
and Software - Coastal

2015 | District $18,000 $18,000 $18,000
CPM 38W: Blankets (Office
Furniture and Equipment,

2015 | etc.) $2,000 $2,000 $2,000
CPM 38W: Replace
Inspector Vehicle 2174 with

2016 | similar vehicle $0 $39,200 $39,200
321611-01 Blankets: CPM

2016 | 32W (Tools & Safety Equip.) $18,000 $18,000 $18,000

8 ORA agreed to GSWC's requested amount contingent upon GSWC being excluded from
seeking funds for additional upgrades to this system until the Test Year 2022 GRC, at the

earliest.

9 Parties agree that GSWC would only request funds for another JDE upgrade in the Test Year
2019 GRC if it can provide substantiation that Extended Support was not offered by Oracle at a
reasonable cost.
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321609-01 Blankets: CPM
32W (Office Furniture and

2016 | Equip.) $7,700 $7,700 $7,700
Blankets: CPM 31W Allowed in

2016 | (Vehicles.) $39,000 2017
CPM 38W: Replace
Computer - Laptop and

2016 | Docking Station - Gisler $2,900 $2,900 $2,900
CPM 38W: Trimble GPS Unit
and Software - Northern

2016 | District $18,000 $18,000 $18,000
CPM 38W: Blankets (Office
Furniture and Equipment,

2016 | etc.) $2,000 $2,000 $2,000
Blankets: CPM 31W

2017 | (Vehicles.) $39,000 $39,000
321709-01 Blankets: CPM
32W (Office Furniture and

2017 | Equip.) $3,300 $3,300 $3,300
Blankets: CPM 31W (Office

2017 | Furniture and Equip.) $3,300 $3,300 $3,300
Blankets (Office Furniture

2017 | and Equipment, etc.) $2,000 $2,000 $2,000
Total $212,300 $212,300 $212,300

CUSTOMER SERVICE CENTER
YEAR DESCRIPTION GSWC ORA Settlement

2 -VVM Servers for the Phone

2015 | System at the DR site $31,700 $31,700 $31,700
2 -UPS Replacement Power
Modules - APC in computer

2015 | room $4,500 $4,500 $4,500
10 units per year Agent

2015 | Wireless Headsets $3,300 $3,300 $3,300
10 units per year Agent

2016 | Wireless Headsets $3,300 $3,300 $3,300
2 -UPS Replacement Power
Modules - APC in computer

2016 | room $4,500 $4,500 $4,500

2017 | Agent Wireless Headsets $3,300 $3,300 $3,300
2 -UPS Replacement Power
Modules - APC in computer

2017 | room $4,500 $4,500 $4,500
Total $55,100 $55,100 $55,100
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ENGINEERING DESIGN

YEAR DESCRIPTION GSWC ORA Settlement

Replace Computer - (CAD

2015 | Technicians) $30,000 $30,000 $30,000
Replace Computers
(Desktop or Laptop &

2015 | Docking Station-Engineers) $36,000 $36,000 $36,000
Autodesk Software

2015 | Maintenance Agreement $26,000 $26,000 $26,000
Blankets (Office Furniture

2015 | and Equipment, etc.) $4,000 $4,000 $4,000
Replace Pool Vehicle #885

2015 | for Anaheim Office $0 $39,000 $39,000
Autodesk Software

2016 | Maintenance Agreement $26,000 $0 $010
Blankets (Office Furniture

2016 | and Equipment, etc.) $4,000 $4,000 $4,000
Replace Manager Car
Vehicle 67601 with Ford

2016 | Taurus or Similar $39,000 Allowed in 2017
Replace Pool Vehicle #885

2016 | for Anaheim Office $39,000 Allowed in 2015
Autodesk Software

2017 | Maintenance Agreement $26,000 $0 $011
Replace Manager Car
Vehicle 67601 with Ford

2017 | Taurus or Similar $39,000 $39,000
11 x 17 Color

2017 | Copier/Scanner $13,000 $13,000 $13,000
Blankets (Office Furniture

2017 | and Equipment, etc.) $4,000 $4,000 $4,000

$247,000
Total $195,000 $195,000
ENVIRONMENTAL QUALITY
YEAR DESCRIPTION GSWC ORA Settlement 1/

2015 | Ergonomic Equipment $11,400 $11,400 $11,400

2015 | Safety Training Videos $3,100 $3,100 $3,100

2016 | Ergonomic Equipment $11,400 $11,400 $11,400

2016 | Safety Training Videos $3,100 $3,100 $3,100

10 GSWC and ORA agree that this line item should be included in the expense budget instead
of the capital budget.

11 |bid.
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2017 | Ergonomic Equipment $11,400 $11,400 $11,400
2017 | Safety Training Videos $3,100 $3,100 $3,100
Total $43,500 $43,500 $43,500

1/ to be added to Billing and Payment Processing - G.O Business segment.

PLANNING
Settlemen
YEAR DESCRIPTION GSwC ORA t
Hydraulic Model - InfoWater
2015 License (floating) $23,600 $23,600 $23,600
Blankets (Office Furniture
2015 and Equipment, etc.) $2,000 $2,000 $2,000
Hydraulic Modeling Software
2015 - Annual License Renewal $22,700 $22,700 $22,700
Hydraulic Model - InfoWater
2016 CapPlan License (floating) $23,600 $0 $0"
Hydraulic Modeling Software
2016 - Annual License Renewal $22,700 $0 $0"
Blankets (Office Furniture
2016 and Equipment, etc.) $2,000 $2,000 $2,000
Hydraulic Model - InfoWater
2017 CapPlan License (floating) $11,800 $0 $014
Hydraulic Modeling Software
2017 - Annual License Renewal $22,700 $0 $015
Blankets (Office Furniture
2017 and Equipment, etc.) $2,000 $2,000 $2,000
$133,100 $52,300 $52,300

Total

12 GSWC and ORA agree that this line item should be included in the expense budget instead
of the capital budget.

13 Ibid.
14 bid.
15 |bid.

121




PROPERTY ACCOUNTING

YEAR DESCRIPTION GswcC ORA Settlement

Blankets: PA 37W
(Office Furniture and
2016 Equip.) $2,600 $2,600 $2,600

Blankets: PA 37W
(Office Furniture and
2017 Equip.) $2,600 $2,600 $2,600

Total $5,200 $5,200 $5,200

REGULATORY AFFAIRS

YEAR | DESCRIPTION GswcC ORA Settlement

2015 | Blankets $2,500 $2,500 $2,500

TECHNICAL SERVICES

YEAR | DESCRIPTION GSwWC ORA Settlement
Replace Vehicle 70335 with
2015 | Ford Fusion of equal $38,500 $38,500 $38,500
Blankets: CPM 25W (Office
2016 | Furniture and Equip.) $2,000 $2,000 $2,000
Total $40,500 $40,500 $40,500

Table 12.4 - Undisputed Capital Budget - Billing & Payment Processing
INFORMATION TECHNOLOGY

YEAR | DESCRIPTION GswcC ORA Settlement

2015 | CC&B Upgrade $2,125,800 | $2,125,800'6 $2,125,80017

16 ORA agreed to GSWC's requested amount contingent upon GSWC being excluded from
seeking funds for additional upgrades to this system until the Test Year 2022 GRC, at the
earliest.

17 parties agree that GSWC would only request funds for another CC&B upgrade in the Test
Year 2019 GRC if it can provide substantiation that Extended Support was not offered by Oracle
at a reasonable cost.
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TAX

YEAR DESCRIPTION GSWC ORA Settlement
2016 Tax WorkFlow management $226,000 $226,000 $226,000
2017 Tax WorkFlow management $46,000 $46,000 $46,000

Total $272,000 $272,000 $272,000

General Office Capital Budgets Partially Agreed to by ORA

GSWC's Request and ORA's Position:

For some of GSWC's requested General Office capital projects, ORA

agreed to the need for the project, but did not agree with the cost

requested by GSWC. The costs of these projects, listed below, are

therefore disputed by Parties and will be determined by the Commission.

The below cost estimates do not include contingency.

Table 12.5 — Summary: Capital Projects with Undisputed Need but

Disputed Cost Estimate

DESCRIPTION GSwWC ORA Settlement

Corporate Support $1,447,300 $841,685 1/
Centralized Operation Support $92,100 $21,067 1/
Billing and Payment Processing $865,800 $5,700 1/
Total $2,405,200 $868,452 1/

1/ disputed items will be determined by the Commission.

Table 12.6 - Capital Projects with Undisputed Need but Disputed Cost

Estimate — Corporate Support

RISK MANAGEMENT
YEAR | DESCRIPTION GSWC ORA Settlement
2015 | General Office upgrades $73,500 $62,000 1/
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INFORMATION TECHNOLOGY

YEAR | DESCRIPTION GSWC ORA Settlement
2015 | Microsoft Annual Payment & True-Up $547,400 | $303,720 1/
2015 | Computrace Software $46,700 $20,700 1/
2015 | Upgrade iQ4bis (aka Halo BI) $10,000 $8,300 1/
2016 | Network Equipment $722,300 | $409,400 1/
2016 | AntiVirus Replacement or Upgrade $47,400 $37,565 1/

Total $1,373,800 | $779,685

Table 12.7 - Capital Projects with Undisputed Need but Disputed Cost

Estimate — Centralized Operations Support

ASSET MANAGEMENT
YEAR | DESCRIPTION GSWC ORA Settlement
2015 | Conference Room Chairs $17,100 $1,600 1/
CAPITAL PROGRAM MANAGEMENT
YEAR | DESCRIPTION GSWC ORA Settlement
Blankets: CPM 31W (Office Furniture
2015 | and Equip.) $7,700 $3,300 1/
CPM 38W: GIS - Basic (ArcView)
2015 | License (concurrent use) $4,500 $2,701 1/
CPM 38W: Replace 6 Office Chairs &
2017 | Equipment $7,800 $800 1/
Total $20,000 $6,801
ENGINEERING DESIGN
YEAR | DESCRIPTION GSWC ORA Settlement
Replace 17 Office Chairs &
2017 | Equipment $34,000 $2,200 1/
PLANNING
YEAR | DESCRIPTION GSWC ORA Settlement
GIS - Basic (ArcView) License
2015 | (concurrent use) $16,800 $9,048 1/
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PROPERTY ACCOUNTING

YEAR | DESCRIPTION GSWC ORA Settlement
Blankets: PA 37W (Office Furniture
2015 | and Equip.) $4,200 $1,418 1/

Table 12.8 - Capital Projects with Undisputed Need but Disputed Cost

Estimate — Billing & Payment Processing

INFORMATION TECHNOLOGY
YEAR DESCRIPTION GSWC ORA Settlement
Personal Computers and Peripherals
2015 | (GSWC/BVE) $288,600 $1,900 1/
Personal Computers and Peripherals
2016 | (GSWC/BVE) $288,600 $1,900 1/
Personal Computers and Peripherals
2017 | (GSWC/BVE) $288,600 $1,900 1/
Total $865,800 $5,700

1/ Disputed items.

General Office Capital Budgets Disputed by ORA

GSWC's Request and ORA's Position:For some of GSWC's requested

General Office capital projects, ORA disputed the project need. These

projects, and GSWC's requested costs, are listed below. Project need

and cost will be determined by the Commission. The below cost

estimates do not include contingency.

Tables 12.9 — Summary: Disputed Capital Projects

DESCRIPTION GSwcC ORA Settlement
Corporate Support $3,199,200 $0 1/
Centralized Operation

support $5,662,900 $0 1/
Billing and Payment

Processing $0 $0 1/
Total $8,862,100 $0 1/
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Tables 12.10 - Disputed Capital Projects — Corporate Support

RISK MANAGEMENT
YEAR | DESCRIPTION GSWC ORA Settlement
500 kW Generator Replacement
2015 | (Preliminary) (1) $ 66,000 $0 1/
2015 | Visitor Parking Lot Improvements $114,600 $0 1/
2016 | 500kW Generator Replacement (2) $475,000 $0 1/
Total $655,600 $0
INFORMATION TECHNOLOGY
YEAR | DESCRIPTION GsSwcC ORA | Settlement
2015 | Network Equipment $ 480,200 $0 1/
2015 | Additional Disk Storage $108,500 $0 1/
2015 | Data Center(s) Hardware Refresh $236,800 $0 1/
2016 | Additional Disk Storage $108,500 $0 1/
2016 | Data Center(s) Hardware Refresh $236,800 $0 1/
Microsoft Licensing Renewal &
2016 | Annual True Up'8 $528,000 $0 1/
2017 | Additional Disk Storage $108,500 $0 1/
2017 | Data Center(s) Hardware Refresh $236,800 $0 1/
Microsoft Annual Payment & True
2017 | Up'® $499,500 $0 1/
Total $ 2,543,600 $0

Tables 12.11 - Disputed Capital Projects — Centralized

Operations Support

ASSET MANAGEMENT

YEAR DESCRIPTION GSWC ORA Settlement
2016 | 70" Smartboard $15,600 $0 1/
Total $15,600 $0| $ -

18 ORA includes $258,661 in the GO expense budget for this item.
19 ORA includes $258,661 in the GO expense budget for this item.
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CAPITAL PROGRAM MANAGEMENT

YEAR | DESCRIPTION GSWC ORA Settlement
Blankets: CPM 31W (Office
2016 | Furniture and Equip.) $ 7,700 $0 1/
CPM 38W: GIS - Basic
(ArcView) License (concurrent
2017 | use) $ 9,000 $0 1/
Total $16,700 $0 -
ENGINEERING DESIGN
YEAR | DESCRIPTION GSWC ORA Stipulated
2015 | Layout Tables $10,000 $0 1/
Replace Pool Vehicle #748 for
2015 | Anaheim Office $ 39,000 $0 1/
2015 | New Anaheim Pool Vehicle $39,000 $0 1/
GIS - Basic (ArcView) License
2016 | (concurrent use) $20,000 $0 1/
Total $108,000 $0 -
PLANNING
YEAR | DESCRIPTION GSWC ORA Settlement
$0
2015 | GIS Project $1,784,800 1/
GIS Software - Annual License $0
2015 | Renewal $10,000 1/
Replace Computer Workstation
2015 | (CAD/GIS w/ extra memory) $4,200 $0 $0
2016 | GIS Project $1,311,600 $0 1/
GIS Software - Annual License
2016 | Renewal $10,000 $0 1/
Replace Computer Workstation
2016 | (CAD/GIS w/ extra memory) $4,200 $0 1/
2017 | GIS Project $2,383,600 $0 1/
GIS Software - Annual License
2017 | Renewal $10,000 $0 1/
Replace Computer Workstation
2017 | (CAD/GIS w/ extra memory) $4,200 $0 $0
Total $5,522,600 $0 -

1/ Disputed items.
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12.6

Luxury Vehicles Adjustments

GSWC's Request and ORA's Position:

ORA in its testimony recommended adjustments to recorded and

forecasted costs for luxury vehicles. GSWC in rebuttal agreed to make

adjustments but not at the level recommended by ORA. The Parties'

latest positions are summarized in the table below:

GsSwcC ORA

Plant Plant

Year | Vehicle Position Cost Adj. Adj.
Parties recommended cost per vehicle $34,600 | $32,545
2007 | 2007 Acura MDX SVP Finance & CFO | $43,693 | ($9,093) | ($11,148)
2008 | 2009 Audi VP Regulatory Affairs | $40,288 | ($5,688) | ($7,743)
2010 | 2010 Honda Pilot VP Asset Management | $46,213 | ($11,613) | ($13,668)
2011 | 2012 Audi Q5 SVP Reg. Utilities $58,403 | ($23,803) | ($25,858)
2011 | New Vehicle VP Customer Service | $44,547 Retired | ($12,002)
2012 | New Vehicle VP Env. Quality $42,590 | Salvaged | ($10,045)
2013 | 2013 Acura RDX VP Env. Quality $40,098 | ($5,498) | ($7,553)
2013 | 2013 Audi Q7 President/CEQ $60,368 | ($25,768) | ($27,823)
2014 | 2014 Grand Cherokee | VP Water Operations $48,366 | ($13,766) | ($15,821)

Resolution:

Parties agree on adjusting plant and rate base to reflect lower costs for

luxury vehicles. However, they differ on the cost estimate to apply to

these vehicles, as well as the number of luxury vehicles subject to this

adjustment. This is a disputed issue which requires the Commission to

resolve.

GO Construction Work in Progress (“CWIP”) Adjustment

GSWC's Request and ORA's Position:

In this proceeding, ORA disputed the dollar amount GSWC included in GO
CWIP for 2014 for the Data Center Refresh and Disaster Recovery

Refresh project, listed below. The cost is in dispute and will need to be

determined by the Commission.
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Tables 12.12 — GO CWIP Projects

DESCRIPTION GSWC ORA Settlement
Data Center Refresh and Disaster
Recovery Refresh $542,300 $261,742 1/

1/ Disputed item.

Annual Software License Renewals and Maintenance Agreements
GSWC's Request and ORA's Position:

GSWC requested numerous software license renewals and software

maintenance agreements as part of its GO capital budget.

ORA recommended that software license and software maintenance
agreements that are renewed on an annual basis be treated as an
operating expense. ORA recommended that Annual Software Licenses
requested for 2015 be capitalized and those requested for 2016 and

beyond be expensed.

GSWC in its rebuttal partially agrees with ORA's recommendation to
expense some of the requested software licenses. GSWC agrees with
ORA's recommendation to expense the Autodesk Software Maintenance
Agreement and Hydraulic Modeling Software starting in 2016, and agrees
with the amount stipulated by ORA. GSWC agrees with ORA's
recommendation to expense GIS software starting in 2016, but does not

agree with the amount recommended by ORA.

GSWC does not agree with ORA's recommendation that the Microsoft
Licensing Renewal and Annual True-up should be expensed starting in
2016, and does not agree with the amount recommended by ORA.
GSWC does not agree with the ORA recommended budget for

Computrace Software.

The following table presents items for which Parties are in agreement and
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items still in dispute, to be determined by the Commission.

ORA Settlement

GSwC
Software Year | Request $ Cap/Exp. $ Cap/Exp.
Microsoft Annual
Payment & True-
Up 2015 | $547,400 | $303,720 | Capital 1/ Capital
Microsoft Annual
Payment & True-
Up 2016 | $528,000 | $258,661 | Expense 1/ 1/
Microsoft Annual
Payment & True-
Up 2017 | $499,500 | $258,661 | Expense 1/ 1/
Computrace
Software 2015 $46,700 $20,700 | Capital 1/ Capital
JDE Initial License
Fee (1LF) 2015 $2,300 $2,300 | Capital $2,300 Capital
JDE Initial License
Fee (ILF) 2016 $23,500 $23,500 | Capital $23,500 Capital
AntiVirus
Replacement or
Upgrade 2016 $47,400 $37,565 | Capital 1/ Capital
Autodesk
Software
Maintenance
Agreement 2015 $26,000 $26,000 | Capital $26,000 Capital
Autodesk
Software
Maintenance
Agreement 2016 $26,000 $21,850 | Expense $21,850 | Expense
Autodesk
Software
Maintenance
Agreement 2017 $26,000 $21,850 | Expense $21,850 | Expense
Hydraulic
Modeling Software | 2015 $46,300 $46,300 | Capital $46,300 Capital
Hydraulic
Modeling Software | 2016 $46,300 $34,350 | Expense $34,350 | Expense
Hydraulic
Modeling Software | 2017 $34,500 $34,350 | Expense $34,350 | Expense
GIS Software 2015 $39,000 $13,167 | Capital 1/ Capital
GIS Software 2016 $37,700 $11,214 | Expense 1/ | Expense
GIS Software 2017 $19,000 $11,214 | Expense 1/ | Expense

1/ Disputed item.

Anaheim Office Facility Improvements for Customer Service Center

Relocation

GSWC's Request and ORA's Position:

In the 2014 capital budget, GSWC requests $1.42 million to relocate the
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Customer Service Center (“CSC”) from its San Dimas office to its Anaheim
Office.

ORA does not oppose the relocation of the CSC to the Anaheim office.
ORA recommends $757,430 for this project.

In its rebuttal, GSWC revised its estimated total cost from $1.42 million to
$925,000. The table below summarizes the Parties' positions and the

amounts in dispute, to be determined by the Commission.

GswcC GswcC ORA

Original Revised
Request Request

Anaheim Office Facility Improvements for CSC
relocation $1,422,252 | $925,000 | $757,430

Depreciation Accrual Rates
GSWC's Request and ORA's Position:

GSWC utilized a new depreciation study conducted by an outside

consultant Dane Watson. ORA made no specific findings on GSWC's
new depreciation study, and ORA does not oppose the use of GSWC's
proposed composite depreciation rates in calculating revenue
requirements for 2016, 2017, and 2018.

Resolution:

For this GRC, Parties agree to use the following composite depreciation

rates to calculate revenue requirements for 2016 - 2018:

Operating Area Composite Depreciation Rate
Corporate Support 7.83%
Centralized Operations 4.03%
Support (COPS)

Billing & Payment 7.83%
Processing (B&P)
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12.10 Depreciable Plant Calculation
GSWC's Request and ORA's Position:

GSWC requested to begin using a half-year convention for calculating

depreciation plant and expenses starting in 2016. ORA made no specific

findings on GSWC's proposed methodology change.
Resolution:
For this GRC, Parties agree to use of the half-year convention for

calculating depreciation plant and expenses.

13.0 General Office Allocation

13.1 Structure of the Allocation of Costs to American States Utility
Services (“ASUS”)
GSWC's Request and ORA's Position:

For purposes of allocating the General Office costs, GSWC separated the

GO into three separate categories or functional areas: (1) Corporate
Support; (2) Centralized Operations Support Department (“COPS”); and
(3) Billing and Payment Processing (“B&P”). ORA agreed with this

approach.

13.2 Allocation of Corporate Support Function
GSWC's Request and ORA's Position:
With regard to the allocation of the Corporate Support function, GSWC

recommended the following four categories be used in the four-factor
calculation: (1) gross plant; (2) operating expenses; (3) number of
customers; and (4) employee salaries and wages (payroll). GSWC's

proposal resulted in 14.37%2° of Corporate Support being allocated to

20 As noted by ORA, GSWC incorrectly included Corporate Support payroll in GSWC's
weighting. Correcting this error changes GSWC's request from 13.58% of Corporate Support
being allocated to ASUS to 14.37% of Corporate Support being allocated to ASUS.
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13.4

14.0

ASUS and 8.81% to Bear Valley Electric Service (BVES), and 76.82% to
GSWC water operations.

ORA recommended using three factors: (1) gross plant; (2) operating
expenses excluding Purchased Water expenses; and (3) employee
salaries and wages (payroll). ORA's recommendation resulted in 21.04%
of Corporate Support being allocated to ASUS and 9.94% to BVES, and
69.02% to GSWC water operations.

Resolution:

The Parties agree that the allocation factors for the Corporate Support
function should be 16.00% to GSWC's affiliate ASUS, 8.64% to BVES and
75.36% to GSWC Water Operations.

Allocation of Centralized Operations Support Department Function

GSWC proposed to allocate Centralized Operations Support to its
Customer Service Areas using an equivalent number of customers

methodology. ORA agreed with GSWC's methodology.

Allocation of Billing and Payment Processing Function

GSWC allocated the costs of B&P between GSWC and BVES using the
four-factor methodology. This resulted in 10.29% being allocated to BVES
and 89.71% to GSWC Water Operations.

ORA used the same four-factor methodology but removed purchased

water expenses from GSWC's operating expenses in its calculation. This
resulted in 12.59% being allocated to BVES.

Resolution:
The Parties agree to use GSWC's allocation factor of 10.29% to BVES.

General Office Revenues and Expenses: Corporate Support,

Centralized Operations Support and Billing& Payment Processing
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14.2

Expense Forecast
GSWC's Request and ORA's Position:
The Rate Case Plan (D. 07-05-062) requires that for general office (GO)

expenses, while allowing for different forecasting methodologies, a utility

must also present an inflation-adjusted, simple five-year average for all
A&G and O&M expenses, with certain exceptions. GSWC's GO
workpapers reflect the inflation-adjusted five-year averages of its historical
A&G and O&M expenses.

GSW(C's General Office is broken out into three separate functions, or
Business Segments: Corporate Support, Centralized Operations Support
(COPS), and Billing & Payment Processing?! .

Resolution:
The Parties agree that the escalation factors used in this GRC to develop
inflation-adjusted recorded expense amounts should be updated as

specified in Section 6.1.

Other Revenues
GSWC's Request and ORA's Position:

Other Revenues consist of revenues from billing for services provided by

other entities, rebates from Purchase Cards, and other miscellaneous

credits.

GSW(C's forecast for 2016 revenue for Corporate Support and Billing &
Payment Processing is the result of escalating the latest three-year (2011-

2013) average of recorded revenues.

21 B&P; also referred to as Billing & Cash Processing in ORA's Report on General Office
(Exhibit ORA-2).
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In accordance with D.10-10-019, Rule X, Section X.C.5, GSWC's forecast

for 2016 Centralized Operations Support Department revenue is based on

allocating the first $100,000 of revenues to GSWC ratepayers plus 10% of

revenues in excess of $100,000.

ORA did not contest the amounts projected by GSWC for Other Revenues
in the General Office. ORA did note that GSWC failed to properly report
revenues generated through Cellular Antenna Tower leases in GSWC's
Bay Point CSA.

Resolution:

The Parties agree to the following ($ in thousands):

Other Revenues GSWC ORA | Settlement
Corporate Support $23.2 $23.2 $23.2
COPS $118.4 $118.4 $118.4
B&P $5.5 $5.5 $5.5

Total GO $147 .1 $147.1 $147 1

ORA-Recommended Fines

ORA recommended GSWC be fined $40,000 for not following the Affiliate
Transaction Rules (“ATR”), specifically Section X - Non-Tariffed Products
and Services (“NTP&S”).

ORA's recommendations are based on its analysis of GSWC's compliance

with the ATRs adopted in D.10-10-019 and modified by D.11-10-034. In

its report, ORA recommended the following:

. GSWC should appropriately and fully disclose to the Commission
all NTP&S activities in its Annual Report of Affiliate Entities, as
stated in ATR X.E.

. GSWC should appropriately implement 30% gross revenue sharing
with ratepayers for cellular antenna site leases, as stated in ATR

X.C. ORA noted that in Bay Point none of the revenues for cellular
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antenna site leases were allocated to ratepayers, and in Region 3,
100% of the revenues for cellular antenna site leases were
allocated to ratepayers.

. GSWC should allocate costs incurred due to NTP&S projects, as
stated in ATR X.D.

. GSWC should record the independent ATR audit expenses “below-
the-line,” at shareholder expense, as specified in ATR VIII.E.

. In accordance with Commission Resolution W-4799,GSWC should
be issued a $10,000 citation for each instance of non-compliance,
for a total fine of $40,000.

Resolution

The Parties agree that 30% of gross revenues for cellular antenna site

leases should be shared with ratepayers in Bay Point and Region 3.

Other Revenues GSWC ORA | Settlement
Bay Point $0.0 $6.9 $6.9
Region 3 $8.2 $3.8 $3.8

Parties further agree that GSWC has corrected all deficiencies noted by
ORA, and therefore per Commission Resolution W-4799 GSWC should
not be fined.

Common Customer Account Expense
GSWC's Request and ORA's Position:
GSWC's Common Customer Account expense category includes three

separate accounts: common customer account, postage, and operation

labor.

GSWC's proposed Common Customer Account expense is based on an
inflation adjusted four-year (2010-2013) average, while ORA's estimate is
based on inflation-adjusted five-year (2009-2013) average with an

additional adjustment to recorded expenses to remove expired leases.
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14.5

Resolution:
The Parties agree to the following estimates of Common Customer

Account expense ($ in thousands):

Common Customer

Account GSWC ORA | Settlement
Corporate Support $0 $0 $0
COPS $0 $0 $0
B&P $409.4 $299.2 $354.3

Total GO $409.4 $299.2 $354.3
Postage

GSWC's Request and ORA's Position:

GSWC's request is based on the inflation-adjusted 2013 recorded amount.

ORA did not contest the amounts projected by GSWC for this account.

Resolution:

The Parties agree to postage expense for the GO as set forth below ($ in

thousands):

Postage GSWC ORA | Settlement
Corporate Support $0 $0 $0
COPS $0 $0 $0
B&P $1,264.6 | $1,264.6 $1,264.6

Total GO $1,264.6 | $1,264.6 $1,264.6

All Other Operating Expenses
GSWC's Request and ORA's Position:
GSWC's request is based on the inflation-adjusted two-year (2012-2013)

average.

ORA did not contest the amounts projected by GSWC for this account.
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Resolution:
The Parties agree to All Other Operating Expenses as set forth in the table

below ($ in thousands):

él(lp(Ztnhse;sOperatmg GSWC ORA | Settlement

Corporate Support $0.1 $0.1 $0.1

COPS $271.3 | $271.3 $271.3

B&P $302.8 | $302.8 $302.8

Total GO $574.2 | $574.2 $574.2
14.6 Office Supplies & Expenses

GSWC's Request and ORA's Position:
GSWC's request is based on the inflation-adjusted two-year (2012-2013)

average recorded amount.

ORA's estimate is based on escalating the same two-year average but
with adjustments to exclude the Operation Gobble and Truro Well

expenses from the recorded data.

Resolution:
The Parties agree to Office Supplies & Expenses for the GO as set forth
below ($ in thousands):

Office Supplies and
Expenses GSWC ORA | Settlement
Corporate Support $1,335.7| $1,335.7 $1,335.7
COPS $1,058.5 $890.6 $911.4
B&P $82.9 $82.9 $82.9
Total GO $2,477 $2,309 $2,330
14.7 Property Insurance Expense

GSWC's Request and ORA's Position:
In projecting Test Year 2016 Property Insurance expenses, GSWC began
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with the water operation specific property insurance costs for the policy
that is effective for 2014. After applying the 80.7% factor to arrive at the
expensed portion, GSWC, based on projections provided from its broker,
projected that the expensed costs would increase by 10% in 2015 and
10% in 2016. GSWC included its entire estimated Property Insurance

expenses in its COPS business segment.

ORA recommended lower Property Insurance expenses based on its
projection that the costs would increase by the CPI-U escalation factor in
2015 and 2016, and that ASUS should be allocated some property
insurance expenses for its use of the GO. GSWC agreed that a portion of

property insurance should be allocated to ASUS.

Resolution:
The Parties agree to the following amounts for Property Insurance

Expense for the 2016 Test Year ($ in thousands).

Property Insurance GSWC ORA | Settlement
Corporate Support $0 $0 $0
COPS $441.2 $378.4 $406.3
B&P $0 $0 $0

Total GO $441.2 $378.4 $406.3

Injuries & Damages Expense
GSWC's Request and ORA's Position:

The Injuries and Damages expenses are essentially broken down into

three groups of costs in GSWC's workpapers. The first group includes
costs for auto liability insurance, which GSWC allocated to water
operations through the COPS business segment. This is because the
auto liability insurance is billed separately for ASUS's operations, except
for the portion for shared executives' auto insurance. The second group is
charged to Corporate Support and includes costs for Directors and

Officers liability Insurance (regular and excess), fiduciary liability
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insurance, crime insurance, employment practice liability insurance, AON
broker administration fees, and Letters of Credit for auto. Costs included
in this second group are allocated entirely via the Corporate Support
allocations through the application of the four- factor methodology. The
third group of costs is direct charged to the various regions and operations
and includes the following costs: umbrella liability insurance, excess
liability insurance, general liability insurance, mold insurance, professional
liability, general liability loss reserve, excess workers compensation,
workers compensation (loss reserve), self-insured fees, York claims
management fee, and DM&A administration fees. GSWC allocated this
third group of costs using allocation percentages derived from ratios it

developed to allocate the 2013 budget for water operations.

In projecting the Test Year 2016 costs for the various insurance policies,
GSWC assumed the following annual escalation factors (provided by its

broker), by policy type:

Annual Escalation
Factor, for 2015 and
Policy Type 2016
Primary Casualty 10%
Auto 5%
Umbrella 10%
Excess Casualty 10%
Excess Workers' Comp 10%
Directors and Officers 10%
Employment Practices 10%
Crime 10%

ORA projected that the costs for these insurance policies would increase
by a lesser amount, based on the CPI-U escalation factor in 2015 and
2016 and that ASUS should be allocated a portion of auto insurance for its
use of shared executives' auto insurance. GSWC agreed that a portion of

auto insurance expenses should be allocated to ASUS.
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ORA also recommended that GSWC issue Request For Proposals (RFPs)

to prospective insurance brokers other than AON, its current broker.

Resolution:
The Parties agree to the following amounts for Injuries and Damages

Expense for the 2016 Test Year ($ in thousands).

Injuries and Damages GSWC ORA | Settlement
Corporate Support $1,066.6 $937.3 $1,042.6
COPS $494 .1 $430.5 $486.6
B&P $114.6 $97.8 $112.4

Total GO $1,675.3 $1,465.6 $1,641.5

Parties also agree that GSWC will issue a Request for Information (“RFI”)
to prospective insurance brokers including AON before its next GRC
application filing and submit the results with its next GRC application. The
RFI results submittal will include potential brokers' program information

and their fees.

Pension & Benefits
GSWC's Request and ORA's Position:

The pension and benefit costs for GSWC include the costs associated

with each of the following: employee training costs; annual incentive
bonuses; restricted stock units; discretionary bonuses; employee
relocation costs; other travel, meals and safety; other miscellaneous
employee benefits; 401(k) employer contribution; group health insurance
benefits including medical, dental and vision; pensions (defined benefit);
Supplemental Executive Retirement Plan (“SERP”); postretirement
medical benefit plan (“WEBA”); and the new defined contribution plan.

GSWC also requested (in Special Request #2) to establish a new Medical

Cost Balancing Account; that request is addressed in Section 18.2.
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ORA found some of the components of GSWC's requests for Pension &

Benefits to be reasonable, as shown in Table 14.1 below.

ORA found the performance measures used for GSWC's annual incentive
bonus program for management level positions to be reasonable, but

differ in the salary levels used to compute the costs.

ORA found the actuarial projections presented in GSWC's filing supporting
the costs for the VEBA, SERP and pension plans to be reasonable, which
were computed in accordance with SFAS 87 and SFAS 106. However,
ORA questioned the reasonableness of including VEBA and SERP
programs for the purpose of ratemaking and recommended their removal

from rates.

ORA's estimate for 401(k) was based on ORA's labor estimates which are
disputed in this proceeding and subject to the Commission's

determination.

GSWC and ORA agree on the methodology to estimate Group Health
Insurance (Medical, Vision and Dental), but differ in escalation factors
applied to estimate 2016, 2017 and 2018 cost.

ORA recommended the following adjustments:

e Medical, vision and dental insurance escalation factors should be
3.7%, 5.5%, 5.9%, 5.9%, and 5.3% in years 2014, 2015, 2016,
2017, and 2018, respectively.

e The projected annual VEBA and SERP expense should not be
funded by ratepayers.

e The annual incentive bonus for management level positions should
be based on recorded 2005 salary levels and then escalated to
Test Year 2016.
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e The Short-Term Incentive Plan (“STIP”) and Long-Term Incentive
Plan (“LTIP”) for executives should be based on recorded 2005
levels and then escalated to Test Year 2016.

e GSWC's shareholders should bear 85% of the costs of the STIP
and LTIP for executives.

Resolution:
The Parties agree to the following:

e The total group health care expense for Test Year 2016 should be
$6,231,501, which reflects a reduction of $250,000 in lieu of any
reduction to VEBA or SERP funding. For 2017 and 2018, GSWC
and ORA agree to escalate the annual health care expense by
5.9% for 2017 and 5.3% for 2018. Accordingly, total group health
care costs for 2017 and 2018 should be $6,600,000 and
$6,950,000, respectively.

e VEBA will be funded at GSWC's requested level.

e SERP will be funded at GSWC's requested level.

e 401(k) will be re-calculated using GSWC's methodology after the
Commission rules on the disputed labor issues.

e The salary levels used to compute the incentive bonus for
management level positions is a disputed item subject to the
Commission's determination.

e The Short Term Incentive Program and Long Term Incentive
Program for executives are disputed items subject to the

Commission's determination.

GSWC's Pension and Benefits costs (expensed portion) for the 2016 Test

Year are set forth in the table below ($ in thousands).

Table 14.1

Pension & Benefits
Components GSWC ORA | Settlement
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Employee Training Costs $275.3 $275.3 $275.3

Annual Incentive Bonus $1,326.5 $464.6 1/
Restricted Stock Units $1,319.0 $340.1 1/
Other Misc. Emp. Benefits $984.4 $984.4 $984.4
Employee Relocation $27.0 $27.0 $27.0
Other Travel, Meals and

Safety $201.7 $201.7 $201.7
401(k) Employer Contribution

3/ $1,380.7 $1,292.6 2/
Insurance Emp. Benefits $7,543.2 $6,343.2 $6,231.5
VEBA $221.2 $0.0 $221.2
SERP 1,204.4 $0.0 $1,204.4
Pension

4/ $3,759.9 $3,731.7 $3,759.9
Defined Contribution Plan

4/ $387.7 $383.6 $387.7
Total P& B $18,631.0 $14,044.2

1/ Disputed items subject to the Commission's determination.

2/ To be determined when the Commission rules on GSWC's Labor
expense.

3/ ORA's corrected estimate.

4/ Difference in ORA's position is due to ORA's adjustments to Salary
Levels which impacted the Labor expense ratio.

The allocated portion of Pension and Benefits expenses to the General

Office are set forth in the table below ($ in thousands).

Pension and Benefits GSWC ORA | Settlement
Corporate Support $5,469.6 | $3,193.4 5&6/
COPS $3,021.1 | $2,004.9 5&6/
B&P $1,020.6 $737.1 5&6/

Total GO $9,511.3 | $5,935.4

5/ Partially stipulated; STIP, LTIP and management salary levels are disputed
items subject to the Commission's determination.
6/ Includes ORA's corrected 401(k) estimate.

Business Meals
GSWC's Request and ORA's Position:
GSWC's request for Business Meals expense was based on an inflation-
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adjusted five-year (2009-2013) average.

ORA did not contest the amounts projected by GSWC for this account.

Resolution:

The Parties agree to the Business Meals expenses listed in the table

below ($ in thousands):

Business Meals GSWC ORA | Settlement
Corporate Support $29.5 $29.5 $29.5
COPS $50.7 $50.7 $50.7
B&P $8.9 $8.9 $8.9

Total GO $89.1 $89.1 $89.1

Requlatory Expenses
GSWC's Request and ORA's Position:

In this proceeding, GSWC is incorporating the Settlement Agreement?22
between GSWC and ORA in the Rehearing of Decision 10-11-035 (A.08-
07-010) regarding Regulatory Expense by implementing a one-time
transition mechanism to recover both its forecast for the 2017 GRC
regulatory expenses, and recover its regulatory expenses incurred through
2015 for the preparation of the 2014 GRC on a deferred basis. Beginning
in GSWC's next GRC, Regulatory Expense forecasts should include the
cost of processing only one GRC. GSWC included these Regulatory
Expenses in the COPS business segment, so they are entirely allocated to

GSWC's water operation customers.

As a result of the Commission adopting the Settlement in D.14-09-009,
ORA agreed with GSWC's methodology of implementing a one-time

transition mechanism during this GRC.

22 pdopted in D.14-09-009.

145



14.12

ORA recommended the removal of estimated expenses for a consultant to
perform a depreciation study for the next GRC filing, the removal of
expenses associated with 2014 Cost of Capital proceeding from 2014
GRC forecast, and the removal of all expenses associated printing and

mailing notices to BVE's customers.

Resolution:

The Parties agree to remove the cost associated with the Cost of Capital
proceeding from the 2014 GRC forecast and the cost of printing and
mailing the notices to BVES's customers from GSWC's forecast of
Regulatory Expenses. The resulting agreed-upon Test Year 2016

expenses are shown below ($ in thousands):

Regulatory Expenses GSWC ORA | Settlement
Corporate Support $0 $0 $0
COPS $1,267.7 | $1,190.2 $1,200.0
B&P $0 $0 $0

Total GO $1,267.7 | $1,190.2 $1,200.0

Outside Services

GSWC's Request and ORA's Position:

GSW(C's request for Outside Services is based on an inflation-adjusted
three-year (2011-2013) average with further adjustments. GSWC
excluded historical defense costs related to condemnation efforts in its
Claremont and Ojai CSAs. GSWC excluded 75% of recorded legal and

consulting costs incurred in the rehearing proceeding of D.10-11-035, as

agreed to in the rehearing proceeding. GSWC's adjustments also
included a request for an additional expense of $1.5 million per year
beginning in Test Year 2016 comprised of: $500,000 to supplement
externally contracted customer education and community relations
programs, and $1 million for other outside services that as GSWC stated it
will incur in its efforts to improve and secure its presence in the

communities it serves.
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ORA also used an inflation-adjusted three-year (2011-2013) average to
forecast test year expenses, but recommended several adjustments to the

Outside Service expenses/legal expenses incurred in 2012 and 2013.

ORA recommended that outside legal costs incurred by GSWC during
2012 and 2013 associated with lobbying and residual condemnation
defense be removed from the recorded data used for Test Year expense

forecasting purposes.

ORA also recommended removing consulting costs related to IRS repairs
regulation implementation fees and the Affiliate Transactions Rule (ATR)
compliance audit in 2013, as well as additional chamber of commerce-

type dues, prior to determining the escalated Test Year 2016 forecast.

Finally, ORA recommended denying $1 million per year (of GSWC's
requested additional expense of $1.5 million per year), that GSWC stated
it will incur in its efforts to improve and secure its presence in the

communities it serves.

Resolution:
Parties agree that GSWC will not use funds generated by rates in this
GRC cycle to fund any and all condemnation defense costs in Ojai and

Claremont, or any future condemnation defense costs.

To address ORA's concern regarding condemnation defense costs, the
Parties agreed to use the 2009-2011 recorded cost as the basis for
developing Test Year expense forecasts for Outside Services. Because
this Agreement shifts considerable dollars from the COPS to Corporate
Support, significantly more Outside Services expenses are allocated to
GSWC's unregulated affiliate ASUS (i.e., less to GSWC's ratepayers). As

shown in the tables below, the Agreement allocates $5.5 million to
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Corporate Support while both Parties' original forecasts allocated $3.8

million. As a result, ratepayer savings under the Agreement total

approximately $672,000 under GSWC's originally requested GO allocation

factors, or $792,000 considering the stipulated GO Allocation factors

(presented Section 12.0).

The Parties agree to the Outside Services expenses listed in the table

below ($ in thousands):

Table 14.2 — GO Outside Services

GSWC Original Filing

Outside Services Gross | Allocated to GSWC
Corporate Support $3,882.70 $3,010.26
COPS $3,205.00 $3,205.00
B&P $326.50 $292.90

Total GO $7,414.20 $6,508.16

Stipulated Outside Services (using Original Filing GO Allocation)

Outside Services Gross | Allocated to GSWC
Corporate Support $5,526.90 $4,285.01
COPS $1,117.10 $1,117.10
B&P $483.80 $434.02

Total GO $7,127.80 $5,836.12

Decrease from Original Filing: $672.04

Stipulated Outside Services (combined with Stipulated GO

Allocation)

Outside Services Gross | Allocated to GSWC
Corporate Support $5,526.90 $4,165.07
COPS $1,117.10 $1,117.10
B&P $483.80 $434.02
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Total GO | $7,127.80 $5,716.19
Decrease from Original Filing: $791.97

14.13 Miscellaneous Expenses
GSWC's Request and ORA's Position:

GSWC's request for Miscellaneous Expenses is based on the inflation-

adjusted three-year (2011-2013) average after excluding the lobbying
portion in the memberships fees in two water associations, the National
Association of Water Companies (“NAWC”) and the California Water
Association (“CWA”).

ORA recommended removing NAWC's membership fees entirely as well
as removing dues for chamber of commerce-type organizations. ORA
included an additional expense amount of $326,075 in this account for
certain software licenses' renewal expenses that ORA recommended

should be reclassified as annual expense instead of capital expenditure.

Resolution:

Parties agree to the Test Year 2016 Miscellaneous Expense budgets
shown in the table below ($ in thousands). Parties agree to expense
certain software licenses and to record those expenses in “Other

Maintenance Expense” line item, and not in this account.

Miscellaneous GSWC ORA | Settlement
Corporate Support $1,626.1 $1,877.9 $1,619.2
COPS 459.1 $353.1 $452.0
B&P $3.0 $3.0 $2.9
Total GO $2,088.2 | $2,234.0 $2,074.1
14.14 Maintenance of General Plant

GSWC's Request and ORA's Position:
GSWC's requested Maintenance of General Plant expense is based on

the inflation-adjusted 2013 recorded amount. For non-IT related
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maintenance expenses, GSWC used the escalation factors from ORA's
Non-Labor and Wage Escalation Memorandum; for IT-related

maintenance expenses, GSWC used a 3% annual escalation factor.

ORA recommends the use of the escalation factors from ORA's Non-
Labor and Wage Escalation Memorandum for this account, including IT-

related maintenance expenses.

As discussed in Miscellaneous Expense above, GSWC and ORA agree to
include the expense of certain software licenses' annual renewal
expenses in this Maintenance of General Plant expense account.
However, GSWC and ORA do not have an agreement on which software
licenses' renewal expenses should be reclassified (from capital
expenditure to expense). Final resolution of this litigated issue, in the GO

plant area, should be reflected in this expense account.

Resolution:
The Parties agree to the following Test Year 2016 Maintenance of General
Plant Expense budgets, other than software licenses expense ($ in

thousands).

Maintenance of General

Plant GSWC ORA | Settlement
Corporate Support $1,070.1| $1,057.3 $1,069.2
COPS $71.4 $68.7 $71.2
B&P $1,011.0 $998.2 $1,006.9
Software Licenses 1/
Total GO $2,152.5| $2,124.2 1/

1/ Final amounts should reflect the resolution of the litigated issue regarding what
software licenses' annual renewal expenses should be included in this account.

Rent Expense
GSWC's Request and ORA's Position:

GSWC's requested Rent Expense is based on the inflation-adjusted three-
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14.17

year (2011-2013) average of recorded rent and adjusted for the Customer

Service Center relocation to the Anaheim office.

ORA's recommended estimate was based on actual lease terms.

Resolution:

Parties agree to the Rent Expenses shown in the table below ($ in

thousands):

Rent GSWC ORA | Settlement
Corporate Support $29.5 $29.5 $29.5
COPS $375.7 $362.5 $362.5
B&P $0 $0 $0

Total GO $405.2 $392.0 $392.0

A&G Capitalized
GSWC's Request and ORA's Position:
GSWC's A&G Capitalized amounts are comprised of 19.1% of Office

Supplies & Expense, Outside Services Expense and Corporate Expenses.

ORA agreed with GSWC's methodology, but differed in the percentage.

Resolution:

Parties agree to the A&G Capitalized expenses shown below. These
values have been updated to reflect the settled capitalized ratio of 18.3%
and settled amounts for Office Supplies & Expense, Outside Services

Expense and Corporate Expenses ($ in thousands).

A&G Capitalized GSWC ORA Settlement
Corporate Support ($1,299.4) | ($1,292.2) ($1,552.2)
COPS ($814.4) | ($517.2) ($371.2)
B&P ($78.2)|  ($74.9) ($103.7)

Total GO ($2,192.0) | ($1,884.3) ($2,027.1)

General Office Labor
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GSWC's Request and ORA's Position:

GSWC's General Office forecast for total labor expense was based on its

2014 organizational structure of 249 positions and actual annual salaries.
Within the 2014 organizational structure, GSWC requested one Water
Quality Analyst position to be moved from the Southwest District (Region
2) to the General Office (water segment). GSWC also requested to

reclassify the following positions:

Position New Title Old Title
#

5 Employee Relations Assistant Legal Counsel
Specialist

93 Director of Human VP Human Capital
Capital Management Management

195 Capital Program Preventive Maintenance
Manager Manager

181 Engineer Technician | | Office Assistant Il

247 Director of Centralized | Administration Support
Procurement Manager

447 Water Quality Analyst | Water Quality Analyst
(GO) (Southwest)

598 Senior Network ERP Developer
Administrator

GSWC also requested elimination of five previously adopted positions —
an Executive Vice President, a Vice President of Customer Support
Services, a Community Education Manager, a Communications Specialist

and a Community & Customer Relations Coordinator.

After identifying the expensed portion of each position's base pay, GSWC
then added inflation, overtime and, merit (equity) increases, and then
adjusted for vacancies to derive the forecast for the Test Year. Instead of
removing vacant positions, GSWC applied an average vacancy factor to

its labor analysis.

ORA recommended that GSWC's labor expense be adjusted for the

following: (1) reduction of executive salaries to reflect the 2005 level
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adjusted for inflation; (2) reduction of manager salaries by 23.21%; (3)
removal of the proposed 1% merit adjustment; (4) reduction of 50% of the
salary of the Director of Procurement Services as a proxy for anticipated
cost savings resulting from the position; (5) allocate 12.5% of the salaries
and related benefits expense for certain Health and Safety General Office
support staff to GSWC's Bear Valley Electric Service (“BVES”) division. In
order to facilitate this recommendation, ORA shifted approximately
$538,000 of related-labor expense (in 2014 dollars) from the Centralized
Operations Support Cost Center to the Billing and Payment Processing

Cost Center.

Resolution:

The Parties have not resolved the disputed GO labor expense issues,
except for the items related to cost savings resulting from the new Director
of Procurement Services and the allocation of the Health and Safety
support staff. Parties agree to include the full salary of the Director of
Procurement Services in rates and to make an adjustment to reduce GO
rate base (water segment) by $74,646 that will carry across all years of
this rate case cycle (2016-2018). Parties also agree that the Health and
Safety support staff will direct charge their time in the future when they
perform work for BVES. For setting rates in this rate cycle GSWC agrees
to reduce the labor expense forecast for the Safety Support Analyst and
Safety Specialist by 2% and all other Health & Safety staff by 1%.

The table below reflects the Parties' original positions and positions after
settlement of the two items discussed above. GSWC's settlement position
shows a reduction of approximately $7,000 to reflect the percent
reductions for Health and Safety staff mentioned above. ORA's
settlement position shows the $538,000 shifted back to Centralized
Operations Support from Billing and Payment Processing, the percent
reductions for Health and Safety staff mentioned above, as well as the full

salary of the Director of Procurement Services. The remaining differences

153



14.18

between the Parties' settlement positions reflect the issues still being

litigated.

General Office — 2016 Labor Expenses

Settlement Position

GSWC

ORA

GSWC

ORA

Corporate
Support (A)

A&G Labor

$7,626,450

$6,714,830

$7,626,500

$6,751,950*

Billing and
Payment
Processing (U)

Operations
Labor

$582,570

$1,099,020

$582,570

$566,700

A&G Labor

$1,083,160

$989,230

$1,083,170

$984,980

Centralized
Operations
Support (W)

Operations
Labor

$1,367,970

$1,299,660

$1,367,970

$1,299,660

A&G Labor

$5,082.690

$3,908,840

$5,075,700

$4,451,090

Total General

Office

$15,742,840

$14,011,580

$15,735,910

$14,054,380

* ORA's settlement position includes labor expense of $69,710 (in 2014

dollars) for the Investor Relations Administrator that ORA inadvertently

excluded from its original position.

Depreciation Expense

GSWC's Request and ORA's Position:

The differences between GSWC's requested amounts for Depreciation

Expense and ORA's recommended amounts are due to the differences in

the Parties' estimated capital budgets for GO, which is a litigated issue.

GSWC and ORA agree that the final adopted Depreciation Expense for

GO should reflect the adopted capital budgets for GO.

Resolution:

Since the capital budget for GO is a disputed item, GSWC and ORA agree
that Depreciation Expense for GO should be calculated to reflect adopted
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capital budgets for GO.

Depreciation GSWC ORA | Settlement
Corporate Support $3,057.1 $2,914 1 1/
COPS $440.1 $301.3 1/
B&P R R 1/

Total GO $4,822.0| $4,4554 1/

1/ Final depreciation expense amounts should be calculated to reflect
adopted capital budgets for GO.

Local Taxes
GSWC's Request and ORA's Position:

GSWC calculated Local Taxes as a percentage of revenues and its

projected Local Tax expense is based on a five-year average rate

multiplied by the Other Revenues forecasted in this proceeding.
ORA did not contest GSWC's requested amounts.
Resolution:

The Parties agree to Local Taxes in the test year as set forth in the table

below ($ in thousands).

Local taxes GSWC ORA | Settlement
Corporate Support $0.5 $0.5 $0.5
COPS $2.3 $2.3 $2.3
B&P $0.1 $0.1 $0.1

Total GO $2.9 $2.9 $2.9

Property Taxes

GSWC's Request and ORA's Position:
GSWC calculated Property Taxes as a percentage of GO Beginning of

Year plant in service balance and its projected Property Tax expense is
based on an escalated five-year average rate multiplied by the GO plant in

service including the capital additions requested in this proceeding.
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ORA did not contest the methodology used by GSWC. GSWC and ORA

agreed that Property Taxes should be calculated to reflect the adopted

capital budgets for GO, which is a disputed issue.

Resolution:

The Parties agree that the Property Taxes in the test year should be

calculated using the agreed upon methodology and reflecting the adopted

capital budgets for GO.

Property Taxes in $000 GSWC ORA | Settlement
Corporate Support $118.3 $114.7 1/
COPS $29.1 $22.8 1/
B&P $50.1 $49.4 1/

Total GO $197 $187 1/

1/ Final Property Tax amounts should be calculated to reflect adopted
capital budgets for GO.

Payroll Taxes
GSWC's Request and ORA's Position:

The differences between GSWC's requested amounts for payroll tax

expense amounts and ORA's recommended amounts are due to the
adjustments made by ORA to GSWC's forecasted labor expense. GSWC
and ORA agreed that Payroll Taxes should be calculated to reflect the

adopted labor expenses, which is a disputed issue.

Resolution:
The Parties agree that Payroll Taxes in the test year should be calculated
using the agreed upon methodology and reflecting adopted labor

expenses, which is a disputed issue.
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15.1

15.2

Payroll Taxes GSWC ORA | Settlement
Corporate Support $636.6 $560.5 1/
COPS $538.4 $434.7 1/
B&P $139.0 $174.3 1/

Total GO $1,314. $1169.5 1/

1/ Final Payroll Tax amounts should be calculated to reflect adopted
capital budgets for GO.

Rate Design

Tiers in Arden Cordova and Clearlake
GSWC's Request and ORA Position:

GSWOC did not propose any changes to rate design in Arden Cordova and

Clearlake.

ORA recommended that in the next GRC application GSWC propose
either a 2- or 3-tier rate structure for the residential classes in Arden

Cordova and Clearlake.

Resolution:

GSWC agrees to consider a tiered rate structure for the residential class in
Arden Cordova and Clearlake. GSWC will report on this effort, and if
appropriate, will propose tiered rates in Arden Cordova and/or Clearlake in
the next GRC.

Tier Differentials for Non-Residential Tiers in Ojai
GSWC's Request and ORA Position:
GSWC did not propose any changes to rate design in Ojai.

ORA recommended that GSWC should adopt fixed tier differentials in its
non-residential class in Ojai in order to prevent insignificant/backwards tier

price changes.
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17.0

Resolution:
The Parties agree that GSWC will propose a fixed percentage price
differential for the tiers in the Ojai CSA's non-residential tariff in its next

general rate case.

Customer Service Reporting
GSWC's Request and ORA's Position:
ORA reviewed GSWC's Customer Service filing, GSWC's responses to

ORA data requests and data obtained from the Commission's Consumer
Affairs Branch. ORA calculated the 2013 and 2014 performance
measures as specified by the Commission's General Order 103-A,
Appendix A and found that GSWC is in compliance.

As a result of ORA's review, ORA recommends that GSWC be required to
continue the customer service improvement measures specified in the last
GRC settlement agreement, adopted by D.13-05-011. ORA also
recommends that GSWC be required to include in the semi-annual and
annual reports detailed analysis and justification of the number and dollar
amount of courtesy adjustments issued, by CSA. GSWC does not oppose

ORA's recommendation.

Rates Charged for Purchased Water, Pump Tax and Purchased

Power

Resolution:

There is no significant dispute on the methodologies used by Parties to
calculate purchased water, pump tax and purchased power expenses
(“supply expenses”). The Parties agree that the latest available rates for
purchased water, pump tax, and purchased power should be used to
calculate supply expenses in the final decision. The minor differences

between GSWC and ORA in Purchased Water expense estimates for Bay
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Point and in Flow Violation charges for Regions 2 and 3 are described

below.

Purchased Water — Bay Point
GSWC included its share of the costs for the Contra Costa Water District's

Randall-Bold Water Treatment Plant as a capital expenditure. ORA

contended that such cost should be treated as an expense and not
capitalized. Therefore, ORA recommended that Bay Point's Purchased
Water expense include an adjustment (addition) of $140,000 per year for
GSW(C's share of the costs and remove such costs from its capital

budgets. GSWC agrees with ORA's recommendation.

2016
CSA GSwWC ORA Settlement
Bay Point $1,918,500 $2,049,100 $1,780,272

Flow Violations

2016
Region GSWC ORA Settlement
Region 2 $252,099 $0 $126,049
Region 3 $17,155 $0 $7,500

For Region 2, GSWC used the last recorded (2013) Metropolitan Water
District (“MWD”) Flow Violation amounts to forecast for 2016. ORA
recommended $0 because GSWC indicated that its planned supervisory
control and data acquisition (“SCADA”) installation at the MWD
interconnections in the Southwest system would eliminate flow violations.
Recognizing that Flow Violation Charges can be reduced but may not be
completely avoided through operational changes and GSWC's increased
ability to monitor flow through the use of SCADA, Parties agreed to reduce
GSWC's request by 50%. For Region 3, GSWC's request was based on a
six-year (2008-2013) historical average. ORA recommended $0. Parties

agreed that GSWC has shown its ability to reduce and better manage
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18.1

Flow Violations through operational changes since 2009. The Parties
agreed to a reduction of 56% from GSWC's original request.

The Parties also agreed that ORA will withdraw its recommendation that
MWD Flow Violation charges be excluded from the Modified Cost
Balancing Account (“MCBA”) treatment.

Special Requests

Special Request #1: Balancing Accounts and Memorandum

Accounts

ITEM 1: COST OF SERVICE MEMORANDUM ACCOUNT (“COSMA”)
GSWC's Request and ORA's Position:

Pursuant to Commission Resolution L-411-A, the COSMA tracked, on a

CPUC-jurisdictional, revenue-requirement basis: (a) decreases in each
impacted utility's revenue requirement resulting from increases in its
deferred tax reserve; and (b) other direct changes in revenue requirement

resulting from taking advantage of the New Tax Law.

The balance in the COSMA, as of June 30, 2014, is ($382,719.31).

Resolution:

The Parties agree that a one-time only surcredit averaging $1.51 per
customer (see Appendix F) should be established to amortize the balance
of ($382,719). The Parties further agree and recommend that, in order to
avoid customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcredit are implemented, the
surcredit be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcredit with sufficient time to include the surcredit in

the tariffs in the final decision's Appendices. If appropriate, Parties can
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discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcredit in GSWC's Tier 1 advice letter
implementing the final decision.

The Parties agree that the account was closed effective December 31,
2012 to new entries. The account should close when the cumulative

balance is fully amortized.

ITEM 2: AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009

BALANCING ACCOUNT (“ARRABA”)

GSWC's Request and ORA's Position:

GSWC applied for and received $8.6 million dollars in funding under the
California Department of Public Health (“CDPH”), Safe Drinking Water
State Revolving Fund (“SDWSRF”), and American Recovery and

Reinvestment Act (“ARRA”) Funding program. 50% of the funding was
treated as a long-term, low-interest loan and the other 50% was covered
under the ARRA loan principal forgiveness criteria. GSWC sought this
funding for its Cordova System Water Meter Retrofit Project. This project
is in accordance with the mandate/provisions of California Assembly Bill
2572, which requires metering of the Cordova System by 2025. The
Commission granted GSWC authority to implement surcharges in the
Arden-Cordova customer service area to recover the costs associated
with the loan portion of the funding. The Commission authorized GSWC
to establish and maintain the ARRABA to track and credit revenues
collected through the ARRA surcharge and any interest earned thereon,
and to debit any payments of principal and interest on the loan and fiscal

agent or other loan-related fees or costs.

This account was authorized in Resolution W-4810.

The balance in the ARRABA, as of June 30, 2014, is $60,866.
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Resolution:

The Parties agree that the account's current amortizations should continue
and that the account should remain open. Additionally, GSWC will revise
its ARRABA Preliminary Statement to make it consistent with the actual

methodologies used by GSWC to maintain the account.

ITEM 3: BAY POINT MANDATORY CONSERVATION RATIONING
IMPLEMENTATION MEMORANDUM ACCOUNT (“BPMCRIMA”)
GSWC's Request and ORA's Position:

Advice Letter 1321-WA which became effective in May 2009 established
the BPMCRIMA. The BPMCRIMA tracked 1) additional revenues (in the

form of volumetric penalties from its customers for consumption over their

allocations) generated from Schedule 14.1; 2) incremental operating
expenses incurred after the date Schedule 14.1 was activated; 3) any
penalties paid to its water wholesalers; and 4) any additional revenues in
the form of penalties paid by customers for violating water use restrictions
in Bay Point. The amount in this memorandum account represents
incremental operating expenses incurred after the activation of Schedule
14.1, which was in effect from May 29, 2009 through May 1, 2010.

The balance in the BPMCRIMA, as of June 30, 2014, is $12,164.

Resolution:

The Parties agree that a surcharge of $0.017 per Ccf (see Appendix F)
should be established to amortize the balance of $12,164 for a 12-month
period. The Parties further agree and recommend that, in order to avoid
customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharge are implemented,
the surcharge be effective concurrent with or as part of the revised tariff

schedules adopted in this proceeding. To accomplish this, Parties agree
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to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter
implementing the final decision.

The account should close when the cumulative balance is fully amortized.

ITEM 4: TANGIBLE PROPERY REGULATIONS MEMORANDUM
ACCOUNTS: (a) INCOME TAX REPAIR REGULATIONS
IMPLMENTATION MEMORANDUM ACCOUNT (“ITRRI-MA”) and (b)
COLLATERAL CONSEQUENCES MEMORANDUM ACCOUNT
(‘“TPRCCMA")

GSWC's Request and ORA's Position:
As set forth in the settlement in the 2011 GRC adopted in D.13-05-011
(“Settlement”), the purpose of the ITRRI-MA is solely for costs of

implementing the “income tax repair regulations” and the purpose of the
TPRCCMA is to recover or refund costs, including taxes, that are
impacted as a consequence of adopting the tangible property regulations
(“TPR” or “repair regulations”). Other than the origin of the accounts being
related to preserving for customers the deferred-tax benefit of the repair
regulations, neither account has anything to do with deferred taxes, per
se, or tracking of deferred taxes. Implementation costs will continue to be
incurred by GSWC through late 2015 as GSWC will file its 2014 tax
returns later in 2015. Collateral-consequence costs will continue to be
incurred both (a) on originally filed tax returns for years through and
including the 2015 tax year, to be determined for filing as late as

October 15, 2016, and (b) potentially through 2018 (e.g., audit-defense

costs).
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The balance in the ITRRI-MA, as of June 30, 2014, is ($31,503.40).
The balance in the TPRCCMA, as of June 30, 2014, is $0.

Resolution of ITRRI-MA:
Parties agree that GSWC will credit the ITRRI-MA with the $900,000

collected in rates in accordance with the Settlement and refund any

remaining credit balance, net of implementation costs. No entries should
be recorded to this account after December 31, 2015, other than the
authorized monthly interest, pursuant to Standard Practice U-27. If an
over-collection exists, GSWC, within thirty (30) days of the Commission
adopting this Agreement, should file an Advice Letter to initiate any refund
to its customers. The balance as of June 30, 2014 is ($31,503.40), which
includes $450,000 collected in rates through June 30, 2014. This reflects
half of the $900,000 that will be collected in rates through December 31,
2015.

Resolution of TPRCCMA:

The Parties agree that the TPRCCMA should remain open through
December 31, 2018 on account of collateral-consequence costs, such as
audit-defense, that may be incurred through that date. The TPRCCMA
must continue to operate in accordance with the Settlement in all other

respects.

ITEM 5: OUTSIDE SERVICES MEMO ACCOUNT (“OSMA”)

GSWC's Request and ORA's Position:

D.04-08-053, issued on August 19, 2004 authorized the OSMA.
Subsequent Decisions: D.07-11-037 and D.10-11-035 authorized it to be
continued. The OSMA directed GSWC to record all costs incurred in

working with public agencies on water supply reliability and rate issues
with Water Replenishment District and WRD Technical Advisory
Committee, Central and West Basin Municipal Water Districts,

Metropolitan Water District, West Basin Water Association, and Central
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Basin Water Association.

The residual balance in the OSMA, as of June 30, 2014, is $165,483.

Resolution:

The Parties agree that a surcharge of $0.007 per Ccf (see Appendix F)
should be established to amortize the balance of $165,483 for a 12-month
period. The Parties further agree and recommend that, in order to avoid
customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharge are implemented,
the surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter

implementing the final decision.

Due to ongoing litigation regarding these issues, the account should be

continued through December 31, 2018.

The future status of the account should be reviewed in the next GRC.

ITEM 6: ORANGE COUNTY ANNEXATION MEMORANDUM ACCOUNT
(“OCAMA")

GSWC's Request and ORA's Position:

Advice Letter 1240-W, which became effective in April 2007, established

the OCAMA. The OCAMA tracks expenses related to protecting GSWC

water rights from the proposed annexations to the Orange County Water
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District.

The balance in the OCAMA, as of June 30, 2014, is $334,711, which
includes $54,278 residual balance from the previous amortization and
$280,433 recorded in the OCAMA subsequent to the last ORA review.

GSWOC continues to incur costs associated with retaining legal counsel
and other consultants to GSWC to evaluate whether the proposed
annexations would adversely impact GSWC or its ratepayers and to
protect GSWC from the legal, physical, and financial impacts the proposed

annexations are predicted to cause.

Resolution:

The Parties agree that a surcharge of $0.016 per Ccf (see Appendix F)
should be established to amortize the balance of $334,711 for a 12-month
period. The Parties further agree and recommend that, in order to avoid
customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharge are implemented,
the surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter

implementing the final decision.

The account should continue through December 31, 2018.

The future status of the account should be reviewed in the next GRC.
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ITEM 7: CONSERVATION ORDER INSTITUTING INVESTIGATION
MEMORANDUM ACCOUNT (“COIIMA”)

GSWC's Request and ORA's Position:

D.08-02-036 and D.10-04-001 authorized the COIIMA. The purpose of

the COIIMA was to track unanticipated legal and regulatory-related

expenses associated with GSWC's participation in the Water Conservation
Oll.

The residual balance in the COIIMA, as of June 30, 2014, was ($54,874).
Additionally, GSWC requested to recover an additional $616,433 for
Region 1; through discovery, it was determined that the correct additional

amount for Region 1 was $115,251.

ORA recommends GSWC not recover the additional amount.

Resolution:
Parties agree that the balance in this account should be zero and the

account should be closed.

ITEM 8: SANTA MARIA STIPULATION MEMO ACCOUNT (“SMSMA”)
GSWC's Request and ORA's Position:
D.07-05-041 authorized the SMSMA. The purpose of the SMSMA was to

track the expenses of the Nipomo Mesa Management Area Technical

Group and the Twitchell Management Authority. In its testimony, GSWC
forecasted SMSMA legal costs in the O&M for 2016 and beyond.

The residual balance in the SMSMA, as of June 30, 2014, is $892,827.

Resolution:
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The Parties agree that the SMSMA current temporary surcharge of $0.095
per Ccf should continue. The SMSMA will be closed when the cumulative
balance is fully amortized. Any residual balances from the existing

amortization will be addressed in an Advice Letter.

ITEM 9: LOS OSOS INTERLOCUTORY STIPULATED JUDGMENT
MEMORANDUM ACCOUNT (“LOISJMA”)

GSWC's Request and ORA's Position:

The LOISJMA tracks GSWC's share of expenses for additional studies

that may be necessary to characterize the Los Osos Valley Groundwater

Basin sufficiently to support development of the Basin Management Plan.

The balance in the LOISJMA, as of June 30, 2014, is $204,481.

Resolution:

The Parties agree that a surcharge of $0.660 per Ccf (see Appendix F)
should be established to amortize the balance of $204,481 for a 12-month
period. The Parties further agree and recommend that, in order to avoid
customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharge is implemented, the
surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter
implementing the final decision.

Due to ongoing litigation regarding these issues, the account should be

continued through December 31, 2018.
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The future status of the account should be reviewed in the next GRC.

ITEM 10: SANTA MARIA STEELHEAD RECOVERY PLAN
MEMORANDUM ACCOUNT (“SMSRPMA”)

GSWC's Request and ORA's Position:

The SMSRPMA was authorized in D.10-12-059. The purpose of the
SMSRPMA is to track legal expenses related to the Steelhead Recovery

Plan, pursuant to the Stipulation Agreement adopted in D.10-12-059.

The balance in the SMSRPMA, as of June 30, 2014, is $49,140.

Resolution:

The Parties agree that a surcharge of $0.018 per Ccf (see Appendix F)
should be established to amortize the balance of $49,140 for a 12-month
period. The Parties further agree and recommend that, in order to avoid
customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharge are implemented,
the surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter

implementing the final decision.
However, the memorandum account will continue to track ongoing

litigation regarding these issues, the account should be continued through
December 31, 2018.
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The future status of the account should be reviewed in the next GRC.

ITEM 11: LOS OSOS GROUNDWATER ADJUDICATION
MEMORANDUM ACCOUNT (“LOAMA™)
GSWC's Request and ORA's Position:

LOAMA tracks legal expenses related to the adjudication of the Los Osos

Groundwater, pursuant to the Stipulation Agreement in D.10-12-059.
GSWC requested the balance in this account be amortized and the

account remain open.

The residual balance in the LOAMA, as of June 30, 2014, is $275,917.

Resolution:

The Parties agree that a surcharge of $0.891 per Ccf (see Appendix F)
should be established to amortize the balance of $275,917 for a 12-month
period. The Parties further agree and recommend that, in order to avoid
customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharge are implemented,
the surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter

implementing the final decision.

The account should be continued through December 31, 2018.
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The future status of the account should be reviewed in the next GRC.

ITEM 12: GENERAL OFFICE MAINTENANCE MEMORANDUM
ACCOUNT (“GOMMA")

GSWC's Request and ORA's Position:

Advice Letter 1435-W on May 6, 2011 established the GOMMA. The

purpose of the GOMMA is to track costs related to remediation efforts to

renovate and repair damage caused by water and moisture to GSWC's

General Office in San Dimas, California.

The Commission authorized the continuation of this account in D.13-05-
011 to track costs to pursue insurance proceeds that may offset costs

tracked in the account.

The balance in the GOMMA, as of June 30, 2014, is $25,352.

Resolution:

The Parties agree that a one-time only surcharge of $0.100 per customer
(see Appendix F) should be established to amortize the balance of
$25,352. The Parties further agree and recommend that, in order to avoid
customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharge are implemented,
the surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter

implementing the final decision.
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The GOMMA will have no additional entries, other than the authorized
monthly interest, pursuant to Standard Practice U-27. The account should

close when the cumulative balance is fully amortized.

ITEM 13: BARSTOW WATER ALERT MEMORANDUM ACCOUNT
(“BWAMA”)

GSWC's Request and ORA's Position:

Advice Letter No. 1426-W on January 11, 2011 authorized the BWAMA.

The purpose of the BWAMA is to track unanticipated incremental

administrative expenses related to the Do Not Drink Water Alert that
GSWC issued in its Barstow Customer Service Area on November 19,
2010.

The balance in the BWAMA, as of June 30, 2014, is $66,939.

Resolution:

Parties agree that a surcharge of $0.003 per Ccf (see Appendix F) should
be established to amortize the balance of $66,939 for a 12-month period.
Parties further agree and recommend that, in order to avoid customer
confusion as to what rates have been approved in this proceeding (or
GRC Application) and to avoid multiple prorations on customers' water
bills as the new rates and surcharge are implemented, the surcharge be
effective concurrent with or as part of the revised tariff schedules adopted
in this proceeding. To accomplish this, Parties agree to work together to
provide applicable Special Condition section of the Tariffs outlining the
surcharge with sufficient time to include the surcharge in the tariffs in the
final decision's Appendices. If appropriate, Parties can discuss this at the
Technical Conference with DWA. Parties also recommend that the final
decision contain an Ordering Paragraph authorizing GSWC to include the

surcharge in GSWC's Tier 1 advice letter implementing the final decision.
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The account should be continued through December 31, 2018.

The future status of the account should be reviewed in the next GRC.

ITEM 14: WELL STUDY BALANCING ACCOUNT (“WSBA”)

GSWC's Request and ORA's Position:

D.10-11-035 on November 19, 2010 authorized the WSBA. The purpose
of the WSBA was to track and recover $375,000 for the costs of hiring a

consultant to conduct a comprehensive well-replacement study. D.10-11-

035 states in part:

As provided for in the Stipulation, Golden State Water Company is
authorized to file a Tier 2 advice letter to establish a balancing
account to recover $375,000 for the cost of hiring a consultant to
conduct a comprehensive well replacement study. The study will be
expensed in the year the study is conducted and recovery will be
based on actual prudently incurred costs at the time of the next

general office rate case.

The balance in the WSBA, as of June 30, 2014, is $375,586.

ORA agrees with GSWC that the account's June 30, 2014 balance limited
to the cap of $375,000, be amortized.

Resolution:

The Parties agree that a metered customer surcharge of $0.007 per Ccf
and a flat rate customer surcharge of $0.14 per customer, per month (see
Appendix F) should be established to amortize the balance of $375,000
for a 12-month period. The Parties further agree and recommend that, in
order to avoid customer confusion as to what rates have been approved in
this proceeding (or GRC Application) and to avoid multiple prorations on

customers' water bills as the new rates and surcharges are implemented,
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the surcharges be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharges with sufficient time to include the
surcharges in the tariffs in the final decision's Appendices. If appropriate,
Parties can discuss this at the Technical Conference with DWA. Parties
also recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharges in GSWC's Tier 1 advice

letter implementing the final decision.

The account should close when the cumulative balance is fully amortized.

ITEM 15: PENSION AND BENEFITS BALANCING ACCOUNT (“PBBA”)
GSWC's Request and ORA's Position:

D.10-11-035 authorized the PBBA. In its order, the Commission allowed
the establishment of the PBBA, stating that “[t{jhe amount to be tracked in

the balancing account shall be the difference between the expenses
authorized in rates and the actual costs calculated in accordance with
SFAS No. 87.” Thus, the purpose of the PBBA is to track the difference
between authorized pension costs included in rates (based on ERISA
minimum funding levels) and actual pension costs based on Accounting
Standard Codification 715-10 ("ASC 715-10"), Compensation - Retirement
Benefits (formerly known as FAS 87).

ORA reviewed the work papers, general ledger and discovery responses

pertaining to this account through June 30, 2014 and found no exceptions.
The residual balance in the PBBA, as of June 30, 2014, is $3,578,177.
Resolution:

The Parties agree that a metered customer surcharge of $0.065 per Ccf

and a flat rate customer surcharge of $1.37 per customer, per month (see

174



Appendix F) should be established to amortize the balance of $3,578,177
for a 12-month period. The Parties further agree and recommend that, in
order to avoid customer confusion as to what rates have been approved in
this proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharges are implemented,
the surcharges be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharges with sufficient time to include the
surcharges in the tariffs in the final decision's Appendices. If appropriate,
Parties can discuss this at the Technical Conference with DWA. Parties
also recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharges in GSWC's Tier 1 advice

letter implementing the final decision.

The account should remain open.

ITEM 16: OMEGA CHEMICAL CORPORATION SUPERFUND SITE
MEMORANDUM ACCOUNT (“OCCSSMA”)

GSWC's Request and ORA's Position:

The OCCSSMA was authorized via Advice Letter 1413-W on September
29, 2010. The purpose of the OCCSSMA is to track incremental

administrative costs GSWC incurs in connection with the investigation of

the Environmental Protection Agency ("EPA") into the groundwater
contamination which began at the Omega Chemical Corporation in
Whittier, California.

The balance in the OCCSSMA, as of June 30, 2014, is $72,031.
Resolution:

Parties agree that a surcharge of $0.003 per Ccf (See Appendix F) should

be established to amortize the balance of $72,031 for a 12-month period.
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Parties further agree and recommend that, in order to avoid customer
confusion as to what rates have been approved in this proceeding (or
GRC Application) and to avoid multiple prorations on customers' water
bills as the new rates and surcharge are implemented, the surcharge be
effective concurrent with or as part of the revised tariff schedules adopted
in this proceeding. To accomplish this, Parties agree to work together to
provide applicable Special Condition section of the Tariffs outlining the
surcharge with sufficient time to include the surcharge in the tariffs in the
final decision's Appendices. If appropriate, Parties can discuss this at the
Technical Conference with DWA. Parties also recommend that the final
decision contain an Ordering Paragraph authorizing GSWC to include the

surcharge in GSWC's Tier 1 advice letter implementing the final decision.

The account should be continued through December 31, 2018.

The future status of the account should be reviewed in the next GRC.

ITEM 17: ORACLE TECHNICAL SUPPORT COSTS MEMORANDUM
ACCOUNT (“OTSCMA”")

GSWC's Request and ORA's Position:

The OTSCMA was authorized via Advice Letter 1412-WA on September
24, 2010. The purpose of the OTSCMA was to: 1) track the Oracle
Technical support costs associated with the maintenance of GSWC's new
Customer Care and Billing (“CC&B”) system for the years 2011 and 2012;
and, 2) track the reduction in Operation and Maintenance expenses and

the technical support costs for GSWC's current Customer Information

System.
As the new CC&B system was placed into service with a go-live date of

November 1, 2011, Oracle Technical Support costs incurred after that
date were included in the OTSCMA.
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The balance in the OTSCMA, as of June 30, 2014, is $236,171.

Resolution:

The Parties agree that the OTSCMA current temporary surcharge of
$0.004 per Ccf should continue. The OTSCMA will be closed when the
cumulative balance is fully amortized. Any residual balances from the

existing amortization will be addressed in an Advice Letter.

ITEM 18: WATER CONSERVATION MEMORANDUM ACCOUNT
(“WCMA”)

GSWC's Request and ORA's Position:

The WCMA was authorized via Advice Letter 1284-W and became
effective on August 18, 2008. The WCMA tracks the extraordinary

expenses and revenue shortfall associated with the conservation

measures in conjunction with the Governor's declared drought in

California.

The residual balance in the WCMA, as of June 30, 2014, is $674,595.

ORA agrees with GSWC that the account's June 30, 2014 balance should
be amortized and that no further interest has been or will be added to this
account. Any residual balance will be addressed via the advice letter

process or the next GRC.

Resolution:

The Parties agree that a metered customer surcharge of $0.012 per Ccf
and a flat rate customer surcharge of $0.26 per customer, per month (see
Appendix F) should be established to amortize the balance of $674,595
for a 12-month period. The Parties further agree and recommend that, in
order to avoid customer confusion as to what rates have been approved in
this proceeding (or GRC Application) and to avoid multiple prorations on

customers' water bills as the new rates and surcharges are implemented,
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that the surcharges be effective concurrent with or as part of the revised
tariff schedules adopted in this proceeding. To accomplish this, Parties
agree to work together to provide applicable Special Condition section of
the Tariffs outlining the surcharges with sufficient time to include the
surcharges in the tariffs in the final decision's Appendices. If appropriate,
Parties can discuss this at the Technical Conference with DWA. Parties
also recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharges in GSWC's Tier 1 advice

letter implementing the final decision.

No further costs, including interest, are to be added. Parties agree that

this account should be closed when it is fully amortized.

ITEM 19: BAY POINT WATER QUALITY MEMORANDUM ACCOUNT
(“BPWQMA")

GSWC's Request and ORA's Position:

The purpose of BPWQMA was to record the difference between the

additional purchased treated water costs and the adopted purchased raw
water costs from the Contra Costa Water District. The purchased treated
water was temporarily replacing the purchased raw water due to

contamination.

The residual balance in the BPWQMA, as of June 30, 2014, is $9,545.

ORA reviewed the workpapers and discovery responses submitted by
GSWOC pertaining to this account and did not note any material

discrepancy.

Resolution:
The Parties agree that a surcharge of $0.013 per Ccf (see Appendix F)
should be established to amortize the balance of $9,545 for a 12-month

period. The Parties further agree and recommend that, in order to avoid
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customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharge are implemented,
the surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter
implementing the final decision.

The BPWQMA will have no additional entries, other than the authorized

monthly interest, pursuant to Standard Practice U-27.

ITEM 20, CALIFORNIA ALTERNATIVE RATES FOR WATER
BALANCING ACCOUNTS (“CARWBAS”)
GSWC's Request and ORA's Position:

These balancing accounts track the differences between CARW

discounts, program costs, and the CARW surcharge-generated revenue.
The CARW balancing account and surcharge for Region 3 were approved
in D.02-01-034. The CARWBA was subsequently allowed in Region 1 in
D. 08-01-043 and in D.10-12-059 and D.10-11-035 for Regions 2 and 3.
These amounts are recorded in separate subaccounts for the Region 1,

Region 2, and Region 3 service areas.

The cumulative balance in the CARWBAs, as of June 30, 2014, is
$9,481,392.

GSWC ORA

Description Balance Balance Difference
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6/30/14 6/30/14
CARWBA R1 $4,358,010| $4,358,010 $0
CARWBA R2 $5,105,855| $5,105,855 $0
CARWBA R3 $17,527 $17,527 $0
TOTAL: $9,481,392| $9,481,392 $0

ORA did not note any discrepancies in the review of the CARWBA

accounts.

Resolution:

These accounts are currently being amortized. The surcharges will be
recalibrated based on the stipulated sales volume (see Section 4.0) and
forecasted CARW costs (see Section 19.2) plus the forecasted residual in
the CARWBA. The Parties further agree and recommend that, in order to
avoid customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharge are implemented,
the surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter
implementing the final decision. These accounts should continue and be

reviewed in the next GRC.

ITEM 21: SANTA MARIA WATER RIGHTS BALANCING ACCOUNT
(‘SMWRBA")
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GSWC's Request and ORA's Position:
D.07-05-041 authorized the SMWRBA. The SMWRBA tracks the revenue

generated from the temporary surcharge to amortize $2,754,211 in legal

expenses incurred as of December 31, 2005 to protect GSWC water rights
in the Santa Maria Groundwater Basin due to the adjudication by the
Superior Court, pursuant to D. 07-05-041 over a ten-year period or when
the SMWRBA is fully recovered, whichever is sooner. The surcharge is

recalculated annually on November 1.

GSWC reported a residual balance of $1,184,011 in this account as of
June 30, 2014.

ORA found no exceptions while reviewing this account for accuracy.

Resolution:

The Parties agree the account should be continued.

ITEM 22: SANTA MARIA WATER RIGHTS MEMORANDUM ACCOUNT
(“SMWRMA”)

GSWC's Request and ORA's Position:

D.07-05-041 authorized The SMWRMA. The SMWRMA tracks the

litigation costs, incurred after December 31, 2005 associated with GSWC's

efforts to protect its water rights in the Santa Maria Groundwater Basin
due to the adjudication by the superior court. The recovery will be over a
ten-year period (commencing from the effective date of advice letter 1244-

WA). The surcharge is recalculated annually.

GSWC reported a residual balance of $1,770,219 in this account as of
June 30, 2014.

ORA reviewed the work papers, sample of invoices and discovery

responses pertaining to this account and did not note any discrepancies.
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Resolution:

The Parties agree the account should be continued.

ITEM 23: RANDALL-BOLD BALANCING ACCOUNT (“RBBA”)

GSWC's Request and ORA's Position:

Advice Letter 1450-W (via Resolution W-4877-W) established the RBBA
to track the amortization of the $4,889,102 payment for use of the Randall-
Bold Water Treatment Plant. Advice Letter 1458-W authorized the
amortization of the $4,889,102 over a six-year period, which is to be
tracked in the RBBA.

GSWC reported a residual balance of $3,435,434 in this account as of
June 30, 2014.

ORA reviewed the workpapers pertaining to this account and noted no
additional costs were recorded in the account and the current amortization

appears to be accurate.

Resolution:

The Parties agree that this account should continue with its current
amortization of $1.039 per Ccf. There should be no further charges added
to this account other than the authorized monthly interest, pursuant to
Standard Practice U-27. Any residual balance will be addressed in an

Advice Letter. The account should close once fully amortized.

ITEM 24: CONSERVATION EXPENSES ONE-WAY BALANCING
ACCOUNT (“CEOWBA”)

GSWC's Request and ORA's Position:

The CEOWBA was authorized in D.10-12-059 to record the differences

between total actual conservation expenses and total authorized

conservation expenses in each customer service area. Within a rate case
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cycle, funds not used in one year may be used in subsequent years.

GSWC reported a balance of $121,783 in this account as of June 30,
2014.

ORA reviewed the workpapers, sample of invoices and discovery

responses pertaining to this account and did not report any discrepancies.

Resolution:

The Parties agree that these balancing accounts should continue through
December 31, 2015, after which GSWC will file a Tier 3 advice letter to
refund any unspent monies from its Conservation Program budgets.
These accounts will close when 1) fully amortized, or 2) it is determined

that there is no refund to be distributed.

ITEM 25: CITY OF TORRANCE BALANCING ACCOUNT (“COTBA”)
GSWC's Request and ORA's Position:

As part of a supplemental Stipulation between GSWC and ORA in A.08-
07-010, it was agreed that if GSWC's ASUS-City contract (the contract
with the City of Torrance) expired prior to December 31, 2012, GSWC

would establish a balancing account to track the costs being allocated to

ASUS-City as a result of the Commission's Decision in that case. D.10-
11-035 approved this Stipulation provision. The contract with the City of
Torrance was, in fact, dissolved during 2011 thereby triggering the
provisions of the COTBA that were agreed to in the prior GRC.

GSWC reported a residual balance of $88,220 as of June 30, 2014.

ORA reviewed the workpapers pertaining to this account through June 30,

2014 and did not note any unusual or unexpected account entries.

Resolution:
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The Parties agree that a surcharge of $0.004 per Ccf (see Appendix F)
should be established to amortize the balance of $88,220 for a 12-month
period. The Parties further agree and recommend that, in order to avoid
customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharge are implemented,
the surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter

implementing the final decision.

Further, no additional amounts should be added to the June 30, 2014
balance of $88,220, other than the authorized monthly interest, pursuant
to Standard Practice U-27. The account should close once fully

amortized. Any residual balances will be addressed in an Advice Letter.

ITEM 26: AEROJET WATER LITIGATION MEMORANDUM ACCOUNT
(“AEROJET")

GSWC's Request and ORA's Position:

The AEROJET account was authorized on July 21, 2005 in D.05-07-045.

The purpose of the account is to record costs incurred by GSWC

associated with water contamination in the Arden-Cordova CSA. GSWC

was permitted to recover the balance over a 20-year period. D.05-07-045
directs recalculation of the surcharge in each subsequent GRC. In D.13-

05-011 (GSWC's last GRC), the surcharge was recalculated and the

account was continued.
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The residual balance in the AEROJET account, as of June 30, 2014, is
$14,302,164.

ORA's review in this proceeding consisted of the transactions in this
account through June 30, 2014.

Resolution:

The Parties agree that the AEROJET surcharge should be recalculated
once the final adopted revenue requirements are determined to amortize
the June 30, 2014 balance of $14,302,164.

The Parties further agree and recommend that, in order to avoid customer
confusion as to what rates have been approved in this proceeding (or
GRC Application) and to avoid multiple prorations on customers' water
bills as the new rates and surcharge are implemented, the recalculated
surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter

implementing the final decision.

Additionally, GSWC will add the AEROJET account to its Preliminary

Statement.

For further discussion on the recalculation of the AEROJET surcharge,

see Section 18.4 below.

ITEM 27: CATASTROPHIC EVENT MEMORANDUM ACCOUNT (“CEMA-
BWA”
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GSWC's Request and ORA's Position:
The CEMA-BWA was authorized via Standard Practice for Processing

Rate Offsets and Establishing and Amortizing Memorandum Accounts (SP

U-27) and was most recently revised May 18, 2008.

GSWC activated the CEMA-BWA to track the incremental administrative
costs (including but not limited to labor, bottled water, and printing)
associated with the Governor-declared State of Emergency in the City of

Barstow.

The CEMA was deactivated on January 20, 2011 after the Barstow Water
Alert Memorandum Account was established.

GSWC reported a residual balance of $14,257, as of June 30, 2014.

ORA reviewed the workpapers, sample of invoices and discovery

responses pertaining to this account and did not note any exceptions.

Resolution:

The Parties agree that a surcharge of $0.001 per Ccf (see Appendix F)
should be established to amortize the balance of $14,257 for a 12-month
period. The Parties further agree and recommend that, in order to avoid
customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharge are implemented,
the surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also

recommend that the final decision contain an Ordering Paragraph
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authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter

implementing the final decision.

The account should close when it is fully amortized.

ITEM 28: CALIPATRIA PRISON MEMORANDUM ACCOUNT (“CPMA”)
GSWC's Request and ORA's Position:
GSWC stated Resolution W-4601, dated June 15, 2006, allowed GSWC

to establish the CPMA to facilitate review and potential recovery of

reduced revenues resulting from discounted water service to the California
Department of Correction and Rehabilitation in Calipatria authorized the
CPMA. The purpose of the CPMA is to track the revenue shortfall in

Region 3 associated with water service to the Calipatria Prison.

ORA reviewed the workpapers and calculations supporting GSWC's
residual balance of $3,480 in the CPMA as of June 30, 2014, and did not

note any exceptions.

Resolution:

The Parties agree that no additional amounts will be added to the updated
balance of $3,480 as of June 30, 2014, other than the authorized monthly
interest, pursuant to Standard Practice U-27. The account should close
once fully amortized. The Parties agree that a one-time only surcharge of
$0.036 per customer (see Appendix F) should be established to amortize
the balance of $3,480. The Parties further agree and recommend that, in
order to avoid customer confusion as to what rates have been approved in
this proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharge are implemented,
the surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the

Tariffs outlining the surcharge with sufficient time to include the surcharge
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in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter

implementing the final decision.

ITEM 29: REGION 3 INTERIM RATE MEMORANDUM ACCOUNT
(“‘R3IRMA”)

GSWC'S REQUEST AND ORA'S POSITION:

On March 25, 2008, the Commission approved GSWC's Advice Letter No.
1270-W, which initiated the recovery of the $2,576,152 revenue shortfall
from January 1, 2007 to November 21, 2007 in Region 3. The 24-month
temporary surcharge expired on February 14, 2010 with a residual
balance of $319,942.

On December 29, 2010, the Commission approved GSWC's Advice Letter
No. 1422-W, which initiated the recovery of the $12,319,496 revenue
shortfall from January 1, 2010 to December 1, 2010 in Region 3. The 24-
month temporary surcharge expired on December 31, 2012 with a residual
balance of $2,118,169.

ORA reviewed the workpapers and calculations supporting GSWC's total
residual balance of $2,438,111 in the R3IRMA as of June 30, 2014, and

did not note any exceptions.

Resolution:

The Parties agree that a surcharge of $0.117 per Ccf (see Appendix F)
should be established to amortize the balance of $2,438,111 for a 12-
month period. The Parties further agree and recommend that, in order to
avoid customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on

customers' water bills as the new rates and surcharge are implemented,
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the surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter

implementing the final decision.

Further, no additional amounts should be added to the June 30, 2014
balance of $2,438,111, other than the authorized monthly interest,
pursuant to Standard Practice U-27. The account should close once fully

amortized.

Additionally, GSWC will restore the R3IRMA to its Preliminary Statement

until the account is closed.

ITEM 30: REGION 2 INTERIM RATE MEMORANDUM ACCOUNT
(“R2IRMA”)

GSWC'S REQUEST AND ORA'S POSITION:

On March 25, 2008, the Commission approved GSWC's Advice Letter No.
1269-W, which initiated the recovery of the $4,587,995 revenue shortfall
from January 1, 2007 to November 21, 2007 in Region 2. The 24-month
temporary surcharge expired on February 14, 2010 with a residual
balance of $499,140.

On December 29, 2010, the Commission approved GSWC's Advice Letter
No. 1421-W, which initiated the recovery of the $7,177,277 revenue
shortfall from January 1, 2010 to December 1, 2010 in Region 2. The 24-
month temporary surcharge expired on December 31, 2012 with a residual
balance of $1,047,933.
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ORA reviewed the workpapers and calculations supporting GSWC's total
residual balance of $1,547,073 in the R2IRMA, as of June 30, 2014, and
did not note any exceptions.

Resolution:

The Parties agree that a surcharge of $0.068 per Ccf (see Appendix F)
should be established to amortize the balance of $1,547,073 for a 12-
month period. The Parties further agree and recommend that, in order to
avoid customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcharge are implemented,
the surcharge be effective concurrent with or as part of the revised tariff
schedules adopted in this proceeding. To accomplish this, Parties agree
to work together to provide applicable Special Condition section of the
Tariffs outlining the surcharge with sufficient time to include the surcharge
in the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcharge in GSWC's Tier 1 advice letter
implementing the final decision.

No additional amounts will be added to the June 30, 2014 balance of
$1,547,073, other than the authorized monthly interest, pursuant to

Standard Practice U-27. The account should close once fully amortized.

Additionally, GSWC will restore the R2IRMA to its Preliminary Statement
until the account is closed.

ITEM 31: RATE BASE SURCHARGE (“RATEBASE”)
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GSWC'S REQUEST AND ORA'S POSITION:

On September 10, 2008, the Commission approved GSWC's Advice
Letter 1292-W, which initiated the recovery of $540,555 from Region 3
customers, via a temporary surcharge, to reflect an adjustment of the
2005 capital additions adopted in D.06-01-025. The 12-month temporary
surcharge expired on August 9, 2009 with a residual balance of $99,817.

ORA reviewed the workpapers and calculations supporting GSWC's June

30, 2014 residual balance of $99,817 and did not note any exceptions.

Resolution:

The Parties agree that a metered customer surcharge for Region 3
customers of $0.005 per Ccf (see Appendix F) should be established to
amortize the balance of $99,817 for a 12-month period. The Parties
further agree and recommend that, in order to avoid customer confusion
as to what rates have been approved in this proceeding (or GRC
Application) and to avoid multiple prorations on customers' water bills as
the new rates and surcharges are implemented, the surcharges be
effective concurrent with or as part of the revised tariff schedules adopted
in this proceeding. To accomplish this, Parties agree to work together to
provide applicable Special Condition section of the Tariffs outlining the
surcharges with sufficient time to include the surcharges in the tariffs in
the final decision's Appendices. If appropriate, Parties can discuss this at
the Technical Conference with DWA. Parties also recommend that the
final decision contain an Ordering Paragraph authorizing GSWC to include
the surcharges in GSWC's Tier 1 advice letter implementing the final

decision.

Further, no additional amounts should be added to the June 30, 2014

balance of $99,817. The account should close once fully amortized.

Additionally, GSWC will add the RATEBASE surcharge to its Preliminary
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Statement until the account is closed.

ITEM 32: FOLSOM REFUND RESIDUAL (“FOLSOM”)

GSWC'S REQUEST AND ORA'S POSITION:

Advice Letter 1150-W authorized the FOLSOM refund of $5,178,619.71 to
Arden Cordova customers, pursuant to Ordering Paragraph 10 of D.04-03-
039 in Application 02-11-007, which states,

With respect to the Arden-Cordova CSA, SCWC shall file an advice
letter within 20 days of the issuance of this decision that calculates
70% of the total lease revenues that SCWC has accrued from the
Folsom lease from the inception of the lease through the effective
date of this decision, plus 7% interest. The advice letter should
also propose a method for crediting this total amount on ratepayer

bills in an equitable fashion.

On May 6, 2004, GSWC initiated a nine-year temporary surcredit to refund
$5,178,619.71 to its Arden Cordova customers. The temporary surcredit

expired on May 5, 2013.

ORA reviewed the workpapers and calculations supporting GSWC's June
30, 2014 residual balance of ($31,843).

Resolution:

The Parties agree that a one-time only surcredit averaging $2.04 per
customer (see Appendix F) should be established to amortize the balance
of ($31,843). The Parties further agree and recommend that, in order to
avoid customer confusion as to what rates have been approved in this
proceeding (or GRC Application) and to avoid multiple prorations on
customers' water bills as the new rates and surcredit are implemented, the
surcredit be effective concurrent with or as part of the revised tariff

schedules adopted in this proceeding. To accomplish this, Parties agree
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to work together to provide applicable Special Condition section of the
Tariffs outlining the surcredit with sufficient time to include the surcredit in
the tariffs in the final decision's Appendices. If appropriate, Parties can
discuss this at the Technical Conference with DWA. Parties also
recommend that the final decision contain an Ordering Paragraph
authorizing GSWC to include the surcredit in GSWC's Tier 1 advice letter

implementing the final decision.

No additional amounts will be added to the June 30, 2014 balance of

($31,843). The account should close once fully amortized.

Additionally, GSWC should add the FOLSOM surcredit to its Preliminary

Statement until the account is closed.

Lastly, GSWC will amend its 2012 Annual Report to the Commission to
correct the recorded sales in Arden—Cordova.

ORA's SPECIAL RECOMMENDATIONS

1. Require GSWC to use the same account names for reporting

account balances that are found on GSWC's preliminary
statements - to reduce the opportunity for errors and provides for

more efficient and accurate review.

Resolution:

The Parties agree on this recommendation

2. Require GSWC to revise its preliminary statements to include all
Balancing Accounts and Memorandum Accounts — to ensure full
transparency and disclosure to the Commission, customers and the

public.

Resolution:
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The Parties agree on this recommendation.

. Require GSWC to develop internal procedures — to maintain and

report accurate lists of accounts and balances of those accounts. (See
discussion under TPRCCMA & WCMA.) GSWC should report these

procedures to the Commission in the next GRC.

Resolution:

The Parties agree that GSWC should establish more formal internal

procedures to ensure that GSWC's balancing and memorandum

accounts (BAMAs) are more consistently maintained. The written

internal procedures/ guidelines will include:

a.

Detailed description of the step-by-step process of recording
transactions in the BAMAs;

Detailed instructions for the process of determining which
transactions are eligible to be included (e.g., effective date that
transactions can begin being recorded in the accounts, types of
costs, etc.);

Detailed discussion of how certain departments will coordinate with
respect to memorandum and balancing accounts that require
different types of costs to be captured (e.g., engineering (plant
expenditures), legal costs, etc.);

Finalized approaches for storing and organizing invoices for legal
services and detailed instructions as to how these invoices will be
recorded and/or allocated to the litigation memorandum accounts;
Detailed discussion of how to ensure that expenses that are
already included in rates are not also double-counted in the BAMAs
(e.g., internal labor, overhead costs, legal expense, etc.);
Identification of any special reporting GSWC is required to make in
association with each BAMA (e.g., litigation status reports,

conservation reports, etc.);
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g.

A process for systematically updating the guidelines and
spreadsheets for every GRC cycle periodically in between GRC
cycles to account for any new changes in the existing accounts as

well as addition/deletion of accounts.

4. Require GSWC to provide a minimum amount of information

pertaining to each of its BAMAs with its application to reduce the

amount of time spent requesting basic account information — to

improve quality of ORA review, improve the consistency of reported

account balances. The information GSWC is required to provide with

its application must, at a minimum, include:

a.

ltemized list of all BAMASs, whether or not GSWC is seeking
disposition of the account;

Net cumulative balance of the account;

Dollar amount of costs incurred since the last Commission review
and the associated dates, broken down by month;

Workpapers showing all entries to the account;

Separate workpapers showing interest calculations;

Status of any amortization that has occurred since the last account
review including the date when amortization began and when

amortization will expire;

. Workpapers showing amortizations;

Document that authorized the account including page reference to
the actual language;

Where in GSWC's preliminary statement the account can be
located;

If there have been any other filings with the Commission that may
affect the account;

List any associated expense account;

Indicate if the account is treated as a regulatory asset and if it is

recorded on the GSWC's balance sheet;
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m. Indicate any balance associated with a balancing or memo account

that is in a reserve account.

Resolution:

The Parties agree on this recommendation.

SEVEN ACCOUNTS WITH RESIDUAL BALANCES AND THREE
ACCOUNTS WITH ZERO BALANCES

The cumulative balance for the seven accounts described below, as of
June 30, 2014, is ($1,818,800).

Resolution:

The Parties agree that a Tier 2 Advice Letter should be filed to establish a
surcredit to amortize company-wide residual balances totaling
($1,818,800). The seven accounts should close when the balance is fully

amortized. A summary of the accounts is as follows:

Rule 14.1 Premium Charges net of WRAM ($107,283.80)

Clearlake Supply Cost Balancing Account $24,972.27
Region 1 Interim Rate Shortfall Memo Acct. $26,583.69
Settlement Agreement Balancing Account ($1,842,553.57)
Cost of Capital True-up Memo Account ($27,508.74)
Temporary Interest Rate Balancing Acct. ($3,977.09)
2014 Water Conservation Memo Acct. $110,967.16

Total Refund ($1,818,800.17)

The following accounts will be addressed in GSWC's next GRC or by
Advice Letter:
Low Income Customer Data Sharing Memo Account.  $0
Credit Card Payment Program Memo Account $0

GSWC will close the following memorandum account due to its age
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(established September 9, 2011) and because no charges are now eligible

to be booked to the account:

First 5 LA Memo Account $0
The Parties agree that GSWC will present a table showing all the
aforementioned surcharge/surcredit amounts discussed in this section of
the Settlement Agreement. The table will be Appendix F to the Settlement

Agreement and referenced accordingly.

Special Request #2: Establishment of a Balancing Account for Group

Medical Insurance Costs
GSWC's Request and ORA's Position:

GSWC requested to establish a new Medical Cost Balancing Account to

track the difference between the cost included in rates, expensed and

capitalized, and the actual costs incurred by GSWC.

ORA recommended against the approval of this request.

Resolution:
GSWC agrees to withdraw its request for a Medical Cost Balancing

Account in this proceeding.

Special Request #3: Inclusion of Chemical Expenses in MCBA
GSWC's Request and ORA's Position:

Per D.08-08-030 and D.09-05-005, along with conservation rates, the
Commission approved a Water Revenue Adjustment Mechanism
(“WRAM”) and a Modified Cost Balancing Account (“MCBA”). The WRAM
permits recovery or crediting of the difference between actual and adopted

quantity charge revenues whereas the MCBA tracks the difference
between actual and adopted variable costs for purchased power,

purchased water and pump tax. In this GRC, GSWC requests to include
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chemical expenses in the MCBA.

ORA recommends against the approval of this request.

Resolution:

The Parties agree to litigate this issue.

Special Request #4: Recalculation of the Aerojet Water Litigation

Memorandum Account Surcharge in the Arden Cordova CSA
GSWC's Request and ORA's Position:

GSWC requested a recalculation of the Aerojet Water Litigation

Memorandum Account (AEROJET) Surcharge, which originally went into
effect on September 22, 2005 in the Arden Cordova CSA. The
recalculation was based on the balance in the account as of May 31, 2014
and included interest charges from September 2005 to May 2014 to which
GSWC is entitled. GSWC's recalculation also reflected its forecast for
sales and customers in the 2016 test year in this proceeding. ORA
reviewed GSWC's request and recommended that GSWC update the
recalculation using the June 30, 2014 account balance and ORA's

recommended sales and customer forecasts.

The Commission in Resolution W-5041 implemented the Governor's
Executive Order (B-29-15) which mandates a statewide 25% reduction in
water usage from 2013 level. In response, the presiding ALJs in this
proceeding directed the Parties to revisit their previous testimony in order
to reflect reductions in water usage consistent with the requirements of
both the Resolution and the Executive Order. As a result, GSWC
proposed reduced customer usage. The lower sales volumes are

addressed in Section 4.2 of this settlement agreement.

Resolution:

The Parties agree that the recalculation of the Aerojet Water Litigation
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Memorandum Account surcharges should be based on the stipulated June
30, 2014 account balance and sales and customer forecasts, specified
elsewhere in this agreement, as well as the adopted proportion of revenue
from flat and metered customers. The Parties' original positions are
shown in the table below, the surcharges are subject to change based on

the adopted revenue requirement:

Tariff GSWC ORA

AC-1 Metered | $0.194 per Ccf $0.189 per Ccf

AC-2 Flat-rate | $6.61 per month | $6.66 per month

Special Request #5: Update for Advice Letter Projects, authorized in
D.10-12-059

GSWC's Request and ORA's Position:

On December 16, 2010 the Commission approved D.10-12-059, which

authorized GSWC to include in rates, through the advice letter process, 32

pipeline projects and four (4) well projects in GSWC's Region 1. GSWC
requested that if any of these projects are completed and the associated
advice letter is approved between the time of the filing of this application
and the implementation of the first test year rates, the rate impact of such
advice letters be incorporated into the final rates approved in this
proceeding. This would ensure continued recovery of the approved

project costs in rates.

ORA agreed with GSWC's request.

Resolution:

The Parties agree that since GSWC filed the application in this proceeding
the following rate base offsets have been filed and included in rates, and
that the following adopted advice letters' rate impacts should be

incorporated into the adopted revenue requirement in this proceeding:
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Advice Customer Effective Date of | Amount of Rate
Letter # Service Area Advice Letter Base Offset

1558-WA Arden Cordova 03/01/2015 $1,476,422
1558-WA Bay Point 03/01/2015 $149,496
1558-WA Ojai 03/01/2015 $2,240,978
1558-WA Santa Maria 03/01/2015 $2,464,826
1575-W Santa Maria 10/22/2014 $1,753,782

GSWC does not anticipate filing any additional advice letters pursuant to
D.10-12-059. The Parties agree that the GRC decision should include
specific language identifying the dollar impacts of the above adopted
advice letters to clearly distinguish between rate increases resulting from
this GRC application and increases resulting from the advice letter

projects authorized in the prior GRC.

Special Request #6: Establishment of Sales Reconciliation

Mechanism
GSWC's Request and ORA's Position:
GSWC requested to establish a Sales Reconciliation Mechanism (“SRM”)

in ratemaking areas with a Water Revenue Adjustment Mechanism
(“WRAM”) that would adjust the WRAM-related sales volumes in the
escalation years, if recorded sales for the twelve months ending the
September before the escalation year vary by more than 5% from the
adopted sales volume. If the trigger is met, adopted WRAM-related sales

volumes would be adjusted by 50% of the variance.

ORA recommended that the Commission should not adopt an SRM, but
stated that if the Commission approved an SRM it should be approved
only as a pilot program and that GSWC should track and report on the

effectiveness of the mechanism in reducing WRAM/MCBA net balances.
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Resolution:

Parties agree that GSWC will withdraw its request to establish an SRM.
As discussed in Section 4.2 above, Parties agree to a reduced sales
forecast in response to the ALJ Ruling requiring parties to address the
Governor's Executive Order mandating a Statewide 25% reduction in
water usage from 2013 levels. In light of the reduced sales forecast and
uncertainty regarding the duration of the drought, Parties agree that
GSWC should file a stand-alone Tier 1 advice letter on the same date as

GSWC's escalation filings for 2017 and 2018 if the following conditions are

met:

1. The recorded WRAM-related sales volumes in any ratemaking area
for the twelve months ending the September before the escalation
year vary by greater than 10% from the adopted WRAM-related
sales volumes for the current calendar year.

2. If the mandated drought reductions are still in effect (Schedule 14.1

is still active), the advice letter would not trigger if the mandatory

reduction targets have not been achieved.

In the advice letter, GSWC will:

1. Adjust adopted sales volumes for the upcoming escalation year by
50% of the variance in the calculation of rates for that escalation

year.

2. Revise the adopted revenue requirement solely to flow-through the
change in purchased water, purchased power and pump tax
associated with the change in the adopted sales forecast (using
adopted rates for purchased water, purchased power and pump tax

expenses).
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3. Present the effect of the sales adjustment together with the
escalation impacts on revenue requirement and rates so that the
effect of the sales adjustment can be isolated and examined by

looking at the advice letter.

The tables below are provided as an example to illustrate the mechanics

of the adjustment described above.

Current Methodology
Reduced Increased
Sales Sales

Actual Sales Change from Adopted (12)% 12%
Adopted Fixed Costs $7,000,000 $7,000,000
Adopted Variable Costs $3,000,000 $3,000,000
Adopted Revenue Requirement $10,000,000 $10,000,000
Service Charge Revenues $3,000,000 $3,000,000
Quantity Charge Revenues $7,000,000 $7,000,000
Adopted Usage (ccf) 2,000,000 2,000,000
Adopted Quantity Rate per ccf $3.50 $3.50
Actual Usage (ccf) 1,760,000 2,240,000
Actual Quantity Charge Revenues $6,160,000 $7,840,000
WRAM Balance $840,000 $(840,000)
Actual Revenues + WRAM Balance $10,000,000 $10,000,000
WRAM Balance as % of Adopted

Revenues 8.4% (8.4)%
Actual Variable Costs $2,640,000 $3,360,000
MCBA Balance $(360,000) $360,000
WRAM + MCBA Balance $480,000 $(480,000)
Actual Revenues + WRAM + MCBA $9,640,000 $10,360,000
WRAM/MCBA Balance as % of

Adopted Revenues 4.8% (4.8)%
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Sales Adjustment Advice Letter Example
Reduced Increased
YEAR 1 Sales Sales
Actual Sales Change from Adopted (12)% 12%
Year 2, calculation assumes sales
remains at the same level as Year 1
50% adjustments to Adopted Usage (6)% 6%
Adjusted Adopted Usage (ccf) 1,880,000 2,120,000
Adopted Fixed Costs $7,000,000 $7,000,000
Adjusted Adopted Variable Costs $2,820,000 $3,180,000
Adjusted Revenue Requirement $9,820,000 $10,180,000
Adjusted Adopted Service Charge
Revenues?3 $2,946,000 $3,054,000
Adjusted Adopted Quantity Charge
Revenues $6,874,000 $7,126,000
Adjusted Adopted Usage (ccf) 1,880,000 2,120,000
Adjusted Adopted Quantity Rate $3.656 $3.361
Actual Sales Volume (ccf)?4 1,760,000 2,240,000
Actual Quantity Revenues $6,435,234 $7,529,358
WRAM Balance $438,766 $(403,358)
Actual Revenues + WRAM Balance $9,820,000 $10,180,000
WRAM Balance as % of Adopted
Revenues 4.5% (4.0)%
Actual Variable Costs $2,640,000 $3,360,000
MCBA Balance $(180,000) $180,000
WRAM + MCBA Balance $258,766 $(223,358)
Actual Revenues + WRAM + MCBA $9,640,000 $10,360,000
WRAM/MCBA Balance as % of
Adopted Revenues 2.6% (2.2)%

Special Request #7: Special Facilities Fee and Connection Fees as a

Pilot Program

Special Facilities fees in Santa Maria

GSWC proposed a Special Facilities Fee in Santa Maria of $1,300 per lot

23 Adopted Service Charge revenue and associated service charge rate changes because
GSWOC's authorized rate design holds constant 30% of the revenue requirement in the service
charge.

24 This example assumes that sales continue in Year 2 at 12% below the original adopted level.
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for a meter service size of 1-inch or less and that the fees be scaled up
depending on the meter equivalent size plus any applicable gross up for
taxes based on a Revenue Neutral methodology. GSWC proposed to

modify its Rule 15 to include these fees.

ORA disagreed with GSWC's “Revenue Neutral methodology” and
proposed a Special Facilities Fee in Santa Maria of $3,350 per lot for a

meter service size of 1-inch or less.

Resolution:

Though GSWC and ORA did not agree on a methodology, GSWC and
ORA reviewed the facilities covered by the Special Facilities and agreed
the fee should be $2,400 per lot for a meter service size of 1-inch or less
and GSWC Rule 15 should be modified to include these fees.

Connection Fees in Bay Point and Clearlake
In Bay Point, GSWC proposed a Connection Fee of $2,050 for a 5/8 x 3/4
inch meter and in Clearlake GSWC proposed a Connection Fee of $2,500

for a 5/8 x 3/4 inch meter plus any applicable gross-up for income taxes

and that the fees be scaled up depending in the meter equivalent size.

ORA agreed with GSWC's proposed fees for a 5/8 x 3/4 inch meter but

found some errors in GSWC scaling based on meter equivalent size.

Resolution:

Parties agree to a Connection Fee of $2,050 for a 5/8 x 3/4 inch meter in
Bay point and $2,500 for a 5/8 x 3/4 inch meter in Clearlake, plus any
applicable gross up for income taxes, to correct the errors identified by
ORA and that GSWC Rule 16 should be modified to include these fees.

18.8 Special Request #8: Rate Design
GSWC's Request and ORA Position:
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GSWC proposed a rate design change to four of its ratemaking areas -
Santa Maria, Simi Valley, Region 2, and Region 3 while leaving all other
areas unchanged. In the four ratemaking areas, GSWC proposed to
implement a four-tiered quantity rate for residential tariffs and to set the

non-residential quantity rate at the second tier of the residential tariff.

ORA in its testimony accepted GSWC's proposed four-tiered quantity rate
in Santa Maria, Simi Valley, Region 2, and Region 3 and proposed
increasing the tier differentials of six ratemaking areas: Bay Point, Los
Osos, Santa Maria, Simi Valley, Region 2, and Region 3. ORA also
recommended that the non-residential quantity rate be set at the Single
Quantity Rate for all ratemaking areas rather than the first or second tier
as proposed by GSWC.

GSWC submitted revised testimony in May 19, 2015 in response to the
ALJ Ruling resulting from the Governor's Executive Order mandating a
statewide 25% reduction in water usage from 2013 level. In the Revised
Testimony on Rate Design, GSWC withdrew its request to make any
changes to its existing rate design and proposed to keep the existing rate

design unchanged in all of its ratemaking areas.

ORA agreed that in this GRC no changes should be made to GSWC's
existing rate design adopted in D.13-05-011.

Resolution:
Parties agree that no changes be made to GSWC's current rate design

during this rate cycle.

Special Request #9: Recycled Water Rate in San Gabriel CSA
GSWC's Request and ORA Position:
GSWC requested a new tariff in GSWC's San Gabriel CSA applicable to

all metered recycled (non-potable) water service for irrigation and/or

205



18.10

industrial use, except those covered under Tariff Schedule R3-1-R.

ORA did not disagree with GSWC's request for a Recycled Water Rate in
its San Gabriel CSA. ORA recommended that GSWC continue to provide
cost-based discounts for future rate cycles. Further, with regard to
customers receiving recycled water prior to a tariff being in place, ORA
recommended that GSWC not include any costs in rates or lost revenues
in WRAM/MCBA from these customers.

Resolution:

The Parties agree to GSWC's request for a recycled water tariff in its San
Gabriel CSA. Parties agree to GSWC back-billing recycled water
customers and including the revenue from these back-bills as a credit to
WRAM.

Special Request #10: Incorporation of the Settlement Agreement

Between Golden State Water Company and the Office of Ratepayers

Advocates in the Rehearing of Decision 10-11-035
GSWC's Request and ORA's Position:
GSWC requested that portions of the Settlement Agreement in the

Rehearing of Decision 10-11-035 adopted by the Commission in Decision

14-09-009 be incorporated into the final decision in this proceeding.

ORA agreed with GSWC's request.

Resolution:

The Parties agree that it is reasonable to incorporate the following items in
the final decision; GSWC's application and this Settlement Agreement
reflect these changes:

1) the removal of an additional $336,350.24 related to the La Serena

project from its Rate Base;
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2) GSW(C's transition from recovering its regulatory expenses on a
deferred basis to recovering its regulatory expenses on a
forecasted basis in this GRC;

3) the exclusion of 75% of all legal and consulting costs incurred in the
rehearing proceeding from its historical expenses used to forecast
expenses in any future GRCs and/or other filings; and

4) the establishment of Special Facilities Fees in the Santa Maria CSA
and Connection Fees in the Bay Point and Clearlake CSAs (see
Section 18.7 - Special Request #7).

Special Request #11: Incorporation of Any Adopted Commission
Decisions Relating to GSWC and Rural Water Company's (C 311)
Joint Application 13-10-011 in the Final Decision in this GRC
GSWC's Request and ORA's Position:

GSWC requested that, if a final decision is issued by the Commission in

connection with GSWC's A.13-10-011 before the Commission issues a
decision in this proceeding, the Commission incorporate the findings of the

decision for A.13-10-011 in the decision issued in this GRC proceeding.
ORA agreed with GSWC's request.

Resolution:

The Parties agree that GSWC's request as described above is

reasonable.

Special Request #12: Establishment of Cross Connection Control

Fees, and Fire Flow Testing Fees, and Increase of Reconnection

Fees
GSWC's Request and ORA Position:

GSWC requested authorization to implement new fees for fire flow testing

and Cross Connection Control, and to increase reconnection fees.
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ORA did not oppose these requests but recommended that GSWC be
required to inform customers requesting a reconnection of the associated
fees, the fee difference between regular business and after-hour
reconnections, and the option to wait and receive the reconnection service
during regular business hours, which would be available at a lower fee
than that for after-hour service. In addition, ORA also recommended that
GSWC be required to avoid disconnection of service on Fridays and days
prior to holidays in order to avoid the likelihood that a customer would be
without water service over a prolonged period should the customer prefer

a regular-hours reconnection.

Resolution:

The Parties agree to GSWC's requested new fees for fire flow testing and
Cross Connection Control and to the requested increase to reconnection
fees. The Parties also agree that customers should have the option to
choose when to reconnect and that GSWC should avoid disconnection on
Fridays and the day prior to a Holiday. Parties agree that GSWC will file
to amend Section B.1.g of GSWC's Rule No. 11 - Discontinuance and

Restoration of Service to the following:

B. Discontinuance of Service by Utility
1. For Nonpayment of Bills

g. Service will not be discontinued by reason of
delinquency in payment for service on any Saturday,
Sunday, legal holiday, or at any time during which the
business offices of the utility are not open to the
public. The utility will avoid disconnection of service
on Fridays and a day prior to a holiday. The utility will
inform customers of the option to reconnect during
regular business hours to avoid the more costly fees

associated with after-hours service.
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Special Request #13: Non-Residential Meter Charges
GSWC's Request and ORA's Position:

GSWC proposed to include sprinkler rates for non-residential general

meter customers in all ratemaking areas. The sprinkler rate calculations
are based on methodology developed by the Commission's Division of

Water and Audits. ORA agreed with GSWC's proposal and methodology.

Resolution:

Parties agree to GSWC's request and calculations, modified to correct
minor spreadsheet errors. The impact of the modification is a slight
reduction to GSWC's proposed non-residential sprinkler rates. Final
sprinkler rates should be calculated based on the final rates adopted in
this GRC.

Special Request #14: Memorandum Account for Costs Associated

with Fluoridation in Arden Cordova
GSWC's Request and ORA's Position:

GSWC requested a Memorandum Account to track O&M costs and

carrying costs on capital expenditures not covered by First 5 Sacramento
Commission funding for a project to implement fluoridation of the water in
its Arden Cordova CSA. Additional costs for a Water Treatment Plant
Operator and a vehicle will likely be necessary to operate the fluoridation
system. These costs are expected to occur after January 2016. ORA did

not oppose this request.

Resolution:

The Parties agree that the Commission should authorize a Memorandum
Account to track the carrying costs on construction expenditures specific
to the fluoridation project that are not covered by funding received from
the First 5 Sacramento Commission. In addition to these construction
expenditures, the Parties agree that GSWC be limited to tracking in the

memorandum account the cost of adding only one Water Treatment Plant
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Operator, the associated O&M costs and salary and benefits and carrying
costs on one new truck for use by the new Water Treatment Plant
Operator. Beginning in January 2019, O&M costs will not be recorded in
the Memorandum Account and GSWC will seek to include funding levels

for the fluoridation project in its next rate case cycle.

Other Issues

Revenue Courtesy Adjustments
GSWC's Request and ORA Position:
GSW(C's forecast for courtesy adjustments used the two-year (2012-2013)

average in most areas with the exception of Arden Cordova and

Clearlake.

GSWC changed its accounting policy for courtesy adjustments in 2011.
ORA's position was that the change in accounting for courtesy
adjustments (as negative revenue rather than as an expense) also
correlates to the start of an increase in the number of courtesy
adjustments issued and dollar amount and therefore used the 2010
recorded amount as its forecast. In rebuttal testimony, GSWC updated
the recorded courtesy adjustment amounts to reflect several bill
corrections from the 2012 — 2014 period, mislabeled as courtesy

adjustments.

Resolution:
The Parties agree to use the two-year average (2013-2014) of the
corrected courtesy adjustment amounts to forecast courtesy adjustments.

The table below sets forth the settled amounts.

Table 19.1 - Courtesy Adjustments

Ratemaking GSWC ORA Settlement
Area

Arden Cordova $-6,600 $5,915 $12,581
Bay Point $1,968 $223 $2,452
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Ratemaking GSWC ORA Settlement
Area

Clearlake $2,367 $1,194 $981
Los Osos $6,884 $1,211 $7.777
Ojai $47,800 $7,239 $18,950
Santa Maria $8,996 $2,661 $5,305
Simi Valley $3,789 $1,934 $1,606
Region 2 $103,015 $24,380 $44,799
Region 3 $130,630 $29,832 $68,029
Total $298,849 $74,589 $162,480

California Alternative Rates for Water (“CARW?”)
GSWC's Request and ORA's Position:
GSWC proposed to continue with CARW discounts equivalent to 15% off

of an average CARW customer bill and to update the CARW surcharge
used to fund the program. For Region 1, GSWC calculated the average
CARW bill using the region-wide CARW customer average usage and

CSA-specific tiers and rates.

ORA recommended that the discount be equivalent to a 20% discount
from an average CARW customer bill. For Region 1, ORA recommended
using the CSA-specific CARW customer average usage and the CSA-
specific tiers and rates to calculate the average bill. ORA recommended
forecasting 2016 Test Year CARW customers using the 2013 recorded
ratio of the number of CARW customers to residential customers and

applying this ratio to the 2016 residential number of customers forecast.

ORA also recommended that in its next General Rate Case GSWC report
on the process of CARW re-qualification and include a breakdown of the
number of CARW customers who no longer qualify and newly added
CARW customers.

Resolution:

The Parties agree to change the CARW fixed dollar discount equal to a
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20% discount from the average CARW monthly bill based on each
Region's CARW monthly usage and the ratemaking areas' tiers and rates.
The meter size used in the average monthly bill calculation is 5/8” which is
a typical CARW customer's meter size. The regional average CARW
monthly usages to calculate the monthly bill are 12 Ccf for Region 1, 12
Ccf for Region 2, and 13 Ccf for Region 3. The adopted monthly CARW
discounts should be calculated to reflect the revenue requirement and

rates adopted for Test Year 2016 in this proceeding.

The Parties agree to estimate CARW customers using ORA's proposed
method. The table below sets forth the settled Test Year 2016 CARW

customer forecasts.

Table 19.2 - CARW Customer Forecast

Ratemaking GSWC ORA Settlement
Area

Arden Cordova 4,214 1,350 1,350
Bay Point 2,019 1,362 1,362
Clearlake 784 512 512
Los Osos 586 439 439
Ojai 438 317 317
Santa Maria 3,205 2,206 2,206
Simi Valley 2,772 1,926 1,926
Region 2 33,147 24,849 24,849
Region 3 19,219 14,641 14,641

The Parties agree that forecasted CARW cost in each Region should be
calculated to reflect the settled number of CARW customers, forecasted
administrative costs, and the CARW credit that will be calculated and
presented in the final decision depending on the revenue requirement and

rates adopted for Test Year 2016 in this proceeding.

The Parties agree that ORA will withdraw its request for additional CARW

reporting requirements.
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19.3

20.0

201

20.2

20.3

Supplemental Testimony on Safety Issues
GSWC's Request and ORA's Position:

GSWC submitted Supplemental Testimony on safety issues which

included an extensive accounting of its various Health and Safety policies
and procedures, detailed testimony about the Health & Safety training of
its employees and an in-depth discussion of its operational safety-related

procedures.

In responding to GSWC's Supplemental Testimony on safety issues, ORA
raised the possibility that GSWC's Senior Vice President Denise Kruger

submitted false testimony and intentionally misled the Commission.

Resolution:
After reviewing the details of GSWC's testimony and rebuttal, the Parties
agree that GSWC's Senior Vice President Denise Kruger did not submit

false testimony and did not intentionally mislead the Commission.

TERMS AND CONDITIONS - APPROVAL BY THE COMMISSION

The Parties agree that within three days of their execution of this
Agreement they will jointly file this Agreement for Commission approval by
motion under Commission Rule 12.1(a). In their joint motion, the Parties
will ask that the Commission expeditiously consider and approve this
Agreement, without condition or modification, and in any case issue a

decision within ninety (90) days of the date of the joint motion.

The Parties agree to support this Agreement and use their best efforts to
secure the Commission's approval of this Agreement in its entirety and

without condition or modification.

The Parties agree to defend this Agreement before the Commission if the
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Commission's adoption of this Agreement is opposed by anyone else.

21.0 GOVERNING LAW

21.1 This Agreement shall be governed by the laws of the State of California as

to all matters, including validity, construction, effect, performance, and

remedy.
22.0 CONCLUSION
22.1 The Parties mutually believe that, based on the terms and conditions set

forth above, this Agreement is reasonable, consistent with the law, and in

the public interest.

22.2 Each Party to this Agreement represents that his or her signature to this

Agreement binds his or her respective Party to the terms of this

Agreement.
Dated:  July 6, 2015 Dated: July 6, 2015
JOSEPH P. COMO KEITH SWITZER
Office of Ratepayer Advocates Vice President of Regulatory Affairs
Acting Director
California Public Utilities Commission Golden State Water Company
505 Van Ness Ave 630 East Foothill Boulevard
San Francisco, CA 94102 San Dimas, CA 91773
(415) 703-2381 (909) 394-3600
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21.0
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22.0

22.2

Commission’s adoption of this Agreement is opposed by anyone else.

GOVERNING LAW

This Agreement shall be governed by the laws of the State of California as
to all matters, including validity, construction, effect, performance, and

remedy.

CONCLUSION

The Parties mutually believe that, based on the terms and conditions set
forth above, this Agreement is reasonable, consistent with the law, and in

the public interest.

Each Party to this Agreement represents that his or her signature to this
Agreement binds his or her respective Party to the terms of this

Agreement.

Dated: July 6, 2015

/s/ Keith Switzer

: KEITH SWITZER
Office of Ratepayer Advocates Vice President of Regulatory Affairs
Acting Director
California Public Utilities Commission Golden State Water Company
505 Van Ness Ave 630 East Foothill Boulevard
San Francisco, CA 94102 San Dimas, CA 91773
(415) 703-2381 (909) 394-3600
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APPENDIX A

GOLDEN STATE WATER COMPANY
Arden Cordova CSA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS
(Dollars in Thousands)

AT PRESENT RATES:
CPUC WUDF
ACCOUNT
61500 OPERATING REVENUES
OPERATION EXPENSES
70400 Purchased Water
72600 Purchased Power
73500 Pump Taxes
TOTAL SUPPLY EXPENSES
REVENUE LESS SUPPLY EXPENSES

74400 Chemicals

77300 Allocated Common Cust. Acct. (G.O.)
77300 Allocated Common Cust. Acct. (Region)
77300 Allocated Common Cust. Acct. (District)
77325 Postage

77500 Uncollectibles

78000 Operation Labor

78100 Other Operation Expenses
78600 TOTAL OPERATION EXPENSES
78700 Maintenance Labor

78800 Other Maintenance Expenses

78900  TOTAL MAINTENANCE EXPENSE
79000 TOTAL O&M EXCLUDING A&G

79200 Office Supplies & Expenses

79300 Property Insurance

79400 Injuries and Damages

79500 Pension and Benefits

79600 Business Meals

79700 Regulatory Expenses

79800 Outside Services

79900 Miscellaneous

79910 Allocated General Office Expenses
79910 Allocated Centralized Operation Support
79910 Allocated District Office Expenses
80500 Other Maintenance of General Plant

81100 Rent

81200 A&G Expenses Capitalized

81500 A&G Labor

81700  TOTAL ADMIN & GENERAL EXPENSES

50300 DEPRECIATION AND AMORTIZATION
50710 Property Taxes

50720 Payroll Taxes

50730 Local Taxes

50740  TOTAL TAXES NOT ON INCOME

82000 TOTAL EXPENSE EXCLUDING INCOME TAX
82500 NET OPER REVENUE BEFORE INCOME TAX

State Income Tax

Federal Income Tax
TOTAL INCOME TAXES
TOTAL OPERATING EXPENSES
NET OPERATING REVENUE

RATE BASE
RATE OF RETURN

AT PROPOSED RATES:
Operating Revenues
Uncollectibles
Local Taxes
Income Taxes
Total Expenses After Taxes
Net Operating Revenues

Rate Base

Rate of Return

11/5/2015 1:48 PM

A.14-07-006
GSwC ORA

GSwC Change Stip Difference Stip Change ORA
2016 2016 2016 2016
13,106.9 (2,378.1) 10,728.8 0.0 10,728.8 (2,546.0) 13,274.8
0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0
863.4 (340.9) 522.5 0.0 522.5 (362.4) 884.9
0.0 0.0 0.0 0.0 0.0 0.0 0.0
863.4 (340.9) 522.5 0.0 522.5 (362.4) 884.9
12,2435 (2,037.2) 10,206.3 0.0 10,206.3 (2,183.6) 12,389.8
99.9 (30.3) 69.6 0.0 69.6 (35.4) 105.0
503.5 3.2 506.7 20.5 486.2 0.2 486.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0
56.3 (10.2) 46.1 0.0 46.1 (10.9) 57.0
666.9 0.0 666.9 16.4 650.5 0.0 650.5
3233 (0.5) 322.8 0.0 322.8 28.5 294.3
2,513.3 (378.7) 2,134.5 36.9 2,097.6 (380.1) 2,477.7
240.7 0.0 240.7 5.9 234.7 0.0 234.7
286.5 (0.5) 286.0 0.0 286.0 0.5 285.6
527.1 (0.5) 526.7 5.9 520.8 0.5 520.3
3,040.4 (379.2) 2,661.2 42.9 2,618.4 (379.6) 2,998.0
98.6 (0.3) 98.3 0.0 98.3 0.2 98.1
0.0 0.0 0.0 0.0 0.0 0.0 0.0
78.9 (1.5) 774 0.0 774 10.1 67.3
372.1 (35.9) 336.2 1.8 334.4 10.2 324.2
1.1 (0.0 1.1 0.0 1.1 0.0 1.1

0.0 0.0 0.0 0.0 0.0 0.0 0.0
104.8 0.2) 104.6 0.0 104.6 0.2 104.4
34.8 (0.8) 34.1 0.0 34.1 0.8 333
1,401.3 25.9 1,427.2 17.7 1,309.5 226.3 1,083.3
1,265.7 (158.6) 1,107.1 92.8 1,014.3 443 970.0
698.9 (19.2) 679.6 41.0 638.6 16.7 621.9
13.9 (0.0 13.8 0.0 13.8 0.0 13.8
85.6 (2.2) 83.3 0.0 83.3 3.3 80.1
0.0 0.0 0.0 0.0 0.0 0.0 0.0
129.3 0.0 129.3 3.2 126.2 0.0 126.2
4,284.9 (192.8) 4,092.0 256.5 3,835.6 311.9 3,523.6
1,789.0 33.0 1,822.0 105.4 1,716.6 411 1,675.5
561.4 6.3 567.8 13.1 554.7 7.4 547.3
86.5 0.0 86.5 2.1 84.4 0.0 84.4
103.1 (18.7) 84.4 0.0 84.4 (20.0) 104.4
751.1 (12.4) 738.7 15.2 7235 (12.6) 736.1
9,865.3 (551.4) 9,313.9 420.0 8,894.0 (39.3) 8,933.2
3,2415 (1,826.7) 1,414.8 (420.0) 1,834.8 (2,506.7) 4,3415
278.5 (164.8) 113.6 (51.7) 165.4 (226.9) 392.3
749.8 (610.7) 139.0 (203.7) 342.7 (801.9) 1,144.7
1,028.2 (775.5) 252.7 (255.4) 508.1 (1,028.8) 1,536.9
10,893.6 (1,327.0) 9,566.6 164.5 9,402.1 (1,068.1) 10,470.2
2,213.3 (1,051.1) 1,162.1 (164.5) 1,326.7 (1,477.9) 2,804.6
23,917.2 978.7 24,895.9 5,247.9 19,648.1 1,900.2 17,7479
9.25% -4.59% 4.67% -2.08% 6.75% -9.05% 15.80%
12,712.8 (336.2) 12,376.6 1,085.5 11,291.1 403.7 10,887.4
54.6 (1.4) 53.1 4.7 48.5 1.7 46.7
100.0 (2.6) 97.4 8.5 88.8 3.2 85.6
857.6 108.7 966.3 214.7 751.6 248.6 503.0
10,718.1 (417.8) 10,300.3 647.8 9,652.5 2452 9,407.3
1,994.7 81.7 2,076.3 437.7 1,638.7 158.5 1,480.1
23,917.2 978.7 24,895.9 5,247.9 19,648.1 1,900.2 17,7479
8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%
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APPENDIX A

GOLDEN STATE WATER COMPANY
Bay Point CSA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS
(Dollars in Thousands)

A.14-07-006
GSwWC ORA
GSwc Change Stip Difference Stip Change ORA
AT PRESENT RATES: 2016 2016 2016 2016
CPUC WUDF
ACCOUNT
61500 OPERATING REVENUES 5,807.9 (554.0) 5,253.9 0.0 5,253.9 (560.9) 5,814.8
OPERATION EXPENSES 0.0 0.0
70400 Purchased Water 1,918.5 (138.2) 1,780.3 0.0 1,780.3 (268.9) 2,049.1
72600 Purchased Power 102.3 (5.2) 97.2 0.0 97.2 (5.2) 102.3
73500 Pump Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TOTAL SUPPLY EXPENSES 2,020.8 (143.4) 1,877.4 0.0 1,877.4 (274.1) 2,151.5
REVENUE LESS SUPPLY EXPENSES 3,787.1 (410.6) 3,376.5 0.0 3,376.5 (286.8) 3,663.3
74400 Chemicals 3.0 0.0 3.0 0.0 3.0 0.0 3.0
77300 Allocated Common Cust. Acct. (G.O.) 105.4 0.7 106.1 4.3 101.8 (0.4) 102.2
77300 Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77300 Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77325 Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77500 Uncollectibles 37.1 (3.5) 33.6 0.0 33.6 (3.6) 37.2
78000 Operation Labor 3134 0.0 313.4 12.2 301.2 0.0 301.2
78100 Other Operation Expenses 101.0 (18.6) 82.5 0.0 82.5 1.1 81.3
78600 TOTAL OPERATION EXPENSES 2,580.8 (164.8) 2,415.9 16.5 2,399.5 (276.9) 2,676.4
78700 Maintenance Labor 28.6 0.0 28.6 11 275 0.0 275
78800 Other Maintenance Expenses 107.2 0.7) 106.5 0.0 106.5 0.7 105.8
78900 TOTAL MAINTENANCE EXPENSE 135.7 0.7) 135.0 11 133.9 0.7 133.3
79000 TOTAL O&M EXCLUDING A&G 2,716.5 (165.5) 2,551.0 17.6 2,533.4 (276.2) 2,809.6
79200 Office Supplies & Expenses 54.9 (1.8) 53.2 0.0 53.2 2.6 50.6
79300 Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0
79400 Injuries and Damages 30.6 (0.6) 30.0 0.0 30.0 3.9 26.1
79500 Pension and Benefits 141.7 (11.1) 130.6 0.6 130.0 4.3 125.7
79600 Business Meals 0.8 (0.0) 0.8 0.0 0.8 0.0 0.8
79700 Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0
79800 Outside Services 30.2 (5.8) 243 0.0 243 5.8 18.6
79900 Miscellaneous 0.6 0.2) 0.4 0.0 0.4 0.2 0.2
79910 Allocated General Office Expenses 293.1 6.3 299.4 24.7 274.7 48.2 226.5
79910 Allocated Centralized Operation Support 265.6 (33.3) 232.3 19.5 212.8 9.3 203.5
79910 Allocated District Office Expenses 146.5 (4.0 1425 8.6 133.9 35 130.4
80500 Other Maintenance of General Plant 4.0 (0.2) 3.8 0.0 3.8 0.0 3.8
81100 Rent 245 0.0 245 0.0 245 0.0 245
81200 A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0
81500 A&G Labor 413 0.0 413 16 39.7 0.0 39.7
81700 TOTAL ADMIN & GENERAL EXPENSES 1,033.7 (50.7) 983.0 55.0 928.0 77.8 850.2
50300 DEPRECIATION AND AMORTIZATION 486.6 2.7 489.3 14.9 474.4 4.4 470.0
50710 Property Taxes 1245 0.6 125.2 25 122.7 0.9 121.8
50720 Payroll Taxes 32.0 0.0 32.0 1.2 30.7 0.0 30.7
50730 Local Taxes 65.1 (6.2) 58.9 0.0 58.9 (6.3) 65.2
50740  TOTAL TAXES NOT ON INCOME 221.6 (5.6) 216.1 3.7 2124 (5.4) 217.7
82000 TOTAL EXPENSE EXCLUDING INCOME TAX 4,458.4 (219.2) 4,239.3 91.1 4,148.2 (199.4) 4,347.6
82500 NET OPER REVENUE BEFORE INCOME TAX 1,349.5 (334.8) 1,014.7 (91.1) 1,105.8 (361.5) 1,467.2
State Income Tax 825 (29.3) 53.3 (10.6) 63.8 (32.7) 96.6
Federal Income Tax 3175 (115.4) 2021 (48.2) 250.3 (108.1) 358.4
TOTAL INCOME TAXES 400.0 (144.6) 255.4 (58.7) 3141 (140.8) 454.9
TOTAL OPERATING EXPENSES 4,858.5 (363.8) 4,494.7 324 4,462.3 (340.2) 4,802.5
NET OPERATING REVENUE 949.5 (190.2) 759.2 (32.4) 791.6 (220.7) 1,012.3
RATE BASE 11,488.3 (169.7) 11,318.5 902.4 10,416.1 274.3 10,141.8
RATE OF RETURN 8.26% -1.56% 6.71% -0.89% 7.60% -2.38% 9.98%
AT PROPOSED RATES:
Operating Revenues 5,823.7 (234.9) 5,588.8 195.1 5,393.7 (119.4) 5,513.0
Uncollectibles 37.2 (1.5) 35.7 1.2 345 (0.8) 35.2
Local Taxes 65.3 (2.6) 62.7 2.2 60.5 (1.3) 61.8
Income Taxes 406.8 (7.2) 399.6 253 374.3 49.4 324.9
Total Expenses After Taxes 4,865.5 (220.7) 4,644.8 119.9 4,525.0 (142.3) 4,667.2
Net Operating Revenues 958.1 (14.1) 944.0 75.3 868.7 229 845.8
Rate Base 11,488.3 (169.7) 11,318.5 902.4 10,416.1 274.3 10,141.8
Rate of Return 8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%
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APPENDIX A

GOLDEN STATE WATER COMPANY
Clearlake CSA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS
(Dollars in Thousands)

A.14-07-006
GSwWC ORA
GSwc Change Stip Difference Stip Change ORA
AT PRESENT RATES: 2016 2016 2016 2016
CPUC WUDF
ACCOUNT
61500 OPERATING REVENUES 2,185.9 (238.5) 1,947.5 0.0 1,947.5 (238.5) 2,185.9
OPERATION EXPENSES 0.0 0.0
70400 Purchased Water 25.6 (7.1) 18.6 0.0 18.6 (7.1) 25.6
72600 Purchased Power 77.8 (12.9) 64.9 0.0 64.9 (12.9) 77.8
73500 Pump Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TOTAL SUPPLY EXPENSES 103.4 (19.9) 83.4 0.0 83.4 (19.9) 103.4
REVENUE LESS SUPPLY EXPENSES 2,082.6 (218.5) 1,864.0 0.0 1,864.0 (218.5) 2,082.6
74400 Chemicals 36.9 (7.9) 29.0 0.0 29.0 (7.7) 36.6
77300 Allocated Common Cust. Acct. (G.O.) 32.9 0.2 33.1 1.3 31.7 (0.1) 31.8
77300 Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77300 Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77325 Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77500 Uncollectibles 16.1 (1.8) 14.4 0.0 14.4 (1.8) 16.1
78000 Operation Labor 283.3 0.0 283.3 5.1 278.2 0.0 278.2
78100 Other Operation Expenses 87.2 (3.8) 83.4 0.0 83.4 1.7 7.7
78600 TOTAL OPERATION EXPENSES 559.7 (33.3) 526.5 6.4 520.1 (17.7) 537.8
78700 Maintenance Labor 45.4 0.0 45.4 0.8 44.6 0.0 44.6
78800 Other Maintenance Expenses 66.8 0.0 66.8 0.0 66.8 (0.0) 66.8
78900 TOTAL MAINTENANCE EXPENSE 11241 0.0 112.2 0.8 111.4 (0.0) 111.4
79000 TOTAL O&M EXCLUDING A&G 671.8 (33.2) 638.6 7.2 631.4 (17.8) 649.2
79200 Office Supplies & Expenses 54.7 (4.5) 50.1 0.0 50.1 22 47.9
79300 Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0
79400 Injuries and Damages 36.7 (0.7) 36.0 0.0 36.0 4.7 31.3
79500 Pension and Benefits 165.3 (18.7) 146.6 0.6 146.0 3.0 143.0
79600 Business Meals 1.0 0.0 1.0 0.0 1.0 (0.0) 1.0
79700 Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0
79800 Outside Services 10.8 0.0 10.9 0.0 10.9 (0.0) 10.9
79900 Miscellaneous 0.7 (0.2) 0.5 0.0 0.5 0.2 0.4
79910 Allocated General Office Expenses 91.1 1.8 92.9 7.7 85.2 14.7 70.5
79910 Allocated Centralized Operation Support 82.8 (10.4) 72.4 6.1 66.3 29 63.4
79910 Allocated District Office Expenses 45.2 (1.2) 44.0 27 41.3 11 40.2
80500 Other Maintenance of General Plant 0.6 0.0 0.6 0.0 0.6 0.0 0.6
81100 Rent 14.0 0.0 14.0 0.0 14.0 0.0 14.0
81200 A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0
81500 A&G Labor 39.5 0.0 39.5 0.7 38.8 0.0 38.8
81700 TOTAL ADMIN & GENERAL EXPENSES 542.4 (33.9) 508.5 17.7 490.8 28.8 462.0
50300 DEPRECIATION AND AMORTIZATION 228.4 (0.0) 228.4 5.6 222.8 1.7 221.2
50710 Property Taxes 44.2 (0.0) 442 1.0 43.2 0.2 43.0
50720 Payroll Taxes 30.7 0.0 30.7 05 30.2 0.0 30.2
50730 Local Taxes 0.1 (0.0) 0.1 0.0 0.1 (0.0) 0.1
50740  TOTAL TAXES NOT ON INCOME 75.0 (0.0) 75.0 1.6 73.5 0.2 73.3
82000 TOTAL EXPENSE EXCLUDING INCOME TAX 1,5617.7 (67.1) 1,450.5 32.0 1,418.5 12.8 1,405.7
82500 NET OPER REVENUE BEFORE INCOME TAX 668.3 (171.3) 496.9 (32.0) 528.9 (251.3) 780.2
State Income Tax 42.0 (15.2) 26.8 (3.7) 30.5 (22.5) 53.0
Federal Income Tax 162.3 (60.0) 102.3 (18.6) 120.9 (76.0) 197.0
TOTAL INCOME TAXES 204.3 (75.2) 129.1 (22.4) 151.5 (98.5) 250.0
TOTAL OPERATING EXPENSES 1,722.0 (142.4) 1,5679.6 9.6 1,570.0 (85.7) 1,655.7
NET OPERATING REVENUE 464.0 (96.1) 367.9 (9.6) 3775 (152.8) 530.3
RATE BASE 5,986.0 14.6 6,000.6 329.6 5,671.0 95.4 5,575.6
RATE OF RETURN 7.75% -1.62% 6.13% -0.53% 6.66% -2.85% 9.51%
AT PROPOSED RATES:
Operating Revenues 2,249.2 (63.9) 2,185.3 66.6 2,118.7 49.9 2,068.9
Uncollectibles 16.6 (0.5) 16.1 05 15.6 04 15.3
Local Taxes 0.1 (0.0) 0.1 0.0 0.1 0.0 0.1
Income Taxes 231.8 0.8 2326 6.6 226.0 27.0 199.0
Total Expenses After Taxes 1,750.0 (65.1) 1,684.9 39.1 1,645.8 419 1,603.9
Net Operating Revenues 499.2 1.2 500.5 275 473.0 8.0 465.0
Rate Base 5,986.0 14.6 6,000.6 329.6 5,671.0 95.4 5,575.6
Rate of Return 8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%
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APPENDIX A

GOLDEN STATE WATER COMPANY
Los Osos CSA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS
(Dollars in Thousands)

A.14-07-006
GSwWC ORA
GSwc Change Stip Difference Stip Change ORA
AT PRESENT RATES: 2016 2016 2016 2016
CPUC WUDF
ACCOUNT
61500 OPERATING REVENUES 4,266.3 (693.9) 3,572.5 0.0 3,572.5 (700.7) 4,273.2
OPERATION EXPENSES 0.0 0.0
70400 Purchased Water 0.0 0.0 0.0 0.0 0.0 0.0 0.0
72600 Purchased Power 1713 (26.7) 144.6 0.0 144.6 (27.0) 171.6
73500 Pump Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TOTAL SUPPLY EXPENSES 171.3 (26.7) 144.6 0.0 144.6 (27.0) 171.6
REVENUE LESS SUPPLY EXPENSES 4,095.0 (667.1) 3,427.9 0.0 3,427.9 (673.7) 4,101.6
74400 Chemicals 260.2 (60.1) 200.2 0.0 200.2 (51.7) 251.8
77300 Allocated Common Cust. Acct. (G.O.) 61.1 0.4 615 25 59.0 (0.0) 59.0
77300 Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77300 Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77325 Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77500 Uncollectibles 7.7 (1.2 6.4 0.0 6.4 (1.3) 7.7
78000 Operation Labor 269.8 0.0 269.8 4.8 265.1 0.0 265.1
78100 Other Operation Expenses 165.4 0.1 165.6 0.0 165.6 1.1 164.5
78600 TOTAL OPERATION EXPENSES 935.6 (87.5) 848.1 7.2 840.8 (78.9) 919.7
78700 Maintenance Labor 571 0.0 571 1.0 56.1 0.0 56.1
78800 Other Maintenance Expenses 150.8 0.1 150.9 0.0 150.9 0.1) 151.0
78900 TOTAL MAINTENANCE EXPENSE 207.9 0.1 208.0 1.0 207.0 0.1) 2071
79000 TOTAL O&M EXCLUDING A&G 1,143.5 (87.4) 1,056.0 8.2 1,047.8 (79.0) 1,126.8
79200 Office Supplies & Expenses 46.4 (2.3) 441 0.0 441 1.1 43.0
79300 Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0
79400 Injuries and Damages 41.2 (0.8) 40.4 0.0 40.4 5.3 35.2
79500 Pension and Benefits 206.3 (23.5) 182.8 1.0 181.8 4.4 177.4
79600 Business Meals 0.7 0.0 0.7 0.0 0.7 (0.0) 0.7
79700 Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0
79800 Outside Services 111.8 0.1 111.9 0.0 111.9 (0.1) 112.0
79900 Miscellaneous 0.7 (0.2) 0.5 0.0 0.5 0.2 0.3
79910 Allocated General Office Expenses 169.9 3.0 172.9 14.3 158.7 28.3 130.3
79910 Allocated Centralized Operation Support 153.5 (19.2) 134.2 1.3 123.0 5.4 117.6
79910 Allocated District Office Expenses 85.3 2.7) 82.6 4.9 77.7 15 76.2
80500 Other Maintenance of General Plant 6.6 0.0 6.7 0.0 6.7 0.0 6.7
81100 Rent 1.4 0.0 1.4 0.0 1.4 (0.0) 1.4
81200 A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0
81500 A&G Labor 98.9 0.0 98.9 17 97.2 0.0 97.2
81700 TOTAL ADMIN & GENERAL EXPENSES 922.7 (45.6) 8771 33.1 844.0 46.1 797.9
50300 DEPRECIATION AND AMORTIZATION 502.7 (0.0) 502.7 725 430.1 4.3 425.8
50710 Property Taxes 104.2 (0.0) 104.2 1.2 93.0 0.7 92.3
50720 Payroll Taxes 35.5 0.0 35.5 0.6 349 0.0 349
50730 Local Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0
50740  TOTAL TAXES NOT ON INCOME 139.8 (0.0) 139.7 11.8 127.9 0.7 127.2
82000 TOTAL EXPENSE EXCLUDING INCOME TAX 2,708.5 (133.0) 2,575.5 125.7 2,449.8 (27.9) 2,477.8
82500 NET OPER REVENUE BEFORE INCOME TAX 1,657.8 (560.9) 996.9 (125.7) 1,122.7 (672.7) 1,795.4
State Income Tax 107.7 (48.8) 58.9 (20.9) 79.8 (61.1) 140.9
Federal Income Tax 346.6 (176.1) 170.5 (75.6) 246.1 (217.6) 463.7
TOTAL INCOME TAXES 454.3 (225.0) 229.3 (96.5) 325.9 (278.7) 604.6
TOTAL OPERATING EXPENSES 3,162.9 (358.0) 2,804.9 29.2 2,775.7 (306.7) 3,082.3
NET OPERATING REVENUE 1,103.5 (335.9) 767.6 (29.2) 796.8 (394.0) 1,190.8
RATE BASE 14,524.2 (292.1) 14,232.0 3,527.9 10,7041 580.1 10,124.0
RATE OF RETURN 7.60% -2.20% 5.39% -2.05% 7.44% -4.32% 11.76%
AT PROPOSED RATES:
Operating Revenues 4,458.7 (138.2) 4,320.5 577.0 3,743.6 88.5 3,655.1
Uncollectibles 8.0 (0.2) 7.8 1.0 6.7 0.2 6.6
Local Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Income Taxes 538.5 18.2 556.7 156.0 400.7 66.6 334.1
Total Expenses After Taxes 3,247.4 (113.8) 3,133.6 282.7 2,850.9 40.1 2,810.8
Net Operating Revenues 1,211.3 (24.4) 1,187.0 294.2 892.7 48.4 844.3
Rate Base 14,5242 (292.1) 14,232.0 3,527.9 10,704.1 580.1 10,124.0
Rate of Return 8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%

7/2/2015 2:43 PM Page 4 of 9



APPENDIX A

GOLDEN STATE WATER COMPANY
Ojai CSA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS
(Dollars in Thousands)

A.14-07-006
GSwWC ORA
GSwc Change Stip Difference Stip Change ORA
AT PRESENT RATES: 2016 2016 2016 2016
CPUC WUDF
ACCOUNT
61500 OPERATING REVENUES 5,426.8 (1,236.6) 4,190.2 0.0 4,190.2 (1,316.1) 5,506.3
OPERATION EXPENSES 0.0 0.0
70400 Purchased Water 485.6 0.0 485.6 0.0 485.6 0.0 485.6
72600 Purchased Power 321.9 (104.6) 217.3 0.0 217.3 (98.5) 315.8
73500 Pump Taxes 27.8 (11.7) 16.0 0.0 16.0 (11.1) 27.1
TOTAL SUPPLY EXPENSES 835.3 (116.3) 719.0 0.0 719.0 (109.6) 828.6
REVENUE LESS SUPPLY EXPENSES 4,591.5 (1,120.3) 3,471.2 0.0 3,471.2 (1,206.5) 4,677.7
74400 Chemicals 39.6 (16.7) 229 0.0 229 (8.6) 315
77300 Allocated Common Cust. Acct. (G.O.) 711 05 71.5 2.9 68.6 (0.3) 68.9
77300 Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77300 Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77325 Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77500 Uncollectibles 10.7 (2.4) 8.3 0.0 8.3 (2.6) 10.9
78000 Operation Labor 254.6 0.0 254.6 5.5 249.2 0.0 249.2
78100 Other Operation Expenses 82.0 (0.0) 82.0 0.0 82.0 0.8 81.2
78600 TOTAL OPERATION EXPENSES 1,293.3 (135.1) 1,158.2 8.4 1,149.9 (120.3) 1,270.2
78700 Maintenance Labor 94.3 0.0 94.3 2.0 92.3 0.0 92.3
78800 Other Maintenance Expenses 254.8 0.1) 254.6 0.0 254.6 0.1 254.5
78900 TOTAL MAINTENANCE EXPENSE 349.1 0.1) 349.0 2.0 346.9 0.1 346.8
79000 TOTAL O&M EXCLUDING A&G 1,642.4 (135.2) 1,507.2 10.4 1,496.8 (120.2) 1,617.0
79200 Office Supplies & Expenses 77.0 0.4 77.3 0.0 77.3 3.6 73.7
79300 Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0
79400 Injuries and Damages 37.8 (0.7) 37.1 0.0 37.1 4.8 32.3
79500 Pension and Benefits 174.9 (15.4) 159.5 0.9 158.6 47 153.9
79600 Business Meals 41 (0.0) 41 0.0 41 0.0 41
79700 Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0
79800 Outside Services 46.6 (2.0) 446 0.0 44.6 0.0 44.6
79900 Miscellaneous 3.0 0.2) 27 0.0 27 0.2 25
79910 Allocated General Office Expenses 197.0 4.3 201.3 16.6 184.7 30.9 153.8
79910 Allocated Centralized Operation Support 179.3 (22.5) 156.9 13.2 143.7 6.3 137.4
79910 Allocated District Office Expenses 99.4 (3.1) 96.3 5.7 90.6 1.7 88.8
80500 Other Maintenance of General Plant 25.0 (0.0) 25.0 0.0 25.0 0.0 25.0
81100 Rent 445 0.0 445 0.0 445 0.0 445
81200 A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0
81500 A&G Labor 140.2 0.0 140.2 3.0 137.2 0.0 137.2
81700 TOTAL ADMIN & GENERAL EXPENSES 1,028.8 (39.4) 989.5 39.3 950.2 52.4 897.8
50300 DEPRECIATION AND AMORTIZATION 627.9 441 672.0 12.7 659.3 49.7 609.6
50710 Property Taxes 120.5 8.3 128.9 23 126.6 8.7 117.9
50720 Payroll Taxes 40.8 0.0 40.8 0.9 40.0 0.0 40.0
50730 Local Taxes 64.6 (14.7) 49.9 0.0 49.9 (15.7) 65.5
50740  TOTAL TAXES NOT ON INCOME 225.9 (6.4) 219.6 3.2 216.4 (7.0) 223.4
82000 TOTAL EXPENSE EXCLUDING INCOME TAX 3,525.1 (136.9) 3,388.2 65.6 3,322.6 (25.2) 3,347.8
82500 NET OPER REVENUE BEFORE INCOME TAX 1,901.7 (1,099.7) 802.0 (65.6) 867.6 (1,291.0) 2,158.5
State Income Tax 117.7 (101.8) 15.9 (7.4) 23.3 (121.0) 144.3
Federal Income Tax 439.4 (370.4) 69.0 (30.1) 99.1 (433.5) 532.6
TOTAL INCOME TAXES 557.0 (472.1) 84.9 (37.5) 122.4 (554.6) 676.9
TOTAL OPERATING EXPENSES 4,082.1 (609.0) 3,473.1 28.1 3,445.0 (579.7) 4,024.7
NET OPERATING REVENUE 1,344.7 (627.6) 7171 (28.1) 745.2 (736.4) 1,481.6
RATE BASE 17,814.8 1,601.0 19,415.8 587.5 18,828.3 2,475.0 16,353.3
RATE OF RETURN 7.55% -3.85% 3.69% -0.26% 3.96% -5.10% 9.06%
AT PROPOSED RATES:
Operating Revenues 5,681.5 137.8 5,819.3 139.2 5,680.1 386.3 5,293.7
Uncollectibles 1.2 0.3 115 0.3 1.2 0.8 10.4
Local Taxes 67.6 16 69.3 17 67.6 4.6 63.0
Income Taxes 667.1 1221 789.2 227 766.5 181.4 585.0
Total Expenses After Taxes 4,195.7 43 4,200.0 90.2 4,109.8 179.9 3,929.8
Net Operating Revenues 1,485.8 133.5 1,619.3 49.0 1,570.3 206.4 1,363.9
Rate Base 17,814.8 1,601.0 19,415.8 587.5 18,828.3 2,475.0 16,353.3
Rate of Return 8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%
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APPENDIX A

GOLDEN STATE WATER COMPANY
Santa Maria CSA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS
(Dollars in Thousands)

A.14-07-006
GSwWC ORA
GSwc Change Stip Difference Stip Change ORA
AT PRESENT RATES: 2016 2016 2016 2016
CPUC WUDF
ACCOUNT
61500 OPERATING REVENUES 11,062.8 (2,225.4) 8,837.4 0.0 8,837.4 (2,225.4) 11,062.8
OPERATION EXPENSES 0.0 0.0
70400 Purchased Water 60.9 0.0 60.9 0.0 60.9 0.0 60.9
72600 Purchased Power 1,675.7 (353.2) 1,322.5 0.0 1,322.5 (336.0) 1,658.5
73500 Pump Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TOTAL SUPPLY EXPENSES 1,736.6 (353.2) 1,383.4 0.0 1,383.4 (336.0) 1,719.4
REVENUE LESS SUPPLY EXPENSES 9,326.2 (1,872.1) 7,454.0 0.0 7,454.0 (1,889.4) 9,343.4
74400 Chemicals 50.2 (15.1) 35.2 0.0 35.2 (15.1) 50.2
77300 Allocated Common Cust. Acct. (G.O.) 268.2 17 269.9 10.9 259.0 0.1 258.9
77300 Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77300 Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77325 Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0
77500 Uncollectibles 22,6 (4.6) 18.1 0.0 18.1 (4.6) 22,6
78000 Operation Labor 660.5 0.0 660.5 214 639.2 0.0 639.2
78100 Other Operation Expenses 523.7 (2.2) 521.5 0.0 521.5 3.7 517.8
78600 TOTAL OPERATION EXPENSES 3,261.9 (373.4) 2,888.5 323 2,856.2 (351.9) 3,208.1
78700 Maintenance Labor 136.4 0.0 136.4 44 132.0 0.0 132.0
78800 Other Maintenance Expenses 307.8 (1.3) 306.5 0.0 306.5 1.3 305.2
78900 TOTAL MAINTENANCE EXPENSE 444.2 (1.3) 442.9 4.4 438.5 1.3 437.2
79000 TOTAL O&M EXCLUDING A&G 3,706.1 (374.7) 3,331.4 36.7 3,294.8 (350.6) 3,645.3
79200 Office Supplies & Expenses 105.3 (6.5) 98.7 (0.0) 98.7 43 945
79300 Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0
79400 Injuries and Damages 88.7 (1.7) 87.1 0.0 87.1 1.2 75.9
79500 Pension and Benefits 405.6 (42.1) 363.5 2.1 361.4 10.8 350.6
79600 Business Meals 1.2 (0.0) 1.2 0.0 1.2 0.0 1.2
79700 Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0
79800 Outside Services 160.2 (0.7) 159.5 0.0 159.5 0.7 158.9
79900 Miscellaneous 1.3 (0.0) 1.3 0.0 1.3 0.4 0.9
79910 Allocated General Office Expenses 748.7 12.7 761.3 62.8 698.6 121.7 576.9
79910 Allocated Centralized Operation Support 676.0 (84.7) 591.3 49.6 541.7 23.7 518.0
79910 Allocated District Office Expenses 375.4 (11.9) 363.5 214 342.1 6.6 335.5
80500 Other Maintenance of General Plant 13.9 0.1) 13.9 0.0 13.9 0.1 13.8
81100 Rent 90.4 2.9 93.3 0.0 93.3 3.0 90.2
81200 A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0
81500 A&G Labor 151.0 0.0 151.0 4.9 146.2 0.0 146.2
81700 TOTAL ADMIN & GENERAL EXPENSES 2,817.7 (132.0) 2,685.6 140.7 2,544.9 182.3 2,362.6
50300 DEPRECIATION AND AMORTIZATION 1,179.2 82.7 1,261.9 22.0 1,239.9 87.0 1,152.9
50710 Property Taxes 213.0 13.6 226.6 0.3 226.3 14.0 212.3
50720 Payroll Taxes 79.1 0.0 79.1 2.6 76.6 0.0 76.6
50730 Local Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0
50740  TOTAL TAXES NOT ON INCOME 2921 13.6 305.7 29 302.8 14.0 288.9
82000 TOTAL EXPENSE EXCLUDING INCOME TAX 7,995.2 (410.4) 7,584.7 202.2 7,382.5 (67.3) 7,449.7
82500 NET OPER REVENUE BEFORE INCOME TAX 3,067.6 (1,814.9) 1,252.6 (202.2) 1,454.9 (2,158.1) 3,613.0
State Income Tax 198.0 (168.9) 29.2 (21.5) 50.6 (207.5) 258.1
Federal Income Tax 713.4 (620.0) 93.4 (88.6) 182.0 (737.7) 919.7
TOTAL INCOME TAXES 911.4 (788.8) 122.6 (110.0) 232.6 (945.2) 1,177.8
TOTAL OPERATING EXPENSES 8,906.6 (1,199.3) 7,707.3 92.2 7,615.1 (1,012.5) 8,627.6
NET OPERATING REVENUE 2,156.2 (1,026.1) 1,130.0 (92.2) 1,222.3 (1,212.9) 2,435.2
RATE BASE 28,481.4 2,905.6 31,387.0 1,287.4 30,099.6 5,994.2 24,1055
RATE OF RETURN 7.57% -3.97% 3.60% -0.46% 4.06% -6.04% 10.10%
AT PROPOSED RATES:
Operating Revenues 11,453.8 37.9 11,491.7 356.1 11,135.6 830.8 10,304.8
Uncollectibles 23.4 0.1 235 0.7 22.8 1.7 21.1
Local Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Income Taxes 1,082.5 201.4 1,283.9 45.8 1,238.1 391.9 846.2
Total Expenses After Taxes 9,078.5 (204.5) 8,874.0 248.8 8,625.3 330.9 8,294.4
Net Operating Revenues 2,375.3 2423 2,617.7 107.4 2,510.3 499.9 2,010.4
Rate Base 28,481.4 2,905.6 31,387.0 1,287.4 30,099.6 5,994.2 24,1055
Rate of Return 8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%
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AT PRESENT RATES:

CPUC WUDF
ACCOUNT

61500

70400
72600
73500

74400
77300
77300
77300
77325
77500
78000
78100
78600

78700
78800
78900
79000

79200
79300
79400
79500
79600
79700
79800
79900
79910
79910
79910
80500
81100
81200
81500
81700

50300

50710
50720
50730
50740

82000
82500

OPERATING REVENUES
OPERATION EXPENSES

Purchased Water

Purchased Power

Pump Taxes
TOTAL SUPPLY EXPENSES
REVENUE LESS SUPPLY EXPENSES

Chemicals
Allocated Common Cust. Acct. (G.O.)
Allocated Common Cust. Acct. (Region)
Allocated Common Cust. Acct. (District)
Postage
Uncollectibles
Operation Labor
Other Operation Expenses

TOTAL OPERATION EXPENSES

Maintenance Labor

Other Maintenance Expenses
TOTAL MAINTENANCE EXPENSE
TOTAL O&M EXCLUDING A&G

Office Supplies & Expenses
Property Insurance
Injuries and Damages
Pension and Benefits
Business Meals
Regulatory Expenses
Outside Services
Miscellaneous
Allocated General Office Expenses
Allocated Centralized Operation Support
Allocated District Office Expenses
Other Maintenance of General Plant
Rent
A&G Expenses Capitalized
A&G Labor
TOTAL ADMIN & GENERAL EXPENSES

DEPRECIATION AND AMORTIZATION

Property Taxes
Payroll Taxes
Local Taxes
TOTAL TAXES NOT ON INCOME

TOTAL EXPENSE EXCLUDING INCOME TAX
NET OPER REVENUE BEFORE INCOME TAX

State Income Tax
Federal Income Tax
TOTAL INCOME TAXES
TOTAL OPERATING EXPENSES

NET OPERATING REVENUE
RATE BASE
RATE OF RETURN

AT PROPOSED RATES:

Operating Revenues

Uncollectibles
Local Taxes
Income Taxes

Total Expenses After Taxes

Net Operating Revenues

Rate Base

Rate of Return

7/2/2015 2:43 PM

APPENDIX A

GOLDEN STATE WATER COMPANY
Simi Vally CSA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS
(Dollars in Thousands)

A.14-07-006

GSwWC ORA
GSwc Change Stip Difference Stip Change ORA
2016 2016 2016 2016
15,061.1 (1,979.0) 13,082.1 0.0 13,082.1 (2,378.4) 15,460.6
0.0 0.0
8,882.5 (1,701.9) 7,180.6 0.0 7,180.6 (2,045.1) 9,225.6
167.6 (12.7) 154.9 0.0 154.9 (15.3) 170.2
0.0 0.0 0.0 0.0 0.0 0.0 0.0
9,050.1 (1,714.6) 7,335.5 0.0 7,335.5 (2,060.3) 9,395.8
6,011.0 (264.4) 5,746.7 0.0 5,746.7 (318.1) 6,064.8
241 0.1 22 0.0 22 0.0 22
288.0 1.8 289.9 1.7 278.2 (0.4) 278.6
0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0
41.3 (5.4) 35.9 0.0 35.9 (6.5) 42.4
329.0 0.0 329.0 7.3 321.7 0.0 321.7
112.9 0.1) 112.8 0.0 112.8 0.6 112.2
9,823.5 (1,718.2) 8,105.3 19.0 8,086.2 (2,066.7) 10,152.9
98.2 0.0 98.2 22 96.0 0.0 96.0
73.7 0.1) 73.7 0.0 73.7 0.1 73.6
171.9 0.1) 171.9 22 169.7 0.1 169.6
9,995.4 (1,718.3) 8,277.1 21.2 8,255.9 (2,066.7) 10,322.6
43.6 (0.1) 43.5 0.0 435 1.8 41.7
0.0 0.0 0.0 0.0 0.0 0.0 0.0
51.9 (1.0) 50.9 0.0 50.9 6.6 44.3
203.6 (18.8) 184.8 1.0 183.8 55 178.3
1.0 (0.0) 1.0 0.0 1.0 0.0 1.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0
7.7 (0.0) 7.7 0.0 7.7 0.0 7.7
7.5 (1.3) 6.2 0.0 6.2 1.3 4.9
802.8 15.3 818.1 67.4 750.7 131.0 619.6
726.0 (91.0) 635.0 53.2 581.8 25.4 556.4
403.1 (12.7) 390.3 23.0 367.3 74 360.2
6.9 (0.0) 6.9 0.0 6.9 0.0 6.9
37.1 (0.8) 36.3 0.0 36.3 (0.0) 36.3
0.0 0.0 0.0 0.0 0.0 0.0 0.0
96.8 0.0 96.8 22 94.7 0.0 94.7
2,388.1 (110.5) 2,277.6 146.8 2,130.8 178.7 1,952.1
587.2 (0.0) 587.2 24.4 562.8 25 560.3
1443 (0.0) 1443 3.7 140.7 0.5 140.1
43.7 0.0 43.7 1.0 42.8 0.0 42.8
170.8 (22.4) 148.4 0.0 148.4 (27.0) 175.3
358.9 (22.4) 336.4 46 331.8 (26.5) 358.3
13,329.6 (1,851.2) 11,478.3 197.1 11,281.3 (1,911.9) 13,1931
1,731.6 (127.8) 1,603.8 (197.1) 1,800.9 (466.6) 2,267.4
133.9 (12.9) 121.0 (21.6) 142.6 (42.1) 184.7
444.5 (54.1) 390.4 (86.1) 476.5 (144.0) 620.6
578.4 (67.1) 511.4 (107.8) 619.1 (186.2) 805.3
13,908.0 (1,918.3) 11,989.7 89.3 11,900.4 (2,098.0) 13,998.4
1,153.2 (60.7) 1,092.4 (89.3) 1,181.7 (280.4) 1,462.1
11,163.5 464.7 11,628.2 1,515.2 10,1131 318.4 9,794.6
10.33% -0.94% 9.39% -2.29% 11.69% -3.24% 14.93%
14,660.0 (1,799.3) 12,860.6 389.5 12,4714 (1,824.0) 14,295.2
40.2 (4.9) 35.3 1.1 34.2 (5.0) 39.2
166.3 (20.4) 145.9 4.4 141.4 (20.7) 162.1
405.0 10.6 415.6 60.6 355.1 53.5 301.6
13,728.9 (1,838.1) 11,890.9 263.1 11,627.7 (1,850.6) 13,478.3
931.0 38.8 969.8 126.4 843.4 26.6 816.9
11,163.5 464.7 11,628.2 1,515.2 10,1131 318.4 9,794.6
8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%
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AT PRESENT RATES:

CPUC WUDF

ACCOUNT
61500

70400
72600
73500

74400
77300
77300
77300
77325
77500
78000
78100
78600

78700
78800
78900
79000

79200
79300
79400
79500
79600
79700
79800
79900
79910
79910
79910
80500
81100
81200
81500
81700

50300

50710
50720
50730
50740

82000
82500

OPERATING REVENUES
OPERATION EXPENSES

Purchased Water

Purchased Power

Pump Taxes
TOTAL SUPPLY EXPENSES
REVENUE LESS SUPPLY EXPENSES

Chemicals
Allocated Common Cust. Acct. (G.O.)
Allocated Common Cust. Acct. (Region)
Allocated Common Cust. Acct. (District)
Postage
Uncollectibles
Operation Labor
Other Operation Expenses

TOTAL OPERATION EXPENSES

Maintenance Labor

Other Maintenance Expenses
TOTAL MAINTENANCE EXPENSE
TOTAL O&M EXCLUDING A&G

Office Supplies & Expenses
Property Insurance
Injuries and Damages
Pension and Benefits
Business Meals
Regulatory Expenses
Outside Services
Miscellaneous
Allocated General Office Expenses
Allocated Centralized Operation Support
Allocated District Office Expenses
Other Maintenance of General Plant
Rent
A&G Expenses Capitalized
A&G Labor
TOTAL ADMIN & GENERAL EXPENSES

DEPRECIATION AND AMORTIZATION

Property Taxes
Payroll Taxes
Local Taxes
TOTAL TAXES NOT ON INCOME

TOTAL EXPENSE EXCLUDING INCOME TAX
NET OPER REVENUE BEFORE INCOME TAX

State Income Tax
Federal Income Tax
TOTAL INCOME TAXES
TOTAL OPERATING EXPENSES

NET OPERATING REVENUE
RATE BASE
RATE OF RETURN

AT PROPOSED RATES:

Operating Revenues

Uncollectibles
Local Taxes
Income Taxes

Total Expenses After Taxes

Net Operating Revenues

Rate Base

Rate of Return

11/5/2015 1:54 PM

District Offices
Southwest
Central

Total District Offices

APPENDIX A

GOLDEN STATE WATER COMPANY
Region 2 RMA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS
(Dollars in Thousands)

A.14-07-006
GSwC ORA

GSWC Change Stip Difference Stip Change ORA
2016 2016 2016 2016
138,389.9 (7,911.0) 130,478.9 0.0 130,478.9 (7,911.0) 138,389.9
0.0 0.0

26,255.7 (6,371.4) 19,884.3 0.0 19,884.3 (5,320.1) 25,204.4
2,773.9 (8.8) 2,765.2 0.0 2,765.2 10.7 2,754.5
10,437.5 0.0 10,437.5 0.0 10,437.5 0.0 10,437.5
39,467.0 (6,380.2) 33,086.9 0.0 33,086.9 (5,309.5) 38,396.3
98,922.8 (1,530.8) 97,392.0 0.0 97,392.0 (2,601.5) 99,993.5
843.1 (19.8) 823.4 0.0 823.4 0.0 823.4
2,826.9 18.0 2,844.9 115.0 2,729.9 0.8 2,729.1
0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0
463.0 (26.5) 436.5 0.0 436.5 (26.5) 463.0
3,271.3 0.0 3,271.3 37.2 3,234.1 0.0 3,234.1
2,063.7 (16.5) 2,047.3 0.0 2,047.3 21 2,045.2
48,935.1 (6,424.9) 42,510.2 152.2 42,358.0 (5,333.0) 47,691.1
901.1 0.0 901.1 10.2 890.9 0.0 890.9
3,497.1 (3.6) 3,4935 0.0 3,4935 3.6 3,490.0
4,398.2 (3.6) 4,394.6 10.2 4,384.4 3.6 4,380.8
53,333.3 (6,428.4) 46,004.8 162.4 46,742.4 (5,329.5) 52,071.9
346.2 0.8 346.9 0.0 346.9 21.9 325.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0
428.2 8.1) 420.1 0.0 420.1 54.8 365.4
2,017.9 (200.2) 1,817.7 9.8 1,807.9 43.8 1,764.1
10.0 (0.0) 10.0 0.0 10.0 0.0 10.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0
114.7 (6.3) 108.4 0.0 108.4 1.4 107.0

5.1 (2.2) 29 0.0 29 1.4 1.6
7.873.2 148.0 8,021.2 661.3 7,359.9 1,281.2 6,078.7
7,109.7 (891.0) 6,218.7 521.3 5,697.4 248.8 5,448.6
4,154.4 (92.3) 4,062.2 135.8 3,926.3 249.3 3,677.0
35.8 (0.0) 35.8 0.0 35.8 0.0 35.8
361.7 0.2) 361.5 0.0 361.5 3.3 358.2
0.0 0.0 0.0 0.0 0.0 0.0 0.0
985.6 0.0 985.6 11.2 974.4 0.0 974.4
23,4426 (1,051.7) 22,391.0 1,339.5 21,051.5 1,905.8 19,145.7
13,228.5 (8.0) 13,220.5 7745 12,446.0 39.0 12,407.0
3,600.0 (2.0) 3,598.0 135.9 3,462.1 11.8 3,450.2
430.5 0.0 430.5 4.9 4256 0.0 4256
1,649.0 (94.3) 1,654.7 0.0 1,554.7 (94.3) 1,649.0
5,679.5 (96.3) 5,583.2 140.8 54424 (82.4) 5,524.8
95,683.9 (7,584.4) 88,099.5 2,417.2 85,682.3 (3,467.1) 89,149.4
42,706.0 (326.6) 42,379.4 (2,417.2) 44,796.6 (4,443.8) 49,240.4
3,011.0 (27.0) 2,983.9 (322.6) 3,306.5 (400.2) 3,706.7
10,236.5 (91.5) 10,145.0 (1,164.4) 11,309.4 (1,444.3) 12,753.7
13,2475 (118.5) 13,128.9 (1,486.9) 14,615.9 (1,844.5) 16,460.4
108,931.3 (7,702.9) 101,228.4 930.3 100,298.2 (5,311.7) 105,609.8
29,458.5 (208.0) 29,250.5 (930.3) 30,180.7 (2,699.3) 32,780.0
334,647.3 (1,902.9) 332,744.5 39,100.0 293,644.4 2,650.4 290,994.0
8.80% -0.01% 8.79% -1.49% 10.28% -0.99% 11.26%
135,589.0 (7,821.7) 127,767.2 7,579.0 120,188.3 (2,811.1) 122,999.4
453.6 (26.2) 427.4 254 402.1 (9.4) 4115
1,615.6 (93.2) 1,522.4 90.3 1,432.1 (33.5) 1,465.6
12,038.3 (80.0) 11,958.3 1,785.0 10,173.3 357.1 9,816.2
107,679.4 (7,663.0) 100,016.4 4,317.8 95,698.6 (3,032.2) 98,730.7
27,909.6 (158.7) 27,750.9 3,261.1 24,489.7 2211 24,268.6
334,647.3 (1,902.9) 332,744.5 39,100.0 293,644.4 2,650.4 290,994.0
8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%
2,025.2 (35.7) 1,989.5 724 1,917.1 124.2 1,792.9
2,129.3 (56.6) 2,072.7 63.5 2,009.2 125.1 1,884.1
4,154.4 (92.3) 4,062.2 135.8 3,926.3 249.3 3,677.0
0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
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AT PRESENT RATES:
CPUC WUDF
ACCOUNT
61500 OPERATING REVENUES
OPERATION EXPENSES

70400 Purchased Water
72600 Purchased Power
73500 Pump Taxes
TOTAL SUPPLY EXPENSES

REVENUE LESS SUPPLY EXPENSES

74400 Chemicals

77300 Allocated Common Cust. Acct. (G.O.)
77300 Allocated Common Cust. Acct. (Region)
77300 Allocated Common Cust. Acct. (District)
77325 Postage

77500 Uncollectibles

78000 Operation Labor

78100 Other Operation Expenses

78600 TOTAL OPERATION EXPENSES

78700 Maintenance Labor

78800 Other Maintenance Expenses
78900 TOTAL MAINTENANCE EXPENSE
79000 TOTAL O&M EXCLUDING A&G

79200 Office Supplies & Expenses

79300 Property Insurance
79400 Injuries and Damages
79500 Pension and Benefits
79600 Business Meals
79700 Regulatory Expenses
79800 Outside Services
79900 Miscellaneous

79910 Allocated General Office Expenses
79910 Allocated Centralized Operation Support
79910 Allocated District Office Expenses
80500 Other Maintenance of General Plant
81100 Rent

81200 A&G Expenses Capitalized

81500 A&G Labor

81700 TOTAL ADMIN & GENERAL EXPENSES

50300 DEPRECIATION AND AMORTIZATION

50710 Property Taxes

50720 Payroll Taxes

50730 Local Taxes

50740 TOTAL TAXES NOT ON INCOME

82000 TOTAL EXPENSE EXCLUDING INCOME TAX
82500 NET OPER REVENUE BEFORE INCOME TAX

State Income Tax
Federal Income Tax
TOTAL INCOME TAXES
TOTAL OPERATING EXPENSES

NET OPERATING REVENUE

RATE BASE
RATE OF RETURN

AT PROPOSED RATES:
Operating Revenues
Uncollectibles
Local Taxes
Income Taxes
Total Expenses After Taxes
Net Operating Revenues

Rate Base

Rate of Return

District Offices
Mountain Desert
Foothill
Orange County

Total District Offices

11/5/2015 1:54 PM

APPENDIX A

GOLDEN STATE WATER COMPANY

Region 3 RMA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS

(Dollars in Thousands)

A.14-07-006
GSwC ORA

GSWC Change Stip Difference Stip Change ORA
2016 2016 2016 2016
125,887.4 (19,022.3) 106,865.1 0.0 106,865.1 (19,637.1) 126,502.2
0.0

16,689.5 (4,005.0) 12,684.5 0.0 12,684.5 (4,219.4) 16,903.9
5,039.0 (739.6) 4,299.4 0.0 4,299.4 (759.2) 5,058.6
9,827.4 (1,867.7) 7,959.7 0.0 7,959.7 (1,925.7) 9,885.4
31,655.9 (6,612.3) 24,943.6 0.0 24,943.6 (6,904.3) 31,847.9
94,331.5 (12,410.0) 81,921.5 0.0 81,921.5 (12,732.8) 94,654.3
1,578.8 (298.0) 1,280.8 0.0 1,280.8 (256.4) 1,537.2
2,697.1 17.2 2,714.2 109.7 2,604.5 1.0 2,603.4
0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0
389.7 (58.9) 330.8 0.0 330.8 (60.8) 391.6
3,772.3 0.0 3,772.3 85.6 3,686.8 0.0 3,686.8
1,684.1 (126.9) 1,557.2 0.0 1,557.2 85.1 1,472.1
41,677.9 (7,078.9) 34,599.0 195.3 34,403.7 (7,135.3) 41,539.0
1,857.5 0.0 1,857.5 421 1,815.4 0.0 1,815.4
6,582.2 (6.5) 6,575.6 0.0 6,575.6 6.5 6,569.1
8,439.6 (6.5) 8,433.1 421 8,391.0 6.5 8,384.5
50,117.5 (7,085.4) 43,032.1 237.4 42,794.7 (7,128.8) 49,923.5
639.9 9.2) 630.7 0.0 630.7 225 608.2
0.0 0.0 0.0 0.0 0.0 0.0 0.0
552.9 (10.5) 542.5 0.0 542.5 70.7 471.8
2,729.9 (268.0) 2,461.9 12.9 2,449.0 90.4 2,358.7
8.8 (0.0) 8.8 0.0 8.8 0.0 8.7

0.0 0.0 0.0 0.0 0.0 0.0 0.0
161.0 (0.2) 160.8 0.0 160.8 0.2 160.7
16.2 (3.9) 12.3 0.0 12.3 3.9 8.4
7,516.1 138.6 7,654.7 631.1 7,023.6 1,218.4 5,805.2
6,785.5 (850.4) 5,935.1 497.6 5,437.6 237.4 5,200.2
4,674.6 (430.5) 4,244.2 166.9 4,077.3 (132.2) 4,209.5
164.1 (0.2) 163.9 0.0 163.9 0.2 163.7
220.7 0.0 220.7 0.0 220.7 0.0 220.7
0.0 0.0 0.0 0.0 0.0 0.0 0.0
1,377.6 0.0 1,377.6 31.2 1,346.3 0.0 1,346.3
24,847.4 (1,434.3) 23,413.2 1,339.7 22,073.5 1,511.4 20,562.1
13,060.7 (2.3) 13,058.5 520.8 12,537.6 81.0 12,456.6
2,913.8 (0.1) 2,913.7 93.3 2,820.4 5.9 2,814.5
584.9 0.0 584.9 13.3 571.6 0.0 571.6
1,254.7 (189.6) 1,065.1 0.0 1,065.1 (195.7) 1,260.8
4,753.3 (189.7) 4,563.7 106.6 4,457.1 (189.8) 4,647.0
92,779.0 (8,711.6) 84,067.5 2,204.5 81,863.0 (5,726.2) 87,589.2
33,108.4 (10,310.7) 22,797.7 (2,204.5) 25,002.1 (13,910.9) 38,913.1
2,352.6 (897.2) 1,455.4 (259.2) 1,714.5 (1,247.2) 2,961.8
7,857.9 (3,364.0) 4,493.9 (935.4) 5,429.4 (4,501.6) 9,931.0
10,210.5 (4,261.2) 5,949.3 (1,194.6) 7,143.9 (5,748.9) 12,892.8
102,989.5 (12,972.8) 90,016.7 1,009.9 89,006.9 (11,475.1) 100,481.9
22,897.9 (6,049.5) 16,848.4 (1,009.9) 17,858.2 (8,162.0) 26,020.3
279,778.1 (6,294.7) 273,483.5 23,090.0 250,393.5 6,288.7 244,104.8
8.18% 96.11% 6.16% -0.97% 7.13% -3.53% 10.66%
126,673.4 (9,054.7) 117,618.6 5,296.5 112,322.2 (3,964.5) 116,286.7
392.1 (28.0) 364.1 16.4 347.7 (12.3) 360.0
1,262.5 (90.2) 1,172.3 52.8 1,119.5 (39.5) 1,159.0
10,550.6 515 10,602.1 1,097.1 9,505.0 1,032.2 8,472.8
103,339.9 (8,529.9) 94,810.0 3,370.7 91,439.3 (4,489.2) 95,928.5
23,3335 (524.8) 22,808.7 1,925.8 20,882.9 524.7 20,358.2
279,778.1 (6,294.7) 273,483.5 23,090.0 250,393.5 6,288.7 244,104.8
8.34% 8.34% 8.34% 0.00% 8.34% 0.00% 8.34%
1,348.3 (324.0) 1,024.3 51.0 973.3 (199.5) 1,172.8
1,570.9 (60.3) 1,510.7 63.3 1,447.4 78.8 1,368.6
1,755.4 (46.2) 1,709.2 52.6 1,656.6 (11.5) 1,668.1
4,674.6 (430.5) 4,2442 166.9 4,077.3 (132.2) 4,209.5
0.0 (0.0) 0.0 0.0 0.0 0.0 0.0
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APPENDIX B

GENERAL OFFICE CAPITAL ADDITION

CORPORATE SUPPORT CAPITAL BUDGETS

RISK MANAGEMENT

YEAR |DESCRIPTION GSWC ORA Settlement
2015 500 kW Generator Replacement (Preliminary) $ 66,000 | $ - 1/
2015| Replacement of 3 WSHP HVAC Units $ 81,700 | $ 81,700 81,700
2015| Data Room UPS System Batteries (3-5yr life) $ 11,700 | $ 11,700 11,700
2015( Visitor Parking Lot Improvements $ 114,600 | $ - 1/
2015 General Office upgrades $ 73,500 | $ 62,000 1/
2015| GO Facility Expansion - Utility Room to Office Space $ 27,200 | $ 27,200 27,200
2015] GO Facility Expansion -IT conference room $ 24,000 | $ 24,000 24,000
2015| Data Center UPS Battery Cabinets $ 42,400 | $ 42,400 42,400
2015 Cooling tower external float $ 3,500 | $ 3,500 3,500
2016 500kW Generator Replacement (2) $ 475,000 | $ - 1/
2016| Replacement of 3 WSHP HVAC Units $ 88,300 | $ 88,300 88,300
2016| Carpeting , Painting $ 67,700 | $ 67,700 67,700
2017| Replacement of 3 WSHP HVAC Units $ 95,300 | $ 95,300 95,300
2017| Carpeting , Painting $ 67,700 | $ 67,700 67,700

$ 1,238,600 | $ 571,500
INFORMATION TECHNOLOGY

YEAR |DESCRIPTION GSWC ORA Settlement
2015 Network Equipment $ 480,200 | $ - 1/
2015| Additional Disk Storage $ 108,500 | $ - 1/
2015| Data Center(s) Hardware Refresh $ 236,300 | $ - 1/
2015| Microsoft Annual Payment & True-Up $ 547,400 | $ 303,720 1/
2015[ Computrace Software $ 46,700 | $ 20,700 1/
2015| Upgrade iQ4bis (aka Halo BI) $ 10,000 | $ 8,300 1/
2015| Additional enhancements for TransformAP $ 64,600 | $ 64,600 64,600
2015| JDE Initial License Fee (ILF) - based on Company headcount $ 2,300 | $ 2,300 2,300
2016 Network Equipment $ 722,300 | $ 409,400 1/
2016| Additional Disk Storage $ 108,500 | $ - 1/
2016| Data Center(s) Hardware Refresh $ 236,800 | $ - 1/
2016 Microsoft Licensing Renewal & Annual True Up $ 528,000 | $ - 1/
2016 AntiVirus Replacement or Upgrade $ 47,400 | $ 37,565 1/
2016| Upgrade JD Edwards ERP System $ 752,800 | $ 752,800 752,800

JDE Initial License Fee (ILF) - based on Company headcount &
2016]|revenue $ 23,500 | $ 23,500 23,500
2017| Additional Disk Storage $ 108,500 | $ - 1/
2017 Data Center(s) Hardware Refresh $ 236,300 | $ - 1/
2017 Microsoft Annual Payment & True Up $ 499,500 | $ - 1/
$ 4,760,600 | $ 1,622,885

Total Corporate Support w/o Contingency $ 5,999,200 [ $ 2,194,385 1/

Contingency 2/ $ 599,920 [ $ 109,719 1/

Total Corporate Support $ 6,599,120 | $ 2,304,104 1/
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APPENDIX B

GENERAL OFFICE CAPITAL ADDITION

CENTRALIZED OPERATIONS SUPPORT

ASSET MANAGEMENT
YEAR |DESCRIPTION GSWC ORA Settlement
2015| New Conference Room Desk $ 6,500 | $ 2,500 2,500
2015| Conference Room Chairs $ 17,100 | $ 1,600 1/
2016|70" Smartboard $ 15,600 | $ - 1/
$ 39,200 | $ 4,100
CAPITAL PROGRAM MANAGEMENT
YEAR |DESCRIPTION GSWC ORA Settlement
2015{ 321511-01 Blankets: CPM 32W (Tools & Safety Equip.) $ 18,000 | $ 18,000 18,000
2015{ 321509-01 Blankets: CPM 32W (Office Furniture and Equip.) $ 14,100 | $ 14,100 14,100
2015( Blankets: CPM 31W (Tools & Safety Equip.) $ 21,900 | $ 21,900 21,900
2015| Blankets: CPM 31W (Office Furniture and Equip.) $ 7,700 | $ 3,300 1/
2015] CPM 38W: Replace Laptop & Docking Station (Sinagra) $ 2,900 | $ 2,900 2,900
2015| CPM 38W: Replace Inspector Vehicle 2174 with similar vehicle | $ 39,200 allowed in 2016
2015 CPM 38W: GIS - Basic (ArcView) License (concurrent use) $ 4,500 | $ 2,701 1/
2015] CPM 38W: Trimble GPS Unit and Software - Coastal District $ 18,000 | $ 18,000 18,000
2015] CPM 38W: Blankets (Office Furniture and Equipment, etc.) $ 2,000 | $ 2,000 2,000
2015| CPM 38W: Replace Inspector Vehicle 2174 with similar vehicle | $ - $ 39,200 39,200
2016 321611-01 Blankets: CPM 32W (Tools & Safety Equip.) $ 18,000 | $ 18,000 18,000
2016| 321609-01 Blankets: CPM 32W (Office Furniture and Equip.) $ 7,700 | $ 7,700 7,700
2016| Blankets: CPM 31W (Vehicles.) - #2145 $ 39,000 allowed in 2017
2016| Blankets: CPM 31W (Office Furniture and Equip.) $ 7,700 | $ - 1/
2016| CPM 38W: Replace Computer - Laptop and Docking Station - Gis] $ 2,900 | $ 2,900 2,900
2016 CPM 38W: Trimble GPS Unit and Software - Northern District $ 18,000 | $ 18,000 18,000
2016] CPM 38W: Blankets (Office Furniture and Equipment, etc.) $ 2,000 | $ 2,000 2,000
2016| Blankets: CPM 31W (Vehicles.) $ 39,000 39,000
2017] 321709-01 Blankets: CPM 32W (Office Furniture and Equip.) $ 3,300 | $ 3,300 3,300
2017| Blankets: CPM 31W (Office Furniture and Equip.) $ 3,300 | $ 3,300 3,300
2017 CPM 38W: GIS - Basic (ArcView) License (concurrent use) $ 9,000 | $ - 1/
2017] CPM 38W: Replace 6 Office Chairs & Equipment $ 7,800 | $ 800 1/
2017| Blankets (Office Furniture and Equipment, etc.) $ 2,000 | $ 2,000 2,000
$ 249,000 | $ 219,101
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APPENDIX B

GENERAL OFFICE CAPITAL ADDITION

CUSTOMER SERVICE CENTER

YEAR |DESCRIPTION GSWC ORA Settlement
2015 2 -VM Servers for the Phone System at the DR site $ 31,700 | $ 31,700 | $ 31,700
2015( 2 -UPS Replacement Power Modules - APC in computer room $ 4,500 | $ 4,500 | $ 4,500
2015( 10 units per year Agent Wireless Headsets $ 3,300 | $ 3,300 | $ 3,300
2016| 10 units per year Agent Wireless Headsets $ 3,300 | $ 3,300 | $ 3,300
2016( 2 -UPS Replacement Power Modules - APC in computer room $ 4,500 | $ 4,500 | $ 4,500
2017[ Agent Wireless Headsets $ 3,300 | $ 3,300 | $ 3,300
2017{ 2 -UPS Replacement Power Modules - APC in computer room $ 4,500 | $ 4,500 | $ 4,500

$ 55,100 | $ 55,100 | $ 55,100
ENGINEERING DESIGN

YEAR |DESCRIPTION GSWC ORA Settlement
2015 Replace Computer - (CAD Technicians) $ 30,000 | $ 30,000 | $ 30,000
2015 Replace Computers (Desktop or Laptop & Docking Station-Enging $ 36,000 | $ 36,000 | $ 36,000
2015 Autodesk Software Maintenance Agreement $ 26,000 | $ 26,000 | $ 26,000
2015 Layout Tables $ 10,000 | $ - 1/
2015| Blankets (Office Furniture and Equipment, etc.) $ 4,000 | $ 4,000 | $ 4,000
2015| Replace Pool Vehicle #748 for Anaheim Office $ 39,000 | $ - 1/
2015| New Anaheim Pool Vehicle $ 39,000 | $ - 1/
2016 Replace Pool Vehicle #885 for Anaheim Office $ - $ 39,000 | $ 39,000
2016| GIS - Basic (ArcView) License (concurrent use) $ 20,000 | $ - 1/
2016 Autodesk Software Maintenance Agreement $ 26,000 | $ - 4/
2016| Blankets (Office Furniture and Equipment, etc.) $ 4,000 | $ 4,000 | $ 4,000
2016| Replace Manager Car Vehicle 67601 with Ford Taurus or Similar | $ 39,000 allowed in 2017
2016| Replace Pool Vehicle #885 for Anaheim Office $ 39,000 allowed in 2015
2016| Replace Manager Car Vehicle 67601 with Ford Taurus or Similar $ 39,000 | $ 39,000
2017| Autodesk Software Maintenance Agreement $ 26,000 | $ - 4/
2017| Replace 17 Office Chairs & Equipment $ 34,000 | $ 2,200 1/
2017| 11 x 17 Color Copier/Scanner $ 13,000 | $ 13,000 | $ 13,000
2017| Blankets (Office Furniture and Equipment, etc.) $ 4,000 | $ 4,000 | $ 4,000

$ 389,000 | $ 197,200
ENVIRONMENTAL QUALITY

YEAR |DESCRIPTION GSWC ORA Settlement 3/
2015 Ergonomic Equipment $ 11,400 | $ 11,400 | $ 11,400
2015( Safety Training Videos (4) $ 3,100 | $ 3,100 | $ 3,100
2016 Ergonomic Equipment $ 11,400 | $ 11,400 | $ 11,400
2016| Safety Training Videos (4) $ 3,100 | $ 3,100 | $ 3,100
2017 Ergonomic Equipment $ 11,400 | $ 11,400 | $ 11,400
2017| Safety Training Videos (4) $ 3,100 | $ 3,100 | $ 3,100

$ 43500 | $ 43,500 | $ 43,500
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APPENDIX B

GENERAL OFFICE CAPITAL ADDITION

PLANNING
YEAR |DESCRIPTION GSWC ORA Settlement
2015 |[GIS Project $ 1,784,800 | $ - 1/
2015 [Replace Computer Workstation (CAD/GIS w/ extra memory) $ 4,200 | $ - 1/
2015 |GIS - Basic (ArcView) License (concurrent use) $ 16,800 | $ 9,048 1/
2015 |Hydraulic Model - InfoWater License (floating) $ 23,600 | $ 23,600 | $ 23,600
2015 |Blankets (Office Furniture and Equipment, etc.) $ 2,000 | $ 2,000 | $ 2,000
2015 |GIS Software - Annual License Renewal $ 10,000 | $ - 1/
2015 |Hydraulic Modeling Software - Annual License Renewal $ 22,700 | $ 22,700 | $ 22,700
2016 [Replace Computer Workstation (CAD/GIS w/ extra memory) $ 4,200 | $ - 1/
2016 |[Hydraulic Model - InfoWater CapPlan License (floating) $ 23,600 | $ - 4/
2016 |Blankets (Office Furniture and Equipment, etc.) $ 2,000 | $ 2,000 | $ 2,000
2016 |[GIS Project $ 1,311,600 | $ - 1/
2016 |GIS Software - Annual License Renewal $ 10,000 | $ - 1/
2016 [Hydraulic Modeling Software - Annual License Renewal $ 22,700 | $ - 4/
2017 [Replace Computer Workstation (CAD/GIS w/ extra memory) $ 4,200 | $ - 1/
2017 |Hydraulic Model - InfoWater UDF License (floating) $ 11,800 | $ - 4/
2017 |Blankets (Office Furniture and Equipment, etc.) $ 2,000 | $ 2,000 | $ 2,000
2017 |[GIS Project $ 2,383,600 | $ - 1/
2017 |GIS Software - Annual License Renewal $ 10,000 | $ - 1/
2017 [Hydraulic Modeling Software - Annual License Renewal $ 22,700 | $ - 4/
$ 5,672,500 | $ 61,348
PROPERTY ACCOUNTING
YEAR |DESCRIPTION GSWC ORA Settlement
2015 |[Blankets: PA 37W (Office Furniture and Equip.) $ 4,200 | $ 1,418 1/
2016 |Blankets: PA 37W (Office Furniture and Equip.) $ 2,600 | $ 2,600 | $ 2,600
2017 |Blankets: PA 37W (Office Furniture and Equip.) $ 2,600 | $ 2,600 | $ 2,600
$ 9,400 | $ 6,618
REGULATORY AFFAIRS
YEAR |DESCRIPTION GSWC ORA Settlement
2015 |[Blankets $ 2,500 | $ 2,500 | $ 2,500
TECHNICAL SERVICES
YEAR |DESCRIPTION GSWC ORA Settlement
2015 [Replace Vehicle 70335 with Ford Fusion of equal $ 38,500 | $ 38,500 | $ 38,500
2016 |Blankets: CPM 25W (Office Furniture and Equip.) $ 2,000 | $ 2,000 | $ 2,000
$ 40,500 | $ 40,500 | $ 40,500
Total Centralized Operation support w/o Contingency 3/ $ 6,500,700 | $§ 586,467 1/
Contingency 2/ $ 650,070 | $ 29,323 1/
Total Centralized Operation Support $ 7,150,770 | $ 615,790 1/
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APPENDIX B

GENERAL OFFICE CAPITAL ADDITION

BILLING & PAYMENT PROCESSING

INFORMATION TECHNOLOGY

YEAR |DESCRIPTION GSWC ORA Settlement
2015 [Personal Computers and Peripherals (GSWC/BVES) $ 288,600 | $ 1,900 1/
2015 [CC&B Upgrade $ 2,125,800 [ $ 2,125,800 | $ 2,125,800
2016 [Personal Computers and Peripherals (GSWC/BVES) $ 288,600 | $ 1,900 1/
2017 [Personal Computers and Peripherals (GSWC/BVES) $ 288,600 | $ 1,900 1/

$ 2,991,600 | $ 2,131,500
TAX

YEAR |DESCRIPTION GSWC ORA Settlement
2016 |Tax WorkFlow management $ 226,000 | $ 226,000 | $ 226,000
2017 |Tax WorkFlow management $ 46,000 | $ 46,000 | $ 46,000

$ 272,000 | $ 272,000 [ $ 272,000

Total Billing and Cash Processing w/o Contingency /3 $ 3,263,600 | $ 2,447,000 1/

Contingency $ 326,360 | $ 122,350 1/

Total Billing and Cash Processing $ 3,589,960 | $ 2,569,350 1/

3/ ORA total amounts include "Environmental Quality" capital projects

General Office Capital w/o Contingency $ 15,763,500 | $ 5,227,852 1/

Contingency 2/ $ 1,576,350 [ $ 261,393 1/

General Office Capital $ 17,339,850 | $ 5,489,245 1/

1/ Litigated or Partially Settled
2/ GSWC requested 10% and ORA recommends 5% Contingency factor.
3/0ORA and GSWC agree to book Environmental Quality capital projects to the Billing and Payment Processing business

segment. In the tables above, ORA includes Environmental Quality capital projects in the Billing and Payment Processing
business segment totals, and GSWC includes Environmental Quality capital projects in the Centralized Operation Support

business segment totals."
4/ GSWC and ORA agree these items should be included in the expense budget instead of the capital budget
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Appendix C

GOLDEN STATE WATER COMPANY
Construction Work in Progress

GSW - Corporate

District B”fj':i‘:ss GWO Description GSWC ORA Settlement

Executive 2 01940281 X.01940281 $1,645 $1,645 $1,645
Accounting and Finance 60 06000094 G.L. Suite License Fee $31,800 $31,800 $31,800
Accounting and Finance 68 06000099 PowerPlan Tax Provision $75,715 $75,715 $75,715
Accounting and Finance 79 07900048 Heat unit replacements at GO $68,495 $68,495 $68,495
Accounting and Finance 79 07900050 Earthquake/Disaster supplies-e $72,500 $72,500 $72,500
Accounting and Finance 79 07900051 Replace Heat Unit $208,607 $208,607 $208,607
Accounting and Finance 79 07900053 Voice Data & Network Cabling U $187,800 $187,800 $187,800
Accounting and Finance 79 07900054 Future Modifications to HVAC S $13,298 $13,298 $13,298
Accounting and Finance 79 07900055 Install Safety Railing $4,450 $4,450 $4,450
HCM 80 08010014 To purchase workfit & mounting $2,742 $2,742 $2,742
Information System 85 08500196 Stellent Upgrades $122,600 $122,600 $122,600
Information System 86B 08500217 Web/Proxy Content Solution $132,800 $132,800 $132,800
Information System 86B 08500219 Implemnt Intrusion Prevention $324,500 $324,500 $324,500
Information System 86B 08500221 VMWare Software licensing $110,583 $110,583 $110,583
Information System 85 08500222 SCCM Implementation $10,100 $10,100 $10,100
Information System 85 08500223 Replacement of Stellent System $299,000 $299,000 $299,000
Information System 85 08500224 Server Hardware for DR site $48,120 $48,120 $48,120
Information System 86B 08500225 Server Hardware for GO Data Ce $319,200 $261,742 1/
Information System 85 08500226 Computer Hardware Purchases $391,200 $391,200 $391,200
Information System 85 08500227 SharePoint Upgrade $28,110 $28,110 $28,110
Information System 85 08500228 JDEdwards upgrade $51,599 $51,599 $51,599
Information System 85 08500229 Microsoft Annual License $410,007 $410,007 $410,007
Information System 87 08500230 To Purchase Varonis Software f $34,952 $34,952 $34,952
Information System 85 08500231 CC&B Upgrade Architecture Revi $28,507 $28,507 $28,507
Facilities GWO - 7900060 Convert Room to Usable office space $67,100 $67,100 $67,100
Corp Support Total $3,045,429 $2,987,971

Information System 85 08500228 JDEdwards upgrade $403,401 $403,401 $403,401
Customer Support Services 91 09100053 Telework Stations 1 New $8,720 $8,720 $8,720
Utility Total $412,121 $412,121 $412,121
Asset Management 25W 00003021 William M McDonald $34 $34 $34
Asset Management 30W 00045480 PUC Audit $884 $884 $884
Water Resources 22W 02000002 ArcView, gINT, Groundwater Vis $13,515 $13,515 $13,515
Asset Management 24W 02400047 Replace Workstations - EDC Dep $54,600 $54,600 $54,600
Asset Management 24W 02400049 Purchase Equipment for Eng. De $98,800 $98,800 $98,800
Asset Management 30W 03010050 Laptop & Dock Station $4,809 $4,809 $4,809
Asset Management 30w 03010055 Document Management Program $20,000 $20,000 $20,000
Asset Management 37W 03700043 Office Chairs (3) $2,150 $2,150 $2,150
Water Quality 70W 07010311 Safety training videos and DVD $9,200 $9,200 $9,200
Water Quality 71W 08400147 EDU Training DVD Videos 6 $1,231 $1,231 $1,231
Customer Support Services 91w 09000061 Replace headsets in CSC $3,100 $3,100 $3,100
Customer Support Services 91W 09100053 Telework Stations 1 New $7,286 $7,286 $7,286
Customer Support Services 95W 09500043 Replace Air Conditioner unit $8,446 $8,446 $8,446
Customer Support Services 95W 09500045 ESI-100 Phone & Voice Mail Sys $33,618 $33,618 $33,618
Customer Support Services 95w 09500046 Upgrade Voice Mail System - An $36,789 $36,789 $36,789
Asset Management 30W 30100055 Santamaria Water Quality case2 $8,563 $8,563 $8,563
Water Total $303,024 $303,024 $303,024
General Office Construction Work in Progress $3,760,575 $3,703,117

1/ litigated

10of1



Settlement
Appendix D
Region 1 - 2015 Capital Budgets

Northern District Office 2015
GSWC ORA Stipulated
Total Contingency Budget S 5,960 | S - | Litigated
Office Furniture and Equipment S 10,800 | $ 10,800 | $ 10,800
Transportation Equipment: S -
i. Vehicle # 1045 S 42,800 | S - | Litigated
ii. Vehicle # 586 S - |S - |s -
iii. Vehicle # 500255 S - |Ss - s -
Tools and Safety Equipment S 6,000 | S 6,000 | $ 6,000
Total Blanket Budget S 59,600 | S 16,800
TOTAL CAPITAL BUDGET S 65,560 | S 16,800
Coastal District Office 2015
GSWC ORA Stibulated
Total Contingency Budget 5 2,300 | 5 - | Litigated
Office Furniture and Equipment S 5,000 | S 5,000 | $ 5,000
Transportation Equipment:
Vehicle # 500825 and # 70594 S -1S -
Tools and Safety Equipment S 18,000 | $ 18,000 | $ 18,000
Total Blanket Budget S 23,000 | S 23,000 | S 23,000
TOTAL CAPITAL BUDGET S 25,300 | S 23,000
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Arden-Cordova CSA 2015
GSWC ORA Stipulated

Arden

Arden Water Supply, Acquire Land S 273,500 | S - Litigated
Total Land S 273,500 | $ -

Arden

Trussel Plant, Well, Res & Boosters S 1,657,300 | $ 91,000 | Litigated

Arden Water Supply, New well S - S - S -

Cordova

Coloma WTP, Grounding Survey S 140,600 | S - Litigated

Coloma WTP, Recoat Res #2 S 397,900 | S 282,000 | Litigated

Negrara Plant, Des. well & raze site S 109,400 | $ 104,400 | Litigated

Gold Country Plant, Des well & raze S 109,400 | $ 104,400 | Litigated

Coloma WTP, Additional booster S 39,200 | $ 37,400 | Litigated

South Bridge Plant, Relocate meter S - S - S -
Total Water Supply S 2,453,800 | $ 619,200

Misc Street Improvements S 116,000 | $ 116,000 | $ 116,000
Total Street Improvements S 116,000 | $ 116,000

Arden

Greenhills Rd Area Main Repla. S - S - S -

Cordova

Chassella Way Area Main Repla. S 836,300 | S - Litigated

Hwy 50 Crossing, Abandonment S 57,000 | S 52,900 | Litigated

Install fire hydra. on dead-end mains S 10,800 | $ 7,100 | Litigated

Brenda Way, Dawes to Chase S 32,500 | $ - Litigated

Mills Park Dr, Olson to Silverwood S - S - S -

Zinfandel Dr Area Main Repla. S - S - S -

Paseo Dr Area Main Replacements S - S - S -
Total Distribution Improvements S 936,600 | $ 60,000

Coloma WTP, Repla. filter (N5&6) S 156,200 | $ 149,100 | Litigated

Coloma WTP, Repla. filter (N1&S1) S - S - S -
Total Water Quality S 156,200 | $ 149,100

UWMP, Cordova System S 65,000 | S - Litigated
Total Miscellaneous S 65,000 | $ -

Contingency Budget S 135,280 | $ - Litigated
Total Contingency Budget S 135,280 | S -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 83,000 | S 83,000 | S 83,000
Services S 523,800 | S 523,800 | S 523,800
Services (Meter Retrofit Program) S 500,000 | S 500,000 | S 500,000
Minor Main Replacements S 54,900 | S 54,900 | S 54,900
Minor Pumping Plant Equip. S 49,500 | § 49,500 | S 49,500
Minor Purification Equip. S 33,100 | S 33,100 | S 33,100
Office Furniture and Equip. S 10,100 | S 10,100 | S 10,100

Transportation Equipment S 92,900 | $ - Litigated

Tools and Safety Equip. S 5,500 | S 5,500 | S 5,500
Total Blanket Budget 3 1,352,800 | S 1,259,900

TOTAL CAPITAL BUDGET S 5,489,180 | S 2,204,200
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Bay Point CSA 2015
GSWC ORA Stipulated
CCWD WTP (GSWC SOC) S 28,200 | S - Litigated
Madison Reservoir, Re-roof res. S 515,800 | S - Litigated
Hill St. Plant, Recoat/seismic Res #3 S - S - S -
Skyline Reservoir, Recoat interior S - S - S -
Total Water Supply S 544,000 | $ -
Misc Street Improvements S - S - S -
Total Street Improvements S - S - S -
Ambrose Park, Abandon main S 68,600 | S 63,800 | Litigated
Pacifica Ave to Port Chicago Hwy S - S - S -
North & Franklin, Cleve. to EBMUD S - S - S -
Willow Pass Rd, Alberts to Ambrose S - S - S -
Total Distribution Improvements S 68,600 | $ 63,800
Total Water Quality S - S - S -
UWMP, Bay Point S 65,000 | S - Litigated
Total Miscellaneous S 65,000 | $ -
Contingency Budget S 35,630 | $ - Litigated
Total Contingency Budget S 35,630 | S -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 6,400 | S 6,400 | S 6,400
Services S 218,000 | S 218,000 | S 218,000
Minor Main Replacements S 76,900 [ S 76,900 [ S 76,900
Minor Pumping Plant Equip. S 7,900 | S 7,900 | S 7,900
Minor Purification Equip. S 500 | S 500 | S 500
Office Furniture and Equip. S 8,100 | S 8,100 | S 8,100
Transportation Equipment S 35,700 | $ 35,700 | S 35,700
Tools and Safety Equip. S 2,800 [ S 2,800 [ S 2,800

Total Blanket Budget S 356,300 [ S 356,300 [ $ 356,300
TOTAL CAPITAL BUDGET S 1,069,530 | S 420,100
Clearlake CSA 2015

GSWC ORA Stipulated

Sonoma WTP, Clearwell roof & int. S 179,100 | $ 131,200 | Litigated
Lakeshore Plant, Generator conn. S - S - S -
Sonoma WTP, Generator connection S - S - S -

Total Water Supply S 179,100 | $ 131,200 | $ -
Misc Street Improvements S - S - S -

Total Street Improvements S - S - S -
Park Terrace Dr, w/o Parkview S 262,700 | S - Litigated
Lakeshore Dr, Palo Alto to end S 39,900 | $ 26,600 | Litigated
West 40th St, Hill to Sunset S - S - S -
Wilder Ave, West 40th to Hillcrest S - S - S -

Total Distribution Improvements S 302,600 | $ 26,600 | $ -
Sonoma WTP, Change-out GAC S - S -
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Total Water Quality S - S -
Total Miscellaneous S - S -

Contingency Budget S 13,750 | S - Litigated
Total Contingency Budget S 13,750 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 5,300 | $ 5,300 | S 5,300
Services S 58,700 | S 58,700 | S 58,700
Minor Main Replacements S 36,100 | S 36,100 | S 36,100
Minor Pumping Plant Equip. S 16,000 | S 16,000 | S 16,000
Minor Purification Equip. S 12,600 | $ 12,600 | $ 12,600
Office Furniture and Equip. S 4,000 | S 4,000 | $ 4,000
Transportation Equipment S - S - S -

Tools and Safety Equip. S 4,800 | S 4,800 | $ 4,800
Total Blanket Budget S 137,500 | $ 137,500 | $ 137,500

TOTAL CAPITAL BUDGET S 632,950 | $ 295,300

Los Osos CSA 2015

GSWC ORA Stipulated

Los Osos - Water Supply

Los Olivos Plant, Construct Reservoir S 1,151,200 | $ 1,098,800 | Litigated

Los Olivos Plant, Install new well S 237,500 | S - Litigated

Bayview Zone, Realign pressure zone S - S - S -

Cabrillo, Calle Cardoniz, Alamo tanks S - S - S -

Edna Road - Water Supply

Country Club Plant, Replace East Res S - S - S -
Total Water Supply S 1,388,700 | $ 1,098,800

Misc Street Improvements S - S - S -
Total Street Improvements S - S - S -

Edna Road - Distribution

Caballeros, cul-de-sac to Miraleste S - S - S -

Hacienda, Caballeros to Machado S - S - S -
Total Distribution Improvements S - S - S -
Total Water Quality S - S - S -
Total Miscellaneous S - S - S -

Contingency Budget S 22,700 | S - Litigated
Total Contingency Budget S 22,700 | $§ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 30,900 | $ 30,900 | $ 30,900
Services S 20,600 | S 20,600 | S 20,600
Minor Main Replacements S 31,800 | $ 31,800 | $ 31,800
Minor Pumping Plant Equip. S 59,400 | S 59,400 | S 59,400
Minor Purification Equip. S 3,500 | $ 3,500 | $ 3,500
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Office Furniture and Equip. S 3,000 | S 3,000 | S 3,000
Transportation Equipment S 77,300 | S 29,000 | S 29,000
Misc. Tools and Safety Equip. S 500 | $ 500 | $ 500

Total Blanket Budget S 227,000 | $ 178,700 | $ 178,700
TOTAL CAPITAL BUDGET S 1,638,400 | S 1,277,500
Ojai CSA 2015

GSWC ORA Stipulated

Fairview Plant, Boosters, T-main, etc. S - S - S -
Mutual Plant, Install Fencing S - S - S -
Running Ridge Plant, Abandon tanks S - S - S -
Main Zone, Realign pressure zone S - S - S -
Heidelberger Booster, Retaining wall S - S - S -
Signal Tank, Seismic evaluation S - S - S -

Total Water Supply S - S - S -
Misc Street Improvements S - S - S -

Total Street Improvements S - S - S -
Del Norte, Palomar to s/o Fairview S - S - S -
Ojai Ave., Bristol to Gridley S - S - S -
Verano Dr. & Rancho Dr. S - S - S -
Grand Ave., Ellison to Los Alamos S - S - S -
Cuyuma & El Paso, Sierra to Bristol S - S - S -

Total Distribution Improvements S - S - S -

Total Water Quality S - S - S -
UWMP - Ojai S 65,000 | S - Litigated

Total Miscellaneous S 65,000 | $ -
Contingency Budget S 58,020 | $§ - Litigated

Total Contingency Budget S 58,020 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 48,100 | $ 48,100 | $ 48,100
Services S 179,700 | $ 179,700 | $ 179,700
Minor Main Replacements S 169,200 | $ 169,200 | $ 169,200
Minor Pumping Plant Equip. S 67,700 | § 67,700 | § 67,700
Minor Purification Equip. S 39,800 | $ 39,800 | S 39,800
Office Furniture and Equip. S 16,800 | $ 16,800 | $ 16,800

Transportation Equipment S 48,300 | S - Litigated

Misc. Tools and Safety Equip. S 10,600 | $ 10,600 | $ 10,600
Total Blanket Budget S 580,200 | $ 531,900

TOTAL CAPITAL BUDGET S 703,220 | $ 531,900
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Santa Maria CSA

2015

GSWC

ORA

Stipulated

Orcutt - Water Supply

Systemwide Zone Realignment Study

Rice Ranch Subzone, Install PRV

Mira Flores #6, MCC & SCADA

Oak Plant, MCC & install VFD

Orcutt Plant, MCC & install VFD

Orcutt Hill Plant, Recoat Res #1

Mira Flores #1, Res and electrical

W |nnunninin

W |Wnnnninin

W |Wnnnninin

Tanglewood - Water Supply

Pinewood Plant, Res and boosters

W

W

W

Nipomo - Water Supply

Vista Reservoir Plant, Demo tank

Vista #3&#5, Destroy wells, raze site

Alta Mesa Plant, wells, electrical, etc.

Eucalyptus Plant, Disinfection facility

La Serena Plant, Disinfection facility

Osage Plant, Disinfection facility

Total Water Supply

v |nnnnnin

W |nnnnonin

v |nnunnonin

Orcutt Misc Street Improvements

Misc Street Improvements

36,000

36,000

36,000

Total Street Improvements

wn|n

36,000

36,000

36,000

Lake Marie - Distribution

Arrowhead Dr. e/o Crystal to end

Orcutt - Distribution

Bradley Rd., Stubblefield to Clark

Tanglewood - Distribution

Willowood Area Main Replacements

Driftwood Area Main Replacements

Total Distribution Improvements

wn|Wn|n

wn|n|n

Lake Marie - Water Quality

Systemwide, Residual Analyzers

W

W

Orcutt - Water Quality

Systemwide, Residual Analyzers

W

W

Nipomo - Water Quality

Systemwide, Residual Analyzers

$

Total Water Quality

$

UWMP - Orcutt

65,000

Litigated

Total Miscellaneous

65,000

Contingency Budget

76,300

Litigated

Total Contingency Budget

76,300

New Business Funded by GSWC

Total New Business

Meters

59,500

59,500

59,500

Services

292,300

292,300

292,300

Minor Main Replacements

111,600

111,600

111,600

Minor Pumping Plant Equip.

| |Wn|Wnnnninnninin

222,200

|| |Wnnnninnininin

222,200

W |Wnnnnin

222,200
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Minor Purification Equip. S 15,900 | $ 15,900 | $ 15,900
Office Furniture and Equip. S 8,400 | $ 8,400 | $ 8,400
Transportation Equipment S 48,300 | $ 48,300 | $ 48,300
Misc. Tools and Safety Equip. S 4,800 | S 4,800 | S 4,800

Total Blanket Budget S 763,000 | $ 763,000 | S 763,000
TOTAL CAPITAL BUDGET S 940,300 | $ 799,000
Simi Valley CSA 2015

GSWC ORA Stipulated

Alamo Plant, Slope Stabilization S 203,200 | S 193,900 | Litigated
Appleton Plant, Raze Site S - S - S -
Lautenschlager Plant, Recoat Res #2 S - S - S -

Total Water Supply S 203,200 | $ 193,900
Misc Street Improvements S - S - S -

Total Street Improvements S - S - S -
East L.A. Ave., Sycamore to Sequoia S 851,600 | S - Litigated
Cochran St., Jay to Sycamore S - S - S -
Galena Ave., Sebring to Lindale S - S - S -

Total Distribution Improvements S 851,600 | $ -

Total Water Quality S - S - S -
UWMP - Simi Valley S 65,000 | § - Litigated

Total Miscellaneous S 65,000 | $ -
Contingency Budget S 60,210 | $§ - Litigated

Total Contingency Budget S 60,210 | S -

New Business Funded by GSWC S - S - S -
Total New Business $ - $ - $ -
Meters S 451,600 | S 451,600 | S 451,600
Services S 35,100 | $ 35,100 | $ 35,100
Minor Main Replacements S 7,000 | S 7,000 | S 7,000
Minor Pumping Plant Equip. S 50,000 | § 50,000 | $ 50,000
Minor Purification Equip. S 500 | $ 500 | $ 500
Office Furniture and Equip. S 5,900 | $ 5,900 | S 5,900
Transportation Equipment S 48,300 | $ 48,300 | $ 48,300
Misc. Tools and Safety Equip. S 3,700 | S 3,700 | S 3,700

Total Blanket Budget S 602,100 | $ 602,100 | $ 602,100
TOTAL CAPITAL BUDGET S 1,782,110 | $§ 796,000
REGION 1 2015
GSWC ORA Stipulated
TOTAL CAPITAL BUDGET S 12,346,550 | $ 6,363,800
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Central District Office 2015
GSWC ORA Stipulated
Contingency Budget S 11,400| $ - Litigated
Total Contingency Budget S 11,400| $ -
Minor Purification Equipment S 10,300| S 10,300| S 10,300
Office Furniture and Equipment S 7,600| S 7,600| S 7,600
Transportation Equipment
Vehicle #2021( $ 46,400 | S - Litigated
Vehicle #500510| $ 35,500 | S 35,500 | S 35,500
Misc. Tools and Safety Equipment S 14,200 | S 14,200 | S 14,200
Total Blanket Budget S 114,000| $ 67,600
TOTAL CAPITAL BUDGET S 125,400| $ 67,600
Southwest District Office 2015
GSWC ORA Stipulated
Contingency Budget S 6,500 - | Litigated
Total Contingency Budget S 6,500 | $ -
Office Furniture and Equip. S 18,100 | S 18,100 | $ 18,100
Transportation Equipment
Vehicle #1101| S 34,900 | S 34,900 | S 34,900
Vehicle #2030 S - S - S -
Vehicle #67516( $ - S - S -
Vehicle #67668| S - S - S -
Vehicle #2163 $ - S - S -
Tools & Safety Equipment S 11,800 | S 11,800 | S 11,800
Total Blanket Budget ) 64,800 | $ 64,800 | S 64,800
TOTAL CAPITAL BUDGET S 71,300 | $ 64,800
CBE CSA 2015
GSWC ORA Stipulated
Artesia
Massinger & Hawaiian PLC Upgrd S 23,100 | $ 22,000 | Litigated
Centralia Destroy Wells #3 & 4 S - S - S -
Norwalk
Studebaker Well #3 Drill & Equip S 538,900 | S - Litigated
Norwalk SCADA at CB-23 & CB-35 S 305,100 | S 202,800 | Litigated
Total Water Supply S 867,100 | $ 224,800
Misc Street Improvements S 67,000 | S 67,000 | S 67,000
Total Street Improvements S 67,000 | $ 67,000

Artesia
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Alley w/o Arline , 207th to Centralia S - S - S -
Jersey Ave Alley Area Main Repl. S - S - S -
Seine Ave Area Main Repl. S 358,100 | S 35,100 | Litigated
Norwalk
Cecilia Ave Area Main Repl. S 426,000 | S 386,800 | Litigated
Hermes St Area Main Repl. S - S - S -
Metro Center Dr Area Main Repl. S 2,007,700 | S 1,832,500 | Litigated
Total Distribution Improvements S 2,791,800 | S 2,254,400
UWMP - Artesia System S 65,000 | S - Litigated
UWMP - Norwalk System S 65,000 | $ - Litigated
Total Miscellaneous S 130,000 | $ -
Contingency Budget S 91,100 | $ - Litigated
Total Contingency Budget ) 91,100 | $ -
New Business Funded by GSWC S 2,000 | S 2,000 | S 2,000
Total New Business S 2,000 | S 2,000
Meters S 185,700 | S 185,700 | S 185,700
Services S 154,500 | S 154,500 | S 154,500
Minor Main Repl. S 348,200 | S 348,200 | $ 348,200
Minor Pumping Plant Equip. S 155,900 | S 155,900 | S 155,900
Minor Purification Equip. S 2,000 | S 2,000 | S 2,000
Office Furniture and Equip. S 13,300 | 13,300 | S 13,300
Transportation Equipment S -
Vehicle #2056| S - S - S -
Vehicle #2023| $ - S - S -
Misc. Tools and Safety Equip. S 42,800 | $ 42,800 | $ 42,800
Additions to General Structure S 8,200 | S 8,200 | S 8,200
Total Blanket Budget S 910,600 | $ 910,600 | S 910,600
TOTAL CAPITAL BUDGET S 4,859,600 | S 3,458,800
CBW CSA 2015
GSWC ORA Stipulated
Bell-Bell Gardens
Bell-Bell Gardens SCADA at CB-3 S 152,500 | $ 101,400 | Litigated
Bissell Bstrs B & C, upsize piping S 494,400 | S - Litigated
Gage Well #1, Priory Well #2, Dstry S 17,100 | $ 16,300 | Litigated
Florence-Graham
FIrnc-Grhm SCADA at CB-5, 6, 12 S 457,500 | $ 304,100 | Litigated
Hampshire Tank Roof & Bstrs/Mtrs S 929,300 | S 838,710 | Litigated
Miramonte Wells #1&2, Pmps/Mtrs S - S - S -
Hollydale
Coolidge Booster B VFD S - S - S -
McKinley Chem Building & Sump S - S - S -
Willowbrook
Willowbrook SCADA at CB-51 S 152,500 | $ - Litigated
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Total Water Supply S 2,203,300 | $ 1,260,510
Misc Street Improvements S 91,000 | $ 91,000 | $ 91,000
Total Street Improvements S 91,000 | $ 91,000 | $ 91,000
Bell-Bell Gardens
Alley n/o Florence, Emil to end S 184,500 | $ 134,200 | Litigated
Gifford Ave. Area Main Repl. S - S - S -
Sherman Way, Florence to Gage S 965,400 | S 246,400 | Litigated
Florence-Graham
82nd St and 89th St S 487,500 | $ 441,200 | Litigated
Alley w/o Cmptn Ave, 77th to 78th S - S - S -
Alley w/o Pace Ave, 92nd to 96th S 582,400 | S 528,500 | Litigated
Fir Ave. Area Main Repl S 856,900 | S 782,100 | Litigated
Maie Ave. Area Main Repl. S 147,000 | $ 9,800 | Litigated
Nadeau St. Area Main Repl.. S 159,000 | $ 86,900 | Litigated
Slauson Ave Alley, Mlbr to Pacific S - S - S -
Hollydale
Merkel Ave and N. Somerset Rd S - S - Litigated
Willowbrook
Wilmington, El Segundo, & 130th S 232,600 | S - Litigated
Total Distribution Improvements S 3,615,300 | S 2,229,100
UWMP - Bell-Bell Gardens System S 65,000 | S - Litigated
UWMP - Florence-Graham System S 65,000 | $ - Litigated
Total Miscellaneous S 130,000 | $ -
Contingency Budget S 87,100 | S - Litigated
Total Contingency Budget S 87,100 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 140,300 | S 140,300 | S 140,300
Services S 301,900 | S 301,900 | S 301,900
Minor Main Repl. S 284,000 | S 284,000 | S 284,000
Minor Pumping Plant Equipment S 82,000 | $ 82,000 | $ 82,000
Minor Purification Equipment S 4,100 | S 4,100 | S 4,100
Office Furniture and Equip. S 14,800 | $ 14,800 | $ 14,800

Transportation Equipment S -
Vehicle #1014| $ - S - S -
Tools & Safety Equipment S 43,900 | S 43,900 | S 43,900
Total Blanket Budget S 871,000 | $ 871,000 | $ 871,000
TOTAL CAPITAL BUDGET S 6,997,700 | $ 4,451,610
Southwest CSA 2015
GSWC ORA Stipulated
Chadron Plant Drainage Connection S - S - S -
Dalton Well #1, Replace MCC S - S - S -
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Southwest SCADA at Interconnections S 664,700 | S - Litigated
Wadsworth Plant, Destroy East Tank S 11,900 | S 11,300 | S 11,300
WB-11, Abandon; WB-15, Upgrade S 702,400 | S - Litigated
Yukon, Flex-Tends & Isolation Valve S - S - S -
Total Water Supply S 1,379,000 | $ 11,300
Misc Street Improvements S 512,000 | $ 512,000 | $ 512,000
Total Street Improvements S 512,000 | $ 512,000 | $ 512,000
93rd St, Normandie to Budlong S 582,000 | S 529,100 | Litigated
98th St. Area Main Repl. S 1,432,000 | $ 1,274,500 | Litigated
112th St. Area Main Repl. S - S - S -
117th St., Yukon to West of Doty Ave S - S - S -
119th and 122nd S - S - S -
130th St. Area Main Repl. S - S - S -
147th St. Area Main Repl. S 438,300 | S 397,700 | Litigated
154th St. Area Main Repl. S 6,382,900 | S - Litigated
Imperial Hwy west of Vermont Ave S 147,000 | $ 140,300 | Litigated
169th St., Gramercy to Western S 223,600 | $ 207,800 | Litigated
180th St., Denker to Evelyn S 470,300 | $ - Litigated
Alley n/o 163rd St., Main to Ball S 390,400 | S 239,700 | Litigated
Broadway, 131st to 135th S 517,300 | S - Litigated
Burin Ave. and Grevillea Ave. S 1,079,700 | $ - Litigated
Century Blvd., La Cienega to Felton S 944,200 | S 900,900 | Litigated
El Segundo Blvd and Avalon Blvd S 693,000 | S - Litigated
El Segundo Blvd. Area Main Repl. S 349,200 | S - Litigated
El Segundo Blvd., Main to Towne S 982,200 | S - Litigated
Electric St, 182nd to Alley w/o Vermont S - S - S -
Faysmith Ave., Rosecrans to 147th S 165,600 | $ 153,800 | Litigated
Freeman Ave. Area Main Repl. S 1,482,100 | S - Litigated
Gardena Blvd. Area Main Repl. S - S - S -
Haas Ave and 116th St S - S - S -
Hawthorne 250 Zone Connector Pipe S 1,129,700 | $ 1,000,000 | Litigated
Larch Ave., Manhattan Beach to Marine S - S - S -
Lemoli Ave., W 154th to W 152nd S 156,800 | $ 145,600 | Litigated
Normandie Ave and 159th St S 1,260,800 | S 1,141,200 | Litigated
Spring St. Area Main Repl. S 2,266,000 | S 2,005,800 | Litigated
Prairie Ave, 119th St to 119th PI S 449,900 | $ 418,000 | Litigated
Raymond Ave, Connect Dead Ends S 305,100 | S 172,900 | Litigated
Wilton PI., 129th to 135th S - S - S -
WQ Area 16 Main Repl. Project S 319,600 | S 172,800 | Litigated
Yukon Ave., 102nd to 104th S 478,500 | $ 456,700 | Litigated
Total Distribution Improvements S 22,646,200 | S 9,356,800
Chadron Plant, Site Remediation 2015 S 300,000 | S - Litigated
Chadron Plant, Site Remediation 2016 S - S - S -
Chadron Plant, Site Remediation 2017 S - S - S -
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Total Water Quality S 300,000 | $ -

UWMP - Southwest System S 65,000 | $ - Litigated
Total Miscellaneous S 65,000 | $ -

Contingency Budget S 246,800 | S - Litigated
Total Contingency Budget S 246,800 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 295,600 | S 295,600 | S 295,600
Services S 253,300 | S 253,300 | S 253,300
Minor Main Repl. S 1,718,200 | S 1,718,200 | S 1,718,200
Minor Pumping Plant Equipment S 114,300 | $ 114,300 | $ 114,300
Minor Purification Equipment S 1,300 | $ 1,300 | S 1,300
Office Furniture and Equip. S 22,300 | $ 22,300 | $ 22,300

Transportation Equipment
Vehicle #1030| S 46,400 | S - Litigated
Vehicle #2192| $ - S - S -
Vehicle #67497| S - S - S -
Vehicle #2044| $ - S - S -
Tools & Safety Equipment S 17,000 | $ 17,000 | $ -
Total Blanket Budget S 2,468,400 | S 2,422,000
TOTAL CAPITAL BUDGET $ 27,617,400 | $ 12,302,100
Culver City CSA 2015
GSWC ORA Stipulated
WB-24,WB-34, Upgd Vault&SCADA S 618,900 | S - Litigated
WB-23, Rlct Vault & install SCADA S 593,700 | S - Litigated
Baldwin Hills Booster Station S - S - Litigated
Baldwin Hills Site Drain Pipe S 442,800 | S 422,700 Litigated
Charnock Plant, dstry Wells #9&#10 S 12,000 | S 11,500 Litigated
Perham Plant Upgrades S 383,900 | S - Litigated
Total Water Supply S 2,051,300 | $ 434,200
Higuera Bridge Pipeline Repl. S 535,100 | S 510,800 | Litigated
Misc Street Improvements S 82,000 | $ 82,000 Litigated
Total Street Improvements S 617,100 | $ 592,800
College Ave and Matteson Ave S 532,800 | S - Litigated
Wesley St. Area Main Repl. S - S - S -
Garfield Ave and Huntley Ave S 471,800 | S - Litigated
Le Bourget Ave. Area Main Repl. S 962,400 | S - Litigated
McDonald St. Area Main Repl. S 239,500 | S 129,800 | Litigated
Tuller Ave, Venice tofrwy Ramp S 21,300 | $ 9,500 | Litigated
Culver Blvd. Area Main Repl. S 2,732,000 | S 694,600 | Litigated
Total Distribution Improvements S 4,959,800 | $ 833,900
UWMP - Culver System S 65,000 | $ - Litigated
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Total Miscellaneous S 65,000 | $ -
Contingency Budget S 63,000 | S - Litigated
Total Contingency Budget S 63,000 | $ -
New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 115,100 | S 115,100 | S 115,100
Services S 107,900 | S 107,900 | S 107,900
Minor Main Repl. S 377,600 | S 377,600 | $ 377,600
Minor Pumping Plant Equipment S 12,400 | S 12,400 | S 12,400
Minor Purification Equipment S 400 | S 400 | S 400
Office Furniture and Equip. S 8,300 | S 8,300 | S 8,300
Transportation Equipment S - S - S -
Tools & Safety Equipment S 4,500 | S 4,500 | $ 4,500
Additions to General Structures S 4,000 | S 4,000 | $ 4,000
Total Blanket Budget S 630,200 | $ 630,200 | S 630,200
TOTAL CAPITAL BUDGET S 8,386,400 | $ 2,491,100
REGION 2 2015
GSWC ORA Stipulated
TOTAL CAPITAL BUDGET S 48,057,800 | $ 22,836,010
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Foothill District Office 2015
GSWC ORA Stipulated
Contingency Budget S 8,300| $ - Litigated
Total Contingency Budget ) 8,300| $ -
Office Furniture and Equipment S 15,100 $ 15,100 $ 15,100
Transportation Equipment
Replace Vehicle # 1227 S 46,400 S - Litigated
Replace Vehicle # 70539 S - S - S -
Replace Vehicle # 1311 S - S - S -
ReplaceVehicle # 1314 S - S - S -
Misc. Tools and Safety Equipment S 20,800 S 20,800( S 20,800
Additions to General Structure S 700 $ 700( S 700
Total Blanket Budget S 83,000 $ 36,600
TOTAL CAPITAL BUDGET S 91,300( $ 36,600
Mountain-Desert District Office 2015
GSWC ORA Stipulated
Contingency Budget S 1,900 $ - | Litigated
Total Contingency Budget S 1,900 | $ -
Office Furniture and Equipment S 13,200 | S 13,200 | S 13,200
Transportation Equipment
i. Vehicle # 70109 S -1S -
ii. Vehicle # 501377 S -1 S -
Misc. Tools and Safety Equipment S 5,700 | $ 5,700 | S 5,700
Total Blanket Budget S 18,900 | $ 18,900 | $ 18,900
TOTAL CAPITAL BUDGET S 20,800 S 18,900
Orange County District Office 2015
GSWC ORA Stipulated
Contingency Budget S 5,800 | $ - Litigated
Total Contingency Budget S 5,800 | $ -
Office Furniture and Equipment S 8,100 | $ 8,100 | $ 8,100
Transportation Equipment S -
Replace Vehicle #1291 $ 35,500] S 35,500 | $ 35,500
Replace Vehicle # 1305 $ - S - S -
Misc. Tools and Safety Equipment S 14,000 | S 14,000 | $ 14,000
Total Blanket Budget S 57,600 | S 57,600 | S 57,600
TOTAL CAPITAL BUDGET S 63,400 | S 57,600
Claremont CSA 2015
GSWC ORA Stipulated
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Pomello Well #5, Drill and Equip S 288,200 | S - Litigated
Pomello repl BP & new emerg gen S - S - S -
Mills Well, Upgrade electrical S - S - S -
Margarita, Recoat Reservoir S - S - S -
Total Water Supply S 288,200 | $ -
Misc Street Improvements S 81,000 | $ 81,000 | S 81,000
Total Street Improvements S 81,000 | $ 81,000
7th., Harvard - College Way S - S - S -
Miramar,Mills-Miramar Well #5 S 493,400 | S 471,000 | Litigated
Mntn&Tulane,Hood-Sta. Barbara S 1,597,600 | S 503,200 | Litigated
Geneva, Arrow to Doane S 1,170,800 | S 614,700 | Litigated
Total Distribution Improvement S 3,261,800 | $ 1,588,900
Del Monte-Arsenic Removal Syst S 272,100 | S - Litigated
Total Water Quality S 272,100 | $ -
UWMP - Claremont S 65,000 | $ - Litigated
Total Miscellaneous S 65,000 | $ -
Contingency Budget S 71,600 | $ - Litigated
Total Contingency Budget S 71,600 | $ -
New Business Funded by GSWC S 4,000 |$ 4,000 | S 4,000
Total New Business S 4,000 |$ 4,000 | $ 4,000
Meters S 252,600 | $ 252,600 | S 252,600
Services S 188,100 | S 188,100 | $ 188,100
Minor Main Repl. S 89,100 | $ 89,100 | S 89,100
Minor Pumping Plant Equip. S 137,300 | S 137,300 | $ 137,300
Minor Purification Equip. S 13,800 | S 13,800 | $ 13,800
Office Furniture and Equip. S 8,500 |$ 8,500 | S 8,500
Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 12,400 | S 12,400 | S 12,400
Additions to General Structure S 13,900 | S 13,900 | $ 13,900
Total Blanket Budget S 715,700 | $ 715,700 | $ 715,700
TOTAL CAPITAL BUDGET S 4,759,400 | $ 2,389,600
San Dimas CSA 2015
GSWC ORA Stipulated
Misc Street Improvements S 147,000 | S 147,000 | $ 147,000
Total Street Improvements S 147,000 | $ 147,000 | S 147,000
Arrow Hwy., Rennell to Lone Hill S - S - S -
Cienega Area Main Repl. S - S - S -
Palomares, San Dimas Cny-Walker S 294,800 | S - Litigated
Kirkwall Rd. Area Main Repl. S - S - S -
Total Distribution Improvement S 294,800 | $ -
UWMP - San Dimas System S 65,000 | $ - Litigated
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Total Miscellaneous S 65,000 | $ -
Contingency Budget S 91,700 | $ - |Litigated
Total Contingency Budget S 91,700 | $ -
New Business Funded by GSWC S 2,000 |$ 2,000 | $ 2,000
Total New Business S 2,000 |$ 2,000 | $ 2,000
Meters S 320,700 | S 320,700 | S 320,700
Services S 247,800 | $ 247,800 | S 247,800
Minor Main Repl. S 164,200 | S 164,200 | $ 164,200
Minor Pumping Plant Equip. S 117,900 | S 117,900 | S 117,900
Minor Purification Equip. S 21,600 | S 21,600 | S 21,600
Office Furniture and Equip. S 7,400 |$ 7,400 | S 7,400
Transportation Equipment S -
Replace Vehicle # 1196( S - S - S -
Replace Vehicle #1222 S - S - S -
Misc. Tools and Safety Equip. S 12,500 | S 12,500 | $ 12,500
Additions to General Structure S 24,400 | S 24,400 | S 24,400
Total Blanket Budget S 916,500 | $ 916,500 | $ 916,500
TOTAL CAPITAL BUDGET S 1,517,000( $ 1,065,500
San Gabriel Valley CSA 2015
GSWC ORA Stipulated
South Arcadia
Encinita disinfection facilities S 24,800 | S 7,600 | Litigated
Persimmon disinfection facilities S 24,800 | S 7,600 | Litigated
Farna disinfection facilities S 24,800 | S 7,600 | Litigated
Jeffries Sand filter S 25,800 | S 24,700 | Litigated
South San Gabriel
Teresa Seismic upgrades S - S - S -
San Gabriel disinfection facilities S - S - S -
Total Water Supply S 100,200 | $ 47,500
Misc Street Improvements S 83,000 | $ 83,000 | S 83,000
Total Street Improvements S 83,000 | $ 83,000 | $ 83,000
South Arcadia
Fratus Area Main Repl. S - S - S -
Parmerton Area Main Repl. S 475,200 | S 453,600 | Litigated
Bisby Area Main Repl. S 84,800 | $ 15,700 | Litigated
Marshburn Area Main Repl. S 116,100 | S 64,600 | Litigated
South San Gabriel
Isabel south of Emerson S - S - S -
Total Distribution Improvement S 676,100 | $ 533,900
UWMP - South Arcadia system S 65,000 | $ - Litigated
UWMP - South San Gabriel system S 65,000 | $ - Litigated
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Total Miscellaneous S 130,000 | S -
Contingency Budget S 70,800 | $ - Litigated

Total Contingency Budget S 70,800 | $ -
New Business Funded by GSWC S - S - S -

Total New Business $ - |$ -
Meters S 132,400 | S 132,400 | $ 132,400
Services S 315,200 | $ 315,200 | S 315,200
Minor Main Repl. S 156,400 | S 156,400 | $ 156,400
Minor Pumping Plant Equip. S 51,500 | S 51,500 | S 51,500
Minor Purification Equip. S 14,600 | S 14,600 | S 14,600
Office Furniture and Equip. S 10,000 | S 10,000 | $ 10,000
Transportation Equipment S -

Replace Vehicle #1182 S - S - S -
Replace Vehicle #2128 S - S - S -

Misc. Tools and Safety Equip. S 7,800 |$ 7,800 | S 7,800
Additions to General Structure S 20,000 | S 20,000 | S 20,000

Total Blanket Budget S 707,900 | $ 707,900 | S 707,900
TOTAL CAPITAL BUDGET S 1,768,000 | $ 1,372,300
Los Alamitos CSA 2015

GSWC ORA Stipulated

West Orange
West Orange Syst, SCADA Phs llI S - S - S -
Simone Well #2, Drill and Equip S 596,800 | $ - Litigated
Florista W, Tank Recoat&Drain Imp. S - S - S -
Howard, Install Pump Drain S - S - S -
South Cypress, Install Pump Drain S - S - S -
Valley View Well #2, Install VFD S 289,100 | $ - |Litigated
Yellowtail, Upgrade Electrical Panel S 182,600 | $ 134,200 | Litigated

Total Water Supply S 1,068,500 | $ 134,200
Misc Street Improvements S 424,000 | S 424,000 | $ 424,000

Total Street Improvements S 424,000 | $ 424,000 | $ 424,000
Cerritos, Los Alamitos, Catalina S - S - S -
Enterprise, Green & Midway S - S - $ -

Total Distribution Improvements S - S - S -
UWMP - West Orange system S 65,000 | S - Litigated

Total Miscellaneous S 65,000 | S -
Contingency Budget S 122,500 | $ - Litigated

Total Contingency Budget S 122,500 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - $ - S -
Meters S 386,200 | $ 386,200 | S 386,200
Services S 367,500 | $ 367,500 | S 367,500
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Minor Main Repl. S 270,200 | $ 270,200 | S 270,200
Minor Pumping Plant Equip. S 64,000 | S 64,000 | § 64,000
Minor Purification Equip. S 4,700 | S 4,700 | $ 4,700
Office Furniture and Equip. S 24,900 | $ 24,900 | S 24,900
Transportation Equipment S - $ - S -
Misc. Tools and Safety Equip. S 21,100 | $ 21,100 | S 21,100
Additions to General Structure S 86,600 | $ 86,600 | $ 86,600
Total Blanket Budget S 1,225,200 | $ 1,225,200 | $ 1,225,200
TOTAL CAPITAL BUDGET S 2,905,200 | S 1,783,400
Placentia CSA 2015 :
GSWC ORA Stipulated
Cowan Heights
Newport, Recoat reservoir S - S - S -
Timberline, Recoat reservoir S - S - S -
Cowan Heights, SCADA, Phs IlI S 62,000 | $ 59,200 | Litigated
Clearview, Impr. access to reservoir S - S - S -
Fairhaven Well #3, Drill and Equip S - S - S -
Rangeview,Deerhaven-Overhil PRVs S 413,100 | $ - Litigated
Newport and Brier, Install PRVs S 799,200 | $ - Litigated
Placentia
Golden, Res. Struc & seism. jnt eval. S 78,100 | S 74,500 | Litigated
Placentia, SCADA Phs IlI S - S - S -
Yorba Linda
Yorba Linda, SCADA Phs I S - S - S -
College, Res. Struc&seismic eval. S 78,100 | S 74,500 | Litigated
College, Modify Reservoir Oveflow S - S - S -
Larkridge, Recoat N & S tanks S 74,400 | S 71,000 | Litigated
Linda Vista, Recoat tank S - S -
Total Water Supply S 1,504,900 | $ 279,200
Misc Street Improvements S 172,000 | S 172,000 | $ 172,000
Total Street Improvements S 172,000 | S 172,000 | $ 172,000
Cowan Heights
La Vereda and E Lemon Heights S - S - S -
Skyline,Cowan Heights-Hntng Horn S - S - S -
Placentia
Madison, west of Diane to Diamond S - S - S -
Main St Area Main Replacements S - S - S -
Total Distribution Improvements
UWMP - Placentia-Yorbalnd system S 65,000 | S - Litigated
UWMP - Yorba Linda system S 65,000 | S - Litigated
Total Miscellaneous S 130,000 | $ -
Contingency Budget S 93,100 | S - Litigated
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Total Contingency Budget ) 93,100 | $ -
New Business Funded by GSWC S - Litigated
Total New Business $ - $ -
Meters S 146,800 | S 146,800 | S 146,800
Services S 254,900 | S 254,900 | S 254,900
Minor Main Repl. S 265,100 | $ 265,100 | S 265,100
Minor Pumping Plant Equip. S 111,900 | S 111,900 | $ 111,900
Minor Purification Equip. S 2,800 | S 2,800 | S 2,800
Office Furniture and Equip. S 15,000 | S 15,000 | $ 15,000
Transportation Equipment
Vehicle #783| $ 46,450 | S - Litigated
Vehicle #1110( $ 46,450 | S - Litigated
Vehicle #1225 $ - S - S -
Misc. Tools and Safety Equip. S 3,400 | S 3,400 | S 3,400
Additions to General Structure S 38,300 | S 38,300 | $ 38,300
Total Blanket Budget S 931,100 | $ 838,200
TOTAL CAPITAL BUDGET S 2,831,100 | S 1,289,400
Apple Valley CSA 2015
GSWC ORA Stipulated
Apple Valley N. - SCADA Phase IlI $ - $ - $ -
Yucca Booster Zone, Construct res. S - S - S -
Apple Valley S. - SCADA Phase Il $ - $ - $ -
Kiowa, Drill and equip new well S 409,500 | $ - Litigated
Kiowa,Construct res. & booster sta. S - S - S -
Mohawk, Recoat reservoir S - S - S -
Mohawk, emerg. transfer switch S - S - S -
Anoka Plant, Recoat reservoir S 390,900 | $ 373,100 Litigated
Lucerne Valley, SCADA S - S - S -
Total Water Supply S 800,400 | $ 373,100
Miscellaneous Street Improvements S 134,000 | S 134,000 | S 134,000
Total Street Improvements S 134,000 | $ 134,000 | $ 134,000
Dexter Rd Area Main Replacement S 317,300 | S - Litigated
Mesquite Rd., Papago to Chipeta S 234,000 | $ 93,000 Litigated
Taos & Waalew Rd Area Main Repl. S - S - S -
Rambling Rd., Verde to Valencia S 142,100 | S 135,600 Litigated
Verde Dr., Kiowa to Valencia S 247,000 | $ 235,800 Litigated
Nandina St Area Main Replacement S - S - S -
Milpas Dr Area Main Replacements S - S - S -
Total Distribution Improvements S 940,400 | S 464,400
Water Quality S - S - S -
Total Water Quality S - S - S -
Miscellaneous S - S - S -
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Total Miscellaneous S - $ - $ -
Contingency Budget S 31,900 | S - Litigated
Total Contingency Budget S 31,900 | S -
New Business Funded by GSWC S 9,000 | $ 9,000 | $ 9,000
Total New Business S 9,000 | $ 9,000 | $ 9,000
Meters S 13,600 | S 13,600 | S 13,600
Services S 115,200 | S 115,200 | S 115,200
Minor Main Replacements S 70,900 | S 70,900 | S 70,900
Minor Pumping Plant Equip. S 46,700 | $ 46,700 | $ 46,700
Minor Purification Equip. S 2,200 | S 2,200 | S 2,200
Office Furniture and Equip. S 4,400 | S 4,400 | S 4,400
Transportation Equipment
i. Vehicle # 69798 S 46,400 | S 46,400 | S 46,400
ii. Vehicle # 70095 $ - |s - |s -
Misc. Tools and Safety Equip. S 2,700 | S 2,700 | S 2,700
Additions to General Structure S 17,000 | S 17,000 | S 17,000
Total Blanket Budget S 319,100 | S 319,100 | S 319,100
TOTAL CAPITAL BUDGET S 2,234,800 | S 1,299,600
Barstow CSA 2015
GSWC ORA Stipulated
Bradshaw Wells #11 & 12, Electrical S - S - S -
College Reservoir Seismic Couplings S - S - S -
Eaton Tank, Construct S - S - S -
Total Water Supply S - S - S -
) Advice Letter .
1st Ave Bridge Replacement S 117,400 ) Litigated
Project
Miscellaneous Street Improvements S 153,000 | S 153,000 | S 153,000
Total Street Improvements S 270,400 | S 153,000 | $ 153,000
Arrowhead Ave, Irwin to w/o Irwin S - S - S -
Buena Vista St., 6th to 7th S - S - S -
Carson St., Lillian to Muriel S - S - S -
Frances Dr, Muriel to Mountain View S - S - S -
Total Distribution Improvements S - S - S -
Water Quality S - S - S -
Total Water Quality S - S - S -
UWMP - Barstow S 65,000 | $ - Litigated
Total Miscellaneous S 65,000 | $ -
Contingency Budget S 95,700 | S - Litigated
Total Contingency Budget ) 95,700 | S -
New Business Funded by GSWC S - S - Litigated
Total New Business S - S -
Meters S 86,800 | S 86,800 | S 86,800
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Services S 543,500 | $ 543,500 | $ 543,500
Minor Main Replacements S 137,900 | S 137,900 | S 137,900
Minor Pumping Plant Equip. S 81,100 | S 81,100 | S 81,100
Minor Purification Equip. S 1,300 | S 1,300 | S 1,300
Office Furniture and Equip. S 8,600 | $ 8,600 | $ 8,600
Transportation Equipment
i. Vehicle # 67685 S 72,400 | S - Litigated
ii. Vehicle # 67490 S - S - S -
iii. Vehicle # 67491 S - S - S -
Misc. Tools and Safety Equip. S 13,800 | S 13,800 | S 13,800
Additions to General Structure S 11,700 | S 11,700 | $ 11,700
Total Blanket Budget S 957,100 | S 884,700
TOTAL CAPITAL BUDGET $ 1,388,200 [ $ 1,037,700
Calipatria CSA 2015
GSWC ORA Stipulated
Holabird WTP, Grounding Survey S - S - S -
Total Water Supply S - S - S -
Miscellaneous Street Improvements S 41,000 | S 41,000 | S 41,000
Total Street Improvements S 41,000 | $ 41,000 | $ 41,000
Total Distribution Improvements S - S - S -
Total Water Quality S - S - S -
Total Miscellaneous $ - $ - $ -
Contingency Budget S 17,700 | S - Litigated
Total Contingency Budget ) 17,700 | S -
New Business Funded by GSWC S 8,000 | S 8,000 | S 8,000
Total New Business S 8,000 | S 8,000 | S 8,000
Meters S 7,700 | $ 7,700 | $ 7,700
Services S 8,700 | $ 8,700 | $ 8,700
Minor Main Replacements S 25,500 | S 25,500 | S 25,500
Minor Pumping Plant Equip. S 9,700 | S 9,700 | S 9,700
Minor Purification Equip. S 23,500 | S 23,500 | S 23,500
Office Furniture and Equip. S 6,900 | $ 6,900 | $ 6,900
Transportation Equipment
i. Vehicle # 67462 S 46,450 | S - Litigated
ii. Vehicle # 67464 S 46,450 | S - Litigated
iii. Vehicle # 67463 S - S - S -
Misc. Tools and Safety Equip. S 1,400 | S 1,400 | S 1,400
Additions to General Structure S 900 | S 900 | S 900
Total Blanket Budget S 177,200 | $ 84,300
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TOTAL CAPITAL BUDGET | $ 243,900 | $ 133,300
Morongo Valley CSA 2015

GSWC ORA Stipulated
Mojave Tank Zone, Construct res. $ ) S ) S )

Total Water Supply S - S - S -

Total Street Improvements S - S - S -

Total Distribution Improvements S - S - S -
Elm Well, Uranium Removal System S 617,000 | S - Litigated

Total Water Quality S 617,000 | $ -

Total Miscellaneous S - S - S -
Contingency Budget S 12,800 | $ - Litigated

Total Contingency Budget S 12,800 | $ -

Total New Business S - S - S -
Meters S 5,800 | $ 5,800 | $ 5,800
Services S 23,900 | S 23,900 | S 23,900
Minor Main Replacements S 17,700 | $ 17,700 | $ 17,700
Minor Pumping Plant Equip. S 23,500 | S 23,500 | S 23,500
Minor Purification Equip. S 1,500 | $ 1,500 | $ 1,500
Office Furniture and Equip. S 6,200 | S 6,200 [ S 6,200
Transportation Equipment

i. Vehicle #1178 S 46,400 | S 46,400 | S 46,400

ii. Vehicle # 500010 $ - |$ - |S -

iii. Vehicle # 1263 $ - |$ - |S -
Misc. Tools and Safety Equip. S 1,900 | $ 1,900 | $ 1,900
Additions to General Structure S 600 | S 600 | S 600

Total Blanket Budget S 127,500 | $ 127,500 | S 127,500
TOTAL CAPITAL BUDGET S 757,300 | S 127,500
Wrightwood CSA 2015

GSWC ORA Stipulated
Linnet Resvr, Earthquake Valve S 148,400 | $ 96,900 Litigated
New Sheep Crk res&pipe, USFS Perm. S 102,200 | S - Litigated
Heath Creek #7, Mod. Treat. Sys. S 84,400 | S 80,500 Litigated

Total Water Supply S 335,000 | $ 177,400
Miscellaneous Street Improvements S 40,000 | $ 40,000 | S -

Total Street Improvements S 40,000 | $ 40,000 | S -
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Helen St., Cedar to Walnut S 587,600 | $ 227,300 Litigated
East Canyon Dr., Lone Pine/Orchard S 230,000 | S 219,500 Litigated
Desert View, Lone Pine/Heathcreek S 411,100 | $ - Litigated
Twin Lakes Dr., Lone Pine to Oak S 444,900 | S - Litigated
Virginia St. Area Main Replacement S - S - S -
State Hwy 2 Area Main Replacement S - S - S -
Walnut St., Linnet to Virginia S - S - S -
Total Distribution Improvements S 1,673,600 | S 446,800
Total Water Quality S - S - S -
Total Miscellaneous S - S - S -
Contingency Budget S 9,500 | S - Litigated
Total Contingency Budget S 9,500 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 16,000 | $ 16,000 | S 16,000
Services S 25,700 | S 25,700 | S 25,700
Minor Main Replacements S 15,100 | $ 15,100 | $ 15,100
Minor Pumping Plant Equip. S 26,800 | S 26,800 | S 26,800
Minor Purification Equip. S 2,100 | $ 2,100 | $ 2,100
Office Furniture and Equip. S 4,000 | S 4,000 | S 4,000

Transportation Equipment
i. Vehicle # 2104 S - S - S -
Misc. Tools and Safety Equip. S 2,000 | $ 2,000 | $ 2,000
Additions to General Structure S 3,200 | $ 3,200 | $ 3,200
Total Blanket Budget S 94,900 | $ 94,900 | $ 94,900
TOTAL CAPITAL BUDGET S 2,153,000 | $ 759,100
REGION 3 2015
GSWC ORA Stipulated
TOTAL CAPITAL BUDGET $ 20,733,400 | ¢ 11,370,500
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Northern District Office 2016
GSWC ORA Stipulated
Total Contingency Budget S 6,130 | $ - | Litigated
Office Furniture and Equipment S 11,100 | $ 11,100 | $ 11,100
Transportation Equipment: S -
i. Vehicle # 1045 S - s - s -
ii. Vehicle # 586 S 44,000 | S - | Litigated
iii. Vehicle # 500255 S - s - s -
Tools and Safety Equipment S 6,200 | S 6,200 | S 6,200
Total Blanket Budget S 61,300 | S 17,300
TOTAL CAPITAL BUDGET S 67,430 | S 17,300
Coastal District Office 2016
GSWC ORA Stibulated
Total Contingency Budget 5 8,560 | 5 - | Litigated
Office Furniture and Equipment S 5,200 | $ 5,200 | $ 5,200
Transportation Equipment:
Vehicle # 500825 and # 70594 S 73,500 | S 73,500 | S 73,500
Tools and Safety Equipment S 6,900 | $ 6,900 | $ 6,900
Total Blanket Budget S 85,600 | $ 85,600 | $ 85,600
TOTAL CAPITAL BUDGET S 94,160 | $ 85,600
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Arden-Cordova CSA 2016
GSWC ORA Stipulated
Arden
Arden Water Supply, Acquire Land S - S -
Total Land S - S -
Arden
Trussel Plant, Well, Res & Boosters S 3,070,200 | $ - Litigated
Arden Water Supply, New well S - S -
Cordova
Coloma WTP, Grounding Survey S - S -
Coloma WTP, Recoat Res #2 S - S -
Negrara Plant, Des. well & raze site S - S -
Gold Country Plant, Des well & raze S - S -
Coloma WTP, Additional booster S 274,200 | S 261,800 | Litigated
South Bridge Plant, Relocate meter S 5,400 | S 5,100 | Litigated
Total Water Supply S 3,349,800 | $ 266,900
Misc Street Improvements S 120,000 | $ 120,000 | $ 120,000
Total Street Improvements S 120,000 | $ 120,000
Arden
Greenhills Rd Area Main Repla. S 181,300 | S - Litigated
Cordova
Chassella Way Area Main Repla. S - S -
Hwy 50 Crossing, Abandonment S - S -
Install fire hydra. on dead-end mains S 112,800 | $ 107,600 | Litigated
Brenda Way, Dawes to Chase S 341,400 | S - Litigated
Mills Park Dr, Olson to Silverwood S 98,300 | S - Litigated
Zinfandel Dr Area Main Repla. S - S -
Paseo Dr Area Main Replacements S - S -
Total Distribution Improvements S 733,800 | $ 107,600
Coloma WTP, Repla. filter (N5&6) S - S -
Coloma WTP, Repla. filter (N1&S1) S - S -
Total Water Quality S - S -
UWMP, Cordova System S - S 65,000 | Litigated
Total Miscellaneous S - S 65,000
Contingency Budget S 139,130 | § - Litigated
Total Contingency Budget S 139,130 | S -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 148,400 | S 148,400 | S 148,400
Services S 537,900 | S 537,900 | S 537,900
Services (Meter Retrofit Program) S 500,000 | S 500,000 | S 500,000
Minor Main Replacements S 56,400 | S 56,400 | S 56,400
Minor Pumping Plant Equip. S 50,800 [ S 50,800 [ S 50,800
Minor Purification Equip. S 34,000 | S 34,000 | S 34,000
Office Furniture and Equip. S 10,400 | S 10,400 | S 10,400

Transportation Equipment S 47,700 | § - Litigated

Tools and Safety Equip. S 5,700 | S 5,700 | S 5,700
Total Blanket Budget 3 1,391,300 | $ 1,343,600

TOTAL CAPITAL BUDGET S 5,734,030 | S 1,903,100




Settlement
Appendix D
Region 1 - 2016 Capital Budgets

Bay Point CSA 2016
GSWC ORA Stipulated
CCWD WTP (GSWC SOC) S 174,900 | $ - Litigated
Madison Reservoir, Re-roof res. S - S - S -
Hill St. Plant, Recoat/seismic Res #3 S - S - S -
Skyline Reservoir, Recoat interior S - S - S -
Total Water Supply S 174,900 | $ -
Misc Street Improvements S - S - S -
Total Street Improvements S - S -
Ambrose Park, Abandon main S - S - S -
Pacifica Ave to Port Chicago Hwy S 360,100 | S - Litigated
North & Franklin, Cleve. to EBMUD S 49,000 | $ - Litigated
Willow Pass Rd, Alberts to Ambrose S - S - S -
Total Distribution Improvements S 409,100 | S -
Total Water Quality S - S - S -
UWMP, Bay Point S - S 65,000 | Litigated
Total Miscellaneous S - S 65,000
Contingency Budget S 32,790 | § - Litigated
Total Contingency Budget S 32,790 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 5,300 | S 5,300 | S 5,300
Services S 223,900 | S 223,900 | S 223,900
Minor Main Replacements S 78,900 [ S 78,900 [ S 78,900
Minor Pumping Plant Equip. S 8,100 | S 8,100 | S 8,100
Minor Purification Equip. S 500 |S 500 | S 500
Office Furniture and Equip. S 8,300 | S 8,300 | S 8,300

Transportation Equipment S - S - S -
Tools and Safety Equip. S 2,900 [ S 2,900 [ S 2,900
Total Blanket Budget S 327,900 [ S 327,900 [ S 327,900
TOTAL CAPITAL BUDGET S 944,690 | $ 392,900
Clearlake CSA 2016
GSWC ORA Stipulated
Sonoma WTP, Clearwell roof & int. S - S - S -
Lakeshore Plant, Generator conn. S - S - S -
Sonoma WTP, Generator connection S - S - S -
Total Water Supply S - S - S -
Misc Street Improvements S - S - S -
Total Street Improvements S - S - S -
Park Terrace Dr, w/o Parkview S - S - S -
Lakeshore Dr, Palo Alto to end S 418,200 | $ 399,200 | Litigated
West 40th St, Hill to Sunset S 38,400 | $ - Litigated
Wilder Ave, West 40th to Hillcrest S - S - S -
Total Distribution Improvements S 456,600 | S 399,200
Sonoma WTP, Change-out GAC S - S -
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Total Water Quality S - S -
Total Miscellaneous S - S -

Contingency Budget S 18,820 | S - Litigated
Total Contingency Budget S 18,820 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 5,000 | S 5,000 | S 5,000
Services S 60,200 | S 60,200 | S 60,200
Minor Main Replacements S 37,000 | $ 37,000 | S 37,000
Minor Pumping Plant Equip. S 16,400 | S 16,400 | S 16,400
Minor Purification Equip. S 12,900 | $ 12,900 | $ 12,900
Office Furniture and Equip. S 4,100 | S 4,100 | $ 4,100

Transportation Equipment S 47,700 | S - Litigated
Tools and Safety Equip. S 4,900 | S 4,900 | $ 4,900
Total Blanket Budget S 188,200 | $ 140,500
TOTAL CAPITAL BUDGET S 663,620 | $ 539,700
Los Osos CSA 2016
GSWC ORA Stipulated
Los Osos - Water Supply
Los Olivos Plant, Construct Reservoir S - S - S -
Los Olivos Plant, Install new well S 1,385,100 | $ - Litigated
Bayview Zone, Realign pressure zone S 46,000 | S - Litigated
Cabrillo, Calle Cardoniz, Alamo tanks S - S - S -
Edna Road - Water Supply
Country Club Plant, Replace East Res S 48,700 | S 46,500 | Litigated
Total Water Supply S 1,479,800 | $ 46,500
Misc Street Improvements S - S - S -
Total Street Improvements S - S - S -
Edna Road - Distribution
Caballeros, cul-de-sac to Miraleste S 12,600 | $ - Litigated
Hacienda, Caballeros to Machado S - S - S -
Total Distribution Improvements S 12,600 | $ -
Total Water Quality S - S - S -
Total Miscellaneous S - S - S -
Contingency Budget S 26,050 | S - Litigated
Total Contingency Budget S 26,050 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 25,400 | S 25,400 | S 25,400
Services S 21,200 | S 21,200 | S 21,200
Minor Main Replacements S 32,700 | $ 32,700 | $ 32,700
Minor Pumping Plant Equip. S 173,900 | $ 173,900 | $ 173,900
Minor Purification Equip. S 3,600 | S 3,600 | S 3,600




Settlement
Appendix D
Region 1 - 2016 Capital Budgets

Office Furniture and Equip. S 3,100 | S 3,100 | S 3,100
Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 600 | S 600 | S 600
Total Blanket Budget S 260,500 | $ 260,500 | $ 260,500
TOTAL CAPITAL BUDGET S 1,778,950 | S 307,000
Ojai CSA 2016
GSWC ORA Stipulated
Fairview Plant, Boosters, T-main, etc. S 1,746,100 | S 1,666,700 | Litigated
Mutual Plant, Install Fencing S 90,700 | S 24,900 | Litigated
Running Ridge Plant, Abandon tanks S 29,000 | S 27,700 | Litigated
Main Zone, Realign pressure zone S 255,200 | S - Litigated
Heidelberger Booster, Retaining wall S 14,900 | $ 14,200 | Litigated
Signal Tank, Seismic evaluation S - S - S -
Total Water Supply S 2,135,900 | $ 1,733,500
Misc Street Improvements S - S - S -
Total Street Improvements S - S - S -
Del Norte, Palomar to s/o Fairview S 137,500 | $ 131,300 | Litigated
Ojai Ave., Bristol to Gridley S 48,300 | S - Litigated
Verano Dr. & Rancho Dr. S 10,400 | $ 9,900 | Litigated
Grand Ave., Ellison to Los Alamos S - S - S -
Cuyuma & El Paso, Sierra to Bristol S - S - S -
Total Distribution Improvements S 196,200 | $ 141,200
Total Water Quality S - S - S -
UWMP - Ojai S - S 65,000 | Litigated
Total Miscellaneous S - S 65,000
Contingency Budget S 52,200 | $ - Litigated
Total Contingency Budget S 52,200 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 25,000 | S 25,000 | S 25,000
Services S 184,600 | $ 184,600 | $ 184,600
Minor Main Replacements S 173,800 | $ 173,800 | $ 173,800
Minor Pumping Plant Equip. S 69,500 | § 69,500 | § 69,500
Minor Purification Equip. S 40,900 | $ 40,900 | $ 40,900
Office Furniture and Equip. S 17,300 | $ 17,300 | $ 17,300

Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 10,900 | $ 10,900 | $ 10,900

Total Blanket Budget S 522,000 | $ 522,000 | $ 522,000
TOTAL CAPITAL BUDGET S 2,906,300 | $ 2,461,700
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Santa Maria CSA 2016
GSWC ORA Stipulated

Orcutt - Water Supply

Systemwide Zone Realignment Study S 80,400 | $§ - Litigated

Rice Ranch Subzone, Install PRV S 53,100 | $ - Litigated

Mira Flores #6, MCC & SCADA S 149,400 | $ - Litigated

Oak Plant, MCC & install VFD S 132,500 | $ - Litigated

Orcutt Plant, MCC & install VFD S 147,800 | $ - Litigated

Orcutt Hill Plant, Recoat Res #1 S 77,700 | S 50,000 | Litigated

Mira Flores #1, Res and electrical S - S - Litigated

Tanglewood - Water Supply

Pinewood Plant, Res and boosters S 1,171,200 | $ - Litigated

Nipomo - Water Supply

Vista Reservoir Plant, Demo tank S 48,200 | $ 46,000 | Litigated

Vista #3&#5, Destroy wells, raze site S 152,600 | $ 145,700 | Litigated

Alta Mesa Plant, wells, electrical, etc. S 57,400 | S 46,100 | Litigated

Eucalyptus Plant, Disinfection facility S 9,400 | S 7,900 | Litigated

La Serena Plant, Disinfection facility S 27,300 | S 23,300 | Litigated

Osage Plant, Disinfection facility S 9,900 | $ - Litigated
Total Water Supply S 2,116,900 | $ 319,000

Orcutt Misc Street Improvements

Misc Street Improvements S 38,000 | S 38,000 | S 38,000
Total Street Improvements S 38,000 | $ 38,000 | $ 38,000

Lake Marie - Distribution

Arrowhead Dr. e/o Crystal to end S 10,100 | $ - Litigated

Orcutt - Distribution

Bradley Rd., Stubblefield to Clark S - S - S -

Tanglewood - Distribution

Willowood Area Main Replacements S - S - S -

Driftwood Area Main Replacements S - S - S -
Total Distribution Improvements S 10,100 | $ -

Lake Marie - Water Quality

Systemwide, Residual Analyzers S 21,300 | S 2,200 | Litigated

Orcutt - Water Quality

Systemwide, Residual Analyzers S 275,600 | S 28,700 | Litigated

Nipomo - Water Quality

Systemwide, Residual Analyzers S 106,000 | $ 11,100 | Litigated
Total Water Quality S 402,900 | $ 42,000

UWMP - Orcutt S - S 65,000 | Litigated
Total Miscellaneous S - S 65,000

Contingency Budget S 87,850 | $§ - Litigated
Total Contingency Budget S 87,850 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 41,600 | $ 41,600 | $ 41,600
Services S 300,200 | S 300,200 | S 300,200
Minor Main Replacements S 114,600 | $ 114,600 | $ 114,600
Minor Pumping Plant Equip. S 342,600 | S 342,600 | S 342,600
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Minor Purification Equip. S 16,300 | $ 16,300 | $ 16,300
Office Furniture and Equip. S 8,600 | $ 8,600 | $ 8,600
Transportation Equipment S 49,700 | S - Litigated
Misc. Tools and Safety Equip. S 4,900 | S 4,900 | $ 4,900

Total Blanket Budget S 878,500 | $ 828,800
TOTAL CAPITAL BUDGET S 3,534,250 | $ 1,292,800
Simi Valley CSA 2016

GSWC ORA Stipulated

Alamo Plant, Slope Stabilization S - S - S -
Appleton Plant, Raze Site S 65,600 | S 62,600 | Litigated
Lautenschlager Plant, Recoat Res #2 S - S -

Total Water Supply S 65,600 | S 62,600
Misc Street Improvements S - S - S -

Total Street Improvements S - S - S -
East L.A. Ave., Sycamore to Sequoia S 874,600 | S - Litigated
Cochran St., Jay to Sycamore S 109,400 | S - Litigated
Galena Ave., Sebring to Lindale S - S - S -

Total Distribution Improvements S 984,000 | $ -

Total Water Quality S - S - S -
UWMP - Simi Valley $ - IS 65,000 | Litigated

Total Miscellaneous S - S 65,000
Contingency Budget S 16,680 | S - Litigated

Total Contingency Budget S 16,680 | $ -

New Business Funded by GSWC S - S - S -
Total New Business $ - $ - $ -
Meters S 62,700 | $ 62,700 | $ 62,700
Services S 35,200 | $ 35,200 | $ 35,200
Minor Main Replacements S 7,200 | S 7,200 | S 7,200
Minor Pumping Plant Equip. S 51,400 | $§ 51,400 | § 51,400
Minor Purification Equip. S 500 | $ 500 | $ 500
Office Furniture and Equip. S 6,000 | S 6,000 | S 6,000

Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 3,800 | S 3,800 | S 3,800
Total Blanket Budget S 166,800 | $ 166,800 | $ 166,800
TOTAL CAPITAL BUDGET S 1,233,080 | $ 294,400
REGION 1 2016
GSWC ORA Stipulated
TOTAL CAPITAL BUDGET S 16,956,510 | $ 7,294,500 | $ -
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Central District Office 2016
GSWC ORA Stipulated
Contingency Budget S 3,300| $ - Litigated
Total Contingency Budget S 3,300| $ -
Minor Purification Equipment S 10,600| S 10,600 | S 10,600
Office Furniture and Equipment S 7,800| S 7,800 | S 7,800
Transportation Equipment
Vehicle #2021 $ - S - S -
Vehicle #500510| $ - S - S -
Misc. Tools and Safety Equipment S 14,600| S 14,600 | S 14,600
Total Blanket Budget S 33,000 $ 33,000 $ 33,000
TOTAL CAPITAL BUDGET S 36,300( S 33,000
Southwest District Office 2016
GSWC ORA Stipulated
Contingency Budget S 6,700 - | Litigated
Total Contingency Budget ) 6,700 | $ -
Office Furniture and Equip. S 18,600 | S 18,600 | $ 18,600
Transportation Equipment
Vehicle #1101 $ - S - S -
Vehicle #2030| $ 35,800 | $ 35,800 | S 35,800
Vehicle #67516( $ - S - S -
Vehicle #67668| S - S - S -
Vehicle #2163 $ - S - S -
Tools & Safety Equipment S 12,100 | S 12,100 | S 12,100
Total Blanket Budget ) 66,500 | $ 66,500 | $ 66,500
TOTAL CAPITAL BUDGET S 73,200 | $ 66,500
CBE CSA 2016
GSWC ORA Stipulated
Artesia
Massinger & Hawaiian PLC Upgrd S 160,900 | S 153,600 | Litigated
Centralia Destroy Wells #3 & 4 S 96,300 | $ 92,000 | Litigated
Norwalk
Studebaker Well #3 Drill & Equip S 3,142,400 | S - Litigated
Norwalk SCADA at CB-23 & CB-35 S - S - S -
Total Water Supply ) 3,399,600 | S 245,600
Misc Street Improvements S 70,000 | S 70,000 | S 70,000
Total Street Improvements ) 70,000 | $ 70,000

Artesia
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Alley w/o Arline , 207th to Centralia S 206,900 | S 188,400 | Litigated
Jersey Ave Alley Area Main Repl. S 223,000 | S - Litigated
Seine Ave Area Main Repl. S 3,132,800 | S 527,100 | Litigated
Norwalk
Cecilia Ave Area Main Repl. S - S - S -
Hermes St Area Main Repl. S 2,189,300 | S - Litigated
Metro Center Dr Area Main Repl. S - S - S -
Total Distribution Improvements S 5,752,000 | $ 715,500
UWMP - Artesia System S - S 65,000 Litigated
UWMP - Norwalk System S - S 65,000 Litigated
Total Miscellaneous S - S 130,000
Contingency Budget S 108,400 | S - Litigated
Total Contingency Budget S 108,400 | S -
New Business Funded by GSWC S 3,000 | S 3,000 | S 3,000
Total New Business S 3,000 | $ 3,000 | S 3,000
Meters S 243,600 | S 243,600 | S 243,600
Services S 158,700 | S 158,700 | S 158,700
Minor Main Repl. S 357,600 | S 357,600 | $ 357,600
Minor Pumping Plant Equip. S 160,100 | S 160,100 | S 160,100
Minor Purification Equip. S 2,100 | S 2,100 | S 2,100
Office Furniture and Equip. S 13,700 | S 13,700 | S 13,700
Transportation Equipment
Vehicle #2056| S 47,700 | S - Litigated
Vehicle #2023 $ 47,700 | S - Litigated
Misc. Tools and Safety Equip. S 43,900 | $ 43,900 | $ 43,900
Additions to General Structure S 8,500 | S 8,500 | S 8,500
Total Blanket Budget S 1,083,600 | S 988,200
TOTAL CAPITAL BUDGET S 10,416,600 | $ 2,152,300
CBW CSA 2016
GSWC ORA Stipulated
Bell-Bell Gardens
Bell-Bell Gardens SCADA at CB-3 S - S - S -
Bissell Bstrs B & C, upsize piping S - S - S -
Gage Well #1, Priory Well #2, Dstry S 118,900 | S 113,500 | Litigated
Florence-Graham
Flrnc-Grhm SCADA at CB-5, 6, 12 S - S - S -
Hampshire Tank Roof & Bstrs/Mtrs S - S - S -
Miramonte Wells #1&2, Pmps/Mtrs S - S - S -
Hollydale
Coolidge Booster B VFD S 13,800 | S 13,200 | Litigated
McKinley Chem Building & Sump S 30,200 | $ - Litigated
Willowbrook
Willowbrook SCADA at CB-51 S - S 104,200 | Litigated
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Total Water Supply S 162,900 | $ 230,900
Misc Street Improvements S 94,000 | S 94,000 | S 94,000
Total Street Improvements S 94,000 | $ 94,000
Bell-Bell Gardens
Alley n/o Florence, Emil to end S - S - S -
Gifford Ave. Area Main Repl. S 274,800 | S 19,400 | Litigated
Sherman Way, Florence to Gage S - S - S -
Florence-Graham
82nd St and 89th St S - S - S -
Alley w/o Cmptn Ave, 77th to 78th S 25,400 | S 12,100 | Litigated
Alley w/o Pace Ave, 92nd to 96th S - S - S -
Fir Ave. Area Main Repl S - S - S -
Maie Ave. Area Main Repl. S 1,286,200 | S 146,500 | Litigated
Nadeau St. Area Main Repl.. S 1,391,300 | S 1,302,800 | Litigated
Slauson Ave Alley, Mlbr to Pacific S - S - S -
Hollydale
Merkel Ave and N. Somerset Rd S - S - S -
Willowbrook
Wilmington, El Segundo, & 130th S 2,034,000 | S - Litigated
Total Distribution Improvements S 5,011,700 | $ 1,480,800
UWMP - Bell-Bell Gardens System S - S 65,000 Litigated
UWMP - Florence-Graham System S - S 65,000 Litigated
Total Miscellaneous S - S 130,000
Contingency Budget S 110,200 | $ - Litigated
Total Contingency Budget S 110,200 | S -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 303,900 | S 303,900 | S 303,900
Services S 310,100 | S 310,100 | S 310,100
Minor Main Repl. S 291,700 | S 291,700 | S 291,700
Minor Pumping Plant Equipment S 84,200 | $ 84,200 | $ 84,200
Minor Purification Equipment S 4,200 | S 4,200 | $ 4,200
Office Furniture and Equip. S 15,200 | $ 15,200 | $ 15,200

Transportation Equipment
Vehicle #1014( S 47,700 | S - Litigated

Tools & Safety Equipment S 45,100 | S 45,100 | $ 45,100

Total Blanket Budget S 1,102,100 | $ 1,054,400
TOTAL CAPITAL BUDGET S 6,480,900 | $ 2,990,100
Southwest CSA 2016

GSWC ORA Stipulated

Chadron Plant Drainage Connection S 11,900 | $ 11,300 | Litigated
Dalton Well #1, Replace MCC S 17,000 | S 16,200 | Litigated
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Southwest SCADA at Interconnections S - S - $ -
Wadsworth Plant, Destroy East Tank S 82,500 | $ 78,800 | Litigated
WB-11, Abandon; WB-15, Upgrade $ - S - |S -
Yukon, Flex-Tends & Isolation Valve S - S - S -
Total Water Supply S 111,400 | $ 106,300
Misc Street Improvements S 528,000 | $ 528,000 | $ 528,000
Total Street Improvements S 528,000 | $ 528,000 | $ 528,000
93rd St, Normandie to Budlong S - S - S -
98th St. Area Main Repl. S - S - $ -
112th St. Area Main Repl. S 4,610,300 | S 1,410,800 | Litigated
117th St., Yukon to West of Doty Ave S - S - $ -
119th and 122nd S 862,600 | S 787,200 | Litigated
130th St. Area Main Repl. S 966,900 | S - Litigated
147th St. Area Main Repl. $ - |s - IS -
154th St. Area Main Repl. S - S - $ -
Imperial Hwy west of Vermont Ave S - S - S -
169th St., Gramercy to Western S - $ - $ -
180th St., Denker to Evelyn S - S - S -
Alley n/o 163rd St., Main to Ball S - S - S -
Broadway, 131st to 135th S - S - S -
Burin Ave. and Grevillea Ave. S - S - $ -
Century Blvd., La Cienega to Felton S - S - S -
El Segundo Blvd and Avalon Blvd S - $ - $ -
El Segundo Blvd. Area Main Repl. S 3,054,800 | S - Litigated
El Segundo Blvd., Main to Towne S - $ - $ -
Electric St, 182nd to Alley w/o Vermont S 944,300 | S - Litigated
Faysmith Ave., Rosecrans to 147th S - $ - $ -
Freeman Ave. Area Main Repl. S - S - S -
Gardena Blvd. Area Main Repl. S 453,700 | S 252,300 | Litigated
Haas Ave and 116th St S 965,200 | S - Litigated
Hawthorne 250 Zone Connector Pipe S - S - $ -
Larch Ave., Manhattan Beach to Marine S 131,100 | S 71,600 | Litigated
Lemoli Ave., W 154th to W 152nd $ - S - |S -
Normandie Ave and 159th St S - S - S -
Spring St. Area Main Repl. S - |S - $ -
Prairie Ave, 119th St to 119th Pl $ - |$ - |S -
Raymond Ave, Connect Dead Ends S - $ - $ -
Wilton PI., 129th to 135th $ - |$ - |S -
WQ Area 16 Main Repl. Project S 2,795,400 | S 2,591,100 | Litigated
Yukon Ave., 102nd to 104th $ - |$ - IS -
Total Distribution Improvements S 14,784,300 | S 5,113,000
Chadron Plant, Site Remediation 2015 S - S - S -
Chadron Plant, Site Remediation 2016 S 300,000 | S - Litigated
Chadron Plant, Site Remediation 2017 S - S - S -




Settlement
Appendix D
Region 2 - 2016 Capital Budgets

Total Water Quality S 300,000 | $ -

UWMP - Southwest System S - S 65,000 Litigated
Total Miscellaneous S - S 65,000

Contingency Budget S 252,400 | S - Litigated
Total Contingency Budget S 252,400 | S -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 256,700 | S 256,700 | S 256,700
Services S 260,100 | S 260,100 | S 260,100
Minor Main Repl. S 1,764,600 | S 1,764,600 | S 1,764,600
Minor Pumping Plant Equipment S 117,300 | S 117,300 | $ 117,300
Minor Purification Equipment S 1,300 | S 1,300 | S 1,300
Office Furniture and Equip. S 22,900 | $ 22,900 | $ 22,900

Transportation Equipment
Vehicle #1030] $ - S - S -
Vehicle #2192| $ 47,700 | S - Litigated
Vehicle #67497| $ 35,800 | S 35,800 | S 35,800
Vehicle #2044 S - S - S -
Tools & Safety Equipment S 17,500 | $ 17,500 | $ 17,500
Total Blanket Budget S 2,523,900 | $ 2,476,200
TOTAL CAPITAL BUDGET S 18,500,000 | $ 8,288,500
Culver City CSA 2016
GSWC ORA Stipulated
WB-24,WB-34, Upgd Vault&SCADA S - S 530,100 | Litigated
WB-23, Rlct Vault & install SCADA S - S 582,600 | Litigated
Baldwin Hills Booster Station S 386,900 | S - Litigated
Baldwin Hills Site Drain Pipe S - S - Litigated
Charnock Plant, dstry Wells #9&#10 S 83,900 | $ 80,100 | Litigated
Perham Plant Upgrades S 2,238,300 | S - Litigated
Total Water Supply S 2,709,100 | $ 1,192,800
Higuera Bridge Pipeline Repl. S - S - S -
Misc Street Improvements S 85,000 | S 85,000 | $ 85,000
Total Street Improvements S 85,000 | $ 85,000 | $ 85,000
College Ave and Matteson Ave S - S - S -
Wesley St. Area Main Repl. S 211,400 | S 116,400 | Litigated
Garfield Ave and Huntley Ave S - S - S -
Le Bourget Ave. Area Main Repl. S - S - S -
McDonald St. Area Main Repl. S 2,094,700 | S 1,946,800 | Litigated
Tuller Ave, Venice tofrwy Ramp S 223,300 | S 142,200 | Litigated
Culver Blvd. Area Main Repl. S - S - S -
Total Distribution Improvements S 2,529,400 | $ 2,205,400
UWMP - Culver System S - S 65,000 Litigated
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Total Miscellaneous S - S 65,000
Contingency Budget S 75,900 | $ - S -
Total Contingency Budget ) 75,900 | $ - ) -
New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 230,000 | S 230,000 | S 230,000
Services S 110,800 | S 110,800 | S 110,800
Minor Main Repl. S 387,800 | S 387,800 | $ 387,800
Minor Pumping Plant Equipment S 12,800 | S 12,800 | S 12,800
Minor Purification Equipment S 400 | S 400 | S 400
Office Furniture and Equip. S 8,500 | S 8,500 | S 8,500
Transportation Equipment S - S - S -
Tools & Safety Equipment S 4,600 | $ 4,600 | $ 4,600
Additions to General Structures S 4,100 | S 4,100 | $ 4,100
Total Blanket Budget S 759,000 | $ 759,000 | $ 759,000
TOTAL CAPITAL BUDGET S 6,158,400 | $ 4,307,200
REGION 2 2016
GSWC ORA Stipulated
TOTAL CAPITAL BUDGET S 41,665,400 | S 17,837,600
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Foothill District Office 2016
GSWC ORA Stipulated
Contingency Budget S 18,700| $ - Stipulated
Total Contingency Budget S 18,700| S -
Office Furniture and Equipment S 15,500 $ 15,500( $ 15,500
Transportation Equipment
Replace Vehicle # 1227 S - S - S -
Replace Vehicle # 70539 S 29,700 S 29,700( S 29,700
Replace Vehicle # 1311 S - S - S -
ReplaceVehicle # 1314 S - S - S -
Misc. Tools and Safety Equipment S 140,900| S - Litigated
Additions to General Structure S 800( $ 800( S 800
Total Blanket Budget S 186,900 $ 46,000
TOTAL CAPITAL BUDGET S 205,600 S 46,000
Mountain-Desert District Office 2016
GSWC ORA Stipulated
Contingency Budget S 6,200 S - | Litigated
Total Contingency Budget ) 6,200 | $ -
Office Furniture and Equipment S 13,600 | S 13,600 | S 13,600
Transportation Equipment
i. Vehicle # 70109 S 42,200 $ - | Litigated
ii. Vehicle # 501377 S -1 S -
Misc. Tools and Safety Equipment S 5,900 | $ 5,900 S 5,900
Total Blanket Budget ) 61,700 S 19,500
TOTAL CAPITAL BUDGET S 67,900 | S 19,500
Orange County District Office 2016
GSWC ORA Stipulated
Contingency Budget S 2,300 | $ - Litigated
Total Contingency Budget S 2,300 | $ -
Office Furniture and Equipment S 8,300 | $ 8,300 | S 8,300
Transportation Equipment S -
Replace Vehicle # 1291 $ - S - S -
Replace Vehicle # 1305 $ - S - S -
Misc. Tools and Safety Equipment S 14,400 | S 14,400 | $ 14,400
Total Blanket Budget S 22,700 | S 22,700 | $ 22,700
TOTAL CAPITAL BUDGET S 25,000 | S 22,700
Claremont CSA 2016
GSWC ORA Stipulated
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Pomello Well #5, Drill and Equip S 1,680,400 | S - Litigated
Pomello repl BP & new emerg gen S 236,300 | S 7,000 | Litigated
Mills Well, Upgrade electrical S - S - S -
Margarita, Recoat Reservoir S - S - S -
Total Water Supply S 1,916,700 | S 7,000
Misc Street Improvements S 84,000 | $ 84,000 | Litigated
Total Street Improvements S 84,000 | $ 84,000
7th., Harvard - College Way S - S - S -
Miramar,Mills-Miramar Well #5 S - S - S -
Mntn&Tulane,Hood-Sta. Barbara S - S - S -
Geneva, Arrow to Doane S - S - S -
Total Distribution Improvement S -1 -1 -
Del Monte-Arsenic Removal Syst S - S - S -
Total Water Quality S -1 -1 -
UWMP - Claremont S - S 65,000 | Litigated
Total Miscellaneous S - S 65,000
Contingency Budget S 72,700 | $ - Litigated
Total Contingency Budget S 72,700 | $ -
New Business Funded by GSWC S 5,000 |$ 5,000 | $ 5,000
Total New Business S 5,000 |$ 5,000 | $ 5,000
Meters S 251,300 | $ 251,300 | S 251,300
Services S 193,100 | S 193,100 | $ 193,100
Minor Main Repl. S 91,500 | $ 91,500 | S 91,500
Minor Pumping Plant Equip. S 141,000 | S 141,000 | $ 141,000
Minor Purification Equip. S 14,100 | S 14,100 | $ 14,100
Office Furniture and Equip. S 8,800 $8,800 | $ 8,800
Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 12,700 $12,700 | $ 12,700
Additions to General Structure S 14,300 $14,300 | $ 14,300
Total Blanket Budget S 726,800 | $ 726,800 | S 726,800
TOTAL CAPITAL BUDGET S 2,805,200 | S 887,800
San Dimas CSA 2016
GSWC ORA Stipulated
Misc Street Improvements S 152,000 | S 152,000 | $ 152,000
Total Street Improvements S 152,000 | $ 152,000 | $ 152,000
Arrow Hwy., Rennell to Lone Hill S - S - S -
Cienega Area Main Repl. S - S - S -
Palomares, San Dimas Cny-Walker S - S - S -
Kirkwall Rd. Area Main Repl. S 106,600 | S 29,700 | Litigated
Total Distribution Improvement S 106,600 | $ 29,700
UWMP - San Dimas System S - S 65,000 | Litigated
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Total Miscellaneous S -1 65,000
Contingency Budget S 95,100 | $ - |Litigated

Total Contingency Budget S 95,100 | $ -
New Business Funded by GSWC S 3,000 |$ 3,000 | S 3,000

Total New Business S 3,000 |$ 3,000 | $ 3,000
Meters S 339,400 | S 339,400 | S 339,400
Services S 254,500 | $ 254,500 | S 254,500
Minor Main Repl. S 168,700 | S 168,700 | $ 168,700
Minor Pumping Plant Equip. S 121,100 | S 121,100 | S 121,100
Minor Purification Equip. S 22,200 | S 22,200 | S 22,200
Office Furniture and Equip. S 7,600 |$ 7,600 | S 7,600
Transportation Equipment

Replace Vehicle # 1196( S - S - S -
Replace Vehicle #1222 S - S - S -

Misc. Tools and Safety Equip. S 12,800 | S 12,800 | $ 12,800
Additions to General Structure S 25,000 | S 25,000 | S 25,000

Total Blanket Budget S 951,300 | $ 951,300 | $ 951,300
TOTAL CAPITAL BUDGET S 1,308,000( $ 1,201,000
San Gabriel Valley CSA 2016

GSWC ORA Stipulated

South Arcadia
Encinita disinfection facilities S 173,800 | S 53,400 | Litigated
Persimmon disinfection facilities S - S - S -
Farna disinfection facilities S 173,800 | S 53,400 | Litigated
Jeffries Sand filter S - S -
South San Gabriel
Teresa Seismic upgrades S - S - S -
San Gabriel disinfection facilities S 18,500 | S 7,900 | Litigated

Total Water Supply S 366,100 | $ 114,700
Misc Street Improvements S 86,000 | S 86,000 | S 86,000

Total Street Improvements S 86,000 | $ 86,000
South Arcadia
Fratus Area Main Repl. S 1,913,100 | S 1,826,200 | Litigated
Parmerton Area Main Repl. S - S - S -
Bisby Area Main Repl. S - S - S -
Marshburn Area Main Repl. S 1,016,200 | S 970,000 | Litigated
South San Gabriel
Isabel south of Emerson S 28,000 | S 18,700 | Litigated

Total Distribution Improvement S 2,957,300 | S 2,814,900
UWMP - South Arcadia system S - S 65,000 | Litigated
UWMP - South San Gabriel system S - S 65,000 | Litigated
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Total Miscellaneous S - S 130,000
Contingency Budget S 69,000 | $ - Litigated
Total Contingency Budget S 69,000 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - |$ -
Meters S 98,900 | $ 98,900 | S 98,900
Services S 323,700 | $ 323,700 | S 323,700
Minor Main Repl. S 160,700 | S 160,700 | $ 160,700
Minor Pumping Plant Equip. S 52,900 | S 52,900 |S 52,900
Minor Purification Equip. S 15,000 | S 15,000 | $ 15,000
Office Furniture and Equip. S 10,200 | S 10,200 | $ 10,200
Transportation Equipment S -

Replace Vehicle #1182 S - S - 18 -
Replace Vehicle #2128 S - S - S -

Misc. Tools and Safety Equip. S 8,000 |$ 8,000 | $ 8,000
Additions to General Structure S 20,600 | S 20,600 | S 20,600

Total Blanket Budget S 690,000 | $ 690,000 | S 690,000
TOTAL CAPITAL BUDGET S 4,168,400 | $ 3,835,600
Los Alamitos CSA 2016

GSWC ORA Stipulated

West Orange
West Orange Syst, SCADA Phs I S 177,800 | 146,000 | Litigated
Simone Well #2, Drill and Equip S 3,480,000 | $ - Litigated
Florista W, Tank Recoat&Drain Imp. S 109,500 | S 50,400 | Litigated
Howard, Install Pump Drain S - S - S -
South Cypress, Install Pump Drain S - S - S -
Valley View Well #2, Install VFD S - S - S -
Yellowtail, Upgrade Electrical Panel S - S - S -

Total Water Supply S 3,767,300 | S 196,400
Misc Street Improvements S 437,000 | S 437,000 | $ 437,000

Total Street Improvements S 437,000 | S 437,000 | S 437,000
Cerritos, Los Alamitos, Catalina S 160,100 | $ - Litigated
Enterprise, Green & Midway S - S - Litigated

Total Distribution Improvements S 160,100 | $ -
UWMP - West Orange system S - S 65,000 | Litigated

Total Miscellaneous S - S 65,000
Contingency Budget S 128,700 | S - Litigated

Total Contingency Budget S 128,700 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - $ - $ -
Meters S 424,900 | S 424,900 | $ 424,900
Services S 377,400 | $ 377,400 | S 377,400
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Minor Main Repl. S 277,500 | $ 277,500 | S 277,500
Minor Pumping Plant Equip. S 65,800 | S 65,800 | $ 65,800
Minor Purification Equip. S 4,800 | S 4,800 | S 4,800
Office Furniture and Equip. S 25,600 | $ 25,600 | S 25,600
Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 21,700 | $ 21,700 | S 21,700
Additions to General Structure S 89,000 | $§ 89,000 | $ 89,000
Total Blanket Budget S 1,286,700 | $ 1,286,700 | $ 1,286,700
TOTAL CAPITAL BUDGET S 5,779,800 | S 1,985,100
Placentia CSA 2016 :
GSWC ORA Stipulated
Cowan Heights
Newport, Recoat reservoir S - S - S -
Timberline, Recoat reservoir S 474,400 | S 452,900 | Litigated
Cowan Heights, SCADA, Phs IlI S 433,700 | S 414,000 | Litigated
Clearview, Impr. access to reservoir S - S - S -
Fairhaven Well #3, Drill and Equip S - S - S -
Rangeview,Deerhaven-Overhil PRVs S - S - S -
Newport and Brier, Install PRVs S - S - S -
Placentia
Golden, Res. Struc & seism. jnt eval. S - S - S -
Placentia, SCADA Phs IlI S 114,300 | S 59,300 | Litigated
Yorba Linda
Yorba Linda, SCADA Phs llI S 55,900 | $ 37,600 | Litigated
College, Res. Struc&seismic eval. S - S - S -
College, Modify Reservoir Oveflow S - S - S -
Larkridge, Recoat N & S tanks S 520,500 | $ 496,900 | Litigated
Linda Vista, Recoat tank S - S - S -
Total Water Supply S 1,598,800 | $ 1,460,700
Misc Street Improvements S 178,000 | S 178,000 | $ 178,000
Total Street Improvements S 178,000 | S 178,000 | $ 178,000
Cowan Heights
La Vereda and E Lemon Heights S 42,000 | S - Litigated
Skyline,Cowan Heights-Hntng Horn S - S - S -
Placentia
Madison, west of Diane to Diamond S - S - S -
Main St Area Main Replacements S 329,900 | S 306,400 | Litigated
Total Distribution Improvements S 371,900 | $ 306,400
UWMP - Placentia-Yorbalnd system S - S 65,000 | Litigated
UWMP - Yorba Linda system S - S 65,000 | Litigated
Total Miscellaneous S - S 130,000
Contingency Budget S 96,400 | S - S -
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Total Contingency Budget ) 96,400 | S -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 206,300 | S 206,300 | S 206,300
Services S 261,800 | $ 261,800 | S 261,800
Minor Main Repl. S 272,200 | $ 272,200 | S 272,200
Minor Pumping Plant Equip. S 114,900 | S 114,900 | $ 114,900
Minor Purification Equip. S 2,900 | S 2,900 | S 2,900
Office Furniture and Equip. S 15,400 | S 15,400 | § 15,400

Transportation Equipment
Vehicle #783| $ - |S - IS -
Vehicle #1110| $ - |s - [s -
Vehicle #1225| $ 47,700 | $ - Litigated
Misc. Tools and Safety Equip. S 3,500 | $ 3,500 | $ 3,500
Additions to General Structure S 39,300 | S 39,300 | $ 39,300
Total Blanket Budget S 964,000 | S 916,300
TOTAL CAPITAL BUDGET S 3,209,100 | S 2,991,400
Apple Valley CSA 2016
GSWC ORA Stipulated
Apple Valley N. - SCADA Phase I S 18,600 | S 17,800 Litigated
Yucca Booster Zone, Construct res. S - S - S -
Apple Valley S. - SCADA Phase Il S 10,400 | S 9,900 Litigated
Kiowa, Drill and equip new well S 2,388,000 | S - Litigated
Kiowa,Construct res. & booster sta. S - S - S -
Mohawk, Recoat reservoir S - S - S -
Mohawk, emerg. transfer switch S - S - S -
Anoka Plant, Recoat reservoir S - S - S -
Lucerne Valley, SCADA S - S - S -
Total Water Supply S 2,417,000 | $ 27,700
Miscellaneous Street Improvements S 139,000 | S 139,000 | S 139,000
Total Street Improvements S 139,000 | $ 139,000 | $ 139,000
Dexter Rd Area Main Replacement S - S - S -
Mesquite Rd., Papago to Chipeta S - S - S -
Taos & Waalew Rd Area Main Repl. S - S - S -
Rambling Rd., Verde to Valencia S - S - S -
Verde Dr., Kiowa to Valencia S - S - S -
Nandina St Area Main Replacement S - S - S -
Milpas Dr Area Main Replacements S 98,300 | S 17,900 Litigated
Total Distribution Improvements S 98,300 | $ 17,900
Water Quality S - S - S -
Total Water Quality S - S - S -
Miscellaneous S - S - S -
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Total Miscellaneous S - $ - $ -
Contingency Budget S 45,600 | S - Litigated

Total Contingency Budget S 45,600 | $ -
New Business Funded by GSWC S 10,000 | S 10,000 | S 10,000

Total New Business S 10,000 | $ 10,000 | $ 10,000
Meters S 14,500 | S 14,500 | S 14,500
Services S 118,300 | S 118,300 | S 118,300
Minor Main Replacements S 72,800 | S 72,800 | S 72,800
Minor Pumping Plant Equip. S 175,200 | S 175,200 | S 175,200
Minor Purification Equip. S 2,300 | S 2,300 | S 2,300
Office Furniture and Equip. S 4,500 | $ 4,500 | $ 4,500
Transportation Equipment

i. Vehicle # 69798 $ - |'s - |s -

ii. Vehicle # 70095 S 47,700 | S - Litigated
Misc. Tools and Safety Equip. S 2,800 | S 2,800 | S 2,800
Additions to General Structure S 17,500 | S 17,500 | S 17,500

Total Blanket Budget S 455,600 | $ 407,900
TOTAL CAPITAL BUDGET S 3,165,500 | $ 602,500
Barstow CSA 2016
GSWC ORA Stipulated
Bradshaw Wells #11 & 12, Electrical S 32,900 | $ - Litigated
College Reservoir Seismic Couplings S 6,600 [ $ 6,300 Litigated
Eaton Tank, Construct S 292,200 | $ - Litigated
Total Water Supply S 331,700 | $ 6,300
1st Ave Bridge Replacement S 1,027,100 AdV|ce‘ Letter Litigated
Project
Miscellaneous Street Improvements S 158,000 | S 158,000 | S 158,000
Total Street Improvements S 1,185,100 | $ 158,000 | $ 158,000
Arrowhead Ave, Irwin to w/o Irwin S 36,200 | S - Litigated
Buena Vista St., 6th to 7th S 217,700 | S - Litigated
Carson St., Lillian to Muriel S - S - S -
Frances Dr, Muriel to Mountain View S 37,400 | S - Litigated
Total Distribution Improvements S 291,300 | S -
Water Quality S - S - S -
Total Water Quality S - S - S -
UWMP - Barstow S - S 65,000 Litigated
Total Miscellaneous S - S 65,000
Contingency Budget S 101,500 | S - Litigated
Total Contingency Budget S 101,500 | $ - ) -
New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 94,300 | S 94,300 | S 94,300
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Services S 558,100 | $ 558,100 | $ 558,100
Minor Main Replacements S 141,600 | S 141,600 | S 141,600
Minor Pumping Plant Equip. S 185,000 | S 185,000 | S 185,000
Minor Purification Equip. S 1,300 | S 1,300 | S 1,300
Office Furniture and Equip. S 8,800 | $ 8,800 | $ 8,800
Transportation Equipment
i. Vehicle # 67685 S - S - S -
ii. Vehicle # 67490 S - S - S -
iii. Vehicle # 67491 S - S - S -
Misc. Tools and Safety Equip. S 14,200 | S 14,200 | S 14,200
Additions to General Structure S 12,000 | $ 12,000 | $ 12,000
Total Blanket Budget S 1,015,300 | $ 1,015,300 | $ 1,015,300
TOTAL CAPITAL BUDGET $ 2,924,900 | $ 1,244,600
Calipatria CSA 2016
GSWC ORA Stipulated
Holabird WTP, Grounding Survey S - S - S -
Total Water Supply S - S - S -
Miscellaneous Street Improvements S 43,000 | S 43,000 | S 43,000
Total Street Improvements S 43,000 | $ 43,000 | $ 43,000
Total Distribution Improvements S - S - S -
Total Water Quality S - S - S -
Total Miscellaneous $ - $ -
Contingency Budget S 8,800 | S - Litigated
Total Contingency Budget S 8,800 | $ -
New Business Funded by GSWC S 9,000 | S 9,000 | S 9,000
Total New Business S 9,000 | S 9,000 | $ 9,000
Meters S 9,500 | S 9,500 | S 9,500
Services S 8,900 | $ 8,900 | $ 8,900
Minor Main Replacements S 26,200 | S 26,200 | S 26,200
Minor Pumping Plant Equip. S 10,000 | S 10,000 | S 10,000
Minor Purification Equip. S 24,100 | S 24,100 | S 24,100
Office Furniture and Equip. S 7,100 | S 7,100 | S 7,100
Transportation Equipment
i. Vehicle # 67462 S - S 47,700 Litigated
ii. Vehicle # 67464 S - S 47,700 Litigated
iii. Vehicle # 67463 S - S -
Misc. Tools and Safety Equip. S 1,400 | S 1,400 | S 1,400
Additions to General Structure S 900 | S 900 | S 900
Total Blanket Budget S 88,100 | $ 183,500




Settlement
Appendix D
Region 3 - 2016 Capital Budgets

TOTAL CAPITAL BUDGET | $ 148,900 | $ 235,500
Morongo Valley CSA 2016
GSWC ORA Stipulated
Mojave Tank Zone, Construct res. AdV|ce‘ Letter .
S 196,700 Project Litigated

Total Water Supply S 196,700 | $ -

Total Street Improvements S - S - S -

Total Distribution Improvements S - S - S -
Elm Well, Uranium Removal System S - S - S -

Total Water Quality S - S - S -

Total Miscellaneous S - S - S -
Contingency Budget S 13,000 | $ - Litigated

Total Contingency Budget S 13,000 | $ -

Total New Business S - S - S -
Meters S 5,200 | $ 5,200 | $ 5,200
Services S 24,500 | S 24,500 | S 24,500
Minor Main Replacements S 18,200 | $ 18,200 | $ 18,200
Minor Pumping Plant Equip. S 24,100 | S 24,100 | S 24,100
Minor Purification Equip. S 1,600 | $ 1,600 | $ 1,600
Office Furniture and Equip. S 6,400 [ S 6,400 | S 6,400
Transportation Equipment

i. Vehicle # 1178 $ - |$ - |S -

ii. Vehicle # 500010 S 47,700 | S 47,700 | S 47,700

iii. Vehicle # 1263 $ - |$ - |S -
Misc. Tools and Safety Equip. S 2,000 | S 2,000 | S 2,000
Additions to General Structure S 600 | S 600 | S 600

Total Blanket Budget S 130,300 | $ 130,300 | $ 130,300
TOTAL CAPITAL BUDGET S 340,000 | S 130,300
Wrightwood CSA 2016

GSWC ORA Stipulated
Linnet Resvr, Earthquake Valve S - S - S -
New Sheep Crk res&pipe, USFS Perm. S 104,900 | S - Litigated
Heath Creek #7, Mod. Treat. Sys. S - S - S -

Total Water Supply S 104,900 | $ -

Miscellaneous Street Improvements S 42,000 | S 42,000 | S 42,000

Total Street Improvements S 42,000 | $ 42,000
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Helen St., Cedar to Walnut S - S - S -
East Canyon Dr., Lone Pine/Orchard S - S - S -
Desert View, Lone Pine/Heathcreek S - S - S -
Twin Lakes Dr., Lone Pine to Oak S - S - S -
Virginia St. Area Main Replacement S 116,800 | S 36,500 Litigated
State Hwy 2 Area Main Replacement S - S - S -
Walnut St., Linnet to Virginia S - S - S -
Total Distribution Improvements S 116,800 | S 36,500
Total Water Quality S - S - S -
Total Miscellaneous S - S -
Contingency Budget S 9,800 | S - Litigated
Total Contingency Budget S 9,800 | $§ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 16,900 | $ 16,900 | S 16,900
Services S 26,400 | S 26,400 | S 26,400
Minor Main Replacements S 15,600 | S 15,600 | $ 15,600
Minor Pumping Plant Equip. S 27,500 | S 27,500 | S 27,500
Minor Purification Equip. S 2,200 | $ 2,200 | $ 2,200
Office Furniture and Equip. S 4,100 | S 4,100 | S 4,100

Transportation Equipment
i. Vehicle # 2104 S - S - S -
Misc. Tools and Safety Equip. S 2,000 | $ 2,000 | $ 2,000
Additions to General Structure S 3,300 | $ 3,300 | $ 3,300
Total Blanket Budget S 98,000 | $ 98,000 | S 98,000
TOTAL CAPITAL BUDGET S 371,500 | S 176,500
REGION 3 2016
GSWC ORA Stipulated
TOTAL CAPITAL BUDGET $ 24,519,800 | ¢ 13,378,500
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Northern District Office 2017
GSWC ORA Stipulated
Total Contingency Budget S 5,530 | $ - | Litigated
Office Furniture and Equipment S 11,400 | $ 11,400 | S 11,400
Transportation Equipment: S -
i. Vehicle # 1045 S - 1S - 1S -
ii. Vehicle # 586 S - 1S - 1S -
iii. Vehicle # 500255 S 37,500 | $ 37,500 | $ 37,500
Tools and Safety Equipment S 6,400 | S 6,400 | S 6,400
Total Blanket Budget S 55,300 | $ 55,300 | $ 55,300
TOTAL CAPITAL BUDGET S 60,830 | S 55,300
Coastal District Office 2017
GSWC ORA Stioulated |
Total Contingency Budget s 1,250 |5 - | Litigated
Office Furniture and Equipment S 5,400 | S 5,400 | S 5,400
Transportation Equipment:
Vehicle # 500825 and # 70594 S -|s -|s -
Tools and Safety Equipment S 7,100 | S 7,100 | S 7,100
Total Blanket Budget S 12,500 | $ 12,500 | $ 12,500
TOTAL CAPITAL BUDGET S 13,750 | $ 12,500
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Arden-Cordova CSA 2017
GSWC ORA Stipulated
Arden
Arden Water Supply, Acquire Land S - S - S -
Total Land $ - S - $ -
Arden
Trussel Plant, Well, Res & Boosters 5 - S - 5 -
Arden Water Supply, New well S 308,900 | $ - Litigated
Cordova
Coloma WTP, Grounding Survey S - S - 5 -
Coloma WTP, Recoat Res #2 S - S - 5 -
Negrara Plant, Des. well & raze site S - S - S -
Gold Country Plant, Des well & raze S - S - S -
Coloma WTP, Additional booster S - S - S -
South Bridge Plant, Relocate meter S 37,400 | $ 35,700 | Litigated
Total Water Supply S 346,300 | $ 35,700
Misc Street Improvements S 124,000 | $ 124,000 | Litigated
Total Street Improvements S 124,000 | $ 124,000
Arden
Greenhills Rd Area Main Repla. S 1,572,100 | $ - Litigated
Cordova
Chassella Way Area Main Repla. S - S - S -
Hwy 50 Crossing, Abandonment S - 5 - 5 -
Install fire hydra. on dead-end mains S - S - S -
Brenda Way, Dawes to Chase S - S - S -
Mills Park Dr, Olson to Silverwood 5 852,200 | $ - Litigated
Zinfandel Dr Area Main Repla. S 270,100 | S - Litigated
Paseo Dr Area Main Replacements S 166,200 | $ - Litigated
Total Distribution Improvements S 2,860,600 | $ -
Coloma WTP, Repla. filter (N5&6) S - S -
Coloma WTP, Repla. filter (N1&S1) S 148,700 | $ 141,900 | Litigated
Total Water Quality S 148,700 | $ 141,900
UWMP, Cordova System S - S -
Total Miscellaneous S - S -
Contingency Budget S 143,170 | $ - Litigated
Total Contingency Budget S 143,170 | $§ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 120,000 [ $ 120,000 [ $ 120,000
Services S 552,400 [ S 552,400 [ S 552,400
Services (Meter Retrofit Program) S 500,000 [ $ 500,000 [ $ 500,000
Minor Main Replacements S 57,900 [ $ 57,900 [ S 57,900
Minor Pumping Plant Equip. S 52,200 [ S 52,200 [ S 52,200
Minor Purification Equip. S 34,900 | S 34,900 | $ 34,900
Office Furniture and Equip. S 10,600 | § 10,600 | § 10,600

Transportation Equipment S 97,900 | S 49,000 | Litigated

Tools and Safety Equip. S 5,800 | $ 5,800 | $ 5,800
Total Blanket Budget S 1,431,700 | S 1,382,800

TOTAL CAPITAL BUDGET 3 5,054,470 | S 1,684,400
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Bay Point CSA 2017
GSWC ORA Stipulated
CCWD WTP (GSWC SOC) S 225,600 | S - Litigated
Madison Reservoir, Re-roof res. S - 5 -
Hill St. Plant, Recoat/seismic Res #3 S 70,700 | $ 54,000 | Litigated
Skyline Reservoir, Recoat interior S 50,000 | $ 34,300 | Litigated
Total Water Supply S 346,300 | $ 88,300
Misc Street Improvements S - S - S -
Total Street Improvements S - S - S -
Ambrose Park, Abandon main S - S - S -
Pacifica Ave to Port Chicago Hwy S - 5 - S -
North & Franklin, Cleve. to EBMUD S 509,400 | $ - Litigated
Willow Pass Rd, Alberts to Ambrose S 63,400 | S 42,300 | Litigated
Total Distribution Improvements S 572,800 | $ 42,300
Total Water Quality S - S - S -
UWMP, Bay Point S - |s - 18 -
Total Miscellaneous $ - S - S -
Contingency Budget S 33,690 | $ - Litgated
Total Contingency Budget S 33,690 | $ -

New Business Funded by GSWC S - S - 5 -
Total New Business S - S - S -
Meters S 5,400 | $ 5,400 | $ 5,400
Services S 230,000 | S 230,000 | S 230,000
Minor Main Replacements S 81,100 [ $ 81,100 [ $ 81,100
Minor Pumping Plant Equip. S 8,400 | § 8,400 | § 8,400
Minor Purification Equip. S 500 [ S 500 [ S 500
Office Furniture and Equip. S 8,500 | § 8,500 | § 8,500
Transportation Equipment S - S - S -

Tools and Safety Equip. S 3,000 [ $ 3,000 [ $ 3,000
Total Blanket Budget 3 336,900 | S 336,900 | S 336,900
TOTAL CAPITAL BUDGET S 1,289,690 | $ 467,500
Clearlake CSA 2017
GSWC ORA Stipulated
Sonoma WTP, Clearwell roof & int. S - S - S -
Lakeshore Plant, Generator conn. 5 4,400 | $ - Litigated
Sonoma WTP, Generator connection 5 6,500 | S - Litigated
Total Water Supply $ 10,900 | $ -
Misc Street Improvements S - S - S -
Total Street Improvements S - S - S -
Park Terrace Dr, w/o Parkview 5 - S - S -
Lakeshore Dr, Palo Alto to end S - S - S -
West 40th St, Hill to Sunset 5 399,300 | $ - Litigated
Wilder Ave, West 40th to Hillcrest S 34,300 | $ - Litigated
Total Distribution Improvements S 433,600 | $ - S -
Sonoma WTP, Change-out GAC S 77,100 | $ 73,600 | Litigated
Total Water Quality S 77,100 | $ 73,600
Total Miscellaneous S - S -
Contingency Budget S 14,540 | $ - Litigated
Total Contingency Budget S 14,540 | $ -

New Business Funded by GSWC S - S - 5 -
Total New Business S - S - S -
Meters S 6,100 | S 6,100 | S 6,100
Services S 61,900 | $ 61,900 | $ 61,900
Minor Main Replacements S 38,000 | $ 38,000 | $ 38,000
Minor Pumping Plant Equip. S 16,900 | $ 16,900 | $ 16,900
Minor Purification Equip. S 13,300 | $ 13,300 | $ 13,300
Office Furniture and Equip. S 4,200 | $ 4,200 | $ 4,200

Transportation Equipment 5 - S - S -

Tools and Safety Equip. 5 5,000 | $ 5,000 | $ 5,000
Total Blanket Budget S 145,400 | $ 145,400

TOTAL CAPITAL BUDGET 5 681,540 | $ 219,000
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Los Osos CSA 2017
GSWC ORA Stipulated
Los Osos - Water Supply
Los Olivos Plant, Construct Reservoir S - S - S -
Los Olivos Plant, Install new well S - S - S -
Bayview Zone, Realign pressure zone S 318,600 | $ - S -
Cabrillo, Calle Cardoniz, Alamo tanks S 147,200 | S - S -
Edna Road - Water Supply
Country Club Plant, Replace East Res S 337,700 | $ - S -
Total Water Supply S 803,500 | S - S -
Misc Street Improvements S - S - S -
Total Street Improvements S - S - S -
Edna Road - Distribution
Caballeros, cul-de-sac to Miraleste S 131,300 | S - S -
Hacienda, Caballeros to Machado S 116,300 | S - S -
Total Distribution Improvements S 247,600 | S - S -
Total Water Quality S - S - S -
Total Miscellaneous S - S - S -
Contingency Budget S 14,450 | $ - Litigated
Total Contingency Budget S 14,450
New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 18,100 | $§ 18,100 | $§ 18,100
Services S 21,700 | S 21,700 | S 21,700
Minor Main Replacements S 33,600 | S 33,600 | S 33,600
Minor Pumping Plant Equip. S 63,400 | S 63,400 | S 63,400
Minor Purification Equip. S 3,800 | $ 3,800 | $ 3,800
Office Furniture and Equip. S 3,200 | $ 3,200 | $ 3,200
Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 700 | S 700 | S 700
Total Blanket Budget S 144,500 | $ 144,500 | $ 144,500
TOTAL CAPITAL BUDGET S 1,210,050 | $ 144,500
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Ojai CSA 2017
GSWC ORA Stipulated
Fairview Plant, Boosters, T-main, etc. 5 - S - S -
Mutual Plant, Install Fencing 5 - S - S -
Running Ridge Plant, Abandon tanks S 201,200 | $ 192,000 | Litigated
Main Zone, Realign pressure zone S 737,800 | S - Litigated
Heidelberger Booster, Retaining wall S 34,300 | $ 32,800 | Litigated
Signal Tank, Seismic evaluation S 41,300 | S 39,500 | Litigated
Total Water Supply $ 1,014,600 | $ 264,300
Misc Street Improvements S - S - S -
Total Street Improvements S - S - S -
Del Norte, Palomar to s/o Fairview S - 5 - S -
Ojai Ave., Bristol to Gridley S 1,743,800 | $ - Litigated
Verano Dr. & Rancho Dr. S 277,600 | S 265,000 | Litigated
Grand Ave., Ellison to Los Alamos S 58,100 | $ 38,900 | Litigated
Cuyuma & El Paso, Sierra to Bristol S 107,900 | $ 72,100 | Litigated
Total Distribution Improvements 5 2,187,400 | $ 376,000
Total Water Quality S - S - S -
UWMP - Ojai 5 - 5 - S -
Total Miscellaneous S - S - S -
Contingency Budget S 53,230 | $ - 5 -
Total Contingency Budget S 53,230 | $ - S -
New Business Funded by GSWC S - 5 - 5 -
Total New Business S - S - S -
Meters S 21,800 | S 21,800 | $ 21,800
Services S 189,600 | $ 189,600 | $ 189,600
Minor Main Replacements S 178,500 | $ 178,500 | $ 178,500
Minor Pumping Plant Equip. S 71,400 | S 71,400 | S 71,400
Minor Purification Equip. S 42,000 | S 42,000 | S 42,000
Office Furniture and Equip. S 17,800 | $ 17,800 | $ 17,800
Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 11,200 | $ 11,200 | $ 11,200
Total Blanket Budget 5 532,300 | $ 532,300 | $ 532,300
TOTAL CAPITAL BUDGET 5 3,787,530 | $ 1,172,600
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Santa Maria CSA 2017
GSWC ORA Stipulated

Orcutt - Water Supply

Systemwide Zone Realignment Study S - S - S -

Rice Ranch Subzone, Install PRV S - S - S -

Mira Flores #6, MCC & SCADA S - S 146,800 | Litigated

Oak Plant, MCC & install VFD S - S - S -

Orcutt Plant, MCC & install VFD S - S - S -

Orcutt Hill Plant, Recoat Res #1 S 538,800 | S 347,000 | Litigated

Mira Flores #1, Res and electrical S 300,700 | S 13,400 | Litigated

Tanglewood - Water Supply

Pinewood Plant, Res and boosters S - S - S -

Nipomo - Water Supply

Vista Reservoir Plant, Demo tank 5 - 5 - 5 -

Vista #3&#5, Destroy wells, raze site 5 - 5 - S -

Alta Mesa Plant, wells, electrical, etc. S 398,000 | $ 319,600 | Litigated

Eucalyptus Plant, Disinfection facility S 65,400 | S 54,900 | Litigated

La Serena Plant, Disinfection facility S 189,700 | $ 161,800 | Litigated

Osage Plant, Disinfection facility S 69,000 | $ - Litigated
Total Water Supply S 1,561,600 | $ 1,043,500

Orcutt Misc Street Improvements

Misc Street Improvements S 40,000 | S 40,000 | S 40,000
Total Street Improvements S 40,000 | $ 40,000 | $ (40,000)

Lake Marie - Distribution

Arrowhead Dr. e/o Crystal to end S 104,700 | $ - Litigated

Orcutt - Distribution

Bradley Rd., Stubblefield to Clark S 1,487,300 | $ - Litigated

Tanglewood - Distribution

Willowood Area Main Replacements S 163,400 | $ - Litigated

Driftwood Area Main Replacements S 166,500 | $ - Litigated
Total Distribution Improvements S 1,921,900 | $ -

Lake Marie - Water Quality

Systemwide, Residual Analyzers S - S 15,400 | Litigated

Orcutt - Water Quality

Systemwide, Residual Analyzers S - S 199,700 | Litigated

Nipomo - Water Quality

Systemwide, Residual Analyzers S - S 76,800 | Litigated
Total Water Quality S - S 291,900

UWMP - Orcutt S - S - [$ -
Total Miscellaneous S - S - S -

Contingency Budget S 73,250 | $ - Litigated
Total Contingency Budget $ 73,250 | $ -

New Business Funded by GSWC S - 5 - 5 -
Total New Business S - S - S -
Meters S 41,600 | S 41,600 | S 41,600
Services S 308,300 | S 308,300 | S 308,300
Minor Main Replacements S 117,700 | $ 117,700 | $ 117,700
Minor Pumping Plant Equip. S 234,300 | $ 234,300 | $ 234,300
Minor Purification Equip. S 16,700 | $ 16,700 | $ 16,700
Office Furniture and Equip. S 8,900 | $ 8,900 | $ 8,900

Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. 5 5,000 | $ 5,000 | $ 5,000

Total Blanket Budget 5 732,500 | $ 732,500 | S 732,500
TOTAL CAPITAL BUDGET 5 4,329,250 | $ 2,107,900
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Simi Valley CSA 2017
GSWC ORA Stipulated
Alamo Plant, Slope Stabilization 5 - 5 - S -
Appleton Plant, Raze Site 5 - S - S -
Lautenschlager Plant, Recoat Res #2 S 303,600 | S 250,300 | Litigated
Total Water Supply S 303,600 | $ 250,300
Misc Street Improvements S - 5 - 5 -
Total Street Improvements S - S - S -
East L.A. Ave., Sycamore to Sequoia 5 - S - S -
Cochran St., Jay to Sycamore S 948,900 | $ - Litigated
Galena Ave., Sebring to Lindale S 57,200 | $ - Litigated
Total Distribution Improvements S 1,006,100 | $ -
Total Water Quality S - S - S -
UWMP - Simi Valley S - S - S -
Total Miscellaneous S - S - S -
Contingency Budget S 15,230 | $ - Litigated
Total Contingency Budget S 15,230 | $ -

New Business Funded by GSWC S - S - 5 -
Total New Business S - S - S -
Meters S 45,400 | S 45,400 | S 45,400
Services S 36,100 | $ 36,100 | $ 36,100
Minor Main Replacements S 7,400 | S 7,400 | S 7,400
Minor Pumping Plant Equip. S 52,800 | $ 52,800 | $ 52,800
Minor Purification Equip. S 500 | $ 500 | $ 500
Office Furniture and Equip. S 6,200 | S 6,200 | S 6,200

Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 3,900 | $ 3,900 | $ 3,900

Total Blanket Budget 5 152,300 | $ 152,300 | $ 152,300
TOTAL CAPITAL BUDGET 5 1,477,230 | $ 402,600
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Northern District Office 2017
GSWC ORA Stipulated
Total Contingency Budget S 5,530 [ $ - | Litigated
Office Furniture and Equipment S 11,400 | S 11,400 | S 11,400
Transportation Equipment: S -
i. Vehicle # 1045 S - 1S - 1S -
ii. Vehicle # 586 S - 1S - 1S -
iii. Vehicle # 500255 S 37,500 | S 37,500 | S 37,500
Tools and Safety Equipment S 6,400 | S 6,400 | S 6,400
Total Blanket Budget S 55,300 | S 55,300 | S 55,300
TOTAL CAPITAL BUDGET S 60,830 | $§ 55,300
Coastal District Office 2017
GSWC ORA Stibulated
Total Contingency Budget 5 1,250 |5 - | Litigated
Office Furniture and Equipment S 5,400 | S 5,400 | S 5,400
Transportation Equipment:
Vehicle # 500825 and # 70594 S -1s -1s -
Tools and Safety Equipment S 7,100 | S 7,100 | S 7,100
Total Blanket Budget S 12,500 | $ 12,500 | $ 12,500
TOTAL CAPITAL BUDGET S 13,750 | S 12,500
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Arden-Cordova CSA 2017
GSWC ORA Stipulated
Arden
Arden Water Supply, Acquire Land S - S - S -
Total Land S - S - S -
Arden
Trussel Plant, Well, Res & Boosters S - S - S -
Arden Water Supply, New well S 308,900 | S - Litigated
Cordova
Coloma WTP, Grounding Survey S - S - S -
Coloma WTP, Recoat Res #2 S - S - S -
Negrara Plant, Des. well & raze site S - S - S -
Gold Country Plant, Des well & raze S - S - S -
Coloma WTP, Additional booster S - S - S -
South Bridge Plant, Relocate meter S 37,400 | S 35,700 | Litigated
Total Water Supply S 346,300 | $ 35,700
Misc Street Improvements S 124,000 | $ 124,000 | Litigated
Total Street Improvements S 124,000 | $ 124,000
Arden
Greenhills Rd Area Main Repla. S 1,572,100 | $ - Litigated
Cordova
Chassella Way Area Main Repla. S - S - S -
Hwy 50 Crossing, Abandonment S - S - S -
Install fire hydra. on dead-end mains S - S - S -
Brenda Way, Dawes to Chase S - S - S -
Mills Park Dr, Olson to Silverwood S 852,200 | S - Litigated
Zinfandel Dr Area Main Repla. S 270,100 | S - Litigated
Paseo Dr Area Main Replacements S 166,200 | S - Litigated
Total Distribution Improvements S 2,860,600 | $ -
Coloma WTP, Repla. filter (N5&6) S - S -
Coloma WTP, Repla. filter (N1&S1) S 148,700 | $ 141,900 | Litigated
Total Water Quality S 148,700 | $ 141,900
UWMP, Cordova System S - S -
Total Miscellaneous S - S -
Contingency Budget S 143,170 | $ - Litigated
Total Contingency Budget S 143,170 | S -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 120,000 | S 120,000 | S 120,000
Services S 552,400 | S 552,400 | S 552,400
Services (Meter Retrofit Program) S 500,000 | S 500,000 | S 500,000
Minor Main Replacements S 57,900 | S 57,900 | S 57,900
Minor Pumping Plant Equip. S 52,200 [ S 52,200 [ S 52,200
Minor Purification Equip. S 34,900 | S 34,900 | S 34,900
Office Furniture and Equip. S 10,600 | S 10,600 | S 10,600

Transportation Equipment S 97,900 | $ 49,000 | Litigated

Tools and Safety Equip. S 5,800 ]S 5,800 | S 5,800
Total Blanket Budget S 1,431,700 | $ 1,382,800

TOTAL CAPITAL BUDGET S 5,054,470 | S 1,684,400
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Bay Point CSA 2017
GSWC ORA Stipulated
CCWD WTP (GSWC SOC) S 225,600 | S - Litigated
Madison Reservoir, Re-roof res. S - S -
Hill St. Plant, Recoat/seismic Res #3 S 70,700 | S 54,000 | Litigated
Skyline Reservoir, Recoat interior S 50,000 | $ 34,300 | Litigated
Total Water Supply S 346,300 | $ 88,300
Misc Street Improvements S - S - S -
Total Street Improvements S - S - S -
Ambrose Park, Abandon main S - S - S -
Pacifica Ave to Port Chicago Hwy S - S - S -
North & Franklin, Cleve. to EBMUD S 509,400 | S - Litigated
Willow Pass Rd, Alberts to Ambrose S 63,400 | S 42,300 | Litigated
Total Distribution Improvements S 572,800 | $ 42,300
Total Water Quality S - S - S -
UWMP, Bay Point S - S - S -
Total Miscellaneous S - S - S -
Contingency Budget S 33,690 | $§ - Litgated
Total Contingency Budget S 33,690 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 5,400 | S 5,400 | S 5,400
Services S 230,000 | S 230,000 | S 230,000
Minor Main Replacements S 81,100 [ S 81,100 [ S 81,100
Minor Pumping Plant Equip. S 8,400 | S 8,400 | S 8,400
Minor Purification Equip. S 500 | S 500 | S 500
Office Furniture and Equip. S 8,500 | S 8,500 | S 8,500

Transportation Equipment S - S - S -
Tools and Safety Equip. S 3,000 [ S 3,000 [ S 3,000

Total Blanket Budget S 336,900 | $ 336,900 | S 336,900
TOTAL CAPITAL BUDGET S 1,289,690 | S 467,500
Clearlake CSA 2017

GSWC ORA Stipulated

Sonoma WTP, Clearwell roof & int. S - S - S -
Lakeshore Plant, Generator conn. S 4,400 | S - Litigated
Sonoma WTP, Generator connection S 6,500 | S - Litigated

Total Water Supply S 10,900 | $ -
Misc Street Improvements S - S - S -

Total Street Improvements S - S - S -
Park Terrace Dr, w/o Parkview S - S - S -
Lakeshore Dr, Palo Alto to end S - S - S -
West 40th St, Hill to Sunset S 399,300 | S - Litigated
Wilder Ave, West 40th to Hillcrest S 34,300 | $ - Litigated

Total Distribution Improvements S 433,600 | S - S -
Sonoma WTP, Change-out GAC S 77,100 | $ 73,600 | Litigated
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Total Water Quality S 77,100 | $ 73,600
Total Miscellaneous S - S -

Contingency Budget S 14,540 | S - Litigated
Total Contingency Budget S 14,540 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 6,100 | S 6,100 | S 6,100
Services S 61,900 | S 61,900 | S 61,900
Minor Main Replacements S 38,000 | S 38,000 | S 38,000
Minor Pumping Plant Equip. S 16,900 | S 16,900 | S 16,900
Minor Purification Equip. S 13,300 | $ 13,300 | $ 13,300
Office Furniture and Equip. S 4,200 | S 4,200 | $ 4,200

Transportation Equipment S - S - S -
Tools and Safety Equip. S 5,000 | S 5,000 | S 5,000
Total Blanket Budget S 145,400 | $ 145,400
TOTAL CAPITAL BUDGET S 681,540 | $ 219,000
Los Osos CSA 2017
GSWC ORA Stipulated
Los Osos - Water Supply
Los Olivos Plant, Construct Reservoir S - S - S -
Los Olivos Plant, Install new well S - S - S -
Bayview Zone, Realign pressure zone S 318,600 | S - S -
Cabrillo, Calle Cardoniz, Alamo tanks S 147,200 | § - S -
Edna Road - Water Supply
Country Club Plant, Replace East Res S 337,700 | S - S -
Total Water Supply S 803,500 | $ - S -
Misc Street Improvements S - S - S -
Total Street Improvements S - S - S -
Edna Road - Distribution
Caballeros, cul-de-sac to Miraleste S 131,300 | $§ - S -
Hacienda, Caballeros to Machado S 116,300 | § - S -
Total Distribution Improvements S 247,600 | S - S -
Total Water Quality S - S - S -
Total Miscellaneous S - S - S -
Contingency Budget S 14,450 | S - Litigated
Total Contingency Budget S 14,450
New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 18,100 | $ 18,100 | $ 18,100
Services S 21,700 | S 21,700 | S 21,700
Minor Main Replacements S 33,600 | $ 33,600 | $ 33,600
Minor Pumping Plant Equip. S 63,400 | S 63,400 | S 63,400
Minor Purification Equip. S 3,800 | $ 3,800 | $ 3,800
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Office Furniture and Equip. S 3,200 | S 3,200 | S 3,200
Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 700 | S 700 | S 700
Total Blanket Budget S 144,500 | $ 144,500 | $ 144,500
TOTAL CAPITAL BUDGET S 1,210,050 | $ 144,500
Ojai CSA 2017
GSWC ORA Stipulated
Fairview Plant, Boosters, T-main, etc. S - S - S -
Mutual Plant, Install Fencing S - S - S -
Running Ridge Plant, Abandon tanks S 201,200 | S 192,000 | Litigated
Main Zone, Realign pressure zone S 737,800 | S - Litigated
Heidelberger Booster, Retaining wall S 34,300 | $ 32,800 | Litigated
Signal Tank, Seismic evaluation S 41,300 | $ 39,500 | Litigated
Total Water Supply S 1,014,600 | $ 264,300
Misc Street Improvements S - S - S -
Total Street Improvements S - S - S -
Del Norte, Palomar to s/o Fairview S - S - S -
Ojai Ave., Bristol to Gridley S 1,743,800 | S - Litigated
Verano Dr. & Rancho Dr. S 277,600 | S 265,000 | Litigated
Grand Ave., Ellison to Los Alamos S 58,100 | $ 38,900 | Litigated
Cuyuma & El Paso, Sierra to Bristol S 107,900 | $ 72,100 | Litigated
Total Distribution Improvements S 2,187,400 | $ 376,000
Total Water Quality S - S - S -
UWMP - Ojai S - S - S -
Total Miscellaneous S - S - S -
Contingency Budget S 53,230 | $ - S -
Total Contingency Budget S 53,230 | $ - S -
New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 21,800 | S 21,800 | S 21,800
Services S 189,600 | $ 189,600 | $ 189,600
Minor Main Replacements S 178,500 | $ 178,500 | $ 178,500
Minor Pumping Plant Equip. S 71,400 | $§ 71,400 | $§ 71,400
Minor Purification Equip. S 42,000 | $ 42,000 | $ 42,000
Office Furniture and Equip. S 17,800 | $ 17,800 | $ 17,800
Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 11,200 | $ 11,200 | $ 11,200
Total Blanket Budget S 532,300 | $ 532,300 | S 532,300
TOTAL CAPITAL BUDGET S 3,787,530 | $ 1,172,600
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Santa Maria CSA 2017
GSWC ORA Stipulated

Orcutt - Water Supply

Systemwide Zone Realignment Study S - S - S -

Rice Ranch Subzone, Install PRV S - S - S -

Mira Flores #6, MCC & SCADA S - S 146,800 | Litigated

Oak Plant, MCC & install VFD S - S - S -

Orcutt Plant, MCC & install VFD S - S - S -

Orcutt Hill Plant, Recoat Res #1 S 538,800 | S 347,000 | Litigated

Mira Flores #1, Res and electrical S 300,700 | S 13,400 | Litigated

Tanglewood - Water Supply

Pinewood Plant, Res and boosters S - S - S -

Nipomo - Water Supply

Vista Reservoir Plant, Demo tank S - S - S -

Vista #3&#5, Destroy wells, raze site S - S - S -

Alta Mesa Plant, wells, electrical, etc. S 398,000 | S 319,600 | Litigated

Eucalyptus Plant, Disinfection facility S 65,400 | § 54,900 | Litigated

La Serena Plant, Disinfection facility S 189,700 | $ 161,800 | Litigated

Osage Plant, Disinfection facility S 69,000 | § - Litigated
Total Water Supply S 1,561,600 | $ 1,043,500

Orcutt Misc Street Improvements

Misc Street Improvements S 40,000 | $ 40,000 | $ 40,000
Total Street Improvements S 40,000 | S 40,000 | $ (40,000)

Lake Marie - Distribution

Arrowhead Dr. e/o Crystal to end S 104,700 | $ - Litigated

Orcutt - Distribution

Bradley Rd., Stubblefield to Clark S 1,487,300 | S - Litigated

Tanglewood - Distribution

Willowood Area Main Replacements S 163,400 | S - Litigated

Driftwood Area Main Replacements S 166,500 | S - Litigated
Total Distribution Improvements S 1,921,900 | $ -

Lake Marie - Water Quality

Systemwide, Residual Analyzers S - S 15,400 | Litigated

Orcutt - Water Quality

Systemwide, Residual Analyzers S - S 199,700 | Litigated

Nipomo - Water Quality

Systemwide, Residual Analyzers S - S 76,800 | Litigated
Total Water Quality S - S 291,900

UWMP - Orcutt S - S - S -
Total Miscellaneous S - S - S -

Contingency Budget S 73,250 | § - Litigated
Total Contingency Budget S 73,250 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 41,600 | $ 41,600 | $ 41,600
Services S 308,300 | S 308,300 | S 308,300
Minor Main Replacements S 117,700 | $ 117,700 | $ 117,700
Minor Pumping Plant Equip. S 234,300 | S 234,300 | S 234,300
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Minor Purification Equip. S 16,700 | $ 16,700 | $ 16,700
Office Furniture and Equip. S 8,900 | $ 8,900 | $ 8,900
Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 5,000 | $ 5,000 | S 5,000

Total Blanket Budget S 732,500 | $ 732,500 | $ 732,500
TOTAL CAPITAL BUDGET S 4,329,250 | $ 2,107,900
Simi Valley CSA 2017

GSWC ORA Stipulated

Alamo Plant, Slope Stabilization S - S - S -
Appleton Plant, Raze Site S - S - S -
Lautenschlager Plant, Recoat Res #2 S 303,600 | S 250,300 | Litigated

Total Water Supply S 303,600 | $ 250,300
Misc Street Improvements S - S - S -

Total Street Improvements S - S - S -
East L.A. Ave., Sycamore to Sequoia S - S - S -
Cochran St., Jay to Sycamore S 948,900 | S - Litigated
Galena Ave., Sebring to Lindale S 57,200 | $ - Litigated

Total Distribution Improvements S 1,006,100 | $ -

Total Water Quality S - S - S -
UWMP - Simi Valley S - S - S -

Total Miscellaneous $ - S - S -
Contingency Budget S 15,230 | S - Litigated

Total Contingency Budget S 15,230 | $ -

New Business Funded by GSWC S - S - S -
Total New Business $ - $ - $ -
Meters S 45,400 | $ 45,400 | $ 45,400
Services S 36,100 | $ 36,100 | $ 36,100
Minor Main Replacements S 7,400 | S 7,400 | S 7,400
Minor Pumping Plant Equip. S 52,800 | § 52,800 | § 52,800
Minor Purification Equip. S 500 | $ 500 | $ 500
Office Furniture and Equip. S 6,200 | S 6,200 | S 6,200

Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 3,900 | S 3,900 | S 3,900
Total Blanket Budget S 152,300 | $ 152,300 | S 152,300
TOTAL CAPITAL BUDGET S 1,477,230 | $§ 402,600
REGION 1 2017
GSWC ORA Stipulated
TOTAL CAPITAL BUDGET S 17,904,340 | $ 6,266,300
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Foothill District Office 2017
GSWC ORA Stipulated
Contingency Budget S 13,700| S - Litigated
Total Contingency Budget S 13,700| $ -
Office Furniture and Equipment S 15,900 $ 15,900( $ 15,900
Transportation Equipment
Replace Vehicle # 1227 S - S - S -
Replace Vehicle # 70539 S - S - S -
Replace Vehicle # 1311 S 48,950 $ - Litigated
ReplaceVehicle # 1314 S 48,950 $ - Litigated
Misc. Tools and Safety Equipment S 21,900| S 21,900] S 21,900
Additions to General Structure S 800| S 800( S 800
Total Blanket Budget S 136,500 S 38,600
TOTAL CAPITAL BUDGET S 150,200 $ 38,600
Mountain-Desert District Office 2017
GSWC ORA Stipulated
Contingency Budget S 5900]| S - | Litigated
Total Contingency Budget ) 5900 ( $ -
Office Furniture and Equipment S 14,000 | S 14,000 | S 14,000
Transportation Equipment
i. Vehicle # 70109 S -1s 43,300 | Litigated
ii. Vehicle # 501377 S 38,700 S - | Litigated
Misc. Tools and Safety Equipment S 6,100 | S 6,100 | S 6,100
Total Blanket Budget S 58,800 | $ 63,400
TOTAL CAPITAL BUDGET S 64,700 | S 63,400
Orange County District Office 2017
GSWC ORA Stipulated
Contingency Budget S 7,200 | S - Litigated
Total Contingency Budget S 7,200 | $ -
Office Furniture and Equipment S 8,500 | S 8,500 | § 8,500
Transportation Equipment S -
Replace Vehicle # 1291 $ - S - S -
Replace Vehicle # 1305 $ 49,000 | $ - Litigated
Misc. Tools and Safety Equipment S 14,800 | $ 14,800 | $ 14,800
Total Blanket Budget S 72,300 | S 23,300
TOTAL CAPITAL BUDGET S 79,500 | $ 23,300
Claremont CSA 2017
GSWC ORA Stipulated
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Pomello Well #5, Drill and Equip S - S - S -
Pomello repl BP & new emerg gen S 1,365,900 | $ 48,800 | Litigated
Mills Well, Upgrade electrical S 229,700 | S 219,200 | Litigated
Margarita, Recoat Reservoir S 351,000 | $ 335,100 | Litigated
Total Water Supply S 1,946,600 | S 603,100
Misc Street Improvements S 87,000 | $ 87,000 | $ 87,000
Total Street Improvements S 87,000 | $ 87,000 | $ 87,000
7th., Harvard - College Way S 293,000 | S 279,700 | Litigated
Miramar,Mills-Miramar Well #5 S - S - S -
Mntn&Tulane,Hood-Sta. Barbara S - S - $ -
Geneva, Arrow to Doane S - S - S -
Total Distribution Improvement S 293,000 | $ 279,700
Del Monte-Arsenic Removal Syst S 1,629,300 | S - Litigated
Total Water Quality S 1,629,300 | $ -
UWMP - Claremont S - S - S -
Total Miscellaneous S -1 -1 -
Contingency Budget S 78,300 | $ - Litigated
Total Contingency Budget S 78,300 | $ -
New Business Funded by GSWC S 6,000 |$ 6,000 |$ 6,000
Total New Business S 6,000 | S 6,000 | S 6,000
Meters S 294,700 | $ 294,700 | $ 294,700
Services S 198,400 | S 198,400 | S 198,400
Minor Main Repl. S 94,000 | $ 94,000 |$ 94,000
Minor Pumping Plant Equip. S 144,800 | S 144,800 | S 144,800
Minor Purification Equip. S 14,500 | S 14,500 | S 14,500
Office Furniture and Equip. S 9,000 | S 9,000 | S 9,000
Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 13,000 | S 13,000 | S 13,000
Additions to General Structure S 14,700 | S 14,700 | S 14,700
Total Blanket Budget S 783,100 | $ 783,100 | $ 783,100
TOTAL CAPITAL BUDGET S 4,823,300 | $ 1,758,900
San Dimas CSA 2017
GSWC ORA Stipulated
Misc Street Improvements S 157,000 | S 157,000 | S 157,000
Total Street Improvements S 157,000 | $ 157,000 | $ 157,000
Arrow Hwy., Rennell to Lone Hill S 30,200 | $ - Litigated
Cienega Area Main Repl. S 141,600 | S 78,800 | Litigated
Palomares, San Dimas Cny-Walker S - S - S -
Kirkwall Rd. Area Main Repl. S 924,500 | $ 441,200 |[Litigated
Total Distribution Improvement S 1,096,300 | S 520,000
UWMP - San Dimas System S - S - S -
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Total Miscellaneous $ -8 -|S -
Contingency Budget S 97,000 | $ - |Litigated

Total Contingency Budget S 97,000 | $ -
New Business Funded by GSWC S 4,000 |$ 4,000 |$ 4,000

Total New Business S 4,000 |$ 4,000 |$ 4,000
Meters S 243,200 | S 243,200 | S 243,200
Services S 261,400 | S 261,400 | S 261,400
Minor Main Repl. S 173,200 | S 173,200 | S 173,200
Minor Pumping Plant Equip. S 124,300 | S 124,300 | S 124,300
Minor Purification Equip. S 22,800 | S 22,800 | S 22,800
Office Furniture and Equip. S 7,900 |$ 7,900 |$ 7,900
Transportation Equipment

Replace Vehicle # 1196( $ 48950 | S - S -
Replace Vehicle # 1222 $ 48,950 | S - S -

Misc. Tools and Safety Equip. S 13,200 | S 13,200 | S 13,200
Additions to General Structure S 25,700 | S 25,700 | S 25,700

Total Blanket Budget S 969,600 | $ 871,700 | $ 871,700
TOTAL CAPITAL BUDGET S 2,323,900( S 1,552,700
San Gabriel Valley CSA 2017

GSWC ORA Stipulated

South Arcadia
Encinita disinfection facilities S - S - S -
Persimmon disinfection facilities S 178,500 | S 54,900 | Litigated
Farna disinfection facilities S - S - S -
Jeffries Sand filter S - S - |S -
South San Gabriel
Teresa Seismic upgrades S 150,400 | S 143,500 | Litigated
San Gabriel disinfection facilities S 127,900 | S 54,900 | Litigated

Total Water Supply S 456,800 | $ 253,300
Misc Street Improvements S 89,000 | $ 89,000 | $ 89,000

Total Street Improvements S 89,000 | $ 89,000 | $ 89,000
South Arcadia
Fratus Area Main Repl. S - S - S -
Parmerton Area Main Repl. S - S - S -
Bisby Area Main Repl. S 762,100 | S 240,000 | Litigated
Marshburn Area Main Repl. S - S - S -
South San Gabriel
Isabel south of Emerson S 292,100 | S 278,800 | Litigated

Total Distribution Improvement S 1,054,200 | $ 518,800
UWMP - South Arcadia system S - S - S -
UWMP - South San Gabriel system S - S - S -
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Total Miscellaneous $ - |$ - |$ -
Contingency Budget S 82,000 | $ - Litigated
Total Contingency Budget S 82,000 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 115,100 | S 115,100 | S 115,100
Services S 332,500 | $ 332,500 | $ 332,500
Minor Main Repl. S 165,000 | S 165,000 | S 165,000
Minor Pumping Plant Equip. S 54,300 | S 54,300 | S 54,300
Minor Purification Equip. S 15,400 | S 15,400 | S 15,400
Office Furniture and Equip. S 10,500 | S 10,500 | S 10,500
Transportation Equipment S -

Replace Vehicle #1182 $ 48950 | S - S -
Replace Vehicle #2128( $ 48,950 | S - S -
Misc. Tools and Safety Equip. S 8,200 |$ 8,200 |$ 8,200
Additions to General Structure S 21,100 | S 21,100 | S 21,100
Total Blanket Budget S 820,000 | $ 722,100 | $ 722,100
TOTAL CAPITAL BUDGET S 2,502,000 | S 1,583,200
Los Alamitos CSA 2017
GSWC ORA Stipulated
West Orange
West Orange Syst, SCADA Phs Il S 1,027,400 $843,500| Litigated
Simone Well #2, Drill and Equip S - S - S -
Florista W, Tank Recoat&Drain Imp. S 632,800 | S 348,900 | Litigated
Howard, Install Pump Drain S 86,600 | $ - Litigated
South Cypress, Install Pump Drain S 129,600 | S - Litigated
Valley View Well #2, Install VFD S - S - |s0
Yellowtail, Upgrade Electrical Panel S - S - S -
Total Water Supply S 1,876,400 | $ 1,192,400
Misc Street Improvements S 451,000 | S 451,000 | $ 451,000
Total Street Improvements S 451,000 | S 451,000 | S 451,000
Cerritos, Los Alamitos, Catalina S 1,388,000 | S - Litigated
Enterprise, Green & Midway S 32,500 | $ - Litigated
Total Distribution Improvements S 1,420,500 | $ -
UWMP - West Orange system S - S - S -
Total Miscellaneous S - S - $ -
Contingency Budget S 147,000 | $ - Litigated
Total Contingency Budget S 147,000 | $ -

New Business Funded by GSWC S - S - S -
Total New Business S - S - $ -
Meters S 584,400 | $ 584,400 | S 584,400
Services S 387,600 | $ 387,600 | S 387,600
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Minor Main Repl. S 285,000 | $ 285,000 | S 285,000
Minor Pumping Plant Equip. S 67,600 | S 67,600 | § 67,600
Minor Purification Equip. S 5,000 | § 5,000 | $ 5,000
Office Furniture and Equip. S 26,300 [ S 26,300 | S 26,300
Transportation Equipment S - S - S -
Misc. Tools and Safety Equip. S 22,200 [ S 22,200 | S 22,200
Additions to General Structure S 91,400 | S 91,400 | $ 91,400
Total Blanket Budget S 1,469,500 | $ 1,469,500 | $ 1,469,500
TOTAL CAPITAL BUDGET S 5,364,400 | $ 3,112,900
Placentia CSA 2017 :
GSWC ORA Stipulated
Cowan Heights
Newport, Recoat reservoir S 352,100 | S 336,100 | Litigated
Timberline, Recoat reservoir S - S - S -
Cowan Heights, SCADA, Phs llI S - S - S -
Clearview, Impr. access to reservoir S 223,100 | $ 213,000 | Litigated
Fairhaven Well #3, Drill and Equip S 447,200 | S - Litigated
Rangeview,Deerhaven-Overhil PRVs S - S - S -
Newport and Brier, Install PRVs S - S - S -
Placentia
Golden, Res. Struc & seism. jnt eval. S - S - S -
Placentia, SCADA Phs IlI S 661,000 | S 411,500 | Litigated
Yorba Linda
Yorba Linda, SCADA Phs llI S 388,000 | S 260,600 | Litigated
College, Res. Struc&seismic eval. S - S - S -
College, Modify Reservoir Oveflow S 137,200 | S 130,900 | Litigated
Larkridge, Recoat N & S tanks S - S - S -
Linda Vista, Recoat tank S 281,200 | S 268,400 | Litigated
Total Water Supply S 2,489,800 | $ 1,620,500
Misc Street Improvements S 184,000 | S 184,000 | $ 184,000
Total Street Improvements S 184,000 | $ 184,000 | $ 184,000
Cowan Heights
La Vereda and E Lemon Heights S 436,500 | S - Litigated
Skyline,Cowan Heights-Hntng Horn S 91,500 | $ - Litigated
Placentia
Madison, west of Diane to Diamond S 41,300 | $ - Litigated
Main St Area Main Replacements S - S - S -
Total Distribution Improvements S 569,300 | S -
UWMP - Placentia-Yorbalnd system S - S - S -
UWMP - Yorba Linda system S - S - S -
Total Miscellaneous S - S -
Contingency Budget S 106,900 | $ - Litigated
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Total Contingency Budget S 106,900 | S -

New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 339,700 | $ 339,700 | S 339,700
Services S 268,800 | $ 268,800 | S 268,800
Minor Main Repl. S 279,600 | S 279,600 | S 279,600
Minor Pumping Plant Equip. S 118,000 | S 118,000 | S 118,000
Minor Purification Equip. S 2,900 | $ 2,900 | S 2,900
Office Furniture and Equip. S 15,800 | $ 15,800 | $ 15,800

Transportation Equipment S -
Vehicle #783| $ - |s - IS -
Vehicle #1110| $ - |s - |s -
Vehicle #1225( $ - S - S -
Misc. Tools and Safety Equip. S 3,600 | S 3,600 | S 3,600
Additions to General Structure S 40,400 | S 40,400 | $ 40,400
Total Blanket Budget S 1,068,800 | $ 1,068,800 | $ 1,068,800
TOTAL CAPITAL BUDGET S 4,418,800 | $ 2,873,300
Apple Valley CSA 2017
GSWC ORA Stipulated
Apple Valley N. - SCADA Phase I S 129,300 | S 123,400 Litigated
Yucca Booster Zone, Construct res. S 425,900 | S - Litigated
Apple Valley S. - SCADA Phase Il S 71,800 | S 68,600 Litigated
Kiowa, Drill and equip new well S - S - S -
Kiowa,Construct res. & booster sta. S 335,400 | S - Litigated
Mohawk, Recoat reservoir S 348,800 | S 333,000 Litigated
Mohawk, emerg. transfer switch S 181,800 Litigated
Anoka Plant, Recoat reservoir S - S - S -
Lucerne Valley, SCADA S 148,700 | S 141,900 Litigated
Total Water Supply S 1,641,700 | $ 666,900
Miscellaneous Street Improvements S 144,000 | $ 144,000 | S 144,000
Total Street Improvements S 144,000 | $ 144,000 | $ 144,000
Dexter Rd Area Main Replacement S - S - S -
Mesquite Rd., Papago to Chipeta S - S - S -
Taos & Waalew Rd Area Main Repl. S 93,100 | S 33,800 Litigated
Rambling Rd., Verde to Valencia S - S - S -
Verde Dr., Kiowa to Valencia S - S - S -
Nandina St Area Main Replacement S 236,500 | S 131,800 Litigated
Milpas Dr Area Main Replacements S 851,600 | $ 265,800 Litigated
Total Distribution Improvements S 1,181,200 | S 431,400
Water Quality S - S - S -
Total Water Quality S - S - S -
Miscellaneous S - S - S -
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Total Miscellaneous S - $ - $ -
Contingency Budget S 28,900 | S - S -

Total Contingency Budget S 28,900 | $ - S -
New Business Funded by GSWC S 11,000 | S 11,000 | S 11,000

Total New Business S 11,000 | S 11,000 | $ 11,000
Meters S 15,400 | S 15,400 | S 15,400
Services S 121,500 | $ 121,500 | S 121,500
Minor Main Replacements S 74,800 | S 74,800 | S 74,800
Minor Pumping Plant Equip. S 49,300 | S 49,300 | $ 49,300
Minor Purification Equip. S 2,300 | S 2,300 | S 2,300
Office Furniture and Equip. S 4,700 | S 4,700 | $ 4,700
Transportation Equipment

i. Vehicle # 69798 $ - |$ - |S -

ii. Vehicle # 70095 S - S 49,000 Litigated
Misc. Tools and Safety Equip. S 2,900 | $ 2,900 | S 2,900
Additions to General Structure S 17,900 | S 17,900 | S 17,900

Total Blanket Budget S 288,800 | S 337,800
TOTAL CAPITAL BUDGET ) 3,295,600 | $ 1,591,100
Barstow CSA 2017
GSWC ORA Stipulated
Bradshaw Wells #11 & 12, Electrical S 227,900 | S - Litigated
College Reservoir Seismic Couplings S 46,000 | S 43,900 Litigated
Eaton Tank, Construct S 1,688,300 | S - Litigated
Total Water Supply S 1,962,200 | S 43,900
1st Ave Bridge Replacement S - S - S -
Miscellaneous Street Improvements S 163,000 | S 163,000 | S 163,000
Total Street Improvements S 163,000 | S 163,000 | S 163,000
Arrowhead Ave, Irwin to w/o Irwin S 376,700 | S - Litigated
Buena Vista St., 6th to 7th S - S - S -
Carson St., Lillian to Muriel S 363,200 | S - Litigated
Frances Dr, Muriel to Mountain View S 390,000 | S - Litigated
Total Distribution Improvements S 1,129,900 | $ -
Water Quality S - S - S -
Total Water Quality S - S - S -
UWMP - Barstow S - S - S -
Total Miscellaneous S - S - S -
Contingency Budget S 107,000 | $ - Litigated
Total Contingency Budget ) 107,000 | $ -
New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 130,900 | $ 130,900 | S 130,900
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Services S 573,200 | $ 573,200 | $ 573,200
Minor Main Replacements S 145,500 | S 145,500 | S 145,500
Minor Pumping Plant Equip. S 85,500 | $ 85,500 | S 85,500
Minor Purification Equip. S 1,400 | S 1,400 | S 1,400
Office Furniture and Equip. S 9,100 | $ 9,100 | $ 9,100
Transportation Equipment
i. Vehicle # 67685 S - S - S -
ii. Vehicle # 67490 S 48,950 | $ - Litigated
iii. Vehicle # 67491 S 48,950 | S - Litigated
Misc. Tools and Safety Equip. S 14,600 | S 14,600 | S 14,600
Additions to General Structure S 12,300 | S 12,300 | $ 12,300
Total Blanket Budget S 1,070,400 | S 972,500
TOTAL CAPITAL BUDGET S 4,432,500 | S 1,179,400
Calipatria CSA 2017
GSWC ORA Stipulated
Holabird WTP, Grounding Survey S 99,100 | $ 94,600 Litigated
Total Water Supply S 99,100 | $ 94,600
Miscellaneous Street Improvements S 45,000 | $ 45,000 | S 45,000
Total Street Improvements S 45,000 | $ 45,000 | $ 45,000
Total Distribution Improvements S - S - S -
Total Water Quality S - S - S -
Total Miscellaneous $ - $ - $ -
Contingency Budget S 14,000 | S - Litigated
Total Contingency Budget ) 14,000 | $ -
New Business Funded by GSWC S 10,000 | S 10,000 | $ 10,000
Total New Business S 10,000 | S 10,000 | S 10,000
Meters S 10,300 | S 10,300 | $ 10,300
Services S 9,100 | $ 9,100 | $ 9,100
Minor Main Replacements S 26,900 | S 26,900 | S 26,900
Minor Pumping Plant Equip. S 10,200 | S 10,200 | S 10,200
Minor Purification Equip. S 24,700 | $§ 24,700 | S 24,700
Office Furniture and Equip. S 7,300 | S 7,300 | $ 7,300
Transportation Equipment
i. Vehicle # 67462 S - S - S -
ii. Vehicle # 67464 S - S - S -
iii. Vehicle # 67463 S 49,000 | $ - Litigated
Misc. Tools and Safety Equip. S 1,400 | S 1,400 | S 1,400
Additions to General Structure S 900 | S 900 | S 900
Total Blanket Budget S 139,800 | $ 90,800
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TOTAL CAPITAL BUDGET | $ 307,900 | $ 240,400
Morongo Valley CSA 2017
GSWC ORA Stipulated
Mojave Tank Zone, Construct res. AdV|ce‘ Letter .
S 1,136,600 Project Litigated

Total Water Supply S 1,136,600 | $ -

Total Street Improvements S - S - S -

Total Distribution Improvements S - S - S -
Elm Well, Uranium Removal System S - S - S -

Total Water Quality S - S - S -

Total Miscellaneous S - S - S -
Contingency Budget S 13,400 | S - Litigated

Total Contingency Budget S 13,400 | $ -

Total New Business S - S - S -
Meters S 5,900 | $ 5,900 | $ 5,900
Services S 25,200 | S 25,200 | S 25,200
Minor Main Replacements S 18,700 | $ 18,700 | $ 18,700
Minor Pumping Plant Equip. S 24,700 | $§ 24,700 | S 24,700
Minor Purification Equip. S 1,600 | $ 1,600 | $ 1,600
Office Furniture and Equip. S 6,600 | S 6,600 [ S 6,600
Transportation Equipment

i. Vehicle # 1178 $ - |s - |S -

ii. Vehicle # 500010 $ - |$ - |S -

iii. Vehicle # 1263 S 49,000 | S - Litigated
Misc. Tools and Safety Equip. S 2,000 | $ 2,000 | S 2,000
Additions to General Structure S 600 | S 600 | S 600

Total Blanket Budget S 134,300 | $ 85,300
TOTAL CAPITAL BUDGET S 1,284,300 | $ 85,300
Wrightwood CSA 2017

GSWC ORA Stipulated
Linnet Resvr, Earthquake Valve S - S - S -
New Sheep Crk res&pipe, USFS Perm. S 107,800 | $ - Litigated
Heath Creek #7, Mod. Treat. Sys. S - S - S -

Total Water Supply S 107,800 | $ -

Miscellaneous Street Improvements S 44,000 | $ 44,000 | S 44,000

Total Street Improvements S 44,000 | S 44,000 | $ 44,000
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Helen St., Cedar to Walnut S - S - S -
East Canyon Dr., Lone Pine/Orchard S - S - S -
Desert View, Lone Pine/Heathcreek S - S - S -
Twin Lakes Dr., Lone Pine to Oak S - S - S -
Virginia St. Area Main Replacement S 1,133,800 | S 580,300 Litigated
State Hwy 2 Area Main Replacement S 879,300 | S - Litigated
Walnut St., Linnet to Virginia S 601,600 | S - Litigated
Total Distribution Improvements S 2,614,700 | S 580,300
Total Water Quality S - S - S -
Total Miscellaneous S - S - ) -
Contingency Budget S 15,000 | S - Litigated
Total Contingency Budget S 15,000 | $ - S -
New Business Funded by GSWC S - S - S -
Total New Business S - S - S -
Meters S 17,200 | S 17,200 | $ 17,200
Services S 27,100 | $ 27,100 | S 27,100
Minor Main Replacements S 16,000 | S 16,000 | S 16,000
Minor Pumping Plant Equip. S 28,300 | S 28,300 | S 28,300
Minor Purification Equip. S 2,200 | S 2,200 | $ 2,200
Office Furniture and Equip. S 4,200 | $ 4,200 | S 4,200
Transportation Equipment
i. Vehicle # 2104 S 49,000 | $ - Litigated
Misc. Tools and Safety Equip. S 2,100 | S 2,100 | $ 2,100
Additions to General Structure S 3,400 | S 3,400 | S 3,400
Total Blanket Budget S 149,500 | $ 100,500
TOTAL CAPITAL BUDGET S 2,931,000 | $ 724,800
REGION 3 2017
GSWC ORA Stipulated
TOTAL CAPITAL BUDGET $ 31,978,100 | $ 14,827,300
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CWIP as of 12/31/2013

WO Number Description GSWC ORA Stipulated
ARDEN CORDOVA CSA
11500146 AC Office Furniture & Equip $8,866 $8,866 $8,866
11500148 Replace vehicle #1121 $39,162 $39,162 $39,162
11700147 Morse Ave and Cottage Way $2,466 $2,466 $2,466
11700155 Shadowglen-Upgr Chlorine Facilities $20,924 $20,924 $20,924
11700156 First 5 Sac Fluoridation Proje $64,536 $64,536 $64,536
11700157 Arden Water Supply $215 $215 $215
11700163 Greenhills Well 6 Pump Column $17,286 $17,286 $17,286
11800679 Paseo Well No. 24 Drill and Eq $2,217,831 $2,217,831 $2,217,831
11800759 Kilgore Rd and Trade Center $3,229 $3,229 $3,229
11811044 Park Plant - Install MCC $15,540 $15,540 $15,540
11811049 Doyle Way & Daniel Way Main Replc $648,781 $648,781 $648,781
11811051 Agnes Well Disch Pipe Replace $1,174 $1,174 $1,174
11811071 Coloma #20 - Replace Media Pack $52 $52 $52
11811077 Well 6 Pre-Treatment $50,000 $50,000 $50,000
11811078 Well 18 Water Treatment Imprvt $58,465 $58,465 $58,465
11811079 Cordova Meter Install Program 2013 $203,530 $203,530 $203,530
11811082 Cordova 3/4" Meters $27,668 $27,668 $27,668
11811083 Cordova 1-1/2" & 2" Meters $328 $328 $328
11811084 Meter Reto-Fit 2014 $424 $424 $424
11811086 Arden Cordova Minor Main Repla $8,314 $8,314 $8,314
11811087 Arden/Cordova - Misc Bowls $0
11811088 Arden Cordova Minor Purificati $1,148 $1,148 $1,148
11811090 AC - tools & safety equipment $9,948 $9,948 $9,948
11811091 Arden Cordova Services $41,438 $41,438 $41,438
11811092 Well 23 Water Treatment Imprvt $1,182 $1,182 $1,182
11811093 Folsom Bl. @ Zinfandel Dr. $1,104 $1,104 $1,104
11811094 Folsom Blvd. @ Paseo Dr. $236 $236 $236
Centerville Ct. FH
Boulder Mine Way FH
Summit Mine Ct. FH
Arden/Cordova - Meters
ARDEN CORDOVA TOTAL $3,443,847 $3,443,847 $3,443,847
BAY POINT CSA
12400329 Manor Dr, Willow Ps to Beverly $6,440 $6,440 $6,440
12411013 Hill Street Res Exterior Coating $6,440 $6,440 $6,440
12411028 Chadwick Booster Station Repl $184,890 $184,890 $184,890
12411031 Hill St. WTP - Demolition $524,807 $524,807 $524,807
12411037 Ambrose Ave Main Replacement $557 $557 $557
12411039 Alley between Pacifica and Port $727 $727 $727
12411040 Evora Plant, Recoat Reservoir #1 $97,964 $97,964 $97,964
12411042 Evora Plant - Recoat Reservoir #2 $23,235 $23,235 $23,235
12411043 Chadwick: ReplDischgPpg from Well#3 S0 S0 S0
12411047 Bay point Services $14,964 $14,964 $14,964
12411048 Bay Point Minor Main Replaceme $18,844 $18,844 $18,844
12411053 Bay Point Meters: Replacements $11,019 $11,019 $11,019
Bay Point - Misc Bowls
Bay Point - Minor Purification
Bay Point - Office Equipment
Bay Point - Tools & Safety
BAY POINT TOTAL $889,887 $889,887 $889,887
CLEARLAKE CSA
12800063 Clearlake tools & safety equip $4,546 $4,546 $4,546
12800064 Clearlake - Misc Furniture S0
13111015 Sonoma Plant- Sludge Drying Bed $52,628 $52,628 $52,628
13111028 Oakcrest Fence Installation $2,979 $2,979 $2,979
13111033 Sonoma: Install Rinse-to-Waste Assm $26,742 $26,742 $26,742
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13111035 Park Terrace east/Parkview Main Rpl $27,818 $27,818 $27,818
13111036 Oakcrest&San Joaquin -Install SCADA $45,424 $45,424 $45,424
13111037 Park Terrace west/Parkview Main Rpl $17,965 $17,965 $17,965
13111043 Clearlake Minor Main Replaceme $846 $846 $846
13111044 Clearlake Services $4,511 $4,511 $4,511
13111045 Clearlake - Misc Bowls & Column Ext
13111046 Clearlake - Minor Purification Equi
13111047 Clearlake - Meters
13111048 Clearlake - Transportation Equipmen
CLEARLAKE TOTAL $183,459 $183,459 $183,459
LOS OSOS CSA
14600248 Los Osos Intertie Project $18,306 $18,306 $18,306
14600260 Skyline Well Trans Main $338,643 $338,643 $338,643
14600262 Rosina Plant Blending $379,041 $379,041 $379,041
14600273 Skyline Well Pump Replace $424 $424 $424
14600277 Skyline Dr, Fearn to Donna $2,763 $2,763 $2,763
14631013 Bayview Plant Tank Improvements $11,901 $11,901 $11,901
14631022 Mountain View @ nec Santa Ynez $5,053 $5,053 $5,053
14631023 Los Olivos Tank - Replacement $130,269 $130,269 $130,269
14631028 Los Osos- Cabrillo SCADA $45,768 $45,768 $45,768
14631035 Destroy Wells -Highland (2 Wells) $69,750 $69,750 $69,750
14631037 Rosina Pump Equip Emergency Re $167 $167 $167
14631039 Los Osos WonderWare Conversion $26,759 $26,759 $26,759
14631040 Los Osos Meters: Replacements $424 $424 $424
14631041 Los Osos Services $3,120 $3,120 $3,120
14631042 Los Osos Minor Main Replacemen $3,226 $3,226 $3,226
14700117 Edna Road Land Acquisition $209,650 $209,650 $209,650
14700119 Hacienda, Crest.-Mach.-1300 LF $2,280 $2,280 $2,280
14700120 Edna, Drill & Equip Well $1,614 $1,614 $1,614
14700121 Edna Road Air Mitigation $21,940 $21,940 $21,940
14700123 Destroy Wells-CC1 & RH2 $77,500 $77,500 $77,500
LOS OSOS TOTAL $1,348,599 $1,348,599 $1,348,599
OJAI CSA
15300342 Mutual Well #6 Drill & Equip.
15300349 Del Norte Rd,South of Fairview Tank $350,949 $350,949 $350,949
15331013 Verano Dr and Rancho Dr 700LF 6"DIP $16,192 $16,192 $16,192
15331027 Valley View Plant- Land Acquisition $97,240 $97,240 $97,240
15331030 Ojai Minor Main Replacement $425,269 $425,269 $425,269
15331033 San Antonio Plant, Generator & ATS $144,266 $144,266 $144,266
15331034 Grand,Ellison to San Antonio,16"DIP $1,124,792 $1,124,792 $1,124,792
15331037 San Antonio & Mutual, Install Fence $9,029 $9,029 $9,029
15331038 Fairview Plant - Site Improvements $957 $957 $957
15331039 ValleyView,Relocate Booster Station $3,757 $3,757 83,757
15331042 San Antonio A BSTR Soft Start $7,796 $7,796 $7,796
15331045 Ojai Meters: Replacements $222 $222 $222
15331046 Ojai Services $4,922 $4,922 $4,922
15331047 Ojai Minor Main Replacement $11,739 $11,739 $11,739
15331050 miscellaneous tools and safety $1,176 $1,176 $1,176
OJAI TOTAL $2,198,303 $2,198,303 $2,198,303
SANTA MARIA CSA
15800096 Lake Marie Plant, Electrical Impr $213,514 $213,514 $213,514
15800097 Lake Marie #3 - Destroy Well $8,849 $8,849 $8,849
15800098 Lake Marie Well 4 $1,144,178 $1,144,178 $1,144,178
Lake Marie Vineyard #6 Motor Pump
15900323 Foster 555 S3 S3 S3
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15900352 Olve Hill Well $1,160,970 $1,160,970 $1,160,970
15900359 Orcutt Hill Tank #2 $129,808 $129,808 $129,808
15931031 Evergreen #1 & #2-Destroy Wells $80,966 $80,966 $80,966
15931033 Santa Maria Meters $79 $79 $79
15931035 Santa Maria Minor Main Replace $84,722 $84,722 $84,722
15931036 Bradley Rd., Stubblefield to Oak $90,670 $90,670 $90,670
15931037 Tract 14770 $4,046 $4,046 $4,046
15931040 Clark Ave. @ Stillwell Rd. $403 $403 $403
15931041 Oak Well Pump 2013 $148,493 $148,493 $148,493
15931043 Mira Flores #6 Motor Rewind (E $8,403 $8,403 $8,403
15931044 Woodmere #2 Pump $687 $687 $687
15931046 Santa Maria Meters: Replacemen $82,112 $82,112 $82,112
15931047 Santa Maria Services $15,351 $15,351 $15,351
15931048 Santa Maria Minor Main Replace $7,139 $7,139 $7,139
15931050 Santa Maria Minor Purification $3,177 $3,177 $3,177
16000078 Foxencanyon #5 - Drill & Equip S0
16000079 Sisquoc Misc. Pumping Equipmen $5,918 $5,918 $5,918
16100064 Tanglewood #1-Rpl Elect & Ins SCADA $22,742 $22,742 $22,742
16100066 Tanglewood - Reservoir & Boosters $55,384 $55,384 $55,384

Tanglewood #1 Motor Pump Replace
Tanglewood #3 spare pump/motor
Foxencanyon #5 spare pump/motor
SANTA MARIA TOTAL $3,267,613 $3,267,613 $3,267,613
SIMI VALLEY CSA
16700312 Katherine Plant, Install Boosters $18 s$18 s$18
16700314 Niles Plant,Efficiency Improvements $208,520 $208,520 $208,520
16731022 Sycamore Ill Pump Equip Replac $117,973 $117,973 $117,973
16731042 Appleton Rd s/o Currier $2,571 $2,571 $2,571
16731049 Tract #5364-1 Runkle Cyn. $6,915 $6,915 $6,915
16731050 Tract #5364-2 Runkle Cyn. $5,385 $5,385 $5,385
16731051 Appleton Plant, Demo and Abandon $14,833 $14,833 $14,833
16731052 East Los Angeles Ave & Sycamore Dr $16,537 $16,537 $16,537
16731053 Pineview Booster upgrades $5,636 $5,636 $5,636
16731054 Runkle Canyon Booster $23,011 $23,011 $23,011
16731055 Runkle Canyon Reservoir $10,906 $10,906 $10,906
16731056 Tract #5364-3 Runkle Cyn. $153,884 $153,884 $153,884
16731057 Tract #5364-4 Runkle Cyn. $5,613 $5,613 $5,613
16731059 Simi Valley Meters: Replacemen $1,283 $1,283 $1,283
16731060 Simi Valley Services $7,146 $7,146 $7,146
16731061 Simi Valley Minor Main Repl $583 $583 $583
Simi Valley Wonderware Conversion S0
SIMI VALLEY TOTAL $580,818 $580,818 $580,818
NORTHERN DISTRICT OFFICE
11011019 N Office & Safety Eq $10,817 $10,817 $10,817
NORTHERN DISTRICT OFFICE TOTAL $10,817 $10,817 $10,817
COASTAL DISTRICT OFFICE
14011018 Tenant Improvements -$6 -$6 -$6
COASTAL DISTRICT OFFICE TOTAL -$6 -$6 -$6
REGION 1 TOTAL $11,923,338 $11,923,338 $11,923,338
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CBE CSA

Minor Main Replacements

Misc. Bowls

Office Furniture

Vehicles

Tools & Safetry Equip.-Generic

Contingency
21731031 Small Meter Replacement 2014 $210,659 $210,659 $210,659
21900377 Hawaiian performanceEnhancemnt $251,560 $251,560 $251,560
21900378 Massinger performanceEnhancemt $206,942 $206,942 $206,942
21900442 Centralia Sewer Connection $362,390 $362,390 $362,390
21900445 206th/Elaine & Arline $178,420 $178,420 $178,420
21900446 Elaine/Juan & Violetta $38,688 $38,688 $38,688
21911020 Norwalk Blvd @221st Street $21,591 $21,591 $21,591
21911043 Voiletta & Seine Ave. $801,112 $801,112 $801,112
21911048 Carson St e/o Pioneer $1,032 $1,032 $1,032
21911054 Artesia System SCADA $199,685 $199,685 $199,685
21911055 Centralia Well #7 Drill & Eqip $753,754 $753,754 $753,754
21911056 Centralia Plant Booster Pump E $7,798 $7,798 $7,798
21911061 1.5" New and Stuck Meters $222 $222 $222
21911064 5/8" New and Stuck Meters $211 $211 $211
21911066 1" service installation/replac $611 $611 $611
21911076 Tract 60691 - Norwalk @ Hibbin $812 $812 $812
21911082 216th St from Belshire to Norwalk $311,012 $311,012 $311,012
21911087 Pioneer Blvd. @ South St. $379 $379 $379
21911088 2" service installation/replac $250 $250 $250
21911089 1" service installation/replac $250 $250 $250
21911090 2" New and Stuck Meters $25 $25 $25
21911091 1.5" New and Stuck Meters $25 $25 $25
21911092 1" New and Stuck Meters $25 $25 $25
21911093 5/8" New and Stuck Meters $10,623 $10,623 $10,623
21911095 Cabrillo Ln. @ Del Amo $110 $110 $110
21911096 Norwalk and 214th rplc 4" steel
21911101 Gate Valve Replacement 2014 Nor
21911105 FH Replacement Artesia
22000366 Hermes St, Kalnor to Norwalk $2,503 $2,503 $2,503
22011024 5 Fwy crossings - Segment 3 $807,447 $807,447 $807,447
22011039 I-5 Fwy crossings - Segment 4 $1,895,569 $1,895,569 $1,895,569
22011040 Dace #2 Drill & Const. $1,921,526 $1,921,526 $1,921,526
22011045 Leffingwell Rd. @ Carmenita $50,840 $50,840 $50,840
22011047 Arlee from Crewe to Allard $320,786 $320,786 $320,786
22011049 Tract 71495 -Beaty St. $5,477 $5,477 $5,477
22011050 Norwalk System SCADA $103,901 $103,901 $103,901
22011053 2" New and Stuck Meters $6 S6 $6
22011059 1" service installation/replac -$2,500 -$2,500 -$2,500
22011072 Laurel n/o Virginia $17,946 $17,946 $17,946
22011078 Firestone Blvd. @ Orr and Day $27,874 $27,874 $27,874
22011080 Imperial #3 rplc pump & deep s $79,827 $79,827 $79,827
22011081 10901 Inez install (2) 1" cop $2,803 $2,803 $2,803
22011082 12229 Inez install (1) 1" cop $2,174 $2,174 $2,174
22011084 2" service installation/replac $250 $250 $250
22011085 1" service installation/replac $15,564 $15,564 $15,564
22011086 2" New and Stuck Meters $25 $25 $25
22011087 1.5" New and Stuck Meters $25 $25 $25
22011088 1" New and Stuck Meters $25 $25 $25
22011089 5/8" New and Stuck Meters $10,776 $10,776 $10,776
22011090 Gate Valve Replacement 2014 Art
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22011091 FH Replacement Norwalk

CBE TOTAL $8,621,027 $8,621,027 $8,621,027
CBW CSA
22431030 Small Meter Replacement 2014 $25,862 $25,862 $25,862

Minor Main Replacements

Misc. Bowls

Office Furniture

Vehicles

Tools & Safetry Equip.-Generic

Contingency
22431040 Purchase rain gear, boots, glo $2,762 $2,762 $2,762
22750058 Bissell - Addt'l Booster & Piping $35,476 $35,476 $35,476
22750065 Live Oak w/o Eastern Ave. $75,247 $75,247 $75,247
22750066 Bell-Bell Gardens System SCADA $82,432 $82,432 $82,432
22750073 2" service installation/replac -$101 -$101 -$101
22750074 1" service installations/repla -$887 -$887 -$887
22750090 Eastern Ave. @ Florence Ave. - $7,713 $7,713 $7,713
22750091 4678 Bell Inst/upgrade svc to $4,229 $4,229 $4,229
22750092 2" service installation/replacement
22750093 1" service installation/replca $1,683 $1,683 $1,683
22750094 2" New and Stuck Meters
22750095 1.5" New and Stuck Meters
22750096 1" New and Stuck Meters
22750097 5/8" New and Stuck Meters $1,014 $1,014 $1,014
22750098 6819 Sherman rplc 5' of 2" st $2,685 $2,685 $2,685
22750101 Otis VFD - replace existing VFD
22800329 Hampshire Plant BoosterStation $48,190 $48,190 $48,190
22800350 MarbrisaAve@7500 4"DS, 8"FS & $65 $S65 $65
22811030 Converse Plant - Recoat Reservoir $208,907 $208,907 $208,907
22811040 Goodyear Perchlorate Treatment $78,316 $78,316 $78,316
22811042 Compton, 81st 8in $500 $500 $500
22811043 Firestone w/o Zamora $101,805 $101,805 $101,805
22811046 Florence-Graham System SCADA $66,624 $66,624 $66,624
22811047 Lou Dillon Ave from Nadeau to 83rd $212,590 $212,590 $212,590
22811048 Alameda St from 88th to 92nd $116,980 $116,980 $116,980
22811058 2" service installation/replac -$174 -$174 -$174
22811059 1" service installation/replac -$410 -$410 -$410
22811062 Miramonte # 3 replace breaker -$261 -$261 -$261
22811071 6507 Compton install 2" coppe $7,906 $7,906 $7,906
22811079 1440 76th install 2" copper m $8,531 $8,531 $8,531
22811082 Goodyear Well #1 Destruction $16,098 $16,098 $16,098
22811084 Santa Fe Ave. @ Nadeau St. $1,068 $1,068 $1,068
22811085 LACO Firestone Street Improvement $4,499 $4,499 $4,499
22811086 2" service installation/replacement
22811087 1" service installation/replac $3,304 $3,304 $3,304
22811088 2" New and Stuck Meters
22811089 1.5" Mew and Stuck Meters
22811090 1" New and Stuck Meters
22811091 5/8" New and Stuck Meters $476 $476 $476
22911024 Hollydale System SCADA $66,018 $66,018 $66,018
22911030 2" service installation/replac -$50 -$50 -$50
22911031 1" service installation/replac -$251 -$251 -$251
22911040 McKinley 3 pump replacement $45,561 $45,561 $45,561
22911041 2" service installation/replacement
22911042 1" service installation/replac $1,338 $1,338 $1,338
22911043 2" New and Stuck Meters
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22911044 1.5" New and Stuck Meters
22911045 1" New and Stuck Meters
22911046 5/8" New and Stuck Meters $217 $217 $217
22911047 Century 1 install new pump $46 S46 $46
22911048 Center & Nevada rplc hydrant valve
23011025 Willowbrook System SCADA $44,472 $44,472 $44,472
23011027 Mona Blvd from Weber to 130th $298,753 $298,753 $298,753
23011033 2" service installation/replac -$30 -$30 -$30
23011034 1" service installation/replac -$272 -§272 -$272
23011039 119th St from Willobrook to Mona $447,310 $447,310 $447,310
23011041 834 W 132nd Install 1" copper $4,224 $4,224 $4,224
23011043 2" service installation/replacement
23011044 1" service installation/replacement
23011045 2" New and Stuck Meters
23011046 1.5" New and Stuck Meters
23011047 1" New and Stuck Meters
23011048 5/8" New and Stuck Meters

CBW TOTAL $2,020,465 $2,020,465 $2,020,465

CULVER CITY CSA

Minor Main Replacements

Misc. Bowls

Office Furniture

Vehicles

Tools & Safetry Equip.-Generic
23600683 Perham Plant, Upgrade MCC $183,121 $183,121 $183,121
23611056 Steller, Hayden to Eastham $125,806 $125,806 $125,806
23611073 Lindblade, Sepulveda Coombs $416 $416 $416
23611075 Perham Plant Recoat Reservoir Int. $32 $32 $32
23611090 Culver City System SCADA $97,779 $97,779 $97,779
23611094 Pickford Ave, Dobson to Virginia $284,594 $284,594 $284,594
23611095 Tilden Avenue, Venice to Washington $115,491 $115,491 $115,491
23611097 1.5" New and Stuck Meters $68 $68 $68
23611098 1" New and Stuck Meters $66 $66 $66
23611100 5/8" New and Stuck Meters $100 $100 $100
23611105 1" service installation/replac -$1,208 -$1,208 -$1,208
23611112 Higuera @Hayden $5,489 $5,489 $5,489
23611113 Washington Blvd e/o Higuera $6,152 $6,152 $6,152
23611116 Small Meter Replacement 2014 $10,823 $10,823 $10,823
23611117 Bernardo Replace Gas Engine Booster $28,157 $28,157 $28,157
23611118 Patom Dr Diller to Culver Park $1,525 $1,525 $1,525
23611121 Bristol Pkwy. @Valley Circle $21,791 $21,791 $21,791
23611121 Bristol Pkwy. @Valley Circle S9 S9 $9
23611127 Manifold Replacement Program $211,873 $211,873 $211,873
23611132 Washington Blvd.@Elenda $22,974 $22,974 $22,974
23611134 Stellar Dr w/o Eastham $9,954 $9,954 $9,954
23611138 Lenawee Ave@Vicstone Ct. $4,623 $4,623 $4,623
23611146 Sepulveda @ Braddock $21,899 $21,899 $21,899
23611147 Van Buren Pl.@ Washington Blvd $22,381 $22,381 $22,381
23611151 Perham Booster A Replacement $21,618 $21,618 $21,618
23611152 Washington Blvd. @ Sepulveda $8,233 $8,233 $8,233
23611153 Washington Blvd. @Cattaraugus $5,237 85,237 $5,237
23611154 Washington Blvd. @ National $3,246 $3,246 $3,246
23611156 10850-30 Pickford rplc 8' of 6 $36,617 $36,617 $36,617
23611159 Washington Blvd. @ Landmark $1,982 $1,982 $1,982
23611160 Sepulveda @ Culver $2,782 $2,782 $2,782
23611161 2" service installation/replacement
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23611162 1" service installation/replacement
23611163 2" New and Stuck Meters
23611164 1.5" New and Stuck Meters
23611165 1" New and Stuck Meters
23611166 5/8" New and Stuck Meters $119 $119 $119
23611167 lefferson Blvd. @ Duquesne Blv $1,006 $1,006 $1,006
23611170 4101 Charles Inst. 1" servic $3,149 $3,149 $3,149
23611171 Sepulveda Blvd. @ Vera Way $354 $354 $354
23611172 Higuera Bridge

TOTAL CULVER CITY $1,258,257 $1,258,257 $1,258,257

SOUTHWEST CSA

24700154 Flushing Equipment $4,633 $4,633 $4,633

Minor Main Replacements

Misc. Bowls

Office Furniture

Vehicles

Tools & Safetry Equip.-Generic

Contingency
25002890 WB #15 Vault Replacement $34,173 $34,173 $34,173
25003188 Yukon Treatment Plant - Pilot Study $485,293 $485,293 $485,293
25003254 Chadron Plant - Site Remediation $671,363 SO|Litigated
25031112 Southwest System, Zone Break Mods $1,003,596 $1,003,596 $1,003,596
25031117 Marine Ave, Isis Ave to I-405 $317 $317 $317
25031118 149th St easement Wadsworth-Central $892,145 $892,145 $892,145
25031120 Doty Ave - Marine to Manhattam Bch $17,002 $17,002 $17,002
25031121 Vermont Ave - 135th St. to 141st St $603,519 $603,519 $603,519
25031124 Yukon Ave. - 108th St to Imperial $76,983 $76,983 $76,983
25031137 Tract 71163 - 139th St $42,633 $42,633 $42,633
25031144 GIS Upgrade $185,636 $185,636 $185,636
25031162 SCADA @ MWD Connections $48,195 $48,195 $48,195
25031171 Imperial Hwy @ Kornblum $12,585 $12,585 $12,585
25031190 Rosecrans @ Burin $5,053 $5,053 $5,053
25031194 Normandie, Imperial to 110th St $273 $273 $273
25031210 Century Blvd., La Cienega to Yukon $3,332,632 $3,332,632 $3,332,632
25031211 Gardena Hgts, Repair Roof & Recoat $106,882 $106,882 $106,882
25031216 87-89 Normandie-Alley w/o Vermont $250,803 $250,803 $250,803
25031217 Wadsworth Plant Roofing $2,659 $2,659 $2,659
25031220 Imperial Hwy @ Budlong $9,252 $9,252 $9,252
25031221 Southwest System - SCADA Upgra $163,854 $163,854 $163,854
25031231 El Segundo Blvd,Budlong to Halldale $230,327 $230,327 $230,327
25031232 90th St Normandie to Budlong $96,312 $96,312 $96,312
25031233 Truro Plant, Destroy Well #4 $2,570,804 S0|Litigated
25031238 Main St. n/o 168th St. $1,153 $1,153 $1,153
25031239 Tract 54156 - Ph 3 relocs $5,686 $5,686 $5,686
25031241 177th St e/o Normandie $111,472 $111,472 $111,472
25031242 SW Field Operations Office & Y $102,071 $102,071 $102,071
25031245 Western @154th Pl $80,843 $80,843 $80,843
25031247 Kornblum @ 135th St. $2,008 $2,008 $2,008
25031251 Small Meter Replacement 2014 $284,990 $284,990 $284,990
25031254 124th St @ Raymond $808 $808 $808
25031258 Imperial Hwy@Lemoli $82,619 $82,619 $82,619
25031259 Dalton 1 bowl assembly $7,377 $7,377 $7,377
25031263 Avalon Blvd.@132nd St $10,127 $10,127 $10,127
25031264 154th St e/o Grevillea $5,621 $5,621 $5,621
25031274 Fire hydrant Replacement Progr $118,475 $118,475 $118,475
25031275 Avalon and Alley main replacement $181,179 $181,179 $181,179
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25031276 Rosecrans w/o Purche $1,217 $1,217 $1,217

25031280 Dalton Well No. 2, Drilland e $46,964 $46,964 $46,964

25031282 Meter vault replacement $472 $472 $472

25031286 11916 Prairie install 12 1" se $6,753 $6,753 $6,753

25031292 11703 Ruthelen rplc 4' of 6" C $3,576 $3,576 $3,576

25031293 1017 W. 99th rplc 3' of 6" CI $2,497 $2,497 $2,497

25031294 168th St & Osage $3,473 $3,473 $3,473

25031295 1650 W. El Segundo rplc 11' of $9,618 $9,618 $9,618

25031296 Normandie Manchester to 99th St $1,994,151 $1,994,151 $1,994,151

25031297 Chadron n/o Rosecrans $3,175 $3,175 $3,175

25031298 11102 Harvard rplc 4' of 4" $9,835 $9,835 $9,835

25031300 13996 Crenshaw rplc 6" hyd va $4,729 $4,729 $4,729

25031302 11701 La Cienega rplc 6" mete $5,991 $5,991 $5,991

25031304 Artesia Blvd. @ Western $807 $807 $807

25031306 4338 W. 154th rplc 6' of 6" CI $10,687 $10,687 $10,687

25031307 13021 Catalina Ave rplc 6' of $14,158 $14,158 $14,158

25031308 11231 Ardath rplc 6' of 6" Cl $35 $35 $35

25031309 11029-31 Firmona rplc 12' of 8 $13,057 $13,057 $13,057

25031310 4534 W 172nd St install 1" ser $1,711 $1,711 $1,711

25031311 4537 W. 162nd St install 1" se $3,282 $3,282 $3,282

25031312 1203 - 05 Gardena Blvd 2" mani $6,835 $6,835 $6,835

25031314 15714 Hawthorne rplc 7' of 8" $11,764 $11,764 $11,764

25031315 4322 W. 166th St rplc 4' of 6" $14,762 $14,762 $14,762

25031316 Aviation Blvd @ 116th St $887 $887 $887

25031317 14716 Western rplc 8' of 8" Cl $35,533 $35,533 $35,533

25031318 14717 Kingsdale install 1" ser $1,778 $1,778 $1,778

25031319 1601 W. 168th St install 1" se $1,842 $1,842 $1,842

25031320 5029 W. 129th St rplc 2' of 4" $22,804 $22,804 $22,804

25031321 16715 Hawthorne Bl rplc 8' of $12,359 $12,359 $12,359

25031322 4853 W. 134th Pl rplc 7' of 4" $7,838 $7,838 $7,838

25031323 14715 Bodger rplc 8' of 8" Cl $13,326 $13,326 $13,326

25031325 El Segundo @ Wilton PI. $1,512 $1,512 $1,512

25031326 450 E. 169th St rplc 6" GV & F $6,596 $6,596 $6,596

25031327 Western Ave. @ 144th St. $1,139 $1,139 $1,139

25031328 2102 Lohengrin rplc 16' of 4" $10,063 $10,063 $10,063

25031329 3543 134th rplc 9' of 6" AC $36,324 $36,324 $36,324

25031331 4019 W. 162nd 1" service $30 $30 $30

25031332 2" New and Stuck Meters

25031333 1.5" New and Stuck Meters

25031334 1" New and Stuck Meters

25031335 3/4" New and Stuck Meters

25031336 5/8" New and Stuck Meters

25031337 2" service installations

25031338 1" service installations $13,453 $13,453 $13,453

25031340 Gate Valve Replacement 2014 $3,206 $3,206 $3,206

25031341 5436 W. 140th rplc 62" of 6" C $32,816 $32,816 $32,816

25031342 2103 Imperial Hwy rplc 11.5' o $13,959 $13,959 $13,959

25031343 1001 Imperial Hwy rplc 6.25" of 6"

25031345 12825 Ocean Gate rplc 4" CI

25031348 13326 Grider rplc 22' of 4" CI

25031349 2408 115th Pl rplc 6" CI

25031350 4558 161st St rplc 4" CI

25031351 1606 W. 135th rplc 7' of 6" Cl

25031352 1612 W. 113th rplc 5' of 6" CI

25031353 10831 St. Andrews Pl rplc 100' of 6

25031355 1020 W. 96th St rplc 100' of 6" CI

25031357 11015 Firmona Ave rplc 12' of 6"
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25031358 4731 W. 164th St install service
25031359 4922 W. 139th St rplc 5' of 4" CI
25031361 3253 W. 134th Pl install 1" service
25031363 4172 W. 165th St install 6" FH

SOUTHWEST TOTAL $14,226,364 $10,984,197

CENTRAL DISTRICT OFFICE

21200073 Replace vehicle 2017 $22,162 $22,162 $22,162
21200067 SCADA Control Center $112,441 $112,441 $112,441
21011026 Office furniture $11,557 $11,557 $11,557
21011027 Santa Fe Springs Tl -$316 -$316 -$316
21200074 Replace vehicle 2045 $23,800 $23,800 $23,800
21200076 Replace vehicle 2146 $22,162 $22,162 $22,162
21200078 Purchase new Truck

Vehicles
21200072 Fluoride Testers $261 $261
21200075 Generator Cords $12,212 $12,212

Tools & Safetry Equip.-Generic

Purification

Office Furniture

CENTRAL DISTRICT OFFICE TOTAL $204,281 $204,281

SOUTHWEST DISTRICT OFFICE

Office Furniture

Tools & Safetry Equip.-Generic

Contingency

SOUTHWEST DISTRICT OFFICE TOTAL

REGION 2 TOTAL $26,330,394 $23,088,227
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ORANGE COUNTY CSA
26700106 2014 Large Meter Replacement $9,604 $9,604 $9,604
26700107 LA Security Cameras for CSA $16,221 $16,221 $16,221
26700108 Misc. Tools & Safety Equipment $3,685 $3,685 $3,685
26700109 Purchase Magnetic Locator $1,187 $1,187 $1,187
26800003 FO- Replace Phone System $10,601 $10,601 $10,601
26900575 Main, Beach Blvd. s/Katella $100,591 $100,591 $100,591
26900615 Clair Well No. 5 $21,095 $21,095 $21,095
26900708 City Of Stanton Town Center $314 $314 $314
26900711 West Orange SCADA System $333,146 $333,146 $333,146
26931024 St. Cloud Dr. @ Seal Beach BI. $9,969 $9,969 $9,969
26931047 OC-#61 Install Control Panels $57,324 $57,324 $57,324
26931050 Tract 17421 - Moody s/o Orange $11,705 $11,705 $11,705
26931054 LA-2012 Manifold Meter Replace $55,383 $55,383 $55,383
26931056 LA-2012 Vault Lid Replacement ($23,300) ($23,300) ($23,300)
26931058 Central, Date-Beach Main Replace $29,828 $29,828 $29,828
26931066 Dale St s/o Standustrial $2,179 $2,179 $2,179
26931071 Simone,SntPaula,Lowell Dstry Wells $17,154 $17,154 $17,154
26931081 Katella Ave e/o Magnolia $4,123 $4,123 $4,123
26931082 Katella w/o Magnolia $3,936 $3,936 $3,936
26931090 Tract 17482 - Sausalito @ Oak $6,700 $6,700 $6,700
26931092 LA- GV Replacement- GENERIC ($1,280) ($1,280) ($1,280)
26931099 2014 Small Meter Replace. Prog $141,075 $141,075 $141,075
26931121 Tract 17442 - Orange e/o Valle $7,313 $7,313 $7,313
26931122 Tract 17448 - Starr St e/o Fer $8,240 $8,240 $8,240
26931123 Tract 17449 Starr e/o Beach B $6,240 $6,240 $6,240
26931124 Tract 17452 Bell s/o Cerritos $6,051 $6,051 $6,051
26931128 LA 2014 2" New & Stuck Meters $9,343 $9,343 $9,343
26931129 LA 2014 1.5" New & Stuck Meter $4,782 $4,782 $4,782
26931130 LA 2014 1" New & Stuck Meters $18,201 $18,201 $18,201
26931131 LA 2014 5/8" New & Stuck Meter $16,884 $16,884 $16,884
26931132 LA 2014 2" Service $16,910 $16,910 $16,910
26931133 LA 2014 1" Services $66,361 $66,361 $66,361
26931134 LA 2014 Hydrant Replacement-GE $87,252 $87,252 $87,252
26931135 LA 2014 GV Replacement- GENERI $22,375 $22,375 $22,375
26931140 LA-2014-3/4" New & Stcuk Mete $1,200 $1,200 $1,200
26931142 Katella Av. e/o Kaylor St. $5,851 $5,851 $5,851
26931143 Los Alamitos BI. n/o Howard $4,092 $4,092 $4,092
26931145 8071 Catherine- New 1-1'Cu Se $9,351 $9,351 $9,351
26931146 10402 Santa Elise-Main Leak $17,925 $17,925 $17,925
26931147 Install New 8" GV $6,719 $6,719 $6,719
26931148 Kermore Ln. e/o Knott Ave $629 $629 $629
26931149 4952 Abraham- Install 1-1" Cu $2,545 $2,545 $2,545
26931150 Cherry Plant- Replace Pump $54,686 $54,686 $54,686
26931151 10630 Magnolia- Replace 1-2" S $2,180 $2,180 $2,180
27210624 2014 Small Meter Replace, Prog $111,567 $111,567 $111,567
27210628 2014 Large Meter Replacement $37,735 $37,735 $37,735
27210629 Tools & Safetry Equip.-Generic $390 $390 $390
27210630 Office Furniture & Equip- Gene $9,090 $9,090 $9,090
27210633 Purchase Magnetic Locator $1,187 $1,187 $1,187
27400264 Placentia CSA SCADA System $270,103 $270,103 $270,103
27431017 Wilding Rd - esmt $27,676 $27,676 $27,676
27431033 PLA-Peacock Pump Station Replace $238,279 $238,279 $238,279
27431045 Cowan Heights - SCADA $141,767 $141,767 $141,767
27431046 Peacock Hill -Analysis&Struct Upgr $96,706 $96,706 $96,706
27431047 W.View & Norfolk Zones-PRVUpgrades $23,102 $23,102 $23,102
27431058 CH 2014 2" New & Stuck Meters $1,852 $1,852 $1,852
27431059 CH 2014 1" New & Stuck Meters $2,573 $2,573 $2,573
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27431060 CH 2014 2" Services $5,985 $5,985 $5,985
27431061 CH 2014 1" Services $93,424 $93,424 $93,424
27431062 CH 2014 Hydrant Replacement $25,671 $25,671 $25,671
27431063 CH 2014 GV Replacement $66,316 $66,316 $66,316
27431064 LV Plant- Replace Radios $650 $650 $650
27431065 La Loma Rd.s/o La Loma Dr. $634 $634 $634
27431066 La Vereda Replace Boosters & P $4,983 $4,983 $4,983
27431067 Replace 4' of AC Main $4,354 $4,354 $4,354
27500349 Wilson Wel I#1- Drill 1& Equip $310,952 $310,952 $310,952
27500364 Placentia GrdSep Ph Il $134,496 $134,496 $134,496
27500372 Placentia, Site for Reservoir $172,911 S0 |Litigated

27531032 Bradford Plant - OCTA relocati $2,907 $2,907 $2,907
27531034 Tustin/Rose Main Rel OCBridges $61,422 $61,422 $61,422
27531037 North Zone - Two 1.5MG Reservoirs $996 S0 |Litigated

27531050 Tract 17145 - Schaner Ranch $1,971 $1,971 $1,971
27531058 Placentia Lakes - PRV Upgrade $24,487 $24,487 $24,487
27531060 PLA 2014 2" New & Stuck Meters $599 $599 $599
27531061 PLA 2014 1" New & Stuck Meters $14,212 $14,212 $14,212
27531062 PLA 2014 5/8" New & Stuck Mete $16,428 $16,428 $16,428
27531063 PLA 2014 2" Service Installati $4,488 $4,488 $4,488
27531064 PLA 2014 1" Service Installati $56,338 $56,338 $56,338
27531065 PLA 2014 Hydrant Replacement $7,253 $7,253 $7,253
27531066 PLA 2014 GV Replacement $3,333 $3,333 $3,333
27531068 Orangethorpe Plant-Replace Pum $4,494 $4,494 $4,494
27531069 La Jolla- Replace Pump $50,910 $50,910 $50,910
27531072 Replace Sheared hydrant $6,000 $6,000 $6,000
27531073 0OC-56- Radio Commu. & Control $40,551 $40,551 $40,551
27531074 PLA- Replace Sheared Hydrant $1,500 $1,500 $1,500
27611023 College Regulator Zone $26,847 $26,847 $26,847
27611033 YL 2014 5/8" New & Stuck Mete $8,525 $8,525 $8,525
27611034 YL 2014 1" Service Installatio $15,463 $15,463 $15,463
27611035 YL 2014 2" Service Installatio $300 $300 $300
27611036 YL 2014 Hydrant Replacement $2,242 $2,242 $2,242
27611037 YL 2014 GV Replacement $900 $900 $900

ORANGE COUNTY TOTAL $3,320,936 $3,147,029
CLAREMONT CSA

31500099 CSA Office, 5 Chairs & Water F $2,995 $2,995 $2,995
31700651 Indian Hill Well #4 - Drill & Equip $2,343,602 $2,343,602 $2,343,602
31731107 Via Padova & Padua Ave., 6-inch PRV $149,407 $149,407 $149,407
31731129 Indian Hill, Arrow Hwy to Santa Fe $489,125 $489,125 $489,125
31731130 Mount Baldy n/o Swarthmore, 6" PRV $77,676 $77,676 $77,676
31731134 Claremont Replace 1" Meters $162 $162 $162
31731138 Claremont Install 1" Services ($799) ($799) ($799)
31731143 Yale Ave, 1st St to 7th St, 8" DIP $6,136 $6,136 $6,136
31731144 7th St., Harvard to w/o College Way $15,459 $15,459 $15,459
31731145 Easement w/o Padua to Pomello Plant $4,598 $4,598 $4,598
31731146 Mountain & Tulane,Hood-Sta. Barbara $63,706 $63,706 $63,706
31731151 Miramar Av,Mills to Miramar Well #5 $7,497 $7,497 $7,497
31731152 Bonita Ave, Mountain to Berkeley $4,893 $4,893 $4,893
31731153 Margarita Well #2 -Drill & Equip $102,499 $102,499 $102,499
31731158 Mountain & Geneva, Arrow to Doane $67,020 $67,020 $67,020
31731162 Tract 54373 @ Baseline&Monte V $19,530 $19,530 $19,530
31731167 Tract 72078 - Mountain & Basel $7,478 $7,478 $7,478
31731182 Various location Repl Large Me ($92) ($92) ($92)
31731186 Angelo & Esprito Santos, Repl $9,746 $9,746 $9,746
31731187 College Ave. @ 6th, St. n/e/c $3,298 $3,298 $3,298
31731190 11th St.,Columbia to e/o Dartmouth $7,634 $7,634 $7,634
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31731191 College Ave., 1st St. to 6th St. $15,082 $15,082 $15,082
31731192 Indian Hill Bl. @ Vista Dr. $2,098 $2,098 $2,098
31731193 San Jose Av. e/o Indian Hill B $2,332 $2,332 $2,332
31731195 455 Geneva repl 20' of 6" Main $4,985 $4,985 $4,985
31731196 Tract 72539 - Mountain & Basel $1,935 $1,935 $1,935
31731197 400 Auto Center Dr 1" C CIAC $1,787 $1,787 $1,787
31731198 Moab & Padua, repl 25' - 4" st $171 $171 $171
31731199 749 Miramar 1" C Service $641 $641 $641
31731200 Fair Oaks Plant, Repl. Boosters A&B
31731201 Claremont Replace 5/8" Metes
31731202 Claremont Replace 3/4" Meters $2,489 $2,489 $2,489
31731203 Claremont Replace 1" Meters 20 $13,107 $13,107 $13,107
31731205 Claremont Replace 1.5" Meters $1,740 $1,740 $1,740
31731206 Claremont Replace 2" Meters 20 $3,904 $3,904 $3,904
31731208 Claremont Install 2" Services 2104
31731209 Claremont Install 1" Services $22,020 $22,020 $22,020
31731210 Geneva Repl FH, and 2 GVS $4,393 $4,393 $4,393
31731211 Indian Hill Well 3, Column & Shaft
31731212 Baseline Rd. w/o Indian Hill B $246 $246 $246
31731213 Various locations repl 6in & 4" GV
31731214 2014 Aged Meter Replacements
31731215 Baylor & Camb. Repl 6in & 8in GV
Indian Hill Well #4 - Sodium Hypochlorite
TBD Various Large Meter Manifold Repl
TBD Various Dual Purpose Meter Repl

Various Various Minor Main Repl.

Various Various Minor Pumping Plant

Various Various Office Furniture & Equip.

Various Various Tools & Safety Equip.

CLAREMONT TOTAL

$3,458,501 $3,458,501 | $3,458,501

SAN DIMAS CSA

32600541 Tract 70583 -Cataract n/o Foot $17,571 $17,571 $17,571
32631088 Cypress St. @ Lone Hill $35,687 $35,687 $35,687
32631124 Foothill Blvd, Walnut to Longhorn $45,863 $45,863 $45,863
32631137 Puddingstone Dr. e/o Cannon $179,308 $179,308 $179,308
32631143 Via Verde Plant, Replace Electrical $103,112 $103,112 $103,112
32631144 Mangrove, Covina-Cienega Main Rplce $49,788 $49,788 $49,788
32631150 Baseline-Artesisa T-Main Replace $254,893 $254,893 $254,893
32631161 San Dimas Install 1" Services $211 $211 $211
32631165 Cypress, Dumaine, Danecroft, Benbow $64,761 $64,761 $64,761
32631166 Benbow & Benwood, Sunflower-Garsden $641 S641 S641
32631171 Palomares, San Dimas Canyon-Walker $1,021 $1,021 $1,021
32631173 Allen, Oakway to San Dimas,& Placer $49,954 $49,954 $49,954
32631183 Brasada Tract Booster Station $2,651 $2,651 $2,651
32631184 Brasada Tract Reservoir $3,754 $3,754 $3,754
32631192 Tr 69609-2 Bonita Ave @ SD C $15,804 $15,804 $15,804
32631202 Via Verde Boosters, Repl. & Ad $5,297 $5,297 $5,297
32631204 Cypress St. e/o Sunflower Ave. $1,242 $1,242 $1,242
32631209 San Dimas Replace 5/8" Meters $200 $200 $200
32631210 San Dimas Replace 3/4" Meters $2,830 $2,830 $2,830
32631211 San Dimas Replace 1" Meters 20 $4,514 $4,514 $4,514
32631212 San Dimas Replace 1.5" Meters 2014

32631213 San Dimas Replace 2" Meters 20 $1,105 $1,105 $1,105
32631214 San Dimas Install 2" Services

32631215 San Dimas Install 1" Services $12,002 $12,002 $12,002
32631216 Arrow Hwy @ SD Ave Repl Main $20,976 $20,976 $20,976
32631217 1245 W. Cienega, Repl. 4" Mete $2,708 $2,708 $2,708
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32631218 Cypress St. e/o Grand Ave. $348 $348 $348
32631219 San Dimas Cyn/La Mesa Oaks FH $7,000 $7,000 $7,000
32631220 Lone Hill & RR, Repl. 12" Main
32631221 Aged Meter Replacements
32631223 601 W. Bonita, Repl. 4" Meter
TBD Various Dual Purpose Meter Repl
Various Various Minor Main Repl.
Various Various Minor Pumping Plant
Various Various Office Furniture & Equip.
Various Various Tools & Safety Equip.
SAN DIMAS TOTAL $883,240 $883,240 $883,240
SAN GABRIEL CSA
33000100 Repl. Vehicles 681 & 1207 $788 $788 $788
33210210 Olive, El Monte, Persimmon, Arden $537,522 $537,522 $537,522
33210226 Pal Mal Ave, Key West to Olive $165,486 $165,486 $165,486
33210227 Lenore Ave, Hempstead Ave,Daines Dr $131,576 $131,576 $131,576
33210228 Marshburn Ave,Cochin ave,Huddart Av $114,263 $114,263 $114,263
33210242 California,Brisbane-El Sur,& Shrode $36,848 $36,848 $36,848
33210243 Fratus, Rio Hondo, La Rosa,Key West $38,388 $38,388 $38,388
33210244 Parmerton, Blackley to Daneswood $10,932 $10,932 $10,932
33210245 Camellia & Barela, La Rosa-Blackley $7,923 $7,923 $7,923
33210260 5326 Wellend 4 1" C CIAC $6,100 $6,100 $6,100
33210261 9345 Pentland new 1"C Srvc
33331048 Saxon #4,Analyzer & Contact Chamber $4,859 $4,859 $4,859
33331049 Kelburn & Falling Leaf Main Replace $53,048 $53,048 $53,048
33331050 San Gabriel Replace 5/8" meter $8,949 $8,949 $8,949
33331052 San Gabriel Replace 1" Meters ($68) ($68) ($68)
33331053 San Gabriel Replace 1.5" Meter $5,902 $5,902 $5,902
33331054 San Gabriel Replace 2" Meters $16,059 $16,059 $16,059
33331055 San Gabriel install 2" Service $5,220 $5,220 $5,220
33331056 San Gabriel Install 1" Service ($1,485) ($1,485) ($1,485)
33331059 New Ave, Hellman to Whitmore,8" DIP $8,878 $8,878 $8,878
33331070 Garvey Well No. 3, Drilland E $1,242,295 S0 S0
33331076 Denton & Marshall, Repl. 2-4" $129 $129 $129
33331077 7745 Young Blvd 1" C $3,458 $3,458 $3,458
33331078 2646 Strathmore, 4-1"C CIAC $6,139 $6,139 $6,139
33331079 San Gabriel Plant, Elect. SG W $5,982 $5,982 $5,982
33331083 San Gabriel 5/8" Meters 2014
33331084 San Gabriel 1" Meters 2014
33331085 San Gabriel 1.5" Meters 2014
33331086 San Gabriel 2" Meters 2014
33331087 San Gabriel Install 2" Srvcs 2014
33331088 San Gabriel Install 1" Srves 2 $6,611 $6,611 $6,611
33331090 Saxon Well 3 Repl. Pipe & CI2 Point
33331091 Aged Meter Replacements
33331092 3 Loctations Sample Stations
TBD Various Dual Purpose Meter Repl
Various Various Minor Main Repl.
Various Various Minor Pumping Plant
Various Various Minor Purification Equip.
Various Various Office Furniture & Equip.
Various Various Tools & Safety Equip.
SAN GABRIEL TOTAL $2,415,802 $1,173,507 | $1,173,507
BARSTOW CSA
34510921 Barstow-meter repl program 201 ($1,858) ($1,858) ($1,858)
34510922 Barstow-replace meter program 2104
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34510925 Barstow CSA, Purchase 3 FH Met $2,387 $2,387 $2,387
34510927 CSA Office, Repl. Phone System
34700642 Linda Vista Pipeline $140,308 $140,308 $140,308
34731038 Williams St. Main Replacement $153,195 $153,195 $153,195
34731039 W. Fredricks St. Main Replacement $167,841 $167,841 $167,841
34731049 Rimrock Tank - Recoat & Cathodic $68,465 $68,465 $68,465
34731057 Navajo St. Main Replacement $71,396 $71,396 $71,396
34731058 First Ave., Main to Mountain View $58,494 $58,494 $58,494
34731059 Second Ave., Main to Mountain View $85,952 $85,952 $85,952
34731061 Agarita Booster Pumps & Pipeline $737,697 $737,697 $737,697
34731062 Lillian Dr. Main Replacement $146,548 $146,548 $146,548
34731068 H Street Booster Station $32,557 $32,557 $32,557
34731070 H Street Plant Site Acquisition $47,995 $47,995 $47,995
34731071 5th Ave, Clark to White $15,393 $15,393 $15,393
34731072 6th Ave, Main to Pioneer $77,299 $77,299 $77,299
34731073 7th Ave, Buena Vista to Pioneer $90,794 $90,794 $90,794
34731074 Irwin Reservoir & Transmission Main $197,757 $197,757 $197,757
34731080 Linda Vista Reservoir $39,864 $39,864 $39,864
34731082 Jasper Rd. Main Relocation $30,165 $30,165 $30,165
34731083 Lenwood Bridge Main Relocation $93,542 $93,542 $93,542
34731085 Carson St., Lillian to Muriel $5,335 $5,335 $5,335
34731086 Buena Vista St., 6th to 7th $6,784 $6,784 $6,784
34731091 Barstow Yearly 1" Service Repl ($2,607) ($2,607) ($2,607)
34731093 Frank St. @ Main St. $43,568 $43,568 $43,568
34731097 Bradshaw Well 6 Conv. to Water $42,444 $42,444 $42,444
34731101 Arrowhead Well 2, Flush Valve ($127) ($127) ($127)
34731111 Bear Valley Reservoir Ph.2 $401,136 $401,136 $401,136
34731116 720 Virginia Way, 6 - 1" HDPE $12,284 $12,284 $12,284
34731119 Muriel & Bigger St., Repl. 6" $10,972 $10,972 $10,972
34731120 Rimrock, Repl. 8" GV w/8" BV $6,987 $6,987 $6,987
34731121 State St. w/o Center Ln. $3,316 $3,316 $3,316
34731122 Jasper Rd. w/o Lenwood Rd. $2,549 $2,549 $2,549
34731124 Orchid St. - Daisy Ln. - K St. $1,831 $1,831 $1,831
34731125 Lenwod Rd., Repl. 18' of 16" P $31,902 $31,902 $31,902
34731126 Agarita Plant Rpl Booster Pump $25,549 $25,549 $25,549
34731127 Rimrock & Higgins Rd. Rel/Repl $7,700 $7,700 $7,700
34731128 Rimrock & Higgins, Lower Vault $9,249 $9,249 $9,249
34731129 Barstow & Frederick, 12" Inse $9,746 $9,746 $9,746
34731130 Lenwood Rd. Repl. 2"C & Ext. 2 $7,200 $7,200 $7,200
34731131 Bradshaw Well 12, Repl. Elect. $5,989 $5,989 $5,989
34731132 Buena Vista & 2nd, Repl. 6" GV $8,453 $8,453 $8,453
34731133 Rimrock Rd. Repl. 8' of 6" AC $8,000 $8,000 $8,000
34731134 Barstow Yearly 1" Service Repl $72,613 $72,613 $72,613
34731135 Barstow/yrly mtr repl 5/8" 201 $22,634 $22,634 $22,634
34731136 Barstow/yrly mtr repl 1" 2014 85,522 $5,522 $5,522
34731137 Barstow, mtr repl 2" 2014 $2,987 $2,987 $2,987
34731138 Rimrock & Higgins, Repl. 10" G $15,200 $15,200 $15,200
34731139 Sunset & Higgins, Repl. 8" Cro $43,830 $43,830 $43,830
34731140 Opal & De Anza, Repl. 8" Cross $15,746 $15,746 $15,746
34731141 Higgins & Sunrise, Repl. 8" Te $12,638 $12,638 $12,638
34731142 Forane & Higgins, Repl. Main & $25,590 $25,590 $25,590
34731143 College Plant, Repl. PLC & Radio
34731144 Replace Portable Generator Wire
34731145 Barstow Yearly 2" Service Repl
34731147 Bradshaw 11 Install Transfer Switch
TBD Various Dual Purpose Meter Repl
TBD Upgrade SCADA
Various Various Minor Main Repl.




Appendix E
Region 3 - 2013 CWIP

CWIP as of 12/31/2013
GSWC ORA Stipulated
WO Number Description
Various Various Minor Pumping Plant
Various Various Minor Purification Equip.
BARSTOW TOTAL $3,120,813 $3,120,813 | $3,120,813
CALIPATRIA CSA
35111014 M/D Dist, Calipatria, new vehicle
35111016 Calpat-meter replcmt program 2 $1,197 $1,197 $1,197
35111017 Calpat-meter replcmt program 2014
35200214 Calipatria Inlet Meter $36,957 $36,957 $36,957
35200224 Calipatria Driveway $18,674 $18,674 $18,674
35231016 Niland Aeration System $104,858 $104,858 $104,858
35231022 Calipatria Backwash Recycling $329,045 $329,045 $329,045
35231024 Calipatria Yearly 3/4" Service $10,950 $10,950 $10,950
35231025 Calipatria Yearly 1" Service R $3,887 $3,887 $3,887
35231037 102 California, Repl. 4" Cl Ma $25,912 $25,912 $25,912
35231039 Delta St. @ Sorenson Av. n/w/c $2,279 $2,279 $2,279
35231040 Various Loc., Repl. 6" & 3" Me $14,467 $14,467 $14,467
35231041 Calpat yrly mtr repl 5/8" 2014 $1,859 $1,859 $1,859
35231042 Calpat/service repl 1" 2014
35231043 Calpat/yrly serv repl 3/4" 201 $1,402 $1,402 $1,402
35231044 Blair Pump Sta., Repl. Booster $33,978 $33,978 $33,978
35231046 Bonita & Commercial, Repl. 4" X w/T
35300095 Gas Turbine Proj 6" DS to CCU1 $2,261 $2,261 $2,261
TBD Various Dual Purpose Meter Repl
TBD Upgrade SCADA
Various Various Minor Pumping Plant
Various Various Minor Purification Equip.
Various Various Tools & Safety Equip.
CALIPATRIA TOTAL $587,727 $587,727 $587,727
MORONGO VALLEY CSA
35711016 Morongo meter replmt program 2014
35711018 Morongo yrly mtr repl 5/8" 201 $694 $694 $694
35711019 Morongo yrly repl serv 1" 2014
35711020 Relocate Morongo CSA Office
35831010 Bella Vista SCADA $18,735 $18,735 $18,735
35900140 Mojave Reservoir Land $20,420 $20,420 $20,420
35900145 Yeager/Vale - Uranium Treatment ($3,673) ($3,673) ($3,673)
35931007 Mojave Booster Station Rebuild $17,149 $17,149 $17,149
35931013 Yeager Plant SCADA $52,121 $52,121 $52,121
35931018 Cholla Ave., n/o Park Ave. $5,323 $5,323 $5,323
35931021 Morongo Yearly 1" Service Repl $323 $323 $323
35931026 Park Ave. & Hwy 62 Main Replacement $1,144 $1,144 $1,144
Various Various Minor Main Repl.
Various Various Minor Pumping Plant
Various Various Minor Purification Equip.
Various Various Office Furniture & Equip.
Various Various Tools & Safety Equip.
MORONGO VALLEY TOTAL $112,236 $112,236 $112,236
APPLE VALLEY CSA
36331023 Apple Valley-repl 2106 with new 3/4
36331024 AV meter replacement program 2 ($84) ($84) ($84)
36331025 AV replace meter program 2014 $1,914 $1,914 $1,914
36331026 Replace Vehicle 2110
36331027 Apple Valley/yrly mtr repl 5/8" 2014
36331028 Apple Valley/yrly mtr repl 1" 2014
36331029 Apple Valley/1" serv repl 2014 $9,953 $9,953 $9,953
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CWIP as of 12/31/2013
GSWC ORA Stipulated
WO Number Description
36400204 Rambling Rd., Verde to Valencia $11,449 $11,449 $11,449
36400206 Verde Dr., Kiowa to Valencia $7,952 $7,952 $7,952
36400207 Apple Valley Yearly 5/8" Meter $123 $123 $123
36400209 Apple Valley Yearly 1" Service $122,694 $122,694 $122,694
36400215 AVS System, Repl. 4 GVs ($230) ($230) ($230)
36400216 Apple Valley, Mohawk, repl dat $2,988 $2,988 $2,988
36400217 Apple Valley/Repl main/10744 Jamul
36500066 Desert View Plant SCADA $3,216 $3,216 $3,216
36500071 Apple Valley,Desert View 1,rep $2,979 $2,979 $2,979
36600153 Relocate Main-Tinega Rd. $41,172 $41,172 $41,172
36600154 Valley Crest Suction & Discharge $54,405 $54,405 $54,405
36600158 Central Well #2 - Electric Panel $85,158 $85,158 $85,158
36600162 Valley Crest Reservoir $125,690 $125,690 $125,690
36600165 Valley Crest Booster Station $235,412 $235,412 $235,412
36600166 Mesquite Rd., Papago to Chipeta $1,103 $1,103 $1,103
36600167 Josma Rd., Pauhaska to Central $10,618 $10,618 $10,618
36600168 Emerald SCADA $41,689 $41,689 $41,689
36600176 Apple Valley,16926 Ouray,Repl $3,657 $3,657 $3,657
36600177 Apple Valley,3 new 1" services $14,050 $14,050 $14,050
36600178 Apple Vallley,17250CenturyPlan $4,603 $4,603 $4,603
36600179 Apple Valley/repl main/22803 Waalew
36600180 16362 Tenaya, 1" Service
36600181 Central & Hemlock, 8" PVC Main
36700097 Emerald Booster Station $100,340 $100,340 $100,340
36700101 Pitzer Butte Pipeline $152,834 $152,834 $152,834
36700103 Pitzer Butte - Abandon Tank & Pipe $263 $263 $263
Various Various Minor Main Repl.
Various Various Minor Pumping Plant
Various Various Minor Purification Equip.
Various Various Office Furniture & Equip.
Various Various Tools & Safety Equip.
TBD Various Dual Purpose Meter Repl
APPLE VALLEY TOTAL $1,033,948 $1,033,948 $1,033,948
WRIGHTWOOD CSA
37110919 Wrightwood meter repl program 2014
37110921 Wrightwood Office, 2 Pocket CL $1,057 $1,057 $1,057
37110922 Wrightwood CSA, Relocate Server
Various Various Minor Main Repl.
Various Various Minor Pumping Plant
Various Various Minor Purification Equip.
Various Various Office Furniture & Equip.
Various Various Tools & Safety Equip.
37200159 Sheep Creek Reservoir $328,968 S0 |Litigated
37200206 Pacific Crest Tract 16573 - 1 $14,458 $14,458 $14,458
37200217 Linnet Res Transmission Main
37200218 Linnet Reservoir $91,354 $91,354 $91,354
37231021 Wrightwood Warehouse Electricity $5,133 $5,133 $5,133
37231025 Wrightwood Water Supply Evaluation $2,259 $2,259 $2,259
37231026 State Hwy 2 w/o Rivera to Pine Main $93,241 $93,241 $93,241
37231027 Rivera Dr. Ste Hwy2 to Apple Vista $37,342 $37,342 $37,342
37231032 Bobolink & Bufford SCADA $107,334 $107,334 $107,334
37231033 Cedar & Bufford - Install Quick Con $9,179 $9,179 $9,179
37231034 Desert View, Lone Pine/Heathcreek $2,035 $2,035 $2,035
37231035 Twin Lakes Dr., Lone Pine to Oak $2,928 $2,928 $2,928
37231036 Helen St., Cedar to Walnut $8,921 $8,921 $8,921
37231037 East Canyon Dr., Lone Pine/Orchard $2,108 $2,108 $2,108
37231048 Various Locations, 3 - 1"C Ser $10,984 $10,984 $10,984
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WO Number Description
37231054 Wrightwood yrly mtr repl 5/8" $1,204 $1,204 $1,204
37231055 Wrightwood yrly mtr repl 1" 20 $611 $611 $611
37231056 Wrightwood Yearly 1" Service Repl.
37231057 Linnet Plant, Water Level Euipment
WRIGHTWOOD TOTAL $719,117 $390,149
MOUNTAIN DESERT DISTRICT OFFICE
Various Various Office Furniture & Equip.
34011017 Purchase Vehicle
Various Various Tools & Safety Equip.
34510918 Purchase Vehicle
MOUNTIAN-DESERT DISTRICT OFFICE TOTAL
FOOTHILL DISTRICT OFFICE
TBD Phone System FH Distirct
TBD Purchase Vehicle
31021025 FH Office, Purchase Line Detector
Various Various
FOOTHILL DISTRICT OFFICE TOTAL
ORANGE COUNTY DISTRICT OFFICE
26000001 Replace Vehicle 1291 ($43,784)
26000002 Replace Vehicle 1130 ($59,919)
26000003 Replace Vehicle 783 ($59,919)
26000004 Replace Vehicle 1110 ($43,085)
26011019 OC Purchase Office Furniture $3,741 $3,741 $3,741
26011020 Toos & Safety Equipment
ORANGE COUNTY DISTRICT OFFICE TOTAL 3,741 3,741 3,741
REGION 3 TOTAL 15,656,061 13,910,892
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2014 Expenditures

WO Number Description GSWC ORA Stipulated
ARDEN CORDOVA CSA
11500146 AC Office Furniture & Equip $634 $634 $634
11500148 Replace vehicle #1121 $20,500 $20,500 $20,500
11700147 Morse Ave and Cottage Way
11700155 Shadowglen-Upgr Chlorine Facilities -$20,402 -$20,402 -$20,402
11700156 First 5 Sac Fluoridation Proje
11700157 Arden Water Supply
11700163 Greenhills Well 6 Pump Column $17,287 $17,287 $17,287
11800679 Paseo Well No. 24 Drill and Eq
11800759 Kilgore Rd and Trade Center
11811044 Park Plant - Install MCC $93,497 $93,497 $93,497
11811049 Doyle Way & Daniel Way Main Replc -$83,798 -$83,798 -$83,798
11811051 Agnes Well Disch Pipe Replace $22,326 $22,326 $22,326
11811071 Coloma #20 - Replace Media Pack $70,848 $70,848 $70,848
11811077 Well 6 Pre-Treatment
11811078 Well 18 Water Treatment Imprvt
11811079 Cordova Meter Install Program 2013 $476,766 $476,766 $476,766
11811082 Cordova 3/4" Meters $22,332 $22,332 $22,332
11811083 Cordova 1-1/2" & 2" Meters $19,672 $19,672 $19,672
11811084 Meter Reto-Fit 2014 $747,430 $747,430 $747,430
11811086 Arden Cordova Minor Main Repla $24,986 $24,986 $24,986
11811087 Arden/Cordova - Misc Bowls $48,900 $48,900 $48,900
11811088 Arden Cordova Minor Purificati $4,252 $4,252 $4,252
11811090 AC - tools & safety equipment $22,952 $22,952 $22,952
11811091 Arden Cordova Services $146,962 $146,962 $146,962
11811092 Well 23 Water Treatment Imprvt
11811093 Folsom Bl. @ Zinfandel Dr.
11811094 Folsom Blvd. @ Paseo Dr.
Centerville Ct. FH $8,600 $8,600 $8,600
Boulder Mine Way FH $8,600 $8,600 $8,600
Summit Mine Ct. FH $8,600 $8,600 $8,600
Arden/Cordova - Meters $19,490 $19,490 $19,490
ARDEN CORDOVA TOTAL $1,680,434 $1,680,434 $1,680,434
BAY POINT CSA
12400329 Manor Dr, Willow Ps to Beverly $203,053 $203,053 $203,053
12411013 Hill Street Res Exterior Coating
12411028 Chadwick Booster Station Repl
12411031 Hill St. WTP - Demolition
12411037 Ambrose Ave Main Replacement
12411039 Alley between Pacifica and Port
12411040 Evora Plant, Recoat Reservoir #1 $168,443 $168,443 $168,443
12411042 Evora Plant - Recoat Reservoir #2 $222,136 $222,136 $222,136
12411043 Chadwick: ReplDischgPpg from Well#3 $45,474 $45,474 $45,474
12411047 Bay point Services $281,136 $281,136 $281,136
12411048 Bay Point Minor Main Replaceme $57,956 $57,956 $57,956
12411053 Bay Point Meters: Replacements $20,081 $20,081 $20,081
Bay Point - Misc Bowls $4,900 $4,900 $4,900
Bay Point - Minor Purification $2,800 $2,800 $2,800
Bay Point - Office Equipment $2,700 $2,700 $2,700
Bay Point - Tools & Safety $1,600 $1,600 $1,600
BAY POINT TOTAL $1,010,279 $1,010,279 $1,010,279
CLEARLAKE CSA
12800063 Clearlake tools & safety equip $6,754 $6,754 $6,754
12800064 Clearlake - Misc Furniture $6,300 $6,300 $6,300
13111015 Sonoma Plant- Sludge Drying Bed $154,167 $154,167 $154,167
13111028 Oakcrest Fence Installation $26,800 $26,800 $26,800
13111033 Sonoma: Install Rinse-to-Waste Assm $28,466 $28,466 $28,466
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13111035 Park Terrace east/Parkview Main Rpl $233,065 $233,065 $233,065
13111036 Oakcrest&San Joaquin -Install SCADA $16,796 $16,796 $16,796
13111037 Park Terrace west/Parkview Main Rpl
13111043 Clearlake Minor Main Replaceme $24,354 $24,354 $24,354
13111044 Clearlake Services $171,848 $171,848 $171,848
13111045 Clearlake - Misc Bowls & Column Ext $19,799 $19,799 $19,799
13111046 Clearlake - Minor Purification Equi $15,200 $15,200 $15,200
13111047 Clearlake - Meters $16,500 $16,500 $16,500
13111048 Clearlake - Transportation Equipmen $59,900 $59,900 $59,900
CLEARLAKE TOTAL $779,950 $779,950 $779,950
LOS OSOS CSA
14600248 Los Osos Intertie Project $40,000 $40,000 $40,000
14600260 Skyline Well Trans Main
14600262 Rosina Plant Blending $834,155 $834,155 $834,155
14600273 Skyline Well Pump Replace $60,000 $60,000 $60,000
14600277 Skyline Dr, Fearn to Donna S0 S0 S0
14631013 Bayview Plant Tank Improvements $213,479 $213,479 $213,479
14631022 Mountain View @ nec Santa Ynez S0
14631023 Los Olivos Tank - Replacement $50,684 $50,684 $50,684
14631028 Los Osos- Cabrillo SCADA S0
14631035 Destroy Wells -Highland (2 Wells) $8,215 $8,215 $8,215
14631037 Rosina Pump Equip Emergency Re $41,000 $41,000 $41,000
14631039 Los Osos WonderWare Conversion $3,000 $3,000 $3,000
14631040 Los Osos Meters: Replacements $20,000 $20,000 $20,000
14631041 Los Osos Services $31,000 $31,000 $31,000
14631042 Los Osos Minor Main Replacemen $17,000 $17,000 $17,000
14700117 Edna Road Land Acquisition $356,213 S0|Litigated
14700119 Hacienda, Crest.-Mach.-1300 LF $240,005 $240,005 $240,005
14700120 Edna, Drill & Equip Well
14700121 Edna Road Air Mitigation $190,000 S0|Litigated
14700123 Destroy Wells-CC1 & RH2
LOS OSOS TOTAL $2,104,751 $1,558,538
OJAI CSA
15300342 Mutual Well #6 Drill & Equip.
15300349 Del Norte Rd,South of Fairview Tank $41,795 $41,795 $41,795
15331013 Verano Dr and Rancho Dr 700LF 6"DIP
15331027 Valley View Plant- Land Acquisition $154,612 S0|Litigated
15331030 Ojai Minor Main Replacement S0
15331033 San Antonio Plant, Generator & ATS $53,703 $53,703 $53,703
15331034 Grand,Ellison to San Antonio,16"DIP $139,147 $139,147 $139,147
15331037 San Antonio & Mutual, Install Fence $3,560 $3,560 $3,560
15331038 Fairview Plant - Site Improvements $101,064 S0|Litigated
15331039 ValleyView,Relocate Booster Station $277,447 S0|Litigated
15331042 San Antonio A BSTR Soft Start
15331045 Ojai Meters: Replacements $20,000 $20,000 $20,000
15331046 Ojai Services $119,000 $119,000 $119,000
15331047 Ojai Minor Main Replacement $231,000 $231,000 $231,000
15331050 miscellaneous tools and safety $26,000 $26,000 $26,000
OJAI TOTAL $1,167,328 $634,206
SANTA MARIA CSA
15800096 Lake Marie Plant, Electrical Impr $470,551 $470,551 $470,551
15800097 Lake Marie #3 - Destroy Well $43,196 $43,196 $43,196
15800098 Lake Marie Well 4 $663,392 $663,392 $663,392
Lake Marie Vineyard #6 Motor Pump $70,000 $70,000 $70,000
15900323 Foster 555
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15900352 Olve Hill Well
15900359 Orcutt Hill Tank #2
15931031 Evergreen #1 & #2-Destroy Wells $25,583 $25,583 $25,583
15931033 Santa Maria Meters
15931035 Santa Maria Minor Main Replace
15931036 Bradley Rd., Stubblefield to Oak $278,038 $278,038 $278,038
15931037 Tract 14770
15931040 Clark Ave. @ Stillwell Rd.
15931041 Oak Well Pump 2013
15931043 Mira Flores #6 Motor Rewind (E
15931044 Woodmere #2 Pump $135,000 $135,000 $135,000
15931046 Santa Maria Meters: Replacemen $33,000 $33,000 $33,000
15931047 Santa Maria Services $300,000 $300,000 $300,000
15931048 Santa Maria Minor Main Replace $66,000 $66,000 $66,000
15931050 Santa Maria Minor Purification $27,000 $27,000 $27,000
16000078 Foxencanyon #5 - Drill & Equip
16000079 Sisquoc Misc. Pumping Equipmen
16100064 Tanglewood #1-Rpl Elect & Ins SCADA $103,510 $103,510 $103,510
16100066 Tanglewood - Reservoir & Boosters
Tanglewood #1 Motor Pump Replace $100,000 $100,000 $100,000
Tanglewood #3 spare pump/motor $40,000 S0|Litigated
Foxencanyon #5 spare pump/motor $40,000 S0|Litigated
SANTA MARIA TOTAL $2,395,270 $2,315,270
SIMI VALLEY CSA S0
16700312 Katherine Plant, Install Boosters $77,440 $77,440 $77,440
16700314 Niles Plant,Efficiency Improvements $304,296 $304,296 $304,296
16731022 Sycamore Ill Pump Equip Replac $25,000 $25,000 $25,000
16731042 Appleton Rd s/o Currier
16731049 Tract #5364-1 Runkle Cyn.
16731050 Tract #5364-2 Runkle Cyn.
16731051 Appleton Plant, Demo and Abandon $4,947 $4,947 $4,947
16731052 East Los Angeles Ave & Sycamore Dr $188,211 $188,211 $188,211
16731053 Pineview Booster upgrades
16731054 Runkle Canyon Booster
16731055 Runkle Canyon Reservoir
16731056 Tract #5364-3 Runkle Cyn.
16731057 Tract #5364-4 Runkle Cyn.
16731059 Simi Valley Meters: Replacemen $82,000 $82,000 $82,000
16731060 Simi Valley Services $26,000 $26,000 $26,000
16731061 Simi Valley Minor Main Repl $3,000 $3,000 $3,000
Simi Valley Wonderware Conversion $30,000 $30,000 $30,000
SIMI VALLEY TOTAL $740,893 $740,893 $740,893
NORTHERN DISTRICT OFFICE
11011019 N Office & Safety Eq
NORTHERN DISTRICT OFFICE TOTAL i) S0
COASTAL DISTRICT OFFICE
14011018 Tenant Improvements $14,000 $14,000
COASTAL DISTRICT OFFICE TOTAL $14,000 $14,000
REGION 1 TOTAL $9,892,904 $8,733,569
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CBE CSA
Minor Main Replacements $145,821 $145,821 $145,821
Misc. Bowls $135,705 $135,705 $135,705
Office Furniture $11,700 $11,700 $11,700
Vehicles $58,061 $58,061 $58,061
Tools & Safetry Equip.-Generic $39,800 $39,800 $39,800
Contingency $10,000 $10,000 $10,000
21731031 Small Meter Replacement 2014 $2,000 $2,000 $2,000
21900377 Hawaiian performanceEnhancemnt $159,016 $159,016 $159,016
21900378 Massinger performanceEnhancemt $159,016 $159,016 $159,016
21900442 Centralia Sewer Connection $509,216 $509,216 $509,216
21900445 206th/Elaine & Arline $567,703 $567,703 $567,703
21900446 Elaine/Juan & Violetta
21911020 Norwalk Blvd @221st Street
21911043 Voiletta & Seine Ave. $459,517 $459,517 $459,517
21911048 Carson St e/o Pioneer S0
21911054 Artesia System SCADA $85,415 $85,415 $85,415
21911055 Centralia Well #7 Drill & Eqip $3,014,441 $3,014,441| $3,014,441
21911056 Centralia Plant Booster Pump E $198,220 $198,220 $198,220
21911061 1.5" New and Stuck Meters
21911064 5/8" New and Stuck Meters
21911066 1" service installation/replac
21911076 Tract 60691 - Norwalk @ Hibbin
21911082 216th St from Belshire to Norwalk $17,597 $17,597 $17,597
21911087 Pioneer Blvd. @ South St. S0
21911088 2" service installation/replac $47,825 $47,825 $47,825
21911089 1" service installation/replac $47,825 $47,825 $47,825
21911090 2" New and Stuck Meters $1,500 $1,500 $1,500
21911091 1.5" New and Stuck Meters $1,500 $1,500 $1,500
21911092 1" New and Stuck Meters $2,000 $2,000 $2,000
21911093 5/8" New and Stuck Meters $25,000 $25,000 $25,000
21911095 Cabrillo Ln. @ Del Amo S0
21911096 Norwalk and 214th rplc 4" steel $36,842 $36,842 $36,842
21911101 Gate Valve Replacement 2014 Nor $50,000 $50,000 $50,000
21911105 FH Replacement Artesia $25,000 $25,000 $25,000
22000366 Hermes St, Kalnor to Norwalk
22011024 5 Fwy crossings - Segment 3
22011039 I-5 Fwy crossings - Segment 4
22011040 Dace #2 Drill & Const. $2,356,517 $2,356,517| $2,356,517
22011045 Leffingwell Rd. @ Carmenita
22011047 Arlee from Crewe to Allard
22011049 Tract 71495 -Beaty St.
22011050 Norwalk System SCADA $212,999 $212,999 $212,999
22011053 2" New and Stuck Meters
22011059 1" service installation/replac
22011072 Laurel n/o Virginia
22011078 Firestone Blvd. @ Orr and Day
22011080 Imperial #3 rplc pump & deep s
22011081 10901 Inez install (2) 1" cop
22011082 12229 Inez install (1) 1" cop
22011084 2" service installation/replac $47,825 $47,825 $47,825
22011085 1" service installation/replac $32,511 $32,511 $32,511
22011086 2" New and Stuck Meters $1,394 $1,394 $1,394
22011087 1.5" New and Stuck Meters $1,394 $1,394 $1,394
22011088 1" New and Stuck Meters $2,000 $2,000 $2,000
22011089 5/8" New and Stuck Meters $20,000 $20,000 $20,000
22011090 Gate Valve Replacement 2014 Art $50,000 $50,000 $50,000
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22011091 FH Replacement Norwalk $25,000 $25,000 $25,000
CBE TOTAL $8,560,359 $8,560,359| $8,560,359
CBW CSA
22431030 Small Meter Replacement 2014
Minor Main Replacements $195,391 $195,391 $195,391
Misc. Bowls $102,548 $102,548 $102,548
Office Furniture $9,300 $9,300 $9,300
Vehicles $58,061 $58,061 $58,061
Tools & Safetry Equip.-Generic $44,200 $44,200 $44,200
Contingency $6,241 $6,241 $6,241
22431040 Purchase rain gear, boots, glo
22750058 Bissell - Addt'l Booster & Piping
22750065 Live Oak w/o Eastern Ave.
22750066 Bell-Bell Gardens System SCADA $160,368 $160,368 $160,368
22750073 2" service installation/replac
22750074 1" service installations/repla
22750090 Eastern Ave. @ Florence Ave. -
22750091 4678 Bell Inst/upgrade svc to
22750092 2" service installation/replacement $41,984 $41,984 $41,984
22750093 1" service installation/replca $41,984 $41,984 $41,984
22750094 2" New and Stuck Meters $19,258 $19,258 $19,258
22750095 1.5" New and Stuck Meters $19,258 $19,258 $19,258
22750096 1" New and Stuck Meters $19,258 $19,258 $19,258
22750097 5/8" New and Stuck Meters $19,258 $19,258 $19,258
22750098 6819 Sherman rplc 5' of 2" st
22750101 Otis VFD - replace existing VFD $163,395 $163,395 $163,395
22800329 Hampshire Plant BoosterStation
22800350 MarbrisaAve@7500 4"DS, 8"FS &
22811030 Converse Plant - Recoat Reservoir $25,591 $25,591 $25,591
22811040 Goodyear Perchlorate Treatment $472,303 $472,303 $472,303
22811042 Compton, 81st 8in
22811043 Firestone w/o Zamora
22811046 Florence-Graham System SCADA $177,588 $177,588 $177,588
22811047 Lou Dillon Ave from Nadeau to 83rd
22811048 Alameda St from 88th to 92nd
22811058 2" service installation/replac
22811059 1" service installation/replac
22811062 Miramonte # 3 replace breaker
22811071 6507 Compton install 2" coppe
22811079 1440 76th install 2" copper m
22811082 Goodyear Well #1 Destruction $52,279 $52,279 $52,279
22811084 Santa Fe Ave. @ Nadeau St. S0
22811085 LACO Firestone Street Improvement $27,025 $27,025 $27,025
22811086 2" service installation/replacement $41,984 $41,984 $41,984
22811087 1" service installation/replac $41,984 $41,984 $41,984
22811088 2" New and Stuck Meters $19,258 $19,258 $19,258
22811089 1.5" Mew and Stuck Meters $19,258 $19,258 $19,258
22811090 1" New and Stuck Meters $19,258 $19,258 $19,258
22811091 5/8" New and Stuck Meters $19,258 $19,258 $19,258
22911024 Hollydale System SCADA $88,782 $88,782 $88,782
22911030 2" service installation/replac
22911031 1" service installation/replac
22911040 McKinley 3 pump replacement
22911041 2" service installation/replacement $41,984 $41,984 $41,984
22911042 1" service installation/replac $41,984 $41,984 $41,984
22911043 2" New and Stuck Meters $19,258 $19,258 $19,258
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22911044 1.5" New and Stuck Meters $19,258 $19,258 $19,258
22911045 1" New and Stuck Meters $19,258 $19,258 $19,258
22911046 5/8" New and Stuck Meters $19,258 $19,258 $19,258
22911047 Century 1 install new pump $51,630 $51,630 $51,630
22911048 Center & Nevada rplc hydrant valve $7,159 $7,159 $7,159
23011025 Willowbrook System SCADA $65,728 $65,728 $65,728
23011027 Mona Blvd from Weber to 130th $33,016 $33,016 $33,016
23011033 2" service installation/replac
23011034 1" service installation/replac
23011039 119th St from Willobrook to Mona $2,475 $2,475 $2,475
23011041 834 W 132nd Install 1" copper
23011043 2" service installation/replacement $41,984 $41,984 $41,984
23011044 1" service installation/replacement $41,984 $41,984 $41,984
23011045 2" New and Stuck Meters $19,258 $19,258 $19,258
23011046 1.5" New and Stuck Meters $19,258 $19,258 $19,258
23011047 1" New and Stuck Meters $19,258 $19,258 $19,258
23011048 5/8" New and Stuck Meters $19,258 $19,258 $19,258
CBW TOTAL $2,387,081 $2,387,081| $2,387,081
CULVER CITY CSA
Minor Main Replacements $390,699 $390,699 $390,699
Misc. Bowls $22,630 $22,630 $22,630
Office Furniture $6,300 $6,300 $6,300
Vehicles $41,805 $41,805 $41,805
Tools & Safetry Equip.-Generic $6,000 $6,000 $6,000
23600683 Perham Plant, Upgrade MCC
23611056 Steller, Hayden to Eastham
23611073 Lindblade, Sepulveda Coombs
23611075 Perham Plant Recoat Reservoir Int.
23611090 Culver City System SCADA $175,721 $175,721 $175,721
23611094 Pickford Ave, Dobson to Virginia
23611095 Tilden Avenue, Venice to Washington
23611097 1.5" New and Stuck Meters
23611098 1" New and Stuck Meters
23611100 5/8" New and Stuck Meters
23611105 1" service installation/replac
23611112 Higuera @Hayden
23611113 Washington Blvd e/o Higuera
23611116 Small Meter Replacement 2014
23611117 Bernardo Replace Gas Engine Booster $288,023 $288,023 $288,023
23611118 Patom Dr Diller to Culver Park $61,983 $61,983 $61,983
23611121 Bristol Pkwy. @Valley Circle
23611121 Bristol Pkwy. @Valley Circle
23611127 Manifold Replacement Program
23611132 Washington Blvd.@Elenda
23611134 Stellar Dr w/o Eastham
23611138 Lenawee Ave@Vicstone Ct.
23611146 Sepulveda @ Braddock
23611147 Van Buren Pl.@ Washington Blvd
23611151 Perham Booster A Replacement
23611152 Washington Blvd. @ Sepulveda
23611153 Washington Blvd. @Cattaraugus
23611154 Washington Blvd. @ National
23611156 10850-30 Pickford rplc 8' of 6
23611159 Washington Blvd. @ Landmark
23611160 Sepulveda @ Culver
23611161 2" service installation/replacement $9,300 $9,300 $9,300
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23611162 1" service installation/replacement $47,564 $47,564 $47,564
23611163 2" New and Stuck Meters $29,102 $29,102 $29,102
23611164 1.5" New and Stuck Meters $29,102 $29,102 $29,102
23611165 1" New and Stuck Meters $29,102 $29,102 $29,102
23611166 5/8" New and Stuck Meters $29,102 $29,102 $29,102
23611167 Jefferson Blvd. @ Duquesne Blv
23611170 4101 Charles Inst. 1" servic
23611171 Sepulveda Blvd. @ Vera Way
23611172 Higuera Bridge $159,000 $159,000 $159,000
TOTAL CULVER CITY $1,325,432 $1,325,432| $1,325,432
SOUTHWEST CSA
24700154 Flushing Equipment
Minor Main Replacements $844,839 $844,839 $844,839
Misc. Bowls $182,760 $182,760 $182,760
Office Furniture $39,926 $39,926 $39,926
Vehicles $240,323 $240,323 $240,323
Tools & Safetry Equip.-Generic $35,025 $35,025 $35,025
Contingency $81,614 $81,614 $81,614
25002890 WB #15 Vault Replacement S0 S0 S0
25003188 Yukon Treatment Plant - Pilot Study $188,088 $188,088 $188,088
25003254 Chadron Plant - Site Remediation
25031112 Southwest System, Zone Break Mods $123,828 $123,828 $123,828
25031117 Marine Ave, Isis Ave to 1-405
25031118 149th St easement Wadsworth-Central $108,825 $108,825 $108,825
25031120 Doty Ave - Marine to Manhattam Bch
25031121 Vermont Ave - 135th St. to 141st St $274,438 $274,438 $274,438
25031124 Yukon Ave. - 108th St to Imperial
25031137 Tract 71163 - 139th St
25031144 GIS Upgrade $22,304 $22,304 $22,304
25031162 SCADA @ MWD Connections $198,965 $198,965 $198,965
25031171 Imperial Hwy @ Kornblum
25031190 Rosecrans @ Burin
25031194 Normandie, Imperial to 110th St $45,221 $45,221 $45,221
25031210 Century Blvd., La Cienega to Yukon $902,960 $902,960 $902,960
25031211 Gardena Hgts, Repair Roof & Recoat
25031216 87-89 Normandie-Alley w/o Vermont $115,865 $115,865 $115,865
25031217 Wadsworth Plant Roofing
25031220 Imperial Hwy @ Budlong
25031221 Southwest System - SCADA Upgra $30,046 $30,046 $30,046
25031231 El Segundo Blvd,Budlong to Halldale $79,279 $79,279 $79,279
25031232 90th St Normandie to Budlong $38,703 $38,703 $38,703
25031233 Truro Plant, Destroy Well #4 $1,040,000 S0|Litigated
25031238 Main St. n/o 168th St.
25031239 Tract 54156 - Ph 3 relocs
25031241 177th St e/o Normandie
25031242 SW Field Operations Office & Y $1,574,167 $1,574,167| $1,574,167
25031245 Western @154th Pl
25031247 Kornblum @ 135th St.
25031251 Small Meter Replacement 2014 $126,217 $126,217 $126,217
25031254 124th St @ Raymond
25031258 Imperial Hwy@Lemoli
25031259 Dalton 1 bowl assembly $37 $37 $37
25031263 Avalon Blvd.@132nd St
25031264 154th St e/o Grevillea
25031274 Fire hydrant Replacement Progr
25031275 Avalon and Alley main replacement $1,730,143 $1,730,143| $1,730,143
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25031276 Rosecrans w/o Purche
25031280 Dalton Well No. 2, Drilland e
25031282 Meter vault replacement $3,000 $3,000 $3,000
25031286 11916 Prairie install 12 1" se
25031292 11703 Ruthelen rplc 4' of 6" C S9 $9 S9
25031293 1017 W. 99th rplc 3' of 6" CI $979 $979 $979
25031294 168th St & Osage
25031295 1650 W. El Segundo rplc 11' of
25031296 Normandie Manchester to 99th St $3,382,123 $3,382,123| $3,382,123
25031297 Chadron n/o Rosecrans
25031298 11102 Harvard rplc 4' of 4"
25031300 13996 Crenshaw rplc 6" hyd va $50 $50 $50
25031302 11701 La Cienega rplc 6" mete $36 $36 $36
25031304 Artesia Blvd. @ Western
25031306 4338 W. 154th rplc 6' of 6" CI S3 S3 S3
25031307 13021 Catalina Ave rplc 6' of $33 $33 $33
25031308 11231 Ardath rplc 6' of 6" Cl $21,744 $21,744 $21,744
25031309 11029-31 Firmona rplc 12' of 8
25031310 4534 W 172nd St install 1" ser
25031311 4537 W. 162nd St install 1" se
25031312 1203 - 05 Gardena Blvd 2" mani
25031314 15714 Hawthorne rplc 7' of 8"
25031315 4322 W. 166th St rplc 4' of 6"
25031316 Aviation Blvd @ 116th St
25031317 14716 Western rplc 8' of 8" CI
25031318 14717 Kingsdale install 1" ser
25031319 1601 W. 168th St install 1" se
25031320 5029 W. 129th St rplc 2' of 4"
25031321 16715 Hawthorne Bl rplc 8' of S18 $18 S18
25031322 4853 W. 134th Pl rplc 7' of 4"
25031323 14715 Bodger rplc 8' of 8" Cl
25031325 El Segundo @ Wilton PI.
25031326 450 E. 169th St rplc 6" GV & F $69 $69 $69
25031327 Western Ave. @ 144th St.
25031328 2102 Lohengrin rplc 16' of 4" S8 S8 S8
25031329 3543 134th rplc 9' of 6" AC $9 ] $9
25031331 4019 W. 162nd 1" service S0 S0 S0
25031332 2" New and Stuck Meters $52,247 $52,247 $52,247
25031333 1.5" New and Stuck Meters $52,247 $52,247 $52,247
25031334 1" New and Stuck Meters $52,247 $52,247 $52,247
25031335 3/4" New and Stuck Meters $52,247 $52,247 $52,247
25031336 5/8" New and Stuck Meters $52,248 $52,248 $52,248
25031337 2" service installations $133,667 $133,667 $133,667
25031338 1" service installations $133,668 $133,668 $133,668
25031340 Gate Valve Replacement 2014 $296,794 $296,794 $296,794
25031341 5436 W. 140th rplc 62" of 6" C
25031342 2103 Imperial Hwy rplc 11.5' o $18,576 $18,576 $18,576
25031343 1001 Imperial Hwy rplc 6.25" of 6" $20,765 $20,765 $20,765
25031345 12825 Ocean Gate rplc 4" Cl $20,441 $20,441 $20,441
25031348 13326 Grider rplc 22' of 4" CI $16,830 $16,830 $16,830
25031349 2408 115th Pl rplc 6" CI $30,055 $30,055 $30,055
25031350 4558 161st St rplc 4" CI $26,395 $26,395 $26,395
25031351 1606 W. 135th rplc 7' of 6" CI $10,791 $10,791 $10,791
25031352 1612 W. 113th rplc 5' of 6" CI $11,435 $11,435 $11,435
25031353 10831 St. Andrews Pl rplc 100' of 6 $23,158 $23,158 $23,158
25031355 1020 W. 96th St rplc 100' of 6" CI $16,068 $16,068 $16,068
25031357 11015 Firmona Ave rplc 12' of 6" $16,914 $16,914 $16,914




Appendix E
Region 2 - 2014 Additional Expenditures

2014 Expenditures
GSWC ORA Stipulated
WO Number Description
25031358 4731 W. 164th St install service
25031359 4922 W. 139th St rplc 5' of 4" CI $13,760 $13,760 $13,760
25031361 3253 W. 134th Pl install 1" service
25031363 4172 W. 165th St install 6" FH $18,047 $18,047 $18,047
SOUTHWEST TOTAL $12,500,255| $11,460,255| $11,460,255
CENTRAL DISTRICT OFFICE
21200073 Replace vehicle 2017 $22,162 $22,162 $22,162
21200067 SCADA Control Center $71,259 $71,259 $71,259
21011026 Office furniture $37,837 $37,837 $37,837
21011027 Santa Fe Springs Tl $5,300 $5,300 $5,300
21200074 Replace vehicle 2045 $23,800 $23,800 $23,800
21200076 Replace vehicle 2146 $22,162 $22,162 $22,162
21200078 Purchase new Truck $44,324 $44,324 $44,324
Vehicles $143,222 $143,222 $143,222
21200072 Fluoride Testers $2,000 $2,000 $2,000
21200075 Generator Cords $7,693 $7,693 $7,693
Tools & Safetry Equip.-Generic $2,478 $2,478 $2,478
Purification $12,000 $12,000 $12,000
Office Furniture $11,000 $11,000 $11,000
CENTRAL DISTRICT OFFICE TOTAL $405,237 $405,237 $405,237
SOUTHWEST DISTRICT OFFICE
Office Furniture $27,665 $27,665 $27,665
Tools & Safetry Equip.-Generic $3,200 $3,200 $3,200
Contingency $420 $420 $420
SOUTHWEST DISTRICT OFFICE TOTAL $31,285 $31,285 $31,285
REGION 2 TOTAL $25,209,649| $24,169,649
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ORANGE COUNTY CSA

26700106 2014 Large Meter Replacement
26700107 LA Security Cameras for CSA
26700108 Milsc. Tools & Safety Equipment
26700109 Purchase Magnetic Locator
26800003 FO- Replace Phone System
26900575 Main, Beach Blvd. s/Katella $1,233,520 $1,233,520 $1,233,520
26900615 Clair Well No. 5
26900708 City Of Stanton Town Center
26900711 West Orange SCADA System $51,757 $51,757 $51,757
26931024 St. Cloud Dr. @ Seal Beach BlI.
26931047 OC-#61 Install Control Panels $8,136 $8,136 $8,136
26931050 Tract 17421 - Moody s/o Orange
26931054 LA-2012 Manifold Meter Replace $43,758 $43,758 $43,758
26931056 LA-2012 Vault Lid Replacement S0 S0
26931058 Central, Date-Beach Main Replace $603,526 $603,526 $603,526
26931066 Dale St s/o Standustrial
26931071 Simone,SntPaula,Lowell Dstry Wells $131,913 $131,913 $131,913
26931081 Katella Ave e/o Magnolia
26931082 Katella w/o Magnolia
26931090 Tract 17482 - Sausalito @ Oak
26931092 LA- GV Replacement- GENERIC
26931099 2014 Small Meter Replace. Prog
26931121 Tract 17442 - Orange e/o Valle
26931122 Tract 17448 - Starr St e/o Fer
26931123 Tract 17449 Starr e/o Beach B
26931124 Tract 17452 Bell s/o Cerritos
26931128 LA 2014 2" New & Stuck Meters
26931129 LA 2014 1.5" New & Stuck Meter
26931130 LA 2014 1" New & Stuck Meters $4,831 $4,831 $4,831
26931131 LA 2014 5/8" New & Stuck Meter $2,091 $2,091 $2,091
26931132 LA 2014 2" Service $6,358 $6,358 $6,358
26931133 LA 2014 1" Services $2,870 $2,870 $2,870
26931134 LA 2014 Hydrant Replacement-GE $265 $265 $265
26931135 LA 2014 GV Replacement- GENERI $6,736 $6,736 $6,736
26931140 LA-2014-3/4" New & Stcuk Mete
26931142 Katella Av. e/o Kaylor St.
26931143 Los Alamitos Bl. n/o Howard
26931145 8071 Catherine- New 1-1'Cu Se
26931146 10402 Santa Elise-Main Leak
26931147 Install New 8" GV $159 $159 $159
26931148 Kermore Ln. e/o Knott Ave
26931149 4952 Abraham- Install 1-1" Cu $318 $318 $318
26931150 Cherry Plant- Replace Pump $24,866 $24,866 $24,866
26931151 10630 Magnolia- Replace 1-2" S $1,294 $1,294 $1,294
27210624 2014 Small Meter Replace, Prog $126 $126 $126
27210628 2014 Large Meter Replacement
27210629 Tools & Safetry Equip.-Generic
27210630 Office Furniture & Equip- Gene
27210633 Purchase Magnetic Locator
27400264 Placentia CSA SCADA System $42,264 $42,264 $42,264
27431017 Wilding Rd - esmt
27431033 PLA-Peacock Pump Station Replace
27431045 Cowan Heights - SCADA $22,414 $22,414 $22,414
27431046 Peacock Hill -Analysis&Struct Upgr
27431047 W.View & Norfolk Zones-PRVUpgrades $84,779 $84,779 $84,779
27431058 CH 2014 2" New & Stuck Meters

27431059

CH 2014 1" New & Stuck Meters




Appendix E

Region 3 - 2014 Additional Expenditures

2014 Expenditures
GSWC ORA Stipulated
WO Number Description

27431060 CH 2014 2" Services
27431061 CH 2014 1" Services
27431062 CH 2014 Hydrant Replacement
27431063 CH 2014 GV Replacement
27431064 LV Plant- Replace Radios $2,248 $2,248 $2,248
27431065 La Loma Rd.s/o La Loma Dr.
27431066 La Vereda Replace Boosters & P $53,026 $53,026 $53,026
27431067 Replace 4' of AC Main
27500349 Wilson Wel I#1- Drill 1& Equip $2,373,723 $2,373,723 $2,373,723
27500364 Placentia GrdSep Ph Il $214,589 $214,589 $214,589
27500372 Placentia, Site for Reservoir
27531032 Bradford Plant - OCTA relocati
27531034 Tustin/Rose Main Rel OCBridges $193,624 $193,624 $193,624
27531037 North Zone - Two 1.5MG Reservoirs
27531050 Tract 17145 - Schaner Ranch
27531058 Placentia Lakes - PRV Upgrade $3,252 $3,252 $3,252
27531060 PLA 2014 2" New & Stuck Meters
27531061 PLA 2014 1" New & Stuck Meters
27531062 PLA 2014 5/8" New & Stuck Mete $262 $262 $262
27531063 PLA 2014 2" Service Installati
27531064 PLA 2014 1" Service Installati $5,680 $5,680 $5,680
27531065 PLA 2014 Hydrant Replacement
27531066 PLA 2014 GV Replacement
27531068 Orangethorpe Plant-Replace Pum $1,821 $1,821 $1,821
27531069 La Jolla- Replace Pump
27531072 Replace Sheared hydrant
27531073 0OC-56- Radio Commu. & Control
27531074 PLA- Replace Sheared Hydrant
27611023 College Regulator Zone $157,563 $157,563 $157,563
27611033 YL 2014 5/8" New & Stuck Mete
27611034 YL 2014 1" Service Installatio $2,649 $2,649 $2,649
27611035 YL 2014 2" Service Installatio
27611036 YL 2014 Hydrant Replacement
27611037 YL 2014 GV Replacement

ORANGE COUNTY TOTAL $5,280,419 $5,280,419 $5,280,419

CLAREMONT CSA

31500099 CSA Office, 5 Chairs & Water F
31700651 Indian Hill Well #4 - Drill & Equip $83,912 $83,912 $83,912
31731107 Via Padova & Padua Ave., 6-inch PRV $593 $593 $593
31731129 Indian Hill, Arrow Hwy to Santa Fe $2,486 $2,486 $2,486
31731130 Mount Baldy n/o Swarthmore, 6" PRV $82,614 $82,614 $82,614
31731134 Claremont Replace 1" Meters $323 $323 $323
31731138 Claremont Install 1" Services
31731143 Yale Ave, 1st St to 7th St, 8" DIP
31731144 7th St., Harvard to w/o College Way
31731145 Easement w/o Padua to Pomello Plant
31731146 Mountain & Tulane,Hood-Sta. Barbara
31731151 Miramar Av,Mills to Miramar Well #5 $38,902 $38,902 $38,902
31731152 Bonita Ave, Mountain to Berkeley
31731153 Margarita Well #2 -Drill & Equip $1,475,449 $1,475,449 $1,475,449
31731158 Mountain & Geneva, Arrow to Doane
31731162 Tract 54373 @ Baseline&Monte V
31731167 Tract 72078 - Mountain & Basel
31731182 Various location Repl Large Me $91 $91 $91
31731186 Angelo & Esprito Santos, Repl
31731187 College Ave. @ 6th, St. n/e/c
31731190 11th St.,Columbia to e/o Dartmouth $127,585 $127,585 $127,585
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31731191 College Ave., 1st St. to 6th St. $643,328 $643,328 $643,328
31731192 Indian Hill Bl. @ Vista Dr.
31731193 San Jose Av. e/o Indian Hill B
31731195 455 Geneva repl 20' of 6" Main $15 $15 $15
31731196 Tract 72539 - Mountain & Basel
31731197 400 Auto Center Dr 1" C CIAC $3,564 $3,564 $3,564
31731198 Moab & Padua, repl 25' - 4" st $770 $770 $770
31731199 749 Miramar 1" C Service $26 $26 $26
31731200 Fair Oaks Plant, Repl. Boosters A&B $27,500 $27,500 $27,500
31731201 Claremont Replace 5/8" Metes $10,000 $10,000 $10,000
31731202 Claremont Replace 3/4" Meters $2,511 $2,511 $2,511
31731203 Claremont Replace 1" Meters 20 $6,893 $6,893 $6,893
31731205 Claremont Replace 1.5" Meters $3,260 $3,260 $3,260
31731206 Claremont Replace 2" Meters 20 $1,096 $1,096 $1,096
31731208 Claremont Install 2" Services 2104 $10,000 $10,000 $10,000
31731209 Claremont Install 1" Services $185,180 $185,180 $185,180
31731210 Geneva Repl FH, and 2 GVS $3,907 $3,907 $3,907
31731211 Indian Hill Well 3, Column & Shaft $48,900 $48,900 $48,900
31731212 Baseline Rd. w/o Indian Hill B
31731213 Various locations repl 6in & 4" GV $13,000 $13,000 $13,000
31731214 2014 Aged Meter Replacements $12,000 $12,000 $12,000
31731215 Baylor & Camb. Repl 6in & 8in GV $13,600 $13,600 $13,600
Indian Hill Well #4 - Sodium Hypochlorite $205,004 $205,004 $205,004
TBD Various Large Meter Manifold Repl $70,000 $70,000 $70,000
TBD Various Dual Purpose Meter Repl $65,492 $65,492 $65,492
Various Various Minor Main Repl. $7,900 $7,900 $7,900
Various Various Minor Pumping Plant $173,600 $173,600 $173,600
Various Various Office Furniture & Equip. $18,900 $18,900 $18,900
Various Various Tools & Safety Equip. $6,700 $6,700 $6,700
CLAREMONT TOTAL $3,345,102 $3,345,102 $3,345,102
SAN DIMAS CSA
32600541 Tract 70583 -Cataract n/o Foot
32631088 Cypress St. @ Lone Hill
32631124 Foothill Blvd, Walnut to Longhorn $392,975 $392,975 $392,975
32631137 Puddingstone Dr. e/o Cannon
32631143 Via Verde Plant, Replace Electrical $204,651 $204,651 $204,651
32631144 Mangrove, Covina-Cienega Main Rplce
32631150 Baseline-Artesisa T-Main Replace $182,574 $182,574 $182,574
32631161 San Dimas Install 1" Services
32631165 Cypress, Dumaine, Danecroft, Benbow
32631166 Benbow & Benwood, Sunflower-Garsden
32631171 Palomares, San Dimas Canyon-Walker
32631173 Allen, Oakway to San Dimas,& Placer
32631183 Brasada Tract Booster Station
32631184 Brasada Tract Reservoir
32631192 Tr 69609-2 Bonita Ave @ SD C
32631202 Via Verde Boosters, Repl. & Ad
32631204 Cypress St. e/o Sunflower Ave.
32631209 San Dimas Replace 5/8" Meters $4,800 $4,800 $4,800
32631210 San Dimas Replace 3/4" Meters $170 $170 $170
32631211 San Dimas Replace 1" Meters 20 $35,486 $35,486 $35,486
32631212 San Dimas Replace 1.5" Meters 2014 $5,000 $5,000 $5,000
32631213 San Dimas Replace 2" Meters 20 $12,919 $12,919 $12,919
32631214 San Dimas Install 2" Services $50,000 $50,000 $50,000
32631215 San Dimas Install 1" Services $228,598 $228,598 $228,598
32631216 Arrow Hwy @ SD Ave Repl Main $24 $24 $24
32631217 1245 W. Cienega, Repl. 4" Mete $1,292 $1,292 $1,292
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32631218 Cypress St. e/o Grand Ave.
32631219 San Dimas Cyn/La Mesa Oaks FH $2,351 $2,351 $2,351
32631220 Lone Hill & RR, Repl. 12" Main $11,700 $11,700 $11,700
32631221 Aged Meter Replacements $76,000 $76,000 $76,000
32631223 601 W. Bonita, Repl. 4" Meter $3,500 $3,500 $3,500
TBD Various Dual Purpose Meter Repl $25,000 $25,000 $25,000
Various Various Minor Main Repl. $102,649 $102,649 $102,649
Various Various Minor Pumping Plant $79,600 $79,600 $79,600
Various Various Office Furniture & Equip. $11,500 $11,500 $11,500
Various Various Tools & Safety Equip. $10,900 $10,900 $10,900
SAN DIMAS TOTAL $1,441,689 $1,441,689 $1,441,689
SAN GABRIEL CSA
33000100 Repl. Vehicles 681 & 1207 s116 S116 S116
33210210 Olive, El Monte, Persimmon, Arden $88,360 $88,360 $88,360
33210226 Pal Mal Ave, Key West to Olive $34,671 $34,671 $34,671
33210227 Lenore Ave, Hempstead Ave,Daines Dr $56,487 $56,487 $56,487
33210228 Marshburn Ave,Cochin ave,Huddart Av $54,788 $54,788 $54,788
33210242 California,Brisbane-El Sur,& Shrode
33210243 Fratus, Rio Hondo, La Rosa,Key West
33210244 Parmerton, Blackley to Daneswood
33210245 Camellia & Barela, La Rosa-Blackley
33210260 5326 Wellend 4 1" C CIAC
33210261 9345 Pentland new 1"C Srvc $2,260 $2,260 $2,260
33331048 Saxon #4,Analyzer & Contact Chamber
33331049 Kelburn & Falling Leaf Main Replace $30,708 $30,708 $30,708
33331050 San Gabriel Replace 5/8" meter
33331052 San Gabriel Replace 1" Meters
33331053 San Gabriel Replace 1.5" Meter
33331054 San Gabriel Replace 2" Meters
33331055 San Gabriel install 2" Service
33331056 San Gabriel Install 1" Service
33331059 New Ave, Hellman to Whitmore,8" DIP
33331070 Garvey Well No. 3, Drilland E
33331076 Denton & Marshall, Repl. 2-4" $464 S464 S464
33331077 7745 Young Blvd 1" C $178 $178 $178
33331078 2646 Strathmore, 4-1"C CIAC
33331079 San Gabriel Plant, Elect. SG W
33331083 San Gabriel 5/8" Meters 2014 $15,000 $15,000 $15,000
33331084 San Gabriel 1" Meters 2014 $10,000 $10,000 $10,000
33331085 San Gabriel 1.5" Meters 2014 $2,000 $2,000 $2,000
33331086 San Gabriel 2" Meters 2014 $10,000 $10,000 $10,000
33331087 San Gabriel Install 2" Srvcs 2014 $20,000 $20,000 $20,000
33331088 San Gabriel Install 1" Srvcs 2 $306,549 $306,549 $306,549
33331090 Saxon Well 3 Repl. Pipe & CI2 Point $10,600 $10,600 $10,600
33331091 Aged Meter Replacements $20,500 $20,500 $20,500
33331092 3 Loctations Sample Stations $5,000 $5,000 $5,000
TBD Various Dual Purpose Meter Repl $60,801 $60,801 $60,801
Various Various Minor Main Repl. $53,800 $53,800 $53,800
Various Various Minor Pumping Plant $49,800 $49,800 $49,800
Various Various Minor Purification Equip. $2,200 $2,200 $2,200
Various Various Office Furniture & Equip. $7,100 $7,100 $7,100
Various Various Tools & Safety Equip. $6,300 $6,300 $6,300
SAN GABRIEL TOTAL $847,683 $847,683 $847,683
BARSTOW CSA
34510921 Barstow-meter repl program 201 $4,287 $4,287 $4,287
34510922 Barstow-replace meter program 2104 $29,900 $29,900 $29,900




Appendix E
Region 3 - 2014 Additional Expenditures

2014 Expenditures

GSWC ORA Stipulated
WO Number Description
34510925 Barstow CSA, Purchase 3 FH Met
34510927 CSA Office, Repl. Phone System $10,800 $10,800 $10,800
34700642 Linda Vista Pipeline $434,899 S0 [Litigated
34731038 Williams St. Main Replacement $129,999 $129,999 $129,999
34731039 W. Fredricks St. Main Replacement $61,122 $61,122 $61,122
34731049 Rimrock Tank - Recoat & Cathodic $161,345 $161,345 $161,345
34731057 Navajo St. Main Replacement $49,232 $49,232 $49,232
34731058 First Ave., Main to Mountain View $559,243 $559,243 $559,243
34731059 Second Ave., Main to Mountain View $60,893 $60,893 $60,893
34731061 Agarita Booster Pumps & Pipeline $1,475,911 $1,475,911 | $1,475,911
34731062 Lillian Dr. Main Replacement $57,613 $57,613 $57,613
34731068 H Street Booster Station
34731070 H Street Plant Site Acquisition $108,120 S0 [Litigated
34731071 5th Ave, Clark to White $29,683 $29,683 $29,683
34731072 6th Ave, Main to Pioneer $42,814 $42,814 $42,814
34731073 7th Ave, Buena Vista to Pioneer $153,926 $153,926 $153,926
34731074 Irwin Reservoir & Transmission Main
34731080 Linda Vista Reservoir
34731082 Jasper Rd. Main Relocation $4,030 $4,030 $4,030
34731083 Lenwood Bridge Main Relocation $730,798 $730,798 $730,798
34731085 Carson St., Lillian to Muriel
34731086 Buena Vista St., 6th to 7th
34731091 Barstow Yearly 1" Service Repl $31,157 $31,157 $31,157
34731093 Frank St. @ Main St.
34731097 Bradshaw Well 6 Conv. to Water $8,844 $8,844 $8,844
34731101 Arrowhead Well 2, Flush Valve $23,414 $23,414 $23,414
34731111 Bear Valley Reservoir Ph.2 $1,701,257 $1,701,257 $1,701,257
34731116 720 Virginia Way, 6 - 1" HDPE $1,577 $1,577 $1,577
34731119 Muriel & Bigger St., Repl. 6" o) S0 S0
34731120 Rimrock, Repl. 8" GV w/8" BV $4,104 $4,104 $4,104
34731121 State St. w/o Center Ln.
34731122 Jasper Rd. w/o Lenwood Rd.
34731124 Orchid St. - Daisy Ln. - K St.
34731125 Lenwod Rd., Repl. 18' of 16" P
34731126 Agarita Plant Rpl Booster Pump
34731127 Rimrock & Higgins Rd. Rel/Repl $7,700 $7,700 $7,700
34731128 Rimrock & Higgins, Lower Vault $1,429 $1,429 $1,429
34731129 Barstow & Frederick, 12" Inse $3,071 $3,071 $3,071
34731130 Lenwood Rd. Repl. 2"C & Ext. 2 $7,200 $7,200 $7,200
34731131 Bradshaw Well 12, Repl. Elect. S0 S0 S0
34731132 Buena Vista & 2nd, Repl. 6" GV ) S0 S0
34731133 Rimrock Rd. Repl. 8' of 6" AC $8,000 $8,000 $8,000
34731134 Barstow Yearly 1" Service Repl $422,287 $422,287 $422,287
34731135 Barstow/yrly mtr repl 5/8" 201 $30,000 $30,000 $30,000
34731136 Barstow/yrly mtr repl 1" 2014 $20,000 $20,000 $20,000
34731137 Barstow, mtr repl 2" 2014 $10,000 $10,000 $10,000
34731138 Rimrock & Higgins, Repl. 10" G
34731139 Sunset & Higgins, Repl. 8" Cro
34731140 Opal & De Anza, Repl. 8" Cross
34731141 Higgins & Sunrise, Repl. 8" Te
34731142 Forane & Higgins, Repl. Main & s10 $10 $10
34731143 College Plant, Repl. PLC & Radio $20,000 $20,000 $20,000
34731144 Replace Portable Generator Wire $11,300 $11,300 $11,300
34731145 Barstow Yearly 2" Service Repl $20,000 $20,000 $20,000
34731147 Bradshaw 11 Install Transfer Switch $13,500 S0 [Litigated
TBD Various Dual Purpose Meter Repl $109,457 $109,457 $109,457
TBD Upgrade SCADA $50,000 $50,000 $50,000
Various Various Minor Main Repl. $40,800 $40,800 $40,800
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Various Various Minor Pumping Plant $35,000 $35,000 $35,000
Various Various Minor Purification Equip. $4,111 $4,111 $4,111
BARSTOW TOTAL $6,688,836 $6,132,317
CALIPATRIA CSA
35111014 M/D Dist, Calipatria, new vehicle
35111016 Calpat-meter replcmt program 2
35111017 Calpat-meter replcmt program 2014 $2,000 $2,000 $2,000
35200214 Calipatria Inlet Meter $169,377 $169,377 $169,377
35200224 Calipatria Driveway $94,361 $94,361 $94,361
35231016 Niland Aeration System $44,381 $44,381 $44,381
35231022 Calipatria Backwash Recycling $682,143 $682,143 $682,143
35231024 Calipatria Yearly 3/4" Service
35231025 Calipatria Yearly 1" Service R $779 $779 $779
35231037 102 California, Repl. 4" Cl Ma
35231039 Delta St. @ Sorenson Av. n/w/c
35231040 Various Loc., Repl. 6" & 3" Me
35231041 Calpat yrly mtr repl 5/8" 2014 $3,141 $3,141 $3,141
35231042 Calpat/service repl 1" 2014 $10,000 $10,000 $10,000
35231043 Calpat/yrly serv repl 3/4" 201 $5,598 $5,598 $5,598
35231044 Blair Pump Sta., Repl. Booster
35231046 Bonita & Commercial, Repl. 4" X w/T $8,600 $8,600 $8,600
35300095 Gas Turbine Proj 6" DS to CCU1
TBD Various Dual Purpose Meter Repl $15,900 $15,900 $15,900
TBD Upgrade SCADA $45,000 $45,000 $45,000
Various Various Minor Pumping Plant $20,743 $20,743 $20,743
Various Various Minor Purification Equip. $21,200 $21,200 $21,200
Various Various Tools & Safety Equip. $100 $100 $100
CALIPATRIA TOTAL $1,123,321 $1,123,321 $1,123,321
MORONGO VALLEY CSA
35711016 Morongo meter replmt program 2014 $666 $666 $666
35711018 Morongo yrly mtr repl 5/8" 201 $3,640 $3,640 $3,640
35711019 Morongo yrly repl serv 1" 2014 $14,900 $14,900 $14,900
35711020 Relocate Morongo CSA Office $49,000 $49,000 $49,000
35831010 Bella Vista SCADA $11,745 $11,745 $11,745
35900140 Mojave Reservoir Land $79,500 $79,500 $79,500
35900145 Yeager/Vale - Uranium Treatment $141,473 $141,473 $141,473
35931007 Mojave Booster Station Rebuild
35931013 Yeager Plant SCADA
35931018 Cholla Ave., n/o Park Ave.
35931021 Morongo Yearly 1" Service Repl
35931026 Park Ave. & Hwy 62 Main Replacement
Various Various Minor Main Repl. $9,600 $9,600 $9,600
Various Various Minor Pumping Plant $38,755 $38,755 $38,755
Various Various Minor Purification Equip. $2,137 $2,137 $2,137
Various Various Office Furniture & Equip. $5,500 $5,500 $5,500
Various Various Tools & Safety Equip. $2,434 $2,434 $2,434
MORONGO VALLEY TOTAL $359,350 $359,350 $359,350
APPLE VALLEY CSA
36331023 Apple Valley-repl 2106 with new 3/4
36331024 AV meter replacement program 2
36331025 AV replace meter program 2014 $4,696 $4,696 $4,696
36331026 Replace Vehicle 2110 $72,830 $72,830 $72,830
36331027 Apple Valley/yrly mtr repl 5/8" 2014 $5,000 $5,000 $5,000
36331028 Apple Valley/yrly mtr repl 1" 2014 $5,000 $5,000 $5,000
36331029 Apple Valley/1" serv repl 2014 $118,447 $118,447 $118,447
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36400204 Rambling Rd., Verde to Valencia
36400206 Verde Dr., Kiowa to Valencia
36400207 Apple Valley Yearly 5/8" Meter
36400209 Apple Valley Yearly 1" Service $1,322 $1,322 $1,322
36400215 AVS System, Repl. 4 GVs
36400216 Apple Valley, Mohawk, repl dat
36400217 Apple Valley/Repl main/10744 Jamul $5,300 $5,300 $5,300
36500066 Desert View Plant SCADA 85,777 $5,777 $5,777
36500071 Apple Valley,Desert View 1,rep $2,104 $2,104 $2,104
36600153 Relocate Main-Tinega Rd.
36600154 Valley Crest Suction & Discharge $551,428 $551,428
36600158 Central Well #2 - Electric Panel S0
36600162 Valley Crest Reservoir $2,120,595 Litigated
36600165 Valley Crest Booster Station $922,633 Litigated
36600166 Mesquite Rd., Papago to Chipeta
36600167 Josma Rd., Pauhaska to Central
36600168 Emerald SCADA $11,313 $11,313 $11,313
36600176 Apple Valley,16926 Ouray,Repl
36600177 Apple Valley,3 new 1" services
36600178 Apple Vallley,17250CenturyPlan
36600179 Apple Valley/repl main/22803 Waalew $5,867 $5,867 $5,867
36600180 16362 Tenaya, 1" Service $4,200 $4,200 $4,200
36600181 Central & Hemlock, 8" PVC Main $36,500 $36,500 $36,500
36700097 Emerald Booster Station $238,525 $238,525 $238,525
36700101 Pitzer Butte Pipeline $1,378,360 $1,378,360 $1,378,360
36700103 Pitzer Butte - Abandon Tank & Pipe
Various Various Minor Main Repl. $8,533 $8,533 $8,533
Various Various Minor Pumping Plant $57,300 $57,300 $57,300
Various Various Minor Purification Equip. $2,137 $2,137 $2,137
Various Various Office Furniture & Equip. $4,100 $4,100 $4,100
Various Various Tools & Safety Equip. $3,523 $3,523 $3,523
TBD Various Dual Purpose Meter Repl $38,690 $38,690 $38,690
APPLE VALLEY TOTAL $5,604,180 $2,560,952
WRIGHTWOOD CSA
37110919 Wrightwood meter repl program 2014 $139,001 $139,001 $139,001
37110921 Wrightwood Office, 2 Pocket CL
37110922 Wrightwood CSA, Relocate Server $2,200 $2,200 $2,200
Various Various Minor Main Repl. $8,000 $8,000 $8,000
Various Various Minor Pumping Plant $22,700 $22,700 $22,700
Various Various Minor Purification Equip. $1,700 $1,700 $1,700
Various Various Office Furniture & Equip. $2,000 $2,000 $2,000
Various Various Tools & Safety Equip. $1,000 $1,000 $1,000
37200159 Sheep Creek Reservoir
37200206 Pacific Crest Tract 16573 - 1
37200217 Linnet Res Transmission Main $243,800 $243,800 $243,800
37200218 Linnet Reservoir
37231021 Wrightwood Warehouse Electricity
37231025 Wrightwood Water Supply Evaluation $216,390 $216,390 $216,390
37231026 State Hwy 2 w/o Rivera to Pine Main
37231027 Rivera Dr. Ste Hwy2 to Apple Vista
37231032 Bobolink & Bufford SCADA $19,034 $19,034 $19,034
37231033 Cedar & Bufford - Install Quick Con $53,054 $53,054 $53,054
37231034 Desert View, Lone Pine/Heathcreek
37231035 Twin Lakes Dr., Lone Pine to Oak
37231036 Helen St., Cedar to Walnut
37231037 East Canyon Dr., Lone Pine/Orchard
37231048 Various Locations, 3 - 1"C Ser
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37231054 Wrightwood yrly mtr repl 5/8" $3,796 $3,796 $3,796
37231055 Wrightwood yrly mtr repl 1" 20 $10,600 $10,600 $10,600
37231056 Wrightwood Yearly 1" Service Repl. $19,700 $19,700 $19,700
37231057 Linnet Plant, Water Level Euipment $2,500 $2,500 $2,500
WRIGHTWOOD TOTAL $745,475 $745,475 $745,475
MOUNTAIN DESERT DISTRICT OFFICE
Various Various Office Furniture & Equip. $14,200 $14,200 $14,200
34011017 Purchase Vehicle $7,072 $7,072 $7,072
Various Various Tools & Safety Equip. $2,100 $2,100 $2,100
34510918 Purchase Vehicle S0 S0 S0
MOUNTIAN-DESERT DISTRICT OFFICE TOTAL $23,372 $23,372 $23,372
FOOTHILL DISTRICT OFFICE
TBD Phone System FH Distirct $24,800 $24,800 $24,800
TBD Purchase Vehicle $33,523 $33,523 $33,523
31021025 FH Office, Purchase Line Detector $5,900 $5,900 $5,900
Various Various $10,600 $10,600 $10,600
FOOTHILL DISTRICT OFFICE TOTAL $74,823 $74,823 $74,823
ORANGE COUNTY DISTRICT OFFICE
26000001 Replace Vehicle 1291 ($43,784)
26000002 Replace Vehicle 1130 ($59,919)
26000003 Replace Vehicle 783 ($59,919)
26000004 Replace Vehicle 1110 ($43,085)
26011019 OC Purchase Office Furniture $3,944 $3,944 $3,944
26011020 Toos & Safety Equipment $2,000 $2,000 $2,000
ORANGE COUNTY DISTRICT OFFICE TOTAL 5,944 5,944 5,944
REGION 3 TOTAL 25,540,193 21,940,446
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BAY POINT CSA
12411013 Hill Street Res Exterior Coating $116,634 $116,634 $116,634
12411037 Ambrose Ave Main Replacement $84,209 $84,209 $84,209
12411039 Alley between Pacifica and Port $40,993 $40,993 $40,993
BAY POINT TOTAL $241,836 $241,836 $241,836
CLEARLAKE CSA
13111037 Park Terrace west/Parkview Main Rpl $5,967 $5,967 $5,967
CLEARLAKE TOTAL $5,967 $5,967 $5,967
LOS OSOS CSA
14700120 Edna, Drill & Equip Well $2,234,041 S0|Litigated
LOS OSOS TOTAL $2,234,041 S0
SANTA MARIA CSA
16100066 Tanglewood - Reservoir & Boosters $346,935 S0|Litigated
SANTA MARIA TOTAL $346,935 S0
REGION 1 TOTAL $2,828,779 $247,803
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CBE CSA
22000366 Hermes St, Kalnor to Norwalk $14,307| $14,307 $14,307
CBE TOTAL $14,307| $14,307 $14,307
SOUTHWEST CSA
25003254 Chadron Plant - Site Remediation $560,266 S0|Litigated
25031217 Wadsworth Plant Roofing $360 $360 $360
25031233 Truro Plant, Destroy Well #4 $20,000 S0|Litigated
SOUTHWEST TOTAL $580,626 $360
REGION 2 TOTAL $594,933| $14,667




Region 3 - 2015 Additional Expenditures

2015 Expenditures

GSWC ORA Stipulated
WO Number Description
ORANGE COUNTY CSA
27431033 PLA-Peacock Pump Station Replace $1,577,041 | $1,577,041 | $1,577,041
27431046 Peacock Hill -Analysis&Struct Upgr $1,649,533 $1,649,533 $1,649,533
27500349 Wilson Wel I#1- Drill 1& Equip $1,000,000 $1,000,000 $1,000,000
ORANGE COUNTY TOTAL $4,226,574 $4,226,574 $4,226,574
CLAREMONT CSA
31731143 Yale Ave, 1st St to 7th St, 8" DIP $953,622 $953,622 $953,622
31731144 7th St., Harvard to w/o College Way $7,882 $7,882 $7,882
31731145 Easement w/o Padua to Pomello Plant $15,158 $15,158 $15,158
31731146 Mountain & Tulane,Hood-Sta. Barbara $69,401 $69,401 $69,401
31731151 Miramar Av,Mills to Miramar Well #5 S0 S0 S0
31731152 Bonita Ave, Mountain to Berkeley $43,466 $43,466 $43,466
31731153 Margarita Well #2 -Drill & Equip $600,000 $600,000 $600,000
CLAREMONT TOTAL $1,689,529 $1,689,529 $1,689,529
SAN DIMAS CSA
32631165 Cypress, Dumaine, Danecroft, Benbow $21,218 $21,218 $21,218
32631166 Benbow & Benwood, Sunflower-Garsden $10,980 $10,980 $10,980
32631171 Palomares, San Dimas Canyon-Walker $23,616 $23,616 $23,616
32631173 Allen, Oakway to San Dimas,& Placer $27,803 $27,803 $27,803
SAN DIMAS TOTAL $745,106 $83,617 $83,617
SAN GABRIEL CSA
33210242 California,Brisbane-El Sur,& Shrode $10,748 $10,748 $10,748
33210244 Parmerton, Blackley to Daneswood $34,519 $34,519 $34,519
33210245 Camellia & Barela, La Rosa-Blackley $37,285 $37,285 $37,285
33331048 Saxon #4,Analyzer & Contact Chamber $109,858 $109,858 $109,858
33331059 New Ave, Hellman to Whitmore,8" DIP $41,360 $41,360 $41,360
SAN GABRIEL TOTAL $233,770 $233,770 $233,770
BARSTOW CSA
34731068 H Street Booster Station $1,154,801 S0 |Litigated
34731074 Irwin Reservoir & Transmission Main $4,194,613 S0 |Litigated
34731080 Linda Vista Reservoir $1,353,168 S0 |Litigated
34731085 Carson St., Lillian to Muriel $12,363 $12,363 $12,363
34731086 Buena Vista St., 6th to 7th $3,830 S0 |Litigated
BARSTOW TOTAL $6,718,776 $12,363
MORONGO VALLEY CSA
35931007 Mojave Booster Station Rebuild $677,214 $677,214 $677,214
35931018 Cholla Ave., n/o Park Ave. $8,029 $8,029 $8,029
35931026 Park Ave. & Hwy 62 Main Replacement $90,107 $90,107 $90,107
MORONGO VALLEY TOTAL $775,350 $775,350 $775,350
APPLE VALLEY CSA
36400204 Rambling Rd., Verde to Valencia $6,957 $6,957 $6,957
36400206 Verde Dr., Kiowa to Valencia $13,722 $13,722 $13,722
36600166 Mesquite Rd., Papago to Chipeta $22,998 $22,998 $22,998
36600167 Josma Rd., Pauhaska to Central $30,081 $30,081 $30,081
36700103 Pitzer Butte - Abandon Tank & Pipe $155,541 $155,541 $155,541
APPLE VALLEY TOTAL $229,300 $229,300 $229,300
WRIGHTWOOD CSA
37200159 Sheep Creek Reservoir $50,113 S0 |Litigated
37231034 Desert View, Lone Pine/Heathcreek $25,932 $25,932 $25,932
37231035 Twin Lakes Dr., Lone Pine to Oak $37,917 $37,917 $37,917
37231036 Helen St., Cedar to Walnut $35,380 $35,380 $35,380
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37231037 East Canyon Dr., Lone Pine/Orchard $15,466 $15,466 $15,466
WRIGHTWOOD TOTAL $164,808 $114,695
ORANGE COUNTY DISTRICT OFFICE
26000001 Replace Vehicle 1291 ($43,784) $43,784 $43,784 $43,784
26000002 Replace Vehicle 1130 ($59,919) $59,919 $59,919 $59,919
26000003 Replace Vehicle 783 ($59,919) $59,919 $59,919 $59,919
26000004 Replace Vehicle 1110 ($43,085) $43,085 $43,085 $43,085
26011019 OC Purchase Office Furniture
26011020 Toos & Safety Equipment
ORANGE COUNTY DISTRICT OFFICE TOTAL 206,707 206,707 206,707
REGION 3 TOTAL 14,989,920 7,571,905
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ARDEN CORDOVA CSA
11700157 Arden Water Supply $288,622 $288,622 $288,622
ARDEN CORDOVA TOTAL $288,622 $288,622 $288,622
REGION 1 TOTAL $288,622 $288,622 $288,622
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CLAREMONT CSA
31731158 Mountain & Geneva, Arrow to Doane $70,127 $70,127 $70,127
CLAREMONT TOTAL $70,127 $70,127 $70,127
SAN GABRIEL CSA
33210243 Fratus, Rio Hondo, La Rosa,Key West $1,196,667 $1,196,667 $1,196,667
SAN GABRIEL TOTAL $1,196,667 $1,196,667 $1,196,667
APPLE VALLEY CSA
36600162 Valley Crest Reservoir $2,120,595 |Litigated
36600165 Valley Crest Booster Station $922,633 |Litigated
APPLE VALLEY TOTAL S0 $3,043,228
REGION 3 TOTAL 1,266,794 4,310,021
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Balancing/Memorandum Accounts | Amortization] Adopted Customers|
COSMA (ITEM 1)
ALL CSAs June 2014 Balance $ (382,719) One-Time Only Surcredit 253,402
Avg. Credit Per Cust (1.51)
ARRABA (ITEM 2) June 2014 Balance $ 60,866
ARDEN CORDOVA Metered Share $ 47,475 1year (1) 12,701 Metered
Arden Sales 3,737,214
[Surcharge currently in place ]
Flat Share $ 13,391 2,946 Flat
Flat $/Per Mo. |Surcharge currently in place |
BPCRIMA (ITEM 3)
BAY POINT June 2014 Balance $ 12,164 1year (1) 5,040
Sales 731,441
$/Ccf $ 0.017
ITRRI-MA (ITEM 4)
ALL CSAs | Balance to be determined after end of the year 2015
TPRCCMA (ITEM 4)
ALL CSAs | Balance to be determined after end of the year 2018
OSMA (ITEM 5)
REGION 2 June 2014 Balance $ 165,483 1year (1) 99,964
Sales 22,726,949
$/Ccf $ 0.007
OCAMA (ITEM 6)
REGION 3 June 2014 Balance $ 334,711 1year (1) 97,749
Sales 20,922,020
$/Cef
COIIMA (ITEM 7)
June 2014 Balance- Region 1 $ 115,251 Write-off
June 2014 Balance- All CSAs $ (54,874) Write-off
SMSMA (ITEM 8)
SANTA MARIA June 2014 Balance $ 892,827 13,549
Sales 2,656,946
$/Cef [s 0.095 Surcharge currently in place ]
LOISJMA (ITEM 9)
LOS OSOS June 2014 Balance $ 204,481 1year (1) 3,240
Sales 309,619
5/Ct
SMSRPMA (ITEM 10)
SANTA MARIA June 2014 Balance $ 49,140 1year (1) 13,549
Sales 2,656,946
$/Ccf $ 0.018
LOAMA (ITEM 11)
LOS OSOS June 2014 Balance $ 275,917 1year (1) 3,240
Sales 309,619
$/Ccf $ 0.891
GOMMA (ITEM 12)
ALL CSAs June 2014 Balance $ 25,352 One-Time Only Surcharge 253,402
Sales 54,282,481
Avg. Surcharge Per Cust $ 0.100
BWAMA (ITEM 13)
REGION 3 June 2014 Balance $ 66,939 1year (1) 97,749
Sales 20,922,020
$/Ccf $ 0.003
WSBA (ITEM 14)  June 2014 Balance $ 375,000 1year (1) 250,456 Metered
ALL CSAs Metered Share $ 369,906
Sales 54,282,481
$/Cef $ 0.007
Flat Share $ 5,094 2,946 Flat
Flat $/Per Mo. $ 0.14
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PBBA (ITEM 15)
ALL CSAs June 2014 Balance $ 3,578,177 1year (1) 250,456 Metered
Metered Share $ 3,529,569
Sales 54,282,481
$/Cef $ 0.065
Flat Share $ 48,608
Flat $/Per Mo. $ 1.37 2,946 Flat
OCCSSMA (ITEM 16)
REGION 2 June 2014 Balance 72,031 1year (1) 99,964
Sales 22,726,949
$/Ccf $ 0.003
OTSCMA (ITEM 17)
ALL CSAs June 2014 Balance $ 236,171 253,402
Sales 54,282,481
$/Cef [s 0.004 Surcharge currently in place ]
(WCMA (ITEM 18)
ALL CSAs June 2014 Balance $ 674,595 1year (1) 250,456 Metered
Metered Share $ 665,431
Sales 54,282,481
$/Cef $ 0.012
Flat Share $ 9,164
Flat $/Per Mo. $ 0.26 2,946 Flat
BPWQMA (ITEM 19)
BAY POINT June 2014 Balance $ 9,545 1year (1) 5,040
Sales 731,441
$/Ccf $ 0.013
CARWBA (ITEM 20)
ALL CSAs June 2014 Balance $ 9,481,392 1year (1) 253,402
Sales 54,282,481
|Surcharge Re-calibrated for 2016-2018, based on a final rates set in the GRC
SMWRBA (ITEM 21)
SANTA MARIA June 2014 Balance $ 1,184,011 $ 11,460,455 13,549
Sales 2,656,946 10.3%
$/ Cef B 0.108 Surcharge currently in place
SMWRMA (ITEM 22)
SANTA MARIA June 2014 Balance $ 1,770,219 13,549
Sales 2,656,946
$/ Cef s 0.062 Surcharge currently in place
RBBA (ITEM 23)
BAY POINT June 2014 Balance $ 3,435,434 5,040
Sales 731,441
$/ Cef s 1.039 Surcharge currently in place
CEOWBA (ITEM 24)
ALL CSAs | Balance to be determined after end of the year 2015
COTBA (ITEM 25)
REGION 2 June 2014 Balance $ 88,220 1year (1) 99,964
Sales 22,726,949
$/Ccf $ 0.004
'AEROJET (ITEM 26)
ARDEN CORDOVA June 2014 Balance $ 14,302,164 15,647
|Surcharge Re-calibrated for 2016-2018, based on a final rates set in the GRC
CEMA-BWA (ITEM 27)
REGION 3 June 2014 Balance $ 14,257 1year (1) 97,749
Sales 20,922,020
$/Ccf $ 0.001
CPMA (ITEM 28)
REGION 3 June 2014 Balance $ 3,480 One-Time Only Surcharge 97,749
Sales 20,922,020
Avg. Surcharge Per Cust $ 0.036
R3IRMA (ITEM 29)
REGION 3 June 2014 Balance $ 2,438,111 lyear (1) 97,749
Sales 20,922,020
$/Ccf $ 0.117
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R2IRMA (ITEM 30)
REGION 2 June 2014 Balance $ 1,547,073 1year (1) 99,964
Sales 22,726,949
$/Ccef $ 0.068
RATEBASE (ITEM 31)
REGION 3 June 2014 Balance $ 99,817 1year (1) 97,749
Sales 20,922,020
$/Cef $ 0.005
FOLSOM (ITEM 32)
ARDEN CORDOVA June 2014 Balance $ (31,843) One-Time Only Surcredit 15,647
Avg. Credit Per Cust 2.04)
RULE 14.1 PREMIUM CHARGES NET OF WRAM
ALL CSAs June 2014 Balance $ (107,284) 253,402
GSWC will File a Tier 2 Advice Letter To Address
CLEARLAKE SUPPLY COST BALANCING ACCOUNT
CLEARLAKE June 2014 Balance $ 24972 2,155
GSWC will File a Tier 2 Advice Letter To Address
REGION 1 INTERIM RATE SHORTFALL MEMORANDUM ACCOUNT
REGION 1 June 2014 Balance $ 26,584 55,689
GSWC will File a Tier 2 Advice Letter To Address
SETTLEMENT AGREEMENT BALANCING ACCOUNT
ALL CSAs June 2014 Balance $ (1,842,554) 253,402
GSWC will File a Tier 2 Advice Letter To Address
COST OF CAPITAL TRUE-UP MEMORANDUM ACCOUNT
ALL CSAs June 2014 Balance $ (27,509) 253,402
GSWC will File a Tier 2 Advice Letter To Address
TEMPORARY INTEREST RATE BALANCING ACCOUNT
ALL CSAs June 2014 Balance $ (3,977) 253,402
GSWC will File a Tier 2 Advice Letter To Address
2014 WATER CONSERVATION MEMORANDUM ACCOUNT
ALL CSAs June 2014 Balance $ 110,968 253,402

GSWC will File a Tier 2 Advice Letter To Address

Footnote (1)
Excerpt From Standard Practice U-27
H - RECOVERY PERIODS
64. Amortization of Undercollection in the Reserve Account (Metered):

a. Surcredits shall apply to service charge only and be designed to return the money as soon as reasonably possible.

b. Reserve and memo account amortization surcharges shall be spread over one year for undercollections of less than 5%
of gross revenues, over two years for undercollections of 5% to 10% of gross revenues and over three years for undercollections over 10%
of gross revenues. Recovery shall be tracked in a balancing account.

Footnote (2)
2.1)The Settlement revenues were used to determine the amortization period
2.2) All over-collections (refunds) will be refunded to customers as soon as possible, by crediting the service charge, scaled by meter size.
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REGION 1
1 Cordova
2 Bay Point
3 Clearlake
4 Northern Dist.
5 Los Osos
6 Ojai
7 Santa Maria
8 Simi Valley
9 Coastal Dist.

10 REGION 1

REGION 2
11 Culver City
12 Central Basin W
13 Central Basin E
14 Central Dist.

15 Southwest

16 REGION 2

REGION 3
17 Claremont
18 San Dimas
19 San Gabriel
20 Foothill Dist.

21 Placentia
22 Los Alamitos

23 Orange Co.

24 Barstow

25 Calipatria

26 Apple Valley
27 Morongo Valley
28 Wrightwood

29 Mountain/Desert

30 REGION 3

31 Bear Valley
32 ASUS

33 TOTAL

Appendix G

GOLDEN STATE WATER COMPANY

ATION FACT
Corporate Support Allocation

Derivation of the Allocation Factor

Using Traditional 4-Factor as basis for BVE & Total Water Allocation

GSWC
Equivalent Company District Region Water
Customers Allocation Allocation Allocation _ Allocation
34,136 5.53% 78.47% 37.83% 7.34%
7,156 1.16% 16.45% 7.93% 1.54%
2,209 0.36% 5.08% 2.45% 0.48%
43,501 7.05% 100.00% 48.21% 9.36%
4,136 0.67% 8.85% 4.58% 0.89%
4,823 0.78% 10.32% 5.35% 1.04%
18,210 2.95% 38.97% 20.18% 3.92%
19,554 3.17% 41.85% 21.67% 4.21%
46,723 7.57% 100.00% 51.79% 10.06%
90,224 14.62% 100.00% 19.42%
Equivalent Company District Region
Customers Allocation Allocation Allocation
23,602 3.83% 25.14% 12.31%
32,940 5.34% 35.09% 17.18%
37,342 6.05% 39.77% 19.47%
93,884 15.22% 100.00% 48.96%
97,887 15.86% 100.00% 51.04%
191,771 31.08% 100.00% 41.23%
Equivalent Company District Region
Customers Allocation Allocation Allocation
27,068 4.39% 35.66% 14.79% 5.82%
30,508 4.94% 40.20% 16.67% 6.56%
18,325 2.97% 24.14% 10.01% 3.94%
75,901 12.30% 100.00% 41.47% 16.32%
30,425 4.93% 38.04% 16.62% 6.54%
49,561 8.03% 61.96% 27.08% 10.66%
79,986 12.96% 100.00% 43.70% 17.20%
16,298 2.64% 60.09% 8.91% 3.50%
2,252 0.36% 8.30% 1.23% 0.48%
3,311 0.54% 12.21% 1.81% 0.71%
1,144 0.19% 4.22% 0.63% 0.25%
4117 0.67% 15.18% 2.25% 0.89%
27,122 4.40% 100.00% 14.83% 5.83%
183,009 29.66% 100.00% 39.35%
8.64% 100.00% 100.00%  100.00%
16.00%
100.00%
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Appendix G

GOLDEN STATE WATER COMPANY
ALLOCATION FACTOR
Billing and Payment Processing Allocation
Derivation of the Allocation Factor
Using Traditional 4-Factor as basis for BVE & Total Water Allocation

GSWC
Equivalent Company District Region ~ Water only
Customers Allocation Allocation Allocation  Allocation
REGION 1
1 Cordova 34,136 6.59% 78.47% 37.83% 7.34%
2 Bay Point 7,156 1.38% 16.45% 7.93% 1.54%
3 Clearlake 2,209 0.43% 5.08% 2.45% 0.48%
4 Northern Dist. 43,501 8.40% 100.00% 48.21% 9.36%
5 Los Osos 4,136 0.80% 8.85% 4.58% 0.89%
6 Ojai 4,823 0.93% 10.32% 5.35% 1.04%
7 Santa Maria 18,210 3.51% 38.97% 20.18% 3.92%
8 Simi Valley 19,554 3.77% 41.85% 21.67% 4.21%
9 Coastal Dist. 46,723 9.01% 100.00% 51.79% 10.06%
10 REGION 1 90,224 17.41% 100.00% 19.42%
Equivalent Company District Region
Customers Allocation Allocation Allocation
REGION 2
11 Culver City 23,602 4.55% 25.14% 12.31%
12 Central Basin W 32,940 6.36% 35.09% 17.18%
13 Central Basin E 37,342 7.20% 39.77% 19.47%
14 Central Dist. 93,884 18.11% 100.00% 48.96%
15 Southwest 97,887 18.89% 100.00% 51.04%
16 REGION 2 191,771 37.00% 100.00% 41.23%
Equivalent Company District Region
Customers Allocation Allocation Allocation
REGION 3
17 Claremont 27,068 5.22% 35.66% 14.79% 5.82%
18 San Dimas 30,508 5.89% 40.20% 16.67% 6.56%
19 San Gabriel 18,325 3.54% 24.14% 10.01% 3.94%
20 Foothill Dist. 75,901 14.65% 100.00% 41.47% 16.32%
21 Placentia 30,425 5.87% 38.04% 16.62% 6.54%
22 Los Alamitos 49,561 9.56% 61.96% 27.08% 10.66%
23 Orange Co. 79,986 15.43% 100.00% 43.70% 17.20%
24 Barstow 16,298 3.14% 60.09% 8.91% 3.50%
25 Calipatria 2,252 0.43% 8.30% 1.23% 0.48%
26 Apple Valley 3,311 0.64% 12.21% 1.81% 0.71%
27 Morongo Valley 1,144 0.22% 4.22% 0.63% 0.25%
28 Wrightwood 4,117 0.79% 15.18% 2.25% 0.89%
29 Mountain/Desert 27,122 5.22% 100.00% 14.83% 5.83%
30 REGION 3 183,009 35.30% 100.00% 39.35%
31 Bear Valley 10.29% 100.00% 100.00%
32 ASUS 0.00%
33 TOTAL 100.00% 100.00%
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